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                                                             UNCLASSIFIED 
  
                                                         DEPARTMENT OF DEFENSE 
  
                                                         FY 2002 RDT&E PROGRAM 
  
                                                                SUMMARY                                       JUNE 2001 
                                                           ($ IN THOUSANDS) 
  
  
          APPROPRIATION                                                       FY 2000           FY 2001           FY 2002 
          -------------                                                       -------           -------           ------- 
  
             Research, Development, Test & Eval, Navy                       9,064,511         9,458,007        11,123,389 
  
                Total Research, Development, Test & Evaluation              9,064,511         9,458,007        11,123,389 
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                                                             UNCLASSIFIED 
  
                                                         DEPARTMENT OF DEFENSE 
  
                                                         FY 2002 RDT&E PROGRAM 
  
                                                                SUMMARY                                       JUNE 2001 
                                                           ($ IN THOUSANDS) 
  
  
          Summary Recap of Budget Activities                                  FY 2000           FY 2001           FY 2002 
          ----------------------------------                                  -------           -------           ------- 
  
             Basic Research                                                   367,129           393,835           406,120 
  
             Applied Research                                                 610,404           659,154           626,550 
  
             Advanced Technology Development                                  739,492           786,425           680,500 
  
             Demonstration and Validation                                   2,353,009         2,557,636         2,414,880 
  
             Engineering and Manufacturing Development                      2,225,926         2,214,621         4,122,698 
  
             RDT&E Management Support                                         810,339           651,178           738,841 
  
             Operational Systems Development                                1,958,212         2,195,158         2,133,800 
  
                Total Research, Development, Test & Evaluation              9,064,511         9,458,007        11,123,389 
  
  
          Summary Recap of FYDP Programs 
          ------------------------------ 
  
             Strategic Forces                                                  92,729            84,953            82,614 
  
             General Purpose Forces                                           964,735           885,771           829,774 
  
             Intelligence and Communications                                  736,160           867,632           824,611 
  
             Guard and Reserve Forces                                                             5,863            13,082 
  
             Research and Development                                       7,129,776         7,495,719         9,269,069 
  
             Central Supply and Maintenance                                   132,808           118,069           104,239 
  
             Administration and Associated Activities                           8,303 
  
                Total Research, Development, Test & Evaluation              9,064,511         9,458,007        11,123,389 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
  
                                                         FY 2002 RDT&E PROGRAM 
  
                                                                SUMMARY                                       JUNE 2001 
                                                           ($ IN THOUSANDS) 
  
  
          Summary Recap of Budget Activities                                  FY 2000           FY 2001           FY 2002 
          ----------------------------------                                  -------           -------           ------- 
  
             Basic Research                                                   367,129           393,835           406,120 
  
             Applied Research                                                 610,404           659,154           626,550 
  
             Advanced Technology Development                                  739,492           786,425           680,500 
  
             Demonstration and Validation                                   2,353,009         2,557,636         2,414,880 
  
             Engineering and Manufacturing Development                      2,225,926         2,214,621         4,122,698 
  
             RDT&E Management Support                                         810,339           651,178           738,841 
  
             Operational Systems Development                                1,958,212         2,195,158         2,133,800 
  
                Total Research, Development, Test & Eval, Navy              9,064,511         9,458,007        11,123,389 
  
  
          Summary Recap of FYDP Programs 
          ------------------------------ 
  
             Strategic Forces                                                  92,729            84,953            82,614 
  
             General Purpose Forces                                           964,735           885,771           829,774 
  
             Intelligence and Communications                                  736,160           867,632           824,611 
  
             Guard and Reserve Forces                                                             5,863            13,082 
  
             Research and Development                                       7,129,776         7,495,719         9,269,069 
  
             Central Supply and Maintenance                                   132,808           118,069           104,239 
  
             Administration and Associated Activities                           8,303 
  
                Total Research, Development, Test & Eval, Navy              9,064,511         9,458,007        11,123,389 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
             1   0601152N     In-House Laboratory Independent      1           15,262            16,193            16,291  U 
                              Research 
  
             2   0601153N     Defense Research Sciences            1          351,867           377,642           389,829  U 
                                                                           ----------        ----------        ---------- 
                    Basic Research                                            367,129           393,835           406,120 
  
             3   0602111N     Air and Surface Launched Weapons     2           54,629            54,957                    U 
                              Technology 
  
             4   0602114N     Power Projection Applied Research    2                                               66,322  U 
  
             5   0602121N     Ship, Submarine & Logistics          2           60,710            56,291                    U 
                              Technology 
  
             6   0602122N     Aircraft Technology                  2           21,759            20,864                    U 
  
             7   0602123N     Force Protection Applied Research    2                                              117,072  U 
  
             8   0602131M     Marine Corps Landing Force           2           17,233            12,180            31,248  U 
                              Technology 
  
             9   0602232N     Communications, Command and          2           83,113           113,851                    U 
                              Control, Intelligence, Surveilla 
  
            10   0602233N     Human Systems Technology             2           33,717            40,068                    U 
  
            11   0602234N     Materials, Electronics and           2          101,725           102,377                    U 
                              Computer Technology 
  
            12   0602235N     Common Picture Applied Research      2                                               83,557  U 
  
            13   0602236N     Warfighter Sustainment Applied       2                                               71,294  U 
                              Research 
  
            14   0602270N     Electronic Warfare Technology        2           34,412            25,804                    U 
  
            15   0602271N     RF Systems Applied Research          2                                               62,141  U 
  
            16   0602314N     Undersea Warfare Surveillance        2           47,540            52,898                    U 
                              Technology 
  
            17   0602315N     Mine Countermeasures, Mining and     2           44,159            50,397                    U 
                              Special Warfare 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
            18   0602435N     Ocean Warfighting Environment        2           66,642            76,363            50,738  U 
                              Applied Research 
  
            19   0602633N     Undersea Warfare Weaponry            2           37,127            40,652                    U 
                              Technology 
  
            20   0602747N     Undersea Warfare Applied Research    2                                               76,510  U 
  
            21   0602782N     Mine and Expeditionary Warfare       2                                               57,668  U 
                              Applied Research 
  
            22   0602805N     Dual Use Science and Technology      2            7,638            12,452            10,000  U 
                              Program 
                                                                           ----------        ----------        ---------- 
                    Applied Research                                          610,404           659,154           626,550 
  
            23   0603114N     Power Projection Advanced            3                                               76,410  U 
                              Technology 
  
            24   0603123N     Force Protection Advanced            3                                               85,297  U 
                              Technology 
  
            25   0603217N     Air Systems and Weapons Advanced     3           47,825            60,592                    U 
                              Technology 
  
            26   0603235N     Common Picture Advanced Technology   3                                               48,583  U 
  
            27   0603236N     Warfighter Sustainment Advanced      3                                               57,685  U 
                              Technology 
  
            28   0603238N     Precision Strike and Air Defense     3           84,946            86,752                    U 
                              Technology 
  
            29   0603270N     Advanced Electronic Warfare          3           20,361            17,361                    U 
                              Technology 
  
            30   0603271N     RF Systems Advanced Technology       3                                               76,876  U 
  
            31   0603508N     Surface Ship & Submarine HM&E        3           78,230            72,758                    U 
                              Advanced Technology 
  
            32   0603640M     Marine Corps Advanced Technology     3           66,432            60,687            51,310  U 
                              Demonstration (ATD) 
  
            33   0603706N     Medical Development                  3           73,821            84,823                    U 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
            34   0603707N     Manpower, Personnel and Training     3           38,370            45,566                    U 
                              Adv Tech Dev 
  
            35   0603712N     Environmental Quality and            3           24,682            48,129                    U 
                              Logistics Advanced Technology 
  
            36   0603727N     Navy Technical Information           3           42,300            51,033           118,802  U 
                              Presentation System 
  
            37   0603729N     Warfighter Protection Advanced       3                                               17,678  U 
                              Technology 
  
            38   0603747N     Undersea Warfare Advanced            3           56,535            66,182            56,303  U 
                              Technology 
  
            39   0603758N     Navy Warfighting Experiments and     3                                               43,277  U 
                              Demonstrations 
  
            40   0603782N     Mine and Expeditionary Warfare       3           57,077            48,172            48,279  U 
                              Advanced Technology 
  
            41   0603792N     Advanced Technology Transition       3          106,018            99,116                    U 
  
            42   0603794N     C3 Advanced Technology               3           42,895            45,254                    U 
                                                                           ----------        ----------        ---------- 
                    Advanced Technology Development                           739,492           786,425           680,500 
  
            43   0603207N     Air/Ocean Tactical Applications      4           28,441            32,536            32,332  U 
  
            44   0603216N     Aviation Survivability               4           13,622             7,458            25,572  U 
  
            45   0603237N     Stall/Spin Inhibitors (H)            4                                               50,000  U 
  
            46   0603254N     ASW Systems Development              4           19,657            27,409            12,922  U 
  
            47   0603261N     Tactical Airborne Reconnaissance     4            1,956             2,332             1,934  U 
  
            48   0603382N     Advanced Combat Systems Technology   4            6,547             6,879             3,458  U 
  
            49   0603502N     Surface and Shallow Water Mine       4          107,938           101,984           135,284  U 
                              Countermeasures 
  
            50   0603506N     Surface Ship Torpedo Defense         4            6,092            15,853             4,818  U 
  
            51   0603512N     Carrier Systems Development          4          134,194           149,549           165,150  U 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
            52   0603513N     Shipboard System Component           4          108,548           256,065           288,382  U 
                              Development 
  
            53   0603525N     PILOT FISH                           4           96,019           106,611            99,600  U 
  
            54   0603527N     RETRACT LARCH                        4            7,568            11,786            50,441  U 
  
            55   0603536N     RETRACT JUNIPER                      4            5,980                                      U 
  
            56   0603542N     Radiological Control                 4              585               567             1,056  U 
  
            57   0603553N     Surface ASW                          4            6,723             6,690             3,724  U 
  
            58   0603559N     SSGN Coversion                       4                             37,416            30,000  U 
  
            59   0603561N     Advanced Submarine System            4          127,615           128,082           110,766  U 
                              Development 
  
            60   0603562N     Submarine Tactical Warfare Systems   4            4,352             4,317             5,405  U 
  
            61   0603563N     Ship Concept Advanced Design         4           31,995             5,115             1,949  U 
  
            62   0603564N     Ship Preliminary Design &            4            9,969            56,374            14,922  U 
                              Feasibility Studies 
  
            63   0603570N     Advanced Nuclear Power Systems       4          145,355           166,938           175,176  U 
  
            64   0603573N     Advanced Surface Machinery Systems   4           25,685             9,547             3,921  U 
  
            65   0603576N     CHALK EAGLE                          4           89,512            64,176            35,313  U 
  
            66   0603582N     Combat System Integration            4           76,800            54,461            42,915  U 
  
            67   0603609N     Conventional Munitions               4           37,665            33,310            22,299  U 
  
            68   0603611M     Marine Corps Assault Vehicles        4          110,937           147,100           263,066  U 
  
            69   0603635M     Marine Corps Ground Combat/Support   4           47,331            32,416            25,957  U 
                              System 
  
            70   0603654N     Joint Service Explosive Ordnance     4           10,821            14,546            12,918  U 
                              Development 
  
            71   0603658N     Cooperative Engagement               4          182,307           177,612            74,231  U 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
            72   0603713N     Ocean Engineering Technology         4           15,058            15,230            16,077  U 
                              Development 
  
            73   0603721N     Environmental Protection             4           79,565            65,506            46,117  U 
  
            74   0603724N     Navy Energy Program                  4            6,719             7,869             5,025  U 
  
            75   0603725N     Facilities Improvement               4            1,927             1,807             1,728  U 
  
            76   0603734N     CHALK CORAL                          4           39,402            52,401            48,187  U 
  
            77   0603739N     Navy Logistic Productivity           4           17,428            12,880            11,735  U 
  
            78   0603746N     RETRACT MAPLE                        4          118,066           122,572           148,856  U 
  
            79   0603748N     LINK PLUMERIA                        4           47,924            41,983            62,601  U 
  
            80   0603751N     RETRACT ELM                          4           21,233            13,417            22,200  U 
  
            81   0603755N     Ship Self Defense - Dem/Val          4            9,628             6,550             8,353  U 
  
            82   0603764N     LINK EVERGREEN                       4            7,812             9,623            26,151  U 
  
            83   0603787N     Special Processes                    4           68,013            61,936            58,858  U 
  
            84   0603790N     NATO Research and Development        4            5,118             8,909            11,551  U 
  
            85   0603795N     Land Attack Technology               4          129,300           138,956           130,993  U 
  
            86   0603800N     Joint Strike Fighter (JSF) - Dem/    4          238,420           240,820                    U 
                              Val 
  
            87   0603851M     Nonlethal Weapons - Dem/Val          4           25,827            29,309            34,008  U 
  
            88   0603857N     All Service Combat Identification    4           13,898            12,989            13,530  U 
                              Evaluation Team (ASCIET) 
  
            89   0603879N     Single Integrated Air Picture        4                             20,000            43,140  U 
                              (SIAP) System Engineer (SE) 
  
            90   0603889N     Counterdrug RDT&E Projects           4           24,091                                      U 
  
            91   0604327N     Hard and Deeply Buried Target        4            4,591                                      U 
                              Defeat System (HDBTDS) Program 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
            92   0604707N     Space and Electronic Warfare (SEW)   4           34,775            37,750            32,259  U 
                              Architecture/Engineering Support 
                                                                           ----------        ----------        ---------- 
                    Demonstration and Validation                            2,353,009         2,557,636         2,414,880 
  
            93   0603208N     Training System Aircraft             5              295                                      U 
  
            94    
  
            95   0604212N     Other Helo Development               5           72,173            36,024            64,392  U 
  
            96   0604214N     AV-8B Aircraft - Eng Dev             5           36,410            28,654            32,897  U 
  
            97   0604215N     Standards Development                5           74,391           100,740           120,552  U 
  
            98   0604216N     Multi-Mission Helicopter Upgrade     5          110,097            83,115           149,418  U 
                              Development 
  
            99   0604217N     S-3 Weapon System Improvement        5            4,918               450               428  U 
  
           100   0604218N     Air/Ocean Equipment Engineering      5            5,733             5,995             6,346  U 
  
           101   0604221N     P-3 Modernization Program            5           10,531             7,333             3,220  U 
  
           102   0604231N     Tactical Command System              5           44,510            59,242            64,832  U 
  
           103   0604234N     Common Strategic Rotary Launcher     5                                               96,000  U 
                              (H) 
  
           104   0604235N     Cruise Missile Surveillance          5                                              388,496  U 
                              Sensors (H) 
  
           105   0604245N     H-1 Upgrades                         5          178,524           138,189           170,068  U 
  
           106   0604261N     Acoustic Search Sensors              5           24,782            20,545            16,825  U 
  
           107   0604262N     V-22A                                5          175,919           146,589           546,735  U 
  
           108   0604264N     Air Crew Systems Development         5           17,412            28,672             7,717  U 
  
           109   0604270N     EW Development                       5          208,163           133,399           112,473  U 
  
           110   0604300N     SC-21 Total Ship System              5          160,894           289,591           355,093  U 
                              Engineering 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           111   0604307N     Surface Combatant Combat System      5          240,898           200,330           262,037  U 
                              Engineering 
  
           112   0604311N     LPD-17 Class Systems Integration     5            2,387               270             1,001  U 
  
           113   0604312N     Tri-Service Standoff Attack          5            1,913             3,503             1,946  U 
                              Missile 
  
           114   0604366N     Standard Missile Improvements        5              625             1,183             1,309  U 
  
           115   0604373N     Airborne MCM                         5           51,103            50,842            52,041  U 
  
           116   0604503N     SSN-688 and Trident Modernization    5           70,764            72,132            43,706  U 
  
           117   0604504N     Air Control                          5           14,537            13,394            12,821  U 
  
           118   0604507N     Enhanced Modular Signal Processor    5              871               867             1,013  U 
  
           119   0604512N     Shipboard Aviation Systems           5            8,675             9,627            16,375  U 
  
           120   0604518N     Combat Information Center            5            7,715             3,686             5,392  U 
                              Conversion 
  
           121   0604524N     Submarine Combat System              5            9,184             3,609                    U 
  
           122   0604528N     SWATH (Small Waterplane Area Twin    5            8,690                                      U 
                              Hull) Oceanographic Ship 
  
           123   0604558N     New Design SSN                       5          236,660           212,127           201,596  U 
  
           124   0604561N     SSN-21 Developments                  5           30,505             6,557             5,770  U 
  
           125   0604562N     Submarine Tactical Warfare System    5           12,556            26,249            29,246  U 
  
           126   0604567N     Ship Contract Design/ Live Fire      5           57,901            77,488           130,388  U 
                              T&E 
  
           127   0604574N     Navy Tactical Computer Resources     5           56,160            30,608             3,836  U 
  
           128   0604601N     Mine Development                     5            3,276             1,635                    U 
  
           129   0604603N     Unguided Conventional Air-Launched   5            2,836             2,553            12,890  U 
                              Weapons 
  
           130   0604610N     Lightweight Torpedo Development      5            8,984             9,262            10,310  U 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           131   0604618N     Joint Direct Attack Munition         5           10,800            28,845            56,285  U 
  
           132   0604654N     Joint Service Explosive Ordnance     5            6,870             7,037             8,123  U 
                              Development 
  
           133   0604703N     Personnel, Training, Simulation,     5            1,240             1,259             1,300  U 
                              and Human Factors 
  
           134   0604710N     Navy Energy Program                  5            5,236             5,480             3,157  U 
  
           135   0604721N     Battle Group Passive Horizon         5            1,663             2,211             8,130  U 
                              Extension System 
  
           136   0604727N     Joint Standoff Weapon Systems        5           28,920            27,694            26,852  U 
  
           137   0604755N     Ship Self Defense - EMD              5          129,872           114,514            52,163  U 
  
           138   0604756N     Advanced Distributed Learning        5                                               33,530  U 
  
           139   0604757N     Medical Chemical Defense Life        5                                               41,670  U 
                              Material (H) 
  
           140   0604771N     Medical Development                  5           15,274            27,519             5,455  U 
  
           141   0604777N     Navigation/ID System                 5           16,395            18,314            23,884  U 
  
           142   0604784N     Distributed Surveillance System      5           39,077            30,924            34,711  U 
  
           143   0604800N     Joint Strike Fighter (JSF) - EMD     5                            100,344           767,259  U 
  
           144   0604805N     Commercial Operations and Support    5           19,587                                      U 
                              Savings Initiative 
  
           145   0604910N     Smart Card                           5                              1,228               896  U 
  
           146   0605013M     Information Technology Development   5                              6,770            11,031  U 
  
           147   0605013N     Information Technology Development   5                             32,159            49,333  U 
  
           148   0605014N     Defense Integrated Military Human    5                                               47,184  U 
                              Resources System (DIMHRS) - RDT&E 
  
           149   0605015N     Joint Counter-Intelligence           5                                                6,000  U 
                              Assessment Group (JCAG) - RDT&E 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           150   0508713N     Navy Standard Integrated Personnel   5                              5,863            13,082  U 
                              System (NSIPS) 
                                                                           ----------        ----------        ---------- 
                    Engineering and Manufacturing Development               2,225,926         2,214,621         4,122,698 
  
           151   0604256N     Threat Simulator Development         6           27,702            25,934            30,110  U 
  
           152   0604258N     Target Systems Development           6           51,592            40,699            49,511  U 
  
           153   0604759N     Major T&E Investment                 6           45,267            45,227            41,804  U 
  
           154   0605152N     Studies and Analysis Support -       6            6,114             5,997             6,679  U 
                              Navy 
  
           155   0605154N     Center for Naval Analyses            6           42,521            43,487            44,891  U 
  
           156   0605155N     Fleet Tactical Development           6            2,948             2,715             2,912  U 
  
           157   0605502N     Small Business Innovative Research   6          143,492                                      U 
  
           158   0605804N     Technical Information Services       6           10,047            10,848               951  U 
  
           159   0605853N     Management, Technical  &             6           16,646            17,481            21,628  U 
                              International Support 
  
           160   0605856N     Strategic Technical Support          6            2,302             2,381             2,391  U 
  
           161   0605861N     RDT&E Science and Technology         6           54,851            52,877            54,825  U 
                              Management 
  
           162   0605862N     RDT&E Instrumentation                6            9,218            11,935            11,601  U 
                              Modernization 
  
           163   0605863N     RDT&E Ship and Aircraft Support      6           72,181            75,341            71,735  U 
  
           164   0605864N     Test and Evaluation Support          6          264,958           270,214           277,414  U 
  
           165   0605865N     Operational Test and Evaluation      6            9,344             8,874            11,649  U 
                              Capability 
  
           166   0605866N     Navy Space and Electronic Warfare    6            1,955             3,232             3,433  U 
                              (SEW) Support 
  
           167   0605867N     SEW Surveillance/Reconaissance       6           10,975            11,586            12,693  U 
                              Support 
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                                                             UNCLASSIFIED 
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           168   0605873M     Marine Corps Program Wide Support    6           29,923            17,727             9,614  U 
  
           169   0305885N     Tactical Cryptologic Activities      6                              4,623            85,000  U 
  
           170   0909999N     Financing for Cancelled Account      6            8,303                                      U 
                              Adjustments 
                                                                           ----------        ----------        ---------- 
                    RDT&E Management Support                                  810,339           651,178           738,841 
  
           171    
  
           172    
  
           173    
  
           174   0604227N     HARPOON Modifications                7              300                                      U 
  
           175   0604805N     Commercial Operations and Support    7                              8,372                    U 
                              Savings Initiative 
  
           176   0101221N     Strategic Sub & Weapons System       7           57,292            53,195            43,322  U 
                              Support 
  
           177   0101224N     SSBN Security Technology Program     7           31,580            30,887            34,091  U 
  
           178   0101226N     Submarine Acoustic Warfare           7            3,857               871               996  U 
                              Development 
  
           179   0101402N     Navy Strategic Communications        7                                                4,205  U 
  
           180   0204136N     F/A-18 Squadrons                     7          307,589           234,490           253,257  U 
  
           181   0204152N     E-2 Squadrons                        7           38,694            44,890            20,583  U 
  
           182   0204163N     Fleet Telecommunications             7           11,790            11,902            21,136  U 
                              (Tactical) 
  
           183   0204229N     Tomahawk and Tomahawk Mission        7          137,445            90,461            76,036  U 
                              Planning Center (TMPC) 
  
           184   0204311N     Integrated Surveillance System       7           16,908            37,084            20,041  U 
  
           185   0204413N     Amphibious Tactical Support Units    7                             11,837            24,387  U 
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                                                             UNCLASSIFIED  
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           186   0204571N     Consolidated Training Systems        7           36,853            36,774            22,407  U 
                              Development 
  
           187   0204575N     Electronic Warfare (EW) Readiness    7            8,678             9,833             7,659  U 
                              Support 
  
           188   0205601N     HARM Improvement                     7           36,773            39,409            13,630  U 
  
           189   0205604N     Tactical Data Links                  7           42,706            26,005            39,362  U 
  
           190   0205620N     Surface ASW Combat System            7           22,544            29,314            28,119  U 
                              Integration 
  
           191   0205632N     MK-48 ADCAP                          7           19,400            15,707            17,130  U 
  
           192   0205633N     Aviation Improvements                7           48,959            50,475            41,430  U 
  
           193   0205658N     Navy Science Assistance Program      7                                                4,945  U 
  
           194   0205667N     F-14 Upgrade                         7            1,354            11,122                    U 
  
           195   0205675N     Operational Nuclear Power Systems    7           52,880            52,945            55,202  U 
  
           196   0206313M     Marine Corps Communications          7           89,355           107,102           104,835  U 
                              Systems 
  
           197   0206623M     Marine Corps Ground Combat/          7           29,020            39,061            43,935  U 
                              Supporting Arms Systems 
  
           198   0206624M     Marine Corps Combat Services         7           11,852             3,876             8,483  U 
                              Support 
  
           199   0207161N     Tactical AIM Missiles                7           38,872            21,473            16,402  U 
  
           200   0207163N     Advanced Medium Range Air-to-Air     7           13,063            12,011            10,795  U 
                              Missile (AMRAAM) 
  
           201    
  
           202    
  
           203   0303109N     Satellite Communications (SPACE)     7           40,015            39,413            54,230  U 
  
           204   0303140N     Information Systems Security         7           20,105            31,835            20,942  U 
                              Program 
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                                                             UNCLASSIFIED  
  
                                                        DEPARTMENT OF THE NAVY 
                                                         FY 2002 RDT&E PROGRAM                                   EXHIBIT R-1 
  
          APPROPRIATION: 1319N Research, Development, Test & Eval, Navy                                    Date: JUNE 2001 
  
                 Program                                                             Thousands of Dollars                  S 
          Line   Element                                                                                                   E 
           No    Number                Item                      Act          FY 2000           FY 2001           FY 2002  C 
           --    ------                ----                      ---          -------           -------           -------  - 
  
           205    
  
           206   0305160N     Navy Meteorological and Ocean        7           18,202            19,549            23,492  U 
                              Sensors-Space (METOC) 
  
           207   0305188N     Joint C4ISR Battle Center (JBC)      7            8,045             9,705            13,618  U 
  
           208   0305192N     Joint Military Intelligence          7            1,994             6,936             7,179  U 
                              Programs 
  
           209   0305204N     Tactical Unmanned Aerial Vehicles    7           75,029           121,753            66,349  U 
  
           210   0305206N     Airborne Reconnaissance Systems      7           18,779            26,135             5,736  U 
  
           211   0305207N     Manned Reconnaissance Systems        7           39,582            46,014            29,232  U 
  
           212   0305208N     Distributed Common Ground Systems    7            5,530             4,434             4,467  U 
  
           213   0305927N     Naval Space Surveillance             7            1,685             1,425             4,237  U 
  
           214   0308601N     Modeling and Simulation Support      7           10,920            13,976             7,828  U 
  
           215   0702207N     Depot Maintenance (Non-IF)           7           42,822            39,802            13,569  U 
  
           216   0708011N     Industrial Preparedness              7           69,474            68,987            70,605  U 
  
           217   0708730N     Maritime Technology (MARITECH)       7           20,512             9,280            20,065  U 
                                                                           ----------        ----------        ---------- 
                    Operational Systems Development                         1,958,212         2,195,158         2,133,800 
  
                                                                           ----------        ----------        ---------- 
               Total Research, Development, Test & Eval, Navy               9,064,511         9,458,007        11,123,389 
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EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET 
DATE: June 2001 

 
 
 

 
BUDGET ACTIVITY:     5 PROGRAM ELEMENT:  0603208N 
 PROGRAM ELEMENT TITLE:   Training System Aircraft 
 
(U) COST:  (Dollars in Thousands) 
 
  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 To Total 
Project Number & Title  Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate     Complete     Program  
H1150 Joint Primary Aircraft Trainer System 
  295               
 
 
 
 
TOTAL  295 0 0   
Quantity of RDT&E Articles:  N/A 
 
 
(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
 
The Joint Primary Aircraft Training System (JPATS) is an ACAT 1C, non-developmental item (NDI), commercial off-the-shelf (COTS) pilot program initiated to provide a 
high degree of commonality between the flight training programs of the United States Navy (USN) and United States Air Force (USAF). The JPATS is to replace the T-
34 and T-37 for the USN and USAF, respectively.  JPATS shall employ a common primary training system, consisting of aircraft, aircrew training devices (simulators, 
computer-aided instruction terminals, etc.), syllabus, courseware, and logistics support.  The JPATS mission will be to train entry-level USN/USAF student pilots and 
navigators. The training information management system (TIMS) is a major information management system that will be used by the USN/USAF to manage all student 
administrative and training requirements.  TIMS will be procured and installed prior to the first Navy T-6A aircraft.  The U.S. Air Force is the executive service.  This 
element funds Navy unique courseware development, a courseware conversion study, and Navy support of development flight test. 
 
(U)  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses 
engineering and manufacturing development of new end-items prior to production approval decision. 
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EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET 
DATE:  June 2001 

 
BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0603208N 
 PROGRAM ELEMENT TITLE: Training System Aircraft 
 
(U) PROGRAM ACCOMPLISHMENTS AND PLANS: 
 
 
 
 1.  FY 2000 ACCOMPLISHMENTS: 
 
 (U)  ($205)  Completed joint qualification test of aircraft and maintain USN test pilot proficiency. 
 
 (U)  ($90)    Completed technical analysis and support of development program management activities. 
. 
 2.  FY 2001 PLAN: N/A 
 
 3. FY 2002 PLAN: N/A 
 
  
 
 
 (U) B.  PROGRAM CHANGE SUMMARY 
   FY 2000 FY 2001 FY 2002  
 
 (U) FY 2001 President’s Budget Submit:  310 0 0 
 
 (U) Adjustments from FY 2001 President’s Budget                          -15  0 0  
 
 (U) FY 2002 President’s Budget Submit:   295 0 0 
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EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET 
DATE: June 2001 

 
BUDGET ACTIVITY:  5   PROGRAM ELEMENT:  0603208N 
 PROGRAM ELEMENT TITLE: Training System Aircraft 
 
 
 CHANGE SUMMARY EXPLANATION: 
 

(U) Funding: The FY2001 decrease of $15 thousand reflects a decrease of $7 thousand for a Small Business Innovative Research assessment , a decrease 
of $7 thousand for a reprioritization of requirements within the Navy, and a decrease of $1 thousand for a Congressional Recission. 

 
(U) Schedule:  Change to program milestone profile reflects new Acquisition Program Baseline.  Change to contract milestone profile corrected anticipated 
award date of next contract option. 

 
 (U) Technical:  N/A 
 
 
(U) C.  OTHER PROGRAM FUNDING SUMMARY 
 
  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006        FY2007              To        
Appn  Actual Budget Estimate Estimate Estimate Estimate Estimate        Estimate      Complete 
 
APN-3                                         55,355          80,625              0                      
APN-6                                             0                   0                   0                       
 
Related RDT&E:  Not applicable. 
 
(  ) P.E. 
 
 
(U) D.  ACQUISITION STRATEGY: 
JPATS is a joint Air Force/Navy Acquisition 1C program, with the Air Force as executive service.  JPATS is also a pilot program for acquisition reform.  The contract 
was competitively awarded as a fixed price incentive fee (FPIF) contract for manufacturing development, plus seven priced production lot options. 
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EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET 
DATE:  June 2001 

 
BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0603208N 
 PROGRAM ELEMENT TITLE: Trainer System Aircraft 
 
 
 
(U) E.  SCHEDULE PROFILE 
            FY 2000             FY 2001            FY 2002           TO COMPLETE 
 
 (U) Program Milestones                                   1Q/02 MS III             
 
 (U) Engineering Milestones   
 
 (U) T&E Milestones  2Q/00 A/C MOT&E            
 
 (U) Contract Milestones   
 
 
*US Air Force manufacturing development/production contract.  US Navy begins aircraft buy in Lot 7. 
 
 



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604212N ASW & OTHER HELO DEVELOPMENT
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 76.323 57.559 36.024 64.392
 
H1109 CH/MH-53 3.447 0.461 2.321
 
H1709 CH-60S VERTREP 32.102 18.593 0.000 0.000

* ** ***
H2415 CH-60S Development 41.316 25.199 22.944 36.948

* **
H2463  LAMPS MK III DATA LINK 2.905 10.320 12.619 25.123
 

 

 
Quantity of RDT&E Articles 1 2 16

 

  R-1 SHOPPING LIST - Item No. 95

H2415
* FY 2000 budget reflects a $10M Congressionaladd for CSTRS prototypes executed under H2773, which was reduced by $.277 for Congressionalundistributed adjustments and a $1.0M Congressionaladd for Sentient
Sensor Development executed under H2772, which was reduced by $.013M for Congressional undistributed adjustments.

**  The FY 2001 budget reflects a $10M Congressional add for CSTRS which will be executed under H2773. 
*** The FY 2002 budget does not include $12.8M for AMCM aircraft modifications.  This funding is reflected in PE 0604216N under Project E3053.
H2463
 *  FY 2000 budget reflects a $1.0M Congressional add for Ship-Air Mission Systems Integration executed under H2774, which has been reduced by $.026M for Congressional Recission and undistributed adjustments.
** FY 2001 budget reflects a $2.0M Congressionaladd for Upgrading the Ship Ground Station at NAWC Aircraft Division which has been reduced by $.014 for Pro-Rata Recission and $.004 for Government Wide Recission
and will also be executed under H2774.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
H1109 - In FY-2000, RDT&E efforts included the Improved External Lifting Device (IELD) program which consisted of dynamic structures modeling, system design, prototype development, and electro environmental and
flight testing to document load matrix configuration. From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace obsolete system components and incorporate supportability
improvement modifications to support H-53E Service Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used to the maximum practical extent throughout this effort.
Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic system footprint and functionality. As a part of this
effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. During FY-2002 RDT&E efforts will focus on the following SLEP Phase II requirements;
External Cargo Handling System, Aircraft Armor, Satellite Communications and Avionics Obsolescence. Also, the program will address SLEP Phase III efforts by increasing the H-53E cabin floor loading requirements to

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 24)
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  R-1 SHOPPING LIST - Item No. 95

                                                                                                                 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION (CON’T):  

H1709 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations th
search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal 
transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR).  The aircraft secondary roles include torpedo and drone recovery, 
noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support.  The CH-60S ORD was modified in May 2000 to add Organic Airborne Mine 
Countermeasures (OAMCM) as a primary mission for the CH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

H2415 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious operations th
search and rescue coverage.  The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship external transfer of cargo; internal 
transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR).  The aircraft secondary roles include torpedo and drone recovery, 
noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support.  The CH-60S ORD was modified in May 2000 to add Organic Airborne Mine 
Countermeasures (OAMCM) as a primary mission for the CH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.  
                                                      
H2463 - The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer and Spruance Class destroyers, and Oliver Hazard 
Perry Class frigates, and provides an all-weather capability for detection, classification, and localization of ships and submarines.  LAMPS is an integrated ship-to-helicopter, computer-to-computer weapon 
system designed to increase and extend the effectiveness of the surface combatant in the performance of its mission.  Currently the LAMPS helicopter is tied to its host surface ship via a C-Band bi-directional 
data link.  This data link transfers FLIR, radar, Electronic Support Measures (ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship making 
the helicopter an extension of the ships sensors and increasing the sensor horizon of the ship.  The recent introduction of Cooperative Engagement Capability (CEC) into the fleet has created an Electro 
Magnetic Interference (EMI) problem because it operates within the same C-Band frequency spectrum as the data link.  In some CEC operating modes, it completely masks the LAMPS data link resulting in
of information exchange between the ship and helicopter.  To resolve this EMI issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band.  Funding supports development and 
delivery of 10 air and 6 surface test articles from two vendors in FY 02.  This allows ample time for the merge of vendor designs and the development of common interfaces.                                                   
                
                
     (U)  JUSTIFICATION FOR BUDGET ACTIVITY:  This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new 
end-items prior to production approval decision.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 3.447 0.461 2.321
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 94

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In FY-2000, RDT&E efforts included the Improved External Lifting Device (IELD) program which consisted of dynamic structures modeling,
system design, prototype development, and electro environmental and flight testing to document load matrix configuration. From FY-2000 to FY-2007, H-53E efforts continue to develop and qualify components to replace
obsolete system components and incorporate supportability improvement modifications to support H-53E Service Life Extension Program (SLEP) Phase II and Phase III requirements. Modeling and simulation will be used
to the maximum practical extent throughout this effort. Manned Flight Simulator (MFS) will be utilized to develop, install and test interim modifications to existing H-53E legacy avionics, while maintaining the original basic
system footprint and functionality. As a part of this effort, a complete electronmagnetic vulnerability (EMV) assessment will be required for the affected and/or modified systems. During FY-2002 , RDT&E efforts will focus
the following SLEP Phase II requirements; External Cargo Handling System, Aircraft Armor, Satellite Communications and Avionics Obsolescence. Also, the program will address SLEP Phase III efforts by increasing the
H-53E cabin floor loading requirements to meet the future internal cargo growth requirements, and assessing and designing a composite main rotor blade to increase lift performance, maintainability and to reduce life cycle
costs.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($  .183) Continued In-house travel and field activities funding to support program.                                                                                                       

                           - (U) ($2.005) Provided funding to support IELD program. This included dynamic structures modeling, system design, and prototype development. Performed flight testing to determine electro
                                                 environmental effects and document load matrix configuration.

                           - (U) ($  .535) Continued H-53E Avionics Obsolescence/Updated Cockpit - Explored options (through study) for taking existing avionics and upgrading internal parts.

                           - (U) ($  .574) Conducted Rotor Hub Quality Testing on new configuration to extend life of aircraft.

                           - (U) ($  .150) Continued Modeling Fidelity and Data Correlation - Placed final SLAP data into the U.S. model at Carderock.                  

UNCLASSIFIED
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  R-1 SHOPPING LIST - Item No. 95

                    2. FY 2001 PLANS:

                     - (U) ($  .187) Continue In-house travel and field activities funding to support program.                
      
                     - (U) ($  .266) Continue H-53 Avionics Obsolescence/Updated Cockpit. This includes a cockpit study on the layout development, human factors of component layout and component
                                             commonality.
                     - (U) ($  .008)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 usc 68.
 
                    3. FY 2002 PLANS:

                        - (U) ($  .352) Conduct External Cargo Handling System Design.

                        - (U) ($  .350) Conduct External Cargo System Indicator Design.

                        - (U) ($  .350) Conduct Aircraft Vulnerability Armor Assessment.

                        - (U) ($  .250) Conduct Armor Threat Assessment on aircraft.

                        - (U) ($  .400) Conduct Armor Selection/Test. 

                        - (U) ($  .269) Conduct Cockpit and Aircraft System Assessment. 

                        - (U) ($  .227) Testing other Aircraft Integration Candidates. 

                        - (U) ($  .123) Continue In-house travel and field activities funding to support program.
  

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  3.987 0.466 2.334
 (U) Adjustments from the President’s Budget: -0.540 -0.005 -0.013
 (U) FY 2002 President’s Budget Submit: 3.447 0.461 2.321

(U) C.  OTHER PROGRAM FUNDING SUMMARY: Not Applicable

 

  R-1 SHOPPING LIST - Item No. 95

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    The FY 2000 net decrease of $.540 million consists of a decrease of $.044 million for a Small Business Innovation Research Assessment, a $.480 million decrease for the
                                     reprioritization of requirements within the Navy, and a $.016 million decrease for a Congressional Recission. The FY 2001 net decrease of $.005 million consists of a 
                                     decrease of $.001 million for reprioritization of requirements within the Navy, a $.003 million decrease for a Congressional Reduction, and a $.001 million decrease for a 
                                     Congressional Recission. The FY 2002 net decrease of $.013 million consist of a decrease of $.003 million for economic assumptions and a $.010 million decrease for 
                                     reprioritization of requirements within the Navy.

                                             
             (U) Schedule:  The Cargo Hook System scheduled for 2Q/00 and the Spindle Study scheduled for 3Q/00 were both cancelled. The H-53E effort to extend the life of the Rotor Hub began 4Q/00. 

            (U) Technical:  Not Applicable. 
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FY 2000 FY 2001 FY 2002  

            (U) Program Milestones (Not Applicable)

            (U) Engineering Milestones 1Q/00 - 4Q/00 H-53E Develop 1Q/01-4Q/01 H-53E Develop 1Q/02-4Q/02 External

& Qualify Component & Qualify Component Cargo Handling Sys Design

2Q/00 - 3Q/00 IELD Sys Design 1Q/02-4Q/02 Ext Cargo

3Q/00-4Q/00 IELD Prototype Dev Handling Indicator Design

1Q/02-4Q/02 Aircraft 

Vulnerability Assessment

1Q/02-4Q/02 Armor Threat 

Assessment

1Q/02-4Q/02 Cockpit and A/C
System Assessment
1Q/02-4Q/02 Other A/C 
Cockpit Integration Candidates

            (U) T&E Milestones 3Q/00-4Q/00 IELD TESTFLT 1Q/02-4Q/02 Armor 
4Q/00 Rotor Hub Quality Testing Selection Test

 

  R-1 SHOPPING LIST - Item No. 95

(U) D. ACQUISITION STRATEGY:  This is a non-ACAT program with no specific acquisition strategies.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 6 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53

FY 2000 FY 2001 FY 2002  

            (U) T&E Milestones (Continued)

            (U) Contract Milestones 1Q/00 Pin Bending 
Test Result Outbrief

 

  R-1 SHOPPING LIST - Item No. 95

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 7 of 24)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53E
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

External Cargo Handling System SS CPFF SIKORSKY, Stratford, CT 0.352 03/02 0.352

External Cargo System Indicator Des SS CPFF SIKORSKY, Stratford, CT 0.350 03/02 0.350

Design Armor Package SS CPFF SIKORSKY, Stratford, CT 0.750

Integrated Software Applique WX NAWCAD, Pax River, MD

Architecture Selection WX NAWCAD, Pax River, MD

IELD WX NAWCAD, Pax River, MD 2.005

  Subtotal Product Development 2.005 0.702

H-53 Avionics Obsolescence WX NAVICP, Philadelphia, PA 0.535 0.266 11/00

Aircraft Vulnerability Assessment SS CPFF SIKORKSY, Stratford, CT 0.350 03/02 0.350

Aircraft Integration Candidates WX NAWCAD, Pax River, MD 0.227 10/01

Cockpit & Aircraft Sys Assessment WX NAWCAD, Pax River, MD 0.269 10/01

Armor Threat Assessment WX NAWCAD, Pax River, MD 0.250 10/01

Modeling Fidelity & Data Correlation WX NSWC, Carderock, MD 0.150

SBIR Assessment 0.008

  Subtotal Support 0.685 0.274 1.096
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Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 24)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & OTHER HELO DEVELOPMENT H1109 CH/MH-53
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Armor Selection Testing WX NAWCAD, Pax River, MD 0.400 10/01

Design & Breadboard Testing WX NAWCAD, Pax River, MD

Testing Antenae, AMP & Modem WX NAWCAD, Pax River, MD

Model & Test Design Effectiveness WX NAWCAD, Pax River, MD

Rotor Hub Quality Testing SS CPFF SIKORSKY, Stratford, CT 0.574 0.574

  Subtotal T&E 0.574 0.400

Travel WX NAWCAD, Pax River, MD 0.183 0.187 11/00 0.123 11/01

  Subtotal Management 0.183 0.187 0.123

Total Cost 3.447 0.461 2.321
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H1709 MH-60S VERTREP
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 32.102 18.593 0 0
 

RDT&E Articles Qty 1

 

  R-1 SHOPPING LIST - Item No. 95

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-
ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo
and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 5.890) Continued developmental efforts on a production representative MH-60S helicopter.  Procured supplies and services which include ground and flight tests, logistics support, 
                                                       NRE documentation, and engineering support for testing.

                           - (U) ($4.741) Completed Navy field activity program management and travel for MH-60S and Airborne Mine Countermeasures. 

                           - (U) ($6.067) Completed Airborne Mine Countermeasures Phase III Tow Test.

                           - (U) ($1.895) Continued developmental efforts on a production representative MH-60S helicopter.  Procured supplies and services which included engineering investigations and studies,
                                                      nonrecurring engineering and design, and common cockpit testing.

                    2. FY 2001 PLANS:

                           - (U) Not applicable

                    3. FY 2002 PLANS:

                           - (U) Not applicable

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 10 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5  0604212N ASW and Other Helo Development H1709 MH-60S VERTREP

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  19.526 0 0
 (U) Adjustments from the President’s Budget: -0.933 0 0
 (U) FY 2002 President’s Budget Submit: 18.593 0 0

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002

024000 APN-2 MH-60S 355.742 284.696 258.969

060510 APN-6 MH-60S 5.808 33.223 7.469

0204302 OPN AMCM 0.000 0.000 8.509

Related RDT&E - 
(U) PE: 0604212N;  Project Unit: H2415 25.199 22.944 36.941
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             CHANGE SUMMARY EXPLANATION:

             (U) Funding:   The FY 2000 net decrease of $.933 million reflects a decrease of $.477 million for a Small Business Innovation Research assessment, a decrease of $.379 million for reprioritization of 
requirements within the Navy , and a decrease of $0.077 million for Congressional Recission.
                                 
             (U) Schedule:  FY 2001 reflects an OPEVAL schedule slip and TECHEVAL was extended due to additional Common Cockpit testing transferred from SH-60R to MH-60S.

             (U) Technical:  N/A 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 11 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H1709 MH-60S VERTREP

FY 2000 FY 2001 FY 2002  
          (U) Program Milestones MS-III - 4Q/01

          (U) Engineering Milestones

          (U) T&E Milestones CT/DT-IIA  2Q/00 - 2Q/01
Phase III Tow Demo 4Q/00
TECHEVAL 3Q/00 - 2Q/01 OPEVAL 2Q/01 - 3Q/01

          (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 95

(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 12 of 24)



UNCLASSIFIEDCLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW and Other Helo Development H2415 MH-60S Development
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 41.316 25.199* 22.944** 36.948
 

RDT&E Articles Qty 2
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* FY 2000 budget reflects a $10M Congressionaladd for CSTRS prototypes executed under H2773, which was reduced by $.277 for Congressionalundistributed adjustments and a $1.0M Congressionaladd for Sentient
Sensor Development executed under H2772, which was reduced by $.013M for Congressional undistributed adjustments.  

** The FY 2001 budget reflects a $10M Congressional add for CSTRS which will be executed under H2773. 
***The FY 2002 budget does not include $12.8M for AMCM aircraft modifications.  This funding is reflected in PE 0604216N under Project E3053. 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-
ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo
and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 4.588) Continued AMCM integration efforts into the MH-60S helicopter.  Procured supplies and services which include engineeering investigations, nonrecurring engineering, and        
                                                  design.  Performed trade studies and analysis for AMCM sensor integration and AMCM Sensor Console.

                           - (U ) ($8.050) Developed and procured two Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conducted engineering analysis and trade studies to define unique requirements               
                                                  for all five AMCM sensors.  (Congressional Plus-Up).

                           - (U) ($3.800) Continued design, development, integration and support of the Automatic Flight Control System for the MH-60S helicopter.

                           - (U) ($1.673) Continued Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U) ($6.101) Continued Navy field activity systems engineering and test support, program management, and travel for AMCM.
                        
                           - (U) ($0.987) Proceeded with a Phase III SBIR effort to demonstrate the feasibility of use of “Sentient Sensors” .

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 13 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5  0604212N ASW and Other Helo Development H2415 MH-60S Development
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             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
   
                2. FY 2001 PLANS:

                           - (U)  ($3.930) Continue the design, development, integration and support of the interoperability of a Common AMCM Sensor Console for the MH-60S.  Design, develop, integrate and support the 
                                                       interoperability of Automatic Flight Control System (AFCS).  

                           - (U)  ($6.222) Continue integration analysis and nonrecurring engineering efforts supporting the development and integration of the Airborne Mine Countermeasures (AMCM) 
                                                       unique items into the MH-60S helicopter.  Commence integration of design changes into the Common Console and Common Cockpit.

                           - (U)  ( $8.196)  Continue development of Carriage, Stream, Tow, & Recovery System (CSTRS) prototypes.  Conduct engineering analysis and trade studies to define unique requirements for all
                                                        five AMCM sensors.  (Congressional Plus-Up).

                           - (U)  ($1.311)  Continue Navy field activity systems engineering and test support, program management, and travel for CSTRS efforts.  (Congressional Plus-Up)

                           - (U)  ($2.281)  Continue Navy field activity systems engineering and test support, program management, and travel.

                            - (U) ($0.340)  Perform Live Fire Test and Evaluation for the MH-60S program.

                            - (U)  ($ 0.664)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                    3. FY 2002 PLANS:

                           - (U) ($4.111) Continue the design, development, integration and support of the AMCM unique items into the MH-60S.

                           - (U) ($14.100) Begin the engineering and integration effort to incorporate AMCM requirements into the aircraft and ship C4I structure.

                           - (U) ($5.000) Begin T&E on AMCM Mission Kits as each weapon system is introduced to the MH-60S.

                           - (U) ( $8.657) Continue developmental efforts on a production representative MH-60S helicopter.  Supplies and services include engineeering investigations, nonrecurring engineering, and        
                                                       design.  Continue development of the prototype consoles, as well as software modifications, to support AMCM sensors and palletized system.

                           - (U) ($2.607) Continue Navy field activity systems engineering and test support, program management, and travel.

                           - (U) ($0.580)  Continue Live Fire Test and Evaluation for the MH-60S program.

                           - (U) ($1.893)  Begin AMCM Training development.  Tasks include a training situation analysis, instructional system development (ISD) documentation, and flight simulator aero model update.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 14 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  26.134 13.177 15.519  
 (U) Adjustments from the President’s Budget: -0.935 9.767 21.429  
 (U) FY 2002 President’s Budget Submit: 25.199 22.944 36.948  

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002

024000 APN-2 MH-60S 355.742 284.696 246.169

060510 APN-6 MH-60S 5.808 33.223 8.787

0204302 OPN AMCM 0.000 0.000 8.509

Related RDT&E - 
(U) P.E. Project Number H1709 18.593 0.000 0.000

(U) P.E. 0604216N Project Number E3053 12.800
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             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2000 net decrease of $0.935 million reflects a decrease of $.537 million for Small Business Innovation Research assessment, a decrease of $.296 million for  a reprioritization of 
requirements within the Navy, a decrease of $.102 for congressional recession.  The FY 2001 net increase of $9.767 reflects a $10M increase for Airborne Mine Counter Measures offset by a decrease of $.021 
million for a reprioritization of requirements within the Navy, a decrease of $.162 for a Congressional reduction, and a decrease of $ .050 for economic assumptions.  The FY 2002 net increase of $21.429 million 
reflects an increase of $19.100 million for AMCM Mission Kits and an increase of $2.473 million for MH-60S Simulator Development offset by a decrease of $.138 million  for reprioritization of requirements within 
the Navy and a decrease of $.006 million for economic assumptions.    
                                 
             (U) Schedule:   FY 2000 Phase III Tow Demo, CT/DT-IIA, TECHEVAL, and OPEVAL (OT-IIB) are reflected in P.U. H1709 to align execution with budget.  As a result of ORD approval, and pending
 IPR decision, additional AMCM milestones have been added.  MH-60S MS-III has also moved to H1709.

             (U) Technical: N/A 

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 15 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development

FY 2000 FY 2001 FY 2002  
          (U) Program Milestones ORD Annex Approved 3Q AMCM IPR 3Q

AMCM IPR 3Q

          (U) Engineering Milestones AFCS Design/Integration CDR 3Q AMCM AFCS Delivery 2Q
Common Console CDR 4Q Common Console Delivery 2Q

          (U) T&E Milestones Phase II Tow Demo MH-60S OPEVAL Complete 3Q
Completed 2Q (OT-IIB)

          (U) Contract Milestones CSTRS Contract Award 2Q Weapon System Integrator
AFCS Contract Award 4Q Contract Award 2Q
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(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 16 of 24)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AMCM NRE & Tow Demo/AFCC SS/CPFF Sikorsky, Stratford, CT 8.056 3.930 01/01 4.111 01/02 0.000

Common Cockpit Development 845OT Lockheed Martin, Owego, NY 7.334 7.334

CSTRS Development SS/FFP CTC, Johnstown, PA 8.310 8.196 01/01 0.000

AMCM System Integration & AnalysisSS/CPFF Lockheed Martin, Owego, NY 6.348 6.567 01/01 10.550 01/02 0.000

CSTRS Integration SS/CPFF Sikorsky, Stratford, CT 2.000  0.000

MH-60S NRE SS/CPFF Sikorsky, Stratford, CT 16.107 0.000

MH-60S TDCL Development TBD TBD 9.100 01/02 0.000

  Subtotal Product Development 48.155 18.693 23.761 7.334

Misc In-House Engineering & Logistics WX NSWC 7.207 0.500 12/00 0.500 11/01

Engineering, Studies, Tech Supt Various NAWCAD 1.687

  Subtotal Support 8.894 0.500 0.500
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Remarks: 

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 17 of 24)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N ASW & Other Helo Development H2415 MH-60S Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AMCM Test & Evaluation EngineeringWX NAWCAD Patuxent River 4.534 0.500 12/00 0.500 11/01

AMCM TCDL MH-60S TBD TBD 5.000 01/02 0.000

AMCM T&E TBD TBD 0.340 01/01 5.580 01/02 0.000

Sentient Sensor SS/CPFF Management Sciences Inc 0.987    0.000

  Subtotal T&E 5.521 0.840 11.080

Misc Management Support RX Various 0.516 0.881 12/00 1.307 01/02 0.000

Program Management Support Various NAVAIR 2.824

Engineering Support Various NAWCAD 0.605 0.350 12/00 0.256 12/01

Travel WX NAWCAD 0.050 11/00 0.044 11/01

CSTRS Field Activity Support WX Various 1.630 11/00

  Subtotal Management 3.945 2.911 1.607

Total Cost 66.515 22.944 36.948
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 18 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **

Project Cost 2.905 10.320 12.619 25.123
 

RDT&E Articles Qty  16     
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 *  FY 2000 budget reflects a $1.0M Congressional add for Ship-Air Mission Systems Integration executed under H2774, which has been reduced by $.026M for Congressional Recission and undistributed adjustments.
** FY 2001 budget reflects a $2.0M Congressionaladd for Upgrading the Ship Ground Station at NAWC Aircraft Division which has been reduced by $.014 for Pro-Rata Recission and $.004 for Government Wide Recission
and will also be executed under H2774.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The Light Airborne Multi-Purpose System (LAMPS) MK III helicopter is deployed on Ticonderoga Class cruisers, Arleigh Burke Class Destroyer an
Spruance Class destroyers, and Oliver Hazard Perry Class frigates and provides an all-weather capability for detection, classification, and localization of ships and submarines. LAMPS is an integrated ship-to-helicopter,
computer-to-computer weapon system designed to increase and extend the effectivenessof the surface combatant in the performance of its mission. Currently the LAMPS helicopter is tied to its host surface ship via a C-
Band bi-directional data link. This data link transfers FLIR, radar, Electronic Support Measures(ESM), Identification Friend or Foe (IFF), voice, tactical symbology, and acoustic information between the helicopter and ship
making the helicopter an extension of the ships sensors and increasing the sensor horizon of the ship. The recent introduction of CooperativeEngagement Capability (CEC) into the fleet has created an Electro Magnetic
Interference (EMI) problem because it operates within the same C-Band frequency spectrum as the data link. In some CEC operating modes, it completely masks the LAMPS data link resulting in loss of information
exchange between the ship and helicopter. To resolve this EMI issue, the LAMPS data link is being moved from the C-Band frequency to the KU-Band. Funding supports development and delivery of 10 air and 6 surface
test articles from two vendors in FY 02.  This allows ample time for the merge of vendor designs and the development of common interfaces.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($7.000) Coordinated Non-recurring Engineering (NRE) to continue development of Tactical Common Data Link (TCDL) via CSS 845 Agreement.  Performed In-Process Review (IPR). 

                           - (U) ($1.086) Developed Engineering Change Proposal (ECP) to integrate TCDL onto LAMPS air and ship segments and support Ship-Air Mission Systems Integration.

                           - (U) ($.550) Coordinated technical services to review and evaluate the vendor progress.  Participated in IPR.

                           - (U) ($.060) Maintained Program Management and travel.

                           - (U) ($.650) Maintained Field Activity, Engineering and Technical Support and Integrated Logistics Support.

                           -(U) ($.974) Maintained Ship Air Mission Systems Integration.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 19 of 24)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
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                  2. FY 2001 PLAN:

                          - (U) ($7.377) Continue NRE, manufacturing, and development effort by both vendors.  

                          - (U) ($1.525) Continue integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for production.

                          - (U) ($.440) Continue technical services to review and evaluate vendor progress.  Participate in CDR.

                          - (U) ($.060) Continue Program Management and travel.

                          - (U) ($.912) Continue Field Activity, Engineering and Technical Support and Integrated Logistics Support

                          - (U) ($.332) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                          -(U) ($1.973) Continue the Ship Air Mission Systems Integration to include upgrading the Ship Ground Station.

                  3. FY 2002 PLAN:

                          - (U) ($14.568) Continue NRE, manufacturing, and development effort by both vendors.  

                          - (U) ($6.700) Continue integration of TCDL on LAMPS Air and Ship segments; conduct Contractor Lab Testing; and start Request for Proposal (RFP) to select vendor for production.

                          - (U) ($.440) Continue technical services to review and evaluate vendor progress.

                          - (U) ($.060) Continue Program Management and travel.

                          - (U) ($1.150) Continue Field Activity, Engineering and Technical Support and Integrated Logistics Support.

                          - (U) ($2.205) Perform  Flight Testing, Development/Operational Test and Evaluation (DT/OT) of airborne and surface segments, environmental, and reliability testing.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones

            (U) Engineering Milestones (4Q/01) CDR

            (U) T&E Milestones (4Q/02) DT/OT

            (U) Contract Milestones (4Q/02) Pre-Prod Delivery

(4Q/02) RFP for 
FY03 Production Contract

 

  R-1 SHOPPING LIST - Item No. 95

 

(U) D. ACQUISITION STRATEGY: PMA-299 exercised an option on a Navy Section 845 Agreement for two vendors to develop a TCDL solution for LAMPS.  Upon completion, two vendors will be qualified to 
compete for the production of TCDL data links to both LAMPS air and ship segments.  A competition leading to a down select will integrate the TCDL KU-Band Data Link into the LAMPS MK III weapons 
system, ships and aircraft.  Production will begin in FY 2004.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  10.795 10.750 25.254
 (U) Adjustments from the President’s Budget: -0.475 1.869 -0.131
 (U) FY 2002 President’s Budget Submit: 10.320 12.619 25.123

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

OPN BLI 425500 / LAMPS MK III Shipboard 0 0 0
                              Equipment

 

  R-1 SHOPPING LIST - Item No. 95

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $.475 million reflects a decrease of $.242 million for a Small Business InnovativeResearch assessment, a decrease of $.191
million for a reprioritizationof requirements within the Navy and a decrease of .042 for a Congressional Recission. The FY 2001 net increase of $1.869 million reflects a $1.982
million Congressional add for Ship Air Mission System Integration offset by a decrease of $.015 million for a reprioritizationof requirements within the Navy, a decrease of $.075
million for a Congressional Reduction, and a decreaseof $.023 million for a CongressionalRecission. The FY 2002 net decreaseof $.131 million reflects a decreaseof $.099 million
for a reprioritization of requirements within the Navy and a decrease of $.032 million for economic assumptions.

(U) Schedule: The Ku band data link effort is built around cross-vendor, intra-vendor interoperability and competition in line with current OSD C4I policies.
Each vendor has submitted their preliminary designs and during the review process, it was determined that the vendor designs were form, fit, functionally diverging. In order to
implement interoperability, the LAMPS Ku Band effort had to merge the vendor designs and develop a "common" interface control document and Dynamic Object Oriented
Requirements System (DOORS) requirements document. As a result of this necessity, the data link effort has experienceda minor schedule delay. CDR has moved to (4Q/01)
which now makes for PreProd deliveries in (4Q/02) to accommodatethe merging of the vendor designs. These deliveries are in line to meet LAMPS DT/OT in (4Q/02) in order to
coincide with current LAMPS testing.  Production RFP will be released in (4Q/02) for FY03 contract bringing first system delivery (2Q/04). 

            (U) Technical: NOT APPLICABLE

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/FFP Harris (Melbourne, Fl)  8.900 7.377 11/00 14.568 11/01 30.845

  

Systems Engineering SS/FFP LMFS (Owego, NY) 2.237 1.000 11/00 6.000 11/01 9.237

SBIR Assessment  0.332  

  Subtotal Product Development 11.137 8.709 20.568 40.082

Software Development SS/FFP LMFS (Owego, NY) 0.600 11/00 0.700 11/01 1.300

Integrated Logistics Support WX NAWCAD, Pax River MD 0.030 0.060 11/00 0.104 11/01  

 

  Subtotal Support 0.030 0.660 0.804 1.300

 

  R-1 SHOPPING LIST - Item No. 95

Remarks: 

Remarks:

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604212N / ASW & OTHER HELO DEVELOPMENT H2463 / LAMPS MK III DATA LINK
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD (Pax River, MD) 1.805 11/01  

Operational Test & Evaluation WX NAWCAD (Pax River, MD) 0.400 11/01  

 

 

  Subtotal T&E 2.205

Contractor Engineering Support RX CSCI/SM&A/Walcoff/Averstar 0.700 0.715 12/00 0.440 12/01 1.855

Government Engineering Support WX NAWCAD (Pax River, MD) 1.278 2.475 11/00 1.046 11/01  

Program Management Support RX NAWCAD (Pax River, MD) 0.040 0.040 11/00 0.040 11/01 0.120

Travel WX NAWCAD (Pax River, MD) 0.040 0.020 11/00 0.020 11/01  

 

 

  Subtotal Management 2.058 3.250 1.546

Total Cost 13.225 12.619 25.123

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604214N / AV-8B AIRCRAFT
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 1,572.297 36.410 28.654 32.897
 
H0652  AV-8B 1,498.417 0.708 6.188 26.875
 
H2634  AV-8B (OSCAR) 73.880 35.702 22.466 6.021
 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 96

(U) A. - MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: 
(U) (H0652) The program provides AV-8B Design, Development, Integration and Test of the following improvements, including: The Engine Life Management Program (ELMP), Zero Retention Force (ZRF), Escape
System, Joint Mission Planning System, and Tactical Aircraft Moving Map Capability. The Engine Life Management Program (ELMP) provides safety of flight and operational readiness improvements for the F402 Engine.
The Escape System will qualify an improved ejection seat to reduce the risk of injury to aircrew. The Zero Retention Force Solenoid will be interchangeable with the SA-122 on all AV-8B models to provide reliable and
dependable operation for in-flight selectability safe ordinance jettison. The Joint Mission Planning System (JMPS) is required as part of the DON directed migration to a common Navy and Marine Corps mission planning
system. The Self Contained Approach (SCA) will provide the capability to decelerate and hover Instrument Meterological Conditions and will direct pilot to proper conditions vice situational guidance. The Tactical Aircraft
Moving Map Capability (TAMMAC) is the avionics system that will replace the aging/obsoleteAN/ASQ-196 digital map set and the AN/ASQ-194 data storage set presently installed. Advanced weapons coordination includes
requirements and interface liaison with efforts such as Joint Stand-Off Weapon (JSOW), AIM-9X, Digital Multiple Carriage Bomb Rack (DMCBR), Advanced Expendables and Electronic Warfare suite upgrades.  

(U) (H2634) The program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement (OSCAR), Joint Direct Attack Munition (JDAM), HAVEQUICK
SINCGARS, and Advanced Mission Computer (AMC). The Open System Core Avionics Requirement (OSCAR) is a form-fit-function replacement of the existing AV-8B mission and stores management computers that
would capitalize on commercial-off-the-shelfhardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current modifications such as
JDAM and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special Assistant to ASN(RDA) approved OSCAR
program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software development effort which integrates the Joint Direct Attack Munitions (JDAM)
and HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN (RDA) approved AV-8B Open System Core Avionics Requirements (OSCAR)
initiative. OSCAR completed first flight 29 May 1998. Successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1. Starting flight testing of OC1.2 in fourth quarter of
FY01 to continue through to third quarter FY02.
               

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT to encompass engineering and manufacturing development of new end items
prior to the production approval decision
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604214N   /   AV-8B AIRCRAFT H0652 / AV-8B
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1,498.417 0.708 6.188 26.875
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 96

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The program provides AV-8B Integration and Test of the following improvements, including: Engine Life ManagementProgram (ELMP), Ejection
Seat, Zero Retention Force (ZRF), Tactical Aircraft Moving Map Capability (TAMMAC) and Aircraft handling performace improvements . The Engine Life Management Program (ELMP) provides safety of flight and
operational readiness improvements for the F402 Engine. The Escape System will qualify a new an improved ejection seat to reduce the risk of injury to aircrew. The Zero Retention Force Solenoid will be interchangeable
with the SA-122 on all AV-8B models to provide reliable and dependable operation for in-flight selectability safe ordinance jettison. The Joint Mission Planning System (JMPS) is required as part of the DON directed
migration to a common Navy and Marine Corps mission planning system. The Self Contained Approach (SCA) will provide the capability to decelerateand hover Instrument MeterologicalConditions and will direct pilot to
proper conditions vice situational guidance. The Tactical Aircraft Moving Map Capability (TAMMAC) is the avionics system that will replace the aging/obsolete AN/ASQ-196 digital map set and the AN/ASQ-194 data
storage set presently installed.   A/C Handling and peformance is all engineering activities for development and design to support aircraft safety flight clearance and concept exploration to support POM objectives.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS ($K):
                    1. FY 2000 ACCOMPLISHMENTS:
                           - (U) ($.038)     Continued aircraft handling and performance investigations to improve safety and increase operational performance.
                           - (U) ($.670)     Commenced design and development of the AV-8B Escape system to qualify an improved ejection seat design.
                       
                    2. FY 2001 PLANS:
                         - (U) ($0.250)      Continue aircraft handling and performance investigations to improve safety and increase operational performance.
                         - (U) ($2.998)      Commence design, development, and integration of the AV-8B JMPS.
                         - (U) ($2.940)      Continue design, development, and testing of the Escape System Performance upgrade.

                         3. FY 2002 PLANS:
                         - (U) ($3.058)       Continue aircraft handling and performance investigations to improve safety and increase operational performance.  
                         - (U) ($7.623)       Commence analysis and integration to improve safety of flight and operational readiness of the AV-8B Engine Life Management Program (ELMP).
                         - (U) ($2.200)       Continue design, development, and integration of the AV-8B JMPS.
                         - (U) ($5.740)      Commence design, development, and integration of the AV-8B Zero Retention Force (ZRF) solenoid Harrier Action Review Panel (HARP) initiative.
                         - (U) ($8.250)      Commence development and test of the SCA project. 
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

(U) B. PROGRAM CHANGE SUMMARY:   

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  0.759 13.371 20.219
 (U) Adjustments from the President’s Budget: -0.051 -7.183 6.656
 (U) FY 2002 President’s  Budget Submit: 0.708 6.188 26.875

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name         FY 2000          FY 2001         FY 2002        FY 2003          FY 2004         FY 2005         FY 2006         FY 2007  To Complete             Total Cost

         APN BLI 012400, AV-8B Remanufactur 297.5 316.0
         APN BLI 060510, AV-8B Initial Spares 13.5 0.2
         APN BLI 051400, AV-8B Series Modific 52.3 114.3 49.5

Related RDT&E:   P.E.  0604264N, Aircrew Systems (PMA202).

 

  R-1 SHOPPING LIST - Item No. 95

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 decrease of $.051 million reflects a reprioritizationof requirementswithin the Navy. The FY 2001 net decrease of $7.183 million reflects a decrease of $13.1 million for the
Laser Spot Tracker, a decrease of $0.020 million for reprioritization of Navy requirements, a decrease of $0.002 million for a Congressional reduction, and a decrease of $0.001 million for Congressional
recission offset by an increase of $3.0 million for Realignmentof Information Technologyspecifically for JMPS and an increase of $2.940 million for the escape system performanceupgrade, The FY 2002 net
increase of $6.652 million reflects an increase of $2.2 million for Realignmentof Information Technologyspecifically for JMPS, an increase of $5.723 million for the Engine Life ManagementProgram offset by a
decrease of $5.723 million to Laser Spot Tracker, and an increase of $8.250 million for the Self Contained Approach offset by a decrease of $7.000 million to level the AV-8B Weapons Integration RDTEN
profile,  a decrease of $.094 million for reprioritization of requirements within the Navy,  and a decrease of $0.054 million for economic assumptions,

             (U) Schedule:      Laser Spot Tracker has been deleted.  Schedules have been added for JMPS beginning in FY01 and SCA and ELMP beginning in FY02.

            (U) Technical:      N/A 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q/01 AVJMPS PIR/IBR/PDR

            (U) Engineering Milestones 3Q/01 AVJMPS CDR 1Q/02 Begin ZRF Integration
1Q/02 SCA S/W Development

            (U) T&E Milestones 4Q/00 Begin Ejection 1Q/01 Begin Ejection Seat DT-II 3Q/02 Initiate ASMET Testing
Seat DT-I 3Q/01 Ejection SeatV/V

1Q/00 Award Ejection
            (U) Contract Milestones Seat Contract 1Q/02 Award ELMP Contract

 

  R-1 SHOPPING LIST - Item No. 96

 * Not required for Budget Activities 1, 2, 3, and 6.        

(U) D. ACQUISITION STRATEGY:      All efforts under Aircraft Handling provide investigations and analysis of testing and flight clearance authorization necessary to assess overall system capability and 
integration of projects.  Funding for the Escape System will qualify  an improved ejection seat design and will be placed on a cost type fee contract awarded to UPCO and HARCO.  Funding for the Engine Life 
Management Program (ELMP) will be placed on a cost type contract to Rolls Royce to address top readiness degraders, safety of flight issues, engine removal and mission failure drivers, assess life 
management program issues, and design fixes for any service revealed deficiencies.    NAWCWD, China Lake will begin integration of the AVJMPS program and the SCA program in FY01.  Funding for the 
ZRF solenoid will be placed on a cost type contract awarded to Raytheon to integrate the solenoid to provide safe ordnance jettison and selectable weapons.

 
(U) E. SCHEDULE PROFILE:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engineering WR NAWC-WD CHINA LAKE 19.236 2.999 10/00 5.461 10/01

Award Fees C/CPAF VARIOUS 0.563 0.391 10/01

Systems Engineering WR NAWC-AD PAX 0.675 10/00 1.337 10/01

Systems Engineering WR NAWC-AD NADEP 11.104 0.505 10/01

Contracts Various VARIOUS 8.887 3.786 11/01

Contracts - Ejection Seat C/CPFF VARIOUS 0.670 1.969 10/00

Contracts - Engine Life Management Various VARIOUS 5.723 12/01

Contracts-ZRF C/CPFF Raytheon/Boeing 4.722 10/00

Other FY98 & Prior Costs Various VARIOUS 1,360.849

  Subtotal Product Development 1,401.309 5.643 21.925

 

  R-1 SHOPPING LIST - Item No. 96

Remarks: Prior year award fees earned was 96.6%
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Development Support Equipment Various Various 0.391 10/01

Software Development Various Various 0.454 10/01

Training Development Various Various 0.298 10/01

Integrated Logistics Support Various Various 0.253 10/01

  Subtotal Support 1.396

 

  R-1 SHOPPING LIST - Item No. 95

Remarks:Prior year award fee earned was  96.6%
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H0652 / AV-8B
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD CHINA LAKE 32.234 0.220 10/00 1.550 10/01

Operational Test & Evaluation WX NAWC-WD CHINA LAKE 19.258 0.200 10/00

  Subtotal T&E 51.492 0.420 1.550

Contractor Engineering Support RX NAWC-AD PATUXENT RIV 46.324 0.125 10/00 0.100 10/01

  Subtotal Management 46.324 0.125 0.100

Total Cost 1,499.125 6.188 24.971

 

  R-1 SHOPPING LIST - Item No. 96

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604214N   /   AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 73.880 35.702 22.466 6.021
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 96

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Program provides AV-8B Integration and Test of the following improvements, including: Open System Core Avionics Requirement
(OSCAR), Joint Direct Attack Munition (JDAM), HAVEQUICK/SINCGARS, and Advanced Mission Computer (AMC). OSCAR is a form-fit-function replacement of the existing AV-8B mission and stores management
computers that would capitalize on commercial-off-the-shelf hardware components and modular high order software language which will provide the necessary computer memory and throughput to integrate current
modifications such as JDAM and HAVEQUICK/SINCGARS. On 7 Oct 96 ASN (RD&A) directed the Program Manager to proceed immediately with the OSCAR initiative. On 4 Sep 98, Special Assistant to ASN(RDA)
approved OSCAR program restructuring with capitalization on the Advanced Mission Computer (AMC). The title of the Operational Flight Program (OFP) software development effort which integrates the Joint Direct
Attack Munitions (JDAM) and HAVEQUICK/SINCGARS into the AV-8B was changed from C2.0 to OC 1.2 to reflect the change of effort in accordance with the ASN(RDA) approved AV-8B Open System Core Avionics
Requirements (OSCAR) initiative. OSCAR completed first flight 29 May 1998. Successfully completed Iteration 4 and 5 flight testing and commenced Iteration 6 in first quarter FY01 for OC1.1. Starting flight testing of
OC1.2 in fourth quarter of FY01 to continue through to third quarter FY02.
               
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                           - (U) ($1.934)     Continued integration and test software to the ARC-210 HAVEQUICK and SINCGARS waveform full functionality.
                           - (U) ($33.768)   Continued the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components 
                                                           and continued development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon. 
                        
                    2. FY 2001 PLANS:
                           - (U) ($1.000)     Continue integration and test software to the ARC-210 HAVEQUICK and SINCGARS waveform full functinality.
                           - (U) ($21.466)   Continue the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components 
                                                           and continue development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon.       

                    3. FY 2002 PLANS:
                           - (U) ($6.021)    Continue the Open System Core Avionics Requirements (OSCAR) initiative replacing the Mission Computer and Stores Management System with Commercial components
                                                        and continue development of the common integrated Night Attack/Radar software to include integration of the 1000lb Joint Direct Attack Munitions (JDAM) weapon. 
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  37.628 24.690 6.128
 (U) Adjustments from the President’s Budget: -1.926 -2.224 -0.107
 (U) FY 2002 President’s Budget Submit: 35.702 22.466 6.021

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name       FY 2000       FY 2001        FY 2002        FY 2003        FY 2004       FY 2005       FY 2006       FY 2007  To Complete       Total Cost

            APN BLI 051400, AV-8B Series Modificatio 52.3 114.3 49.5

Related RDT&E:   N/A

 

  R-1 SHOPPING LIST - Item No. 96

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $1.926 million reflects a decrease of $1.255 million for reprioritization of requirements within the Navy, a decrease of $0.524 million for a Small Business
Innovative Research assessment, and a decrease of $$0.147 million for a Congressional recission. The FY 2001 net decrease of $2.224 million reflects a decrease of $1.997 million for reprioritization of
requirements within the Navy and a decrease of $0.227 million for a Congressional reduction. The FY 2002 net decrease of $.107 million reflects a decrease of $0.037 million for reprioritizationof requirements
within the Navy decrease of $0.081 million for economic assumptions, and a net increase of $.011 million for federal technologies trans

             (U) Schedule:       N/A

            (U) Technical:      N/A 
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Program Milestones

            (U) Engineering Milestones 2Q/00 OC1.1 Begin 3Q/01 Begin OC1.2 Integration 1Q/02 HW LRIP Decision
Integration 

            (U) T&E Milestones 4Q/01 Begin DT OC1.1 3Q/02 OC1.2 DT Complete
3Q/02 OC1.2 OTRR
3Q/02 OC1.2 Integration Complete
4Q/02 Begin OT OC1.1

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 96

 

(U) D. ACQUISITION STRATEGY:       PEO(A) ADM Ser DPEO(A)-ACQ2/015-97 dated 6 March 1997 approved the MSII acquisition strategy for OSCAR as an ACAT IVT program.  OSCAR avionics CDR 
was held in January 1998 and completed first flight 29 May 1998.  Using the NAWC-WD CPAF contract, funds will be used for basic design definition, drawing development, and OFP development and test
Twelve  Mission System Computers and fourteen Warfare Management Computer engineering models have been procured for laboratory and flight test.  The NAWC-WD/Boeing follow-on CPAF Contract was 
awarded on 16 December 1998.  The period of performance will be for five years based on the need to complete Open System Core Avionics Requirement (OSCAR) and begin OC1.3.  As directed during 4 
September 1998 program restructuring, an ACAT redesignation letter was approved changing the OSCAR program from an ACAT IVT program to an ACAT II program.   The schedule was revised due to 
impact of AV-8B F402-RR-408 engine red stripe which resulted in a 5-month developmental test impact delay.  Revised schedule has been approved and is currently being executed, however the program 
requires an additional $12.4M to complete the program with full functionality.

(U) E. SCHEDULE PROFILE:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 10 of 13)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engineering WR NAWC-WD CHINA LAKE 30.369 9.000 10/00 0.665 10/01

Systems Engineering WR NAWC-AD PAX RIVER 1.383 1.300 10/00 0.839 10/01

Systems Engineering Various PMA-209 2.790 1.095 10/00 0.933 10/01

Contracts C/CPAF Boeing, St Louis 53.094 8.660 10/00 0.658 10/01 63.095

Award Fees Various Boeing, St Louis 5.575 1.233 10/00 0.218 10/01

Contracts RX DCMC, Draper Laboratory 0.285 0.285

Contracts RX DCS/KMX Norfolk 0.111 0.295 10/00 0.075 10/01 0.481

  Subtotal Product Development 93.607 21.583 3.388
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Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 11 of 13)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Development Support Equipment Various VARIOUS 0.094 10/00 0.037 10/01

Integrated Logistics Support Various VARIOUS 0.230 10/00 0.015 10/01

Configuration Management Various VARIOUS 0.143 10/00

  Subtotal Support 0.000 0.467 0.052
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Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 12 of 13)



UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604214N / AV-8B AIRCRAFT H2634 / AV-8B (OSCAR)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-WD CHINA LAKE 13.472 0.228 10/00 1.270 10/01

Operational Test & Evaluation WX NAWC-WD CHINA LAKE 2.503 0.188 10/00 1.311 10/01

  Subtotal T&E 15.975 0.416 2.581

  Subtotal Management 0.000 0.000 0.000

Total Cost 109.582 22.466 6.021

 

  R-1 SHOPPING LIST - Item No. 96

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 13 of 13)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604215N, Standards Development
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 117.685 74.391 100.740 66.748
 
E2310/Flight Polynomials 0.000 0.279 0.344 0.355
 
E2311/Stores Planning and Weaponeering Module 0.000 7.034 8.497 7.565

E2312/Common Helicopters 0.000 1.349 1.952 2.739
 
S1857/Calibration Standards 0.000 4.499 7.503 1.653
W0572/Joint Services/Navy Standard Avionics 
Components and Subsystems 117.685 61.230 82.444 54.436
 

 
Quantity of RDT&E Articles 49 91 43 40

 

  R-1 SHOPPING LIST - Item No. 97

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

Project S1857, Calibration Standards: This project is a Navy-wide program to develop required calibration standards (hardware in all major measurement technology areas). It funds Navy lead-service
responsibilities in the DOD metrology RDT&E program.

Project E2310, Flight Polynomials: The Navy - Portable Flight Planning Software (N-PFPS) is the basic flight planning system for the Navy and Marine Corps. One of the fundamental planning functions of any
automated aviation mission planner is the ability to calculate fuel required and performance available corrected for both the aircraft’s configuration (weight, drag, speed, etc.) and the environmental factors (altitude, wind,
pressure, humidity, etc.) In order to provide accurate performance calculations, performance polynomials (drop-in polynomials) reflecting the performance delineated in the approved NATOPS manuals must be developed,
implemented and maintained for each supported type/model/seriesaircraft. The following type/model/seriesaircraft are supported by this PE: F/A-18 (400), F/A-18 (402), C-2R, E-2C (Block II), F-14 B/D, AH-1W, UH-1N,
CH-46E, H-60F/H, S-3B, EA-6B, AV-8B (406), AV-8 (408), T-45, and KC-130 F/R/T.  The developed drop-in performance polynomials will initially be implemented in Naval Portable Flight Planning Software (N-PFPS).
 

Project E2311, Stores Planning and Weaponeering Module: The Naval Stores Planning and Weaponeering (NSPW) application is an incrementally developedsoftware product that will provide a certified unit level
weaponeeringcapability for Naval aircraft in the Joint Mission Planning Segment (JMPS). NSPW will provide current planning results for specific aircraft type and model that include store/weapon carriage authorizations,
restrictions and limitations; store/weapon delivery restrictions and limitations (including safe-escapeaspects of the planned delivery profile); and will provide mandatory weapons employment planning information including
weapons optimization. Selected functions of the Automated Tactical Manual Supplement (ATACS) will be rehosted in a Windows NT environment and integrated with Joint Munitions EffectivenessManual (JMEM) software,
and mission planning functions to comprise NSPW. F/A-18A/B/C/D is the first platform to be introduced in the first increment of NSPW as a stand alone product, prior to migration to JMPS.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 26)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVYBA-5 0604215N, Standards Development

              

                      

               

                

 

  R-1 SHOPPING LIST - Item No. 97

         

                Project E2312, Common Helicopters:   Automated mission planning systems to date have been developing targeting the planning requirements for fixed-wing aircraft, while the unique planning 
requirements for helicopters have not been addressed.  The unique and enhanced automated mission planning requirements that must be developed and implemented for helicopters include:  data loading, an 
enhanced route editor (serpentine routing, hover, etc.) manipulation of higher fidelity (smaller scale) maps and imagery, enhanced performance tools (performance in and out of ground effect, performance 
degradation due to atmospheric conditions & elevation), and enhanced fidelity of threat analyses.  The following type/model/series aircraft are supported by this PE:  AH-1W, UH-1N, H-46D/E, H-53D/E, H-
60B/F/H/R, and V-22.  The developed common helicopter functionality will initially be implemented in Naval Portable Flight Planning Software (N-PFPS).  The fully developed and Fleet released common 
helicopter functionality will migrate to the Joint Mission Planning Segment (JMPS) after JMPS initial fielding.

               Project W0572, Joint Services/Navy Standard Avionics Components and Subsystems:  This project provides for the identification, design, development, test, evaluation and qualification of standard 
avionics for Navy use, and wherever practicable, use across all Services and Foreign Military Sales.  Such air combat electronics developments include communications, navigation, flight avionics, safety 
systems, and flight mission information systems for both forward fit and retrofit aircraft. These efforts continue to maintain federated systems while encouraging transition of procurements to support a modular 
system for enhanced performance and affordability.  Consideration is given up front to reduce acquisition costs through larger procurement quantities that satisfy multi-aircraft customer requirements and that 
reduce life cycle costs in the areas of reliability, maintainability, and training.  Several examples of past successful tasks under this project include the Standard Central Air Data Computer, Solid State Barom
Altimeter, and Downed Aircraft Location System, jointly developed with the Air Force and Army and currently installed on numerous Navy, Air Force and Army aircraft.  This project also funds Navy chairma
and participation in the Joint Services Review Committee (JSRC) for Avionics Standardization. The RDT&E Articles include Tactical Aircraft Moving Map Capability (TAMMAC) Engineering & Manufacturing 
Development (EMD) units, Communication Navigation Surveillance/Air Traffic Management (CNS/ATM) EMD units, Advanced Mission Computer & Displays (AMC&D) EMD units which include Display 
Processors and Mission Processors, Display Heads, 8 x 10 displays, Fibre Channel Network Switches, and technology roll kits.

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
                These programs are funded under ENGINEERING & MANUFACTURING DEVELOPMENT because they encompass engineering and manufacturing development of new end-items prior to 
production approval decision. 
              

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 2 of 26)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 064215N Standards Development E2310 Flight Polynomials
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.279 0.344 0.355 0.978
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 96

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: One of the fundamental planning functions of any automated aviation mission planner is the ability to calculate fuel required and performance
available corrected for both the aircraft’s configuration (weight, drag, speed, etc.) and the environmental factors (altitude, wind, pressure, humidity, etc.) In order to provide accurate performance calculations, flight
performance modules reflecting the performance delineated in the approved NATOPS manuals must be developed, implemented and maintained for each supported type/model/series aircraft. The developed flight
performance modules will initially be implemented in Naval Portable Flight Planning Software (N-PFPS) and will eventually migrate to JMPS.  
               
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

      1.  (U) FY 2000 ACCOMPLISHMENTS: 
            - (U) ($.279) Continued the development, certification, and release of flight performance modules. The following flight performance modules were developed  KC-130F/R/T and P-3C.

      2.  (U) FY 2001 PLAN:
             - (U) ($.344)  Continue the development, certification, and release of flight performance modules.  The following flight performance modules are planned; E-2C and SH-60B.

      3.  FY 2002 PLAN:  
             - (U) ($.355) Continue the development, certification, and release of flight performance modules.  The following flight performance modules are planned: C-130J and T-34C.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2310 Flight Polynomials

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  0.286 0.347 0.355
 (U) Adjustments from the President’s Budget: -0.007 -0.003 0.000
 (U) FY 2002 President Budget Submit: 0.279 0.344 0.355

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
BLI 287600 TAC A/C Mission Planning System (OPN) 20.457 11.771 13.411 Continuing

              Related RDT&E: 
(U) P.E. 0604231N (Mission Planning)

 

  R-1 SHOPPING LIST - Item No. 97

 CHANGE SUMMARY EXPLANATION:

 (U) Funding:    The FY 2000 decrease of $.007 million reflects a reprioritization of requirements within the Navy.  
                       The FY 2001 decrease of .003 million reflects a Congressional reduction.
                      
                         
(U) Schedule:   The 2Q/02 JMPS OPEVAL has been redesignated as a 4Q/02 JMPS Version 1 (JV1) Operational Test (OT).  The 4Q/02 JMPS  IOC has been redesignated as a 2Q/03 JMPS 
                        Version 1 (JV1) IOC. NPFPS Version 3.1 was delayed from 2Q/00 to 3Q/00.  NPFPS Version 3.2 was delayed from 2Q/01 to 3Q/01.

 (U) Technical:   Not applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  4 of 26)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2310 Flight Polynomials

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Program Milestones
                  NPFPS Version 3.1 3Q/00 Release

                  NPFPS Version 3.2 3Q/01 Release
                  JMPS Version 1 (JV1)
                  JMPS Post Version 1(JC1)
                  JMPS Force Level Planning
                  JMPS Responsive Planning 

            (U) Engineering Milestones

            (U) T&E Milestones 2Q/00 TAMPS 6.2.1 OPEVAL 4Q/02 JMPS Version 1 OT

            (U) Contract Milestones 3Q/01 JMPS POST-V1 (JC1) 
CONTRACT AWARD

1Q/02 JMPS FOLLOW-ON 
CONTRACT AWARD

 

  R-1 SHOPPING LIST - Item No.  97

(U) D.  ACQUISITION STRATEGY:  This is a co-operative development between the USN and USAF.

(U) E.  SCHEDULE PROFILE

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 5 of 26)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 064215N Standards Development E2311 Naval Stores Planning and Weaponeering
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 7.034 8.497 7.565 Continuing Continuing
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 97

                  

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Naval Stores Planning and Weaponeering (NSPW) application, previously known as Stores Planning and Weaponeering Module (SPWM), is a
incrementally developedsoftware product that will provide a certified unit level weaponeeringcapability for Navy and Marine Corp aircraft in the Joint Mission Planning System (JMPS). NSPW will provide current planning
results for specific aircraft type and model that include store/weapon carriage authorizations, restrictions and limitations; store/weapon delivery restrictions and limitations (including safe-escape aspects of the planned deli
profile), and will provide mandatory weapons employment planning information including weapons optimization. Selected functions of the Automated Tactical Manual Supplement (ATACS) will be rehosted in a Windows NT
environment and integrated with Joint Munitions Effectiveness Manual (JMEM) software, and other mission planning functions to comprise the NSPW. F/A-18A/B/C/D is the first platform to be introduced in the first
increment of NSPW.  Initially,  as a standalone product, later the system will be migrated to JMPS.  
               
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
     
     1.  (U) FY 2000 ACCOMPLISHMENTS:
            - (U) ($2.157)  Concluded NSPW Elaboration Phase by establishing an articulation baseline and conducting an elaboration status review.  Presented NSPW constructive readiness review for 
                                    FA18A/B/C/D stand alone product.
            - (U)  ($3.427)  Began NSPW Construction Phase.  Two constructive elaboration’s were conducted in FY00 with a hardware review.  
            -(U)  ($1.450)  Developed and released ATACS version 2.1.

    2.  (U) FY 2001 PLAN:
            -(U) ($6.539) Continue NSPW Construction Phase.  Scheduled to complete NSPW Iterations 5, 6 and 7.  
            - (U) ($.290) Initiate analysis and design for load and load validation for EA-6B aircraft.
            - (U) ($1.502) Develop and release ATACS version 2.2. 
            -(U) ($.166) Portion of extramural program reserved for Small Business Innovation Research Asessment in accordance with 15 USC 68.

    3. (U) FY 2002 PLAN:
            -(U) ($2.583) Continue NSPW Construction Phase including FQT and certification testing on  F/A-18A/B/C/D stand alone product.  Introduce NSPW application to Fleet users at the 
                                 conclusion of the NSPW Transition Phase. 
            -(U) )$3.548) Initiate development of the F/A-18E/F NSPW application.  
            -(U) ($.917) Provide essential updates to ATACS until NSPW is released.
            -(U) ($.515) Initiate analysis and design of loading capability for JMPS Version 1 aircraft (CH-46, CH53D, CH-53E, HH-60H, KC-130, T-45, UH-1, SH-60R, and AH-1).   

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 6 of 26)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2311 Navy Stores Planning and Weaponeering

   (U) PROGRAM ACCOMPLISHMENTS AND PLANS (Cont):

(U) B. PROGRAM CHANGE SUMMARY:    
FY2000 FY2001   FY2002

     (U) FY 2001 President’s Budget:  7.391 8.589 7.743
     (U) Adjustments from the President’s Budget: -0.357 -0.092 -0.178
     (U) FY 2002 President Budget Submit: 7.034 8.497 7.565

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
BLI 287600 TAC A/C Mission Planning System (OPN) 20.457 11.771 13.411 Continuing

              Related RDT&E: 
(U) P.E. 0604231N (Mission Planning)

 

  R-1 SHOPPING LIST - Item No.  97

 CHANGE SUMMARY EXPLANATION:

 (U) Funding:    The FY2000 net decrease of $.357 million reflects a decrease of $.004 million for a reprioritization of requirements within the Navy, a decrease of $.029 for a Congressional Rescission 
                            and a decrease of $.324 million for a Small Business Innovative Research assessment.
                       The FY2001 net decrease of $.092 million reflects a decrease of $.013 million for reprioritization of requirements within the Navy and a decrease of $.079 for a Congressional Rescission .  
                       The FY2002 net decrease of $.180 million reflects a decrease of $.034 million for reprioritization of requirements within the Navy and a decrease of $.146 million for Economic Assumptions. 

 (U) Schedule:  NSPW Fleet Qualification and Certification Tests added to the 2 & 3 Q/02 causes the NSPW Version 1.0 Release to change from the 2Q/02 to 4Q/02.   
 
 (U) Technical:  Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2311 Navy Stores Planning and Weaponeering

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Program Milestones
                    ATACS Version 2.1 2Q/00 Release
                    ATACS Version 2.2 2Q/01 Release
                    NSPW Version 1.0 4Q/02 Release 
                    NSPW Version 2.0

            (U) Engineering Milestones

            (U) T&E Milestones

            (U) Contract Milestones 2Q/00 DCS GSA             2Q/01 DCS GSA                  2Q/02 DCS GSA         
                     NSPW Contract Award Contract Award Contract Award

 

  R-1 SHOPPING LIST - Item No 97

(Related RDT&E 
(U) P.E. 0604231N Mission Planning 

(U) D.  ACQUISITION STRATEGY:  Navy Stores Planning and Weaponeering (NSPW) software applications are being built by a software development team composed of government and contractor entities.  
Engineers provide domain expertise in the areas of platform specific stores compatibility and weapons separation, load validation, drag counts, fuzing, delivery and safe escape, unguided trajectory modeling, 
guided weapons models, weapon effects, and aerodynamic flutter to the software development team.  NSPW management and the test team for IV&V and Certification Testing are also combined teams of 
United State Government (USG) and contractor entities.  Contractor efforts are procured predominately through fixed-price GSA or BPA contracts.

(U) E.  SCHEDULE PROFILE

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 8 of 26)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 064215N STANDARD DEVELOPMENT E2311 NAVY STORES PLANNING AND WEAPONEERING
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary  Development WX NAWCAD, Pax River MD 7.489 2.687 11/00 2.741 11/01 Continuing Continuing

Primary Development GSA/FP DCS Inc., Pax River MD 5.955 2.602 01/01 2.818 01/02 Continuing Continuing

Systems Engineering Various Various 3.231 1.274 11/00 0.280 11/01 Continuing Continuing

  Subtotal Product Development 16.675 6.563 5.839 Continuing Continuing

  Subtotal Support 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  97

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N STANDARD DEVELOPMENT E2311 NAVY STORES PLANNING AND WEAPONEERING
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Various Various 2.114 1.264 11/00 1.298 11/01 Continuing Continuing

  Subtotal T&E 2.114 1.264 1.298 Continuing Continuing

Program Management Support RX Various 1.299 0.357 11/00 0.280 11/01 Continuing Continuing

Travel WX NAWCAD, Pax River MD 0.466 0.147 11/00 0.146 11/01 Continuing Continuing

SBIR Assessment 0.166

  Subtotal Management 1.765 0.670 0.426 Continuing Continuing

Total Cost 20.554 8.497 7.563 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No.  97

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 064215N Standards Development E2312 Common Helicopters
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1.349 1.952 2.739 6.040
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 97

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Automated mission planning systems to date have been developed targeting the planning requirements for fixed-wing aircraft, while the unique
planning requirements for helicopters have not been addressed. The unique and enhanced automated mission planning requirements that must be developed and implemented for helicopters include: data loading, an
enhanced route editor (serpentine routing, hover, etc.) manipulation of higher fidelity (smaller scale) maps and imagery, enhanced performance tools (performance in and out of ground effect, performance degradation du
atmospheric conditions & elevation), and enhanced fidelity of threat analyses. The following type/model/series aircraft are supported by this PE: AH-1W, UH-1N, H-46D/E, H-53D/E, H-60B/F/H/R, and V-22. The
developedcommon helicopter functionality will initially be implemented in Naval Portable Flight Planning Software (N-PFPS). The fully developedand Fleet releasedcommon helicopter functionality will migrate to the Joint
Mission Planning System (JMPS).

               
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

      1.  (U) FY 2000 ACCOMPLISHMENTS:
               -  (U) ($1.349)  Commenced development of common helicopter functionality as identified in the FY-99 requirements analyses.  Released version 3.1 of N-PFPS.

      2.  (U) FY 2001 PLAN:  
               - (U) ($1.952) Continue development of Common Helicopter functionality.

      3.  (U) FY 2002 PLAN:
               - (U) ($2.738) Continue development of Common Helicopter functionality.

      

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2312 Common Helicopters

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
            (U) FY 2001 President’s Budget:  1.434 1.973 2.745
            (U) Adjustments from the President’s Budget: -0.085 -0.021 -0.006
            (U) FY 2002 President Budget Submit: 1.349 1.952 2.739

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
BLI 287600 TAC A/C Mission Planning System (OPN) 20.457 11.771 13.411

              Related RDT&E: 
(U) P.E. 0604231N (Mission Planning)
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 CHANGE SUMMARY EXPLANATION:

(U) Funding:  The  FY2000 net decrease of $.085 million reflects decrease of $.079 million for a Small Business Innovative Research assessment and a decrease of $.006 million for a 
                     Congressional Rescission.
                    The FY2001 net decrease of $.021 million reflects a decrease of $.003 million for reprioritization of requirements within the Navy and a decrease of $.018 million for a Congressional Rescission.
                    The FY2002 decrease of $.007 million reflects a reprioritization of requirements within the Navy.
                       

 ((U) Schedule:   The 2Q/02 JMPS OPEVAL has been redesignated as a 4Q/02 JMPS Version 1 (JV1) Operational Test (OT).  The 4Q/02 JMPS  IOC has been redesignated as a 2Q/03 JMPS 
                         Version 1 (JV1) IOC.   NPFPS Version 3.1 was delayed from 2Q/00 to 3Q/00.  NPFPS Version 3.2 was delayed from 2Q/01 to 3Q/01.

 (U) Technical:    Not Applicable
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N Standards Development E2312 Common Helicopters

(U) E.  SCHEDULE PROFILE

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Program Milestones
                  NPFPS Version 3.1 3Q/00 Release

                  NPFPS Version 3.2 3Q/01 Release
                  JMPS Version 1 (JV1)
                  JMPS Post Version 1(JC1)
                  JMPS Force Level Planning
                  JMPS Responsive Planning 

            (U) Engineering Milestones

            (U) T&E Milestones 2Q/00 TAMPS 6.2.1 OPEVAL 4Q/02 JMPS Version 1 OT

            (U) Contract Milestones 3Q/01 JMPS POST-V1 (JC1) 
CONTRACT AWARD

1Q/02 JMPS FOLLOW-ON 
CONTRACT AWARD
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(Related RDT&E 
(U) P.E. 0604231N Mission Planning (E2213)

(U) D.  ACQUISITION STRATEGY:  NOT APPLICABLE

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 13 of 26)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 064215N STANDARD DEVELOPMENT E2312 Common Helicopters
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary  Development MP Eglin AFB, Florida 1.677 0.474 11/00 2.151 0.474

Primary Development C/CPAF Logicon, CA. 0.862 04/01 2.099 11/01 Continuing Continuing

  Subtotal Product Development 1.677 1.336 2.099 Continuing Continuing

  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 064215N STANDARD DEVELOPMENT E2312 Common Helicopters
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

Government Engineering Support WX NAWCAD, Pax River MD 0.100 0.181 11/00 0.200 11/01 Continuing Continuing

Program Management Support RX Various 0.335 11/00 0.340 11/01 Continuing Continuing

Travel WX NAWCAD, Pax River MD 0.100 11/00 0.099 11/01 Continuing Continuing

  Subtotal Management 0.100 0.616 0.639 Continuing Continuing

Total Cost 1.777 1.952 2.738 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604215N, Standards Development S1857, Calibration Standards
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 4.499 7.503 1.653 Continuing Continuing
 

RDT&E Articles Qty
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
This project provides the engineering development of measurement reference/calibrationstandards (hardware) required to ensure measurement accuracy in support/maintenance of new advance technology

weapon systems and associated support equipment.  There individual tasks have been assigned to the Navy as lead-service responsibilities as part of a Joint Service/DOD progra

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

- (U) ($2.767) 13 New Projects: Begin development of 9 calibration standards (hardware) in support of shipboard gage calibration, electronic maintenance, composite material testing, optical systems,
laser power measurements, infrared imaging system (8 -12 um), infrared target designators (3 – 5 um), AN/UPM-155 pulse characterization, and Radar Cross Section measurements. Begin development (to 50%
completion and continue in FY 01) of 4 modeling and simulation projects to develop tools for reducing the cost of maintenance and optimizing test decisions.
                          - (U) ($   .700) Complete the development of 3 calibration standards (hardware) in support of laser tracking systems, target designators, and radar power measurements.

- (U) ($1.032) Continue development of 5 calibration standards (hardware) in support of underwater acoustic systems, Infrared (1.52u) systems, fiber optic systems, electromagnetic vulnerability
measurements, and multi-function electrical test equipment.

                2. FY 2001 PLANS:

- (U) ($4.299) 13 New Projects: Begin development of 13 calibration standards (hardware) in support of microwave power measurements, broadband communications, fuel measurements systems,
FLIR systems, electronic test systems, chemical/biological sensors, laser power measurements, eye safe laser power measurements, Watt Meter calibrators, missile guidance systems, capacitance measurement systems,
fiber optic hydropones and new technology for reduced crew size.
 Continue work on 17 projects begun in previous years as follows:

- (U) ($1.069) Complete 5 Projects : 5 calibration standards (hardware) in support of electromagnetic vulnerability measurements, underwater acoustic systems, Infrared (1.52u) systems, electronic
maintenance, and  AN/UPM-155 pulse characterization.

- (U) ($2.135) Continue development of 12 calibration standards (hardware) in support of fiber optic systems, shipboard gage calibration, composite material testing, laser power measurements,
multifunction electrical test equipment, infrared imaging systems (8 - 12 um), infrared target designators (3 - 5 m) and Radar Cross Section measurements; 4 modeling and simulation projects begun in FY00 to develop
tools for reducing the cost of maintenance and optimizing test decisions. 
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604215N, Standards Development S1857, Calibration Standards

FY2000 FY2001   FY2002
(U) FY 2001 President’s Budget:  4.552 1.572 1.738
(U) Adjustments from President’s budget:
Minor Technical Adjustments -0.004 -0.069 -0.022
Congressional Increase 2.000
Congressional Increase 4.000
Across-the-Board Reduction -0.018
Mid-year Adj. -0.031
Rate Changes -0.063
(U) FY 2002 PRES Budget Submit: 4.499 7.503 1.653

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

              Not applicable. 

(U) D. ACQUISITION STRATEGY:   Not applicable. 

(U) E. SCHEDULE PROFILE:   Not applicable. 
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    See Above.       

             (U) Schedule:  Not applicable. 

            (U) Technical:   Not applicable. 

                       3.  FY 2002 PLAN: 

(U) ($ .661) Complete 14 calibration standards (hardware) in support of fiber optic systems, Watt Meter calibrators, shipboard gage calibration, composite material testing, microwave
power measurements, laser power measurements, fiber optic hydrophones,infrared imaging systems (8 – 12 um), and infrared target designators (3 – 5 um) 4 modeling and simulation projects begun in FY00
to develop tools for reducing the cost of maintenance and optimizing test decisions.

(U) ($ .992) Continue developmentof 11 calibrationstandard (hardware) in support of radar cross section measurements,laser power measurements,optical systems, composite material
testing, broadband communication systems, fuel measurement systems, FLIR systems, multifunction electrical test equipment, chemical/biological sensors, missile guidance systems, new technology for
reduced crew size, and capabilitance measurement systems.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604215N, Standards Development S1857, Calibration Standards
Cost Categories Contract Performing Total  FY 01  FY 02  

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development WR NSWC NWAS 6.198 6.454 10/00 1.241 10/01 Continuing Continuing

Systems Engineering WR NSWC NWAS 1.983 1.019 10/00 0.392 10/01 Continuing Continuing

0.000

0.000

0.000

0.000

Award Fees 0.000

  Subtotal Product Development 8.181 7.473 1.633 Continuing Continuing

0.000

0.000

0.000

0.000

0.000

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604215N, Standards Development S1857, Calibration Standards
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

Travel NSWC NWAS 0.050 0.030 10/00 0.020 10/01 Continuing Continuing

0.000

0.000

0.000

0.000

0.000

  Subtotal Management 0.050 0.030 0.020 Continuing Continuing

Total Cost 8.231 7.503 1.653 Continuing Continuing
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604215N, Standards Development W0572, Joint Services/Navy Standard Avionics Components and Subsystems
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 117.685 61.230 82.444 54.436 Continuing Continuing
 

RDT&E Articles Qty 49 91 43 40 0
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Services/Navy Standard Avionics Components and Subsystems project provides for the identification, design, development, test, evaluation and qualification of standard avionics and mandatory safety

improvements for Navy use, and wherever practicable, use across all services. Standard avionics systems under development include the Ground Proximity Warning System (GPWS) for CAT II, Terrain Awareness
Warning System (TAWS), Low Probability of Intercept Altimeter (LPIA), Tactical Aircraft Moving Map Capability (TAMMAC), Midair Collision Avoidance System (MCAS), Communication Navigation Surveillance Air Traffic
Management (CNS/ATM), and Advanced Mission Computer & Displays (AMC&D). Participation in Human Factors Quality Management Board (HFQMB) ensures Navy safety upgrades and mandatory safety
improvements for naval aircraft. 

The RDT&E Articles include Tactical Aircraft Moving Map Capability (TAMMAC) Engineering & Manufacturing Development (EMD) units, Communication Navigation Surveillance/Air Traffic Management
(CNS/ATM) EMD units, AMC&D EMD units which include Display Processors and Mission Processors, Display Heads, 8 x 10 displays, Fiber Channel Switches, and technology roll kits.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

- (U) ($ .298) Safety: Completed operational flight test and deficiency corrections of the GPWS CAT II in the F/A-18 C/D (15C OFP) aircraft. Commenced and completed GPWS CAT II OT (15C
OFP).  

                           - (U) ($  1.591) Completed DT/OT-IIA for the LPIA program.  Commenced and completed TECHEVAL for the LPIA program.  Commenced OPEVAL.
 
                           - (U) ($  3.482) Completed TAMMAC TECHEVAL for F/A-18 and TAMPS integration efforts and conducted OPEVAL on TAMMAC program.
 

- (U) ($44.973) Awarded development contract and conducted hardware integration, design verification testing/qualification, and reliability development testing (RDT) of baseline AMC&D for the F/A-
18E/F and AV-8B programs.  Began DT-IIA1 for F/A-18 and DT-IIB1 for AV-8B.  Began development of 8 x 10 display and Fibre Channel Network Switch phase of the program for F/A-18 E/F.   
 

- (U) ($ 1.150) Continued to support the Joint Services Review Committee (JSRC) tri-service coordination to promote commonality and joint programs with focus on interoperability/connectivity
communications and CNS/ATM.  Supported and participated in Avionics OAG panels and HFQMB.

- (U) ($ 2.179) Safety: Completed analysis of alternatives and technology feasibility study. Established a phased implementation approach. Identified an MCAS lead platform and completed
Implementation Study for embedding MCAS in a host unit. 
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RDT&E, N   / BA-5 0604215N, Standards Development W0572, Joint Services/Navy Standard Avionics Components and Subsystems
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                           - (U) ($  2.265) Safety:  Completed PDR/CDR of the TAWS for F/A-18 OFP 17C/18E.  Initiated study to investigate other commercial based systems and sensors that would enhance 
TAWS performance in warning against CFITS, as applied to other Naval platforms.  
 
                           - (U) ($  1.014) Awarded contract for TAMMAC mission planning capability to the Naval Portable Flight Planning Systems (N-PFPS).  Initiated and completed software SDR,  PDR 
and CDR. 

                            - (U) ($   .320) Conducted Mission Planning System Module Integration for Common Avionics Systems, to include the ARC-210 radio.
 
                            - (U) ($  3.958) Commenced CDRs for RNP-4, awarded contract for Mode S to ensure required access for commercial derivative and tactical naval aircraft for CNS/ATM and 
initiated platform integration of the Mode S system, completed PIRs/CIRs for Mode S. 

                    2. FY 2001 PLANS:

                          - (U) ($66.088) Complete DT-IIA1 for baseline AMC&D on F/A-18 E/F system.  Begin DT-IIA2 and OT-IIA1 for baseline system on F/A-18 E/F.  Conduct PDR and CDR for AMC 
and Fibre Channel Network Switch and procure EMD assets for phased program (AMC&D, 8 x 10 display and Fibre Channel Network Switch).  Continue DT-IIB1 and begin DT-IIB2 on AV-8B.   
Begin development of Multi-Purpose Color Display (MPCD) for F/A-18 C/D and AV-8B.  Continue development of AMC for F/A-18E/F and AV-8B and continue 8 x 10 for F/A-18E/F.    
 
                          -(U) ($  1.060) Continue to support the JSRC tri-service coordination to promote commonality and joint programs with focus on interoperability communications, and CNS/ATM.  
Support and participate in Avionics OAG panels and HFQMB.  

                         -(U) ($     .250) Completed OPEVAL and perform verification of corrections for deficiencies on C-2, V/UP-3 and F/A-18 aircraft for LPIA.

                         - (U) ($  2.288) Safety:  Integrate Phase I MCAS functionality into a host unit.  Begin and complete MCAS PDR/CDR.   Develop a flight testable unit.   
 
                         - (U) ($  3.069) Safety:  Commence DT of the TAWS for F/A-18 OFP 17C/18E.  Investigate and conduct simulator and flight testing of industry based TAWS and sensors which 
supplement TAWS performance, as applied to other Naval platforms. 
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RDT&E, N   / BA-5 0604215N, Standards Development W0572, Joint Services/Navy Standard Avionics Components and Subsystems
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                         - (U) ($     .770) Complete software coding and functional/developmental testing efforts for TAMMAC/N-PFPS map planning capability.  Award TAMMAC/JMPS/Unique 
Planning Components (UPC) development contract, finalize requirements for TAMMAC JMPS mission planning capability and conduct SDR and  PDR for the TAMMAC/JMPS UPC. 
   
                        - (U) ($     .499) Continue requirements identification and conduct design reviews for integration of Mission Planning System Module Integration for Common Avionics 
Systems, to include ARC-210 radio.  First software release for ARC-210 Fill Program (AFP) as stand-alone system modified to operate in Defense Information Infrastructure Common 
Operating Enviornment (JMPS operating environment). 

                        - (U) ($ 6.182) Complete DT for CNS/ATM civil data links and commence TECHEVAL for RNP-4 and Mode S for CNS/ATM in VH and complete hardware development for 
data link. 

                        - (U) ($ 2.238) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.   

               3. FY 2002 PLANS:

                       - (U) ($40.958) Complete DT-IIA2 and begin DT-IIA3 for AMC&D on F/A-18E/F system.  Complete DT-IIB1 and continue DT-IIB2 (TECHEVAL) on AV-8B.  Conduct PDR and
CDR for 8 X10 display. Continue development and obtain production approval for Multi-Purpose Color Display (MPCD) for AV-8B and F/A-18C/D.  Continue development of 8X10 display, 
Fibre Channel Network Switch and AMC for F/A-18E/F.   Continue development of AMC for AV-8B.  

                       - (U) ($  1.292)  Continue to support and chair the JSRC tri-service coordination to promote commonality and joint programs with focus on interoperability communications, 
and CNS/ATM.  Support and participate in Avionics OAG panels and HFQMB.  

                       - (U) ($  1.714)  Safety:  Integrate unit on MCAS lead test platform and conduct MCAS developmental testing.  Perform platform studies to determine integration impacts on 
other platforms.   

                       - (U) ($  3.201)  Safety:  Complete DT and commence OT of the TAWS for F/A-18 OFP 17C/18E.  Evaluate data and test results from simulator and flight testing of industry 
based TAWS and sensors which supplement TAWS performance. 

                       - (U) ($     .250)  Conduct CDR,  software coding and unit testing efforts for TAMMAC/JMPS (UPC).   

                       - (U) ($     .612)  Second software release of ARC-210 AFP as partially JMPS-integrated package utilizing JMPS common database input (and correcting Software Trouble 
Reports (STRs) from first release). 

                       - (U) ($ 6.398)  Continue CNS/ATM integration of Mode S and RNP-4 functionality integration efforts into naval aircraft.  Achieve MS III decision for Mode S.          
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604215N, Standards Development W0572, Joint Services/Navy Standard Avionics Components and Subsystems

(U) B. PROGRAM CHANGE SUMMARY:    
FY2000 FY2001   FY2002

 (U) FY 2001 President’s Budget:  63.235 83.333 51.153
 (U) Adjustments from the President’s Budget: -2.005 -0.889 3.283
 (U) FY 2002 President’s Budget Submit: 61.230 82.444 54.436
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 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $2.005 million consists of a decrease of $.410 million for reprioritization of requirements within the Navy, a decrease of $1.335 million for a Small Business Innovative Research (SBIR) assessment, a
decrease of $.012 million for Federal Technology Transfer, and a decrease of $.248 for a Congressional Recission. 

The FY 2001 net decrease of $0.889 million consists of a decrease of $.125 million for reprioritization of requirements within the Navy, a decrease of $.181 million for a Congressional Recission and a decrease of $.583 million for
a Congressional Reduction.  

The FY 2002 net increase of $3.283 million consists of a $4.000 million reduction to offset for affordability in Common Avionics support for the F/A-18C/D (offset taken against AMC&D), an increase of $7.500 million for Advanced
Mission Computer and Display, and a decrease of $.228 million for reprioritization of requirements within the Navy.   
                                           

(U) Schedule: FY 2000 reflects a change in TAMMAC/N-PFPS SDR from 1Q/00 to 2Q/00 due to a two month delay in awarding the transition contract. TAMMAC/N-PFPS PDR changed from 2Q/00 to 3Q/00 due to a two month delay in awarding
the transision contract. TAMMAC/N-PFPS CDR changed from 3Q/00 to 4Q/00 due to a two month delay in awarding the transition contract. Effort is contracted under Pt. Mugu omnibus that was late in award. CNS/ATM CDR changed from 3Q/00 to 4Q/00
due to delay in contract award. LPIA OPEVAL changed from 2Q/00 to 4Q/00 due to delays in aircraft availability during TECHEVAL and software anomolies. GPWS CAT II OT phase (15C OFP) changed from 1Q/00 to 3Q/00 due to aircraft availability.
TAMMAC OPEVAL changed from 2Q/00 to 4Q/00 due to deficiencies found during TECHEVAL. AMC&D EMD Contract Award changed from 2Q/00 to 3Q/00 due to changes in contracting strategies. AMC&D PDR for Fibre Channel Network Switch
changed from 4Q/00 to 1Q/01 due to design change to fibre optics for F/A-18E/F. 

FY 2001 reflects a change in TAMMAC MSIII decision changed from 1Q/01 to 3Q/01 as a result of delays in OPEVAL schedule. LPIA MSIII decision slipped from 4Q/00 to 1Q/02 for corrections of the deficiencies identified in
LRIP units. JMPS UPC SDR changed from 2Q/01 to 3Q/01 due to changes in the JMPS Development schedule. JMPS PDR changed from 3Q/01 to 4Q/01 due to changes in the JMPS Development schedule. JMPS CDR changed from 3Q/01 to 1Q/02
due to changes in the JMPS Development schedule. TAWS DT changed from 1Q/01 to 4Q/01 due to F/A-18 aircraft availability. CNS/ATM DT changed from 2Q/01 to 3Q/01 due to late deliveries of VDL-4 equipment. MCAS CDR changed from 2Q/01 to
4Q/01 due to delay  in contract awarded.   The start of DT-IIA2 for F/A-18E/F was accelerated to start 3Q/01.  DT-IIB1 and DT-IIB2 were realigned to reflect AV-8B program schedule changes for LRIP and MSIII decisions.                                          

            (U) Technical:  Not Applicable. 
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(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

46, Common Avionics, APN 79.511 70.448 65.147 55.632 139.191 113.385 114.672 123.17 Continuing Continuing
0702207N,  Depot Maintenance, RDT&E 1.684 0.561 0.742 0 0 0 0 0 8.626
AN/ARC-210 RT-1794(C)

FY 2000 FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones 2Q/00 AMC&D PR 3Q/01 TAMMAC MSIII 1Q/02 LPIA MSIII
2Q/02 CNS/ATM Mode S MSIII

            (U) Engineering Milestones
2Q/00-2Q/00 TAWS F/A-18 (17C/18E) PDR 
3Q/00-3Q/00 TAWS F/A-18 (17C/18E) CDR 
2Q/00-2Q/00 TAMMAC/N-PFPS SDR  
3Q/00-3Q/00 TAMMAC/N-PFPS PDR
4Q/00-4Q/00 TAMMAC/N-PFPS CDR
4Q/00-1Q/01 CNS/ATM RNP-4 CDRs 
2Q/00-2Q/00 CNS/ATM Mode S PIR 
3Q/00-4Q/00 CNS/ATM Mode S CIR 

3Q/01-3Q/01 MCAS PDR
4Q/01-4Q/01 MCAS CDR
3Q/01-3Q/01 TAMMAC/JMPS UPC SDR
4Q/01-4Q/01 TAMMAC/JMPS PDR
1Q/01-1Q/01 AMC&D PDR (F/A-18E/F)
4Q/01-4Q/01 AMC&D CDR (F/A-18E/F)

1Q/02-1Q/02 TAMMAC/JMPS CDR

            (U) T&E Milestones 2Q/00-3Q/00 LPIA TECHEVAL
4Q/00-1Q/01 LPIA OPEVAL
3Q/00-4Q/00 GPWS CAT II OT (15C OFP) 
1Q/00-3Q/00 TAMMAC TECHEVAL
4Q/00-1Q/01 TAMMAC OPEVAL 
3Q/00-3Q/01 AMC&D DT-IIA1 (F/A-18E/F)
3Q/00-2Q/02 AMC&D DT-IIB1 (AV-8B)

4Q/01-2Q/02 TAWS DT (17C/18E OFP) 
3Q/01-4Q/01 CNS/ATM DT
4Q/01-1Q/02 CNS/ATM TECHEVAL 
3Q/01-3Q/02 AMC&D DT-IIA2 (F/A-18E/F)
4Q/01-2Q/02 AMC&D OT-IIA1 (F/A-18E/F)
4Q/01-1Q/03 AMC&D DT-IIB2 (AV-8B)
2Q/01-3Q/01 TAMMAC/N-PFPS DT

3Q/02-4Q/02 MCAS DT
3Q/02-1Q/03 TAWS OT (17C/18E OFP) 
3Q/02-2Q/03 AMC&D DT-IIA3 (F/A-18E/F)

            (U) Contract Milestones 3Q/00 AMC&D EMD Contract Award 
2Q/00 CNS/ATM Contract Award Mode S
2Q/00 TAMMAC/N-PFPS TRANSITION AWARD 

2Q/01 TAMMAC/JMPS UPC DEVELOPMENT AWARD
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(U) D. ACQUISITION STRATEGY:   AMC&D is utilizing a Sole source to McDonnell Douglas Corp. (MDC), a wholly owned subsidiary of the Boeing Company, for prototype design using an 845 
Other Transaction Agreement (OTA) and Cost Plus Contract for EMD and LRIP.  MDC conducted a competition to potential suppliers and selected General Dynamics Information Systems for the 
AMC, Honeywell for Displays, and Harris for Fibre Channel Network Switch. 

(U) E. SCHEDULE PROFILE: 
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604215N STANDARD DEVELOPMENT W0572, Joint Services/Navy Standard Avionics Components and Subsystems
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AMC&D/ EMD Prime Contract SS/845 Boeing, St. Louis, MO 37.294 6.100 11/00 43.394 43.394

AMC&D/ EMD Prime Contract SS/CP Boeing, St. Louis, MO 27.318 54.307 11/00 38.695 11/01 Continuing Continuing

LPIA/EMD Prime Contract C/CS BAE Systems, Wayne, NJ 7.416 7.416 7.416

TAMMAC/EMD Prime Contract SS/CPIF Boeing, St. Louis, MO 25.677 25.677 25.341

CNS/ATM/EMD Prime Contract SS/BOA Litton, Woodland Hills, CA 1.032 1.000 01/02 2.032 2.032

CNS/ATM/EMD Prime Contract SS/CPIF Rockwell, Cedar Rapids, IA 2.214 0.850 03/01 3.064 3.064

CNS/ATM/EMD Prime Contract C/FPIF BAE Systems, Greenlawn, NY 1.383 2.400 12/00 0.331 12/01 4.114 4.114

MCAS/EMD Prime Contract TBD TBD 1.713 04/01 0.434 01/02 2.147 2.147

Miscellaneous Misc Misc 44.517 8.139 11/00 7.349 11/01 60.005

SBIR Assessment 2.238 2.238

  Subtotal Product Development 146.851 75.747 47.809 Continuing Continuing

Miscellaneous Misc Misc 14.392 3.574 11/00 3.520 11/01 Continuing Continuing

  Subtotal Support 14.392 3.574 3.520 Continuing Continuing
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Remarks: 

Remarks:

LPIA - BAE Systems Contract is a Cost Share Contract and does not have a Target Value.  This contract has been changed from a CPIF to a Cost Share and a total liability to the government of $7,416.
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DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604215N, Standards Development W0572, Joint Services/Navy Standard Avionics Components and Subsystems
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems T&E/OT&E WX NAWC PAX 1.733 0.000 0.000 1.733

Miscellaneous Misc Misc 15.939 3.123 3.096 Continuing Continuing

  Subtotal T&E 17.672 3.123 3.096 Continuing Continuing

  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Total Cost 178.915 82.444 54.425 Continuing Continuing
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Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5  0604216N  Multi Mission Helicopter Upgrade Development
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **  

Total PE Cost 568.873 124.711 83.115 149.418
 * **  
H1707/ MMH Upgrade Development 568.873 124.711 83.115 136.618
 
E3053 MH-60S AMCM 12.800
 

 

 

 
Quantity of RDT&E Articles 2       
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From program inception through FY99, the program was funded under P.E. 0604212N, ASW & Other Helo Development, Project Unit H1707.
*The FY 2000 budget reflects a $15M Congressional add from program element 0604212N for Parametric Airborne Dipping Sonar (PADS) which has been reduced by $.328M for Congressional Undistributed adjustments and $.058M for a
Congressional recission.
**The FY 2001 budget reflects a $5M Congressional add for ATIRCM/CMWS Integration, a $5M Congressional add for TADIRCM, and a $4M Congressional add for Advanced Threat Infrared Countermeasures which have been reduced by
$.046M and $.036 respectively for Congressional Undistributed adjustments. 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:      
The Block II Upgrade improves the capability of the LAMPS MK III Weapons System to provide battle group protection and to add significant capability in coastal littorals and regional conflicts. The Block II Upgrade
represents a significant avionics modification to the H-60 series helicopters by enhancing primary mission areas of Undersea Warfare (USW) and Surface Warfare (SUW). Airborne Low Frequency Sonar (ALFS) will be
added to enhance the existing acoustic suite.  An added multi-mode radar includes an inverse synthetic aperture radar mode (permits stand-off classification of hostile threats).  An improved Electronics Surveillance Measu
system (ESM) will enable passive detection and targeting of radar sources not currently detectable.  
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVYBA-5  0604216NMulti Mission Helicopter Upgrade Development 
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:      

E3053 - The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and personnel and to support amphibious
operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-ship
external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations,and day/night search and rescue (SAR). The aircraft secondary
roles include torpedoand drone recovery,noncombatantevacuationoperations(NEO), Sea Air Land (SEAL) and ExplosiveOrdnance Disposal (EOD) support. The MH-60S ORD was modified in
May 2000 to add Organic Airborne Mine Countermeasures (OAMCM) as a primary mission for the MH-60S. The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious
Readiness Groups (ARGs) with an OAMCM capability.
  
(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under Engineering & Manufacturing Development because it encompasses engineering and manufacturing developmentof new end-items prior to production approval
decision.                  

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 2 of 15)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 PE 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **

Project Cost 568.873 124.711 83.115 136.618
 

RDT&E Articles Qty 2
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From program inception through FY99, the program was funded under P.E. 0604212N, ASW & Other Helo Development, Project Unit H1707.

*The FY 2000 budget reflects a $15M Congressional add from program element 0604212N for Parametric Airborne Dipping Sonar (PADS) which has been reduced by $.328M for Congressional Undistributed
adjustments and $.058M for a Congressional recission.

**The FY 2001 budget reflects a $5M Congressionaladd for ATIRCM/CMWS Integration, a $5M Congressionaladd for TADIRCM, and a $4M Congressionaladd for Advanced Threat Infrared Countermeasureswhich
have been reduced by $.046M and $.036 respectively for Congressional Undistributed adjustments. 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:      
The Block II Upgrade improves the capability of the LAMPS MK III Weapons System to provide battle group protection and to add significant capability in coastal littorals and regional conflicts. The Block II Updgrade
represents a significant avionics modification to the H-60 series helicopters by enhancing primary mission areas of Undersea Warfare (USW) and Surface Warfare (SUW). Airborne Low Frequency Sonar (ALFS) will be
added to enhance the existing acoustic suite. An added multi-mode radar includes an inverse synthetic aperture radar mode (permits stand-off classification of hostile threats). An improved Electronics Surveillance
Measures system (ESM) will enable passive detection and targeting of radar sources not currently detectable.   This project procures two low rate initial production test articles.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1.  FY 2000 ACCOMPLISHMENTS:

                           -  (U) ($69.012)  EMD Phase I and II:  Continued ESM development, continued design of operator/tactical assistance software programs and integrated self-defense suite, continued system software
development, supported DT-II and ALFS Operational test. Conducted Test Readiness Review (TRR), and completed Critical Design Review (CDR). Conducted first flights on prototype aircraft to

include  
                            Common Cockpit testing.  Continued procurement of management, manufacturing, material, and engineering labor associated with Test Articles avionics

                           -  (U) ($16.265)  Continued procurement of management, manufacturing, material , and engineering labor for the Test Articles Airframes remanufacture.

                           -  (U) ($9.419)  Completed efforts to incorporate commercial-off-the-shelf avionics technology, referred to as Common Cockpit, into prototypes.

                           -  (U) ($.880)  Completed procurement of GFE for Test Articles.   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development
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                           - (U) ( $7.477)  Conducted developmental testing for SH-60R and ALFS operational testing.  Conducted data reduction and analysis and prepared test report.  

                           - (U) ($3.410)  Continued avionics hardware updates, production test equipment development, Integrated Logistics Support, Engineering, and Testing.

                           - (U) ($2.864)  Continued documentation and processing requirements for a multiple LRIP reviews.  Completed procurement of lab assets for EMD Phase II.  Continued Navy Logistics, systems
                           engineering and test support, program management and travel.  Supported requirements for LRIP Test Articles including aircraft maintenance, trainer systems development, Integrated Logistics Support,
                           and field activity support.

                           - (U) ($.770)  Procured Test Articles support, GFE repair, parts support, maintenance of prototypes/test articles, and completed SLEP fatigue redesign.

                           - (U) ($14.614)  (Congressional Add) Developed, built, and tested new Parametric Airborne Dipping Sonar (PADS) prototype.  Included Integrated Logistics Support analysis, flight demonstration, and
                           engineering support.
                          
                    2.  FY 2001 PLANS:

                           - (U) ($46.686)  EMD Phase I and II:  Continue ESM development and design of operator/tactical assistance software programs and integrated self-defense suite.  Continue system software
                           development and support DT-IIC and ALFS Operational testing.  Conduct Test Readiness Review (TRR) and continue test flights of Test Article aircraft.  Continue procurement of management,
                           manufacturing, material, and engineering labor associated with Test Articles avionics.  Support Acquisition Baseline Review.  

                  - (U) ($12.264)  Conduct DT-IIB and DT-IIC testing for SH-60R.  Testing will be conducted on prototype aircraft and will concentrate on Acoustics (including ALFS), Radar ESM, and Common
                           Cockpit.  Testing will support LRIP II procurement decision.    

                           -  (U) ($2.593)  Continue avionics hardware updates, production test equipment development, Integrated Logistics Support, Engineering, and Testing.     
                                                                                                                                    
                           -  (U) ($1.550)  ProcureTest Articles support, GFE repair, parts support, and maintenance of test articles.   

                           - (U) ($4.255) Continue documentation and processing requirements for multiple LRIP reviews.  Continue Navy logistics, systems engineering and test support, program management and travel.
                           Support requirements for  Test Article aircraft including aircraft maintenance, trainer systems development, Integrated Logistics Support, and field activity support.    
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604216N  Multi-Mission Helicopter Upgrade Development H1707  MMH Upgrade Development
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                                      - (U) ($4.954) (Congressional Add) Integration of ATIRCM/CMWS on the SH-60R.  Perform integration of Common Missile Warning System to include sensor alignment/sensor placement
                                      study for SH-60R mission profiles, and modification of existing ARMY threat data for over water and Littoral threats.  Perform risk reduction efforts to incorporate integrated Advanced 
                                      Tactical Infrared-Red Counter Measures.

                                      - (U) ($3.964)  (Congressional Add) Perform integration of ATIRCM into the SH-60R.  Effort includes installation and testing of dual LASER/dual Jam-Head arrangement and 
                                       programming and testing of User Defined Module (UDM) for aircraft threats over water.
 
                                     - (U) ($5.000)  (Congressional Add) Perform TADIRCM risk reduction efforts and develop manufacturing techniques for the two-color missile warning system and miniturized jamming component.

                                      - (U) ($1.849)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.   
                              
                3.  FY 2002 PLANS:

                                      - (U) ($74.200)  EMD Phase I and II:  Continue system software and hardware development and integration to include: RADAR mode development, ESM development, acoustics and post 
                                      processing, mission planning, weapons, stores and self defense, data fusion, logistics products including IETMs, boresighting equipment and integration.  Support aircraft integration, problem 
                                      investigation and resolution, lab management and upgrades, hardware investigations and repairs in support of the test program.  Provide ILS support, Program Management support, Risk
                                      Management Board support, and subvendor support.  
                                        
                                      - (U) ($12.400)  Airframe test articles, GFE repair, and risk management board support.  Procurement of Digital Mock-up, weight reduction studies, ISD integration development and 
                                     vibration testing.  Complete and deliver test article aircraft.
                                     
                                      - (U) ($12.518)  Provide engineering specialties, Integrated Logistics Support, Contractor Services Support, System Engineering, Program Management and Travel as required to
                                      support the SH-60R developmental program and test activities (DT-IIC). 

                                      - (U) ($19.400)  Continue testing of SH-60R and its mission avionics.   

                                      - (U) ($5.100)  Continue Acoustics (including ALFS) development, integration and testing.  Correct deficiencies encountered during testing and integration in order to support DT-IID.      

                                      - (U) ($13.000)  Engineering and Logistics evaluation and analysis of impacts of SH-60R design on Dynamic Component life.   Build test coupons and perform certification testing.  Conduct
                                       instrumented ground and flight tests.                                                                                                                                                                                  
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604216N Multi Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  132.963 69.946 7.886
 (U) Adjustments from the President’s Budget: -8.252 13.169 128.732
 (U) FY 2002 President’s Budget Submit: 124.711 83.115 136.618

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

APN BLI-018200 SH-60R 223.788 209.417 25.064
APN BLI-060510 SH-60R Initial Spares 12.263 0.000 0.000

Nore:  FY01 includes $156.201  being reprogrammed to reflect change in program acquisition strategy from remanufacture to new production.
Related RDT&E
(U)  PE 0604507N  Enhanced Modulare Signal Processor
(U)  PE 0604261N  Acoustic Search Sensors
(U) PE 0604212N  ASW & Other Helo Development (TCDL)

  R-1 SHOPPING LIST - Item No. 98

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $8.252 million reflects a decrease of $2.979 million for Small Business InnovativeResearch assessment ($2.734M for H1707 and $.245M for H2414) ,
$4.753 million decrease for reprioritization of requirements within the Navy, and a $.520 million decrease for Congressional Rescission ($.462M for H1707 and $.058M for H2414).  
The FY 2001 net increase of $13.169 million reflects Congressionaladds totaling $14.0M ($5.0M for TADIRCM, $5.0M for ATIRCM/CMWS Integration and $4.0M for ATIRCM Integration into SH-60R) offset
by a decrease of $.106 million for reprioritization of  requirements within the Navy and a decrease of $.553 million for a Congressional Reduction, a $.172 reduction for a Congressional rescission.  
The FY 2002 net increase of $128.732 million reflects a program plus-up of $40.707 million for increased flight tests and software integration requirements; a decrease of $.144 million for reprioritizationof
requirements within the Navy, an increase of $.079 million for economic assumptions, an increase of $.090 million for additional program support, and an increase of $88.0M reprogrammed SH-60R APN
funding (BLI 18200) to support the restructured SH-60R development program.  
                                           
             (U) Schedule:   Schedule changes are due to program restructure as a result of new acquisition strategy to build new production aircraft vice remanufacture.  
                                
            (U) Technical:   Not Applicable. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 PE 0604216N Multi Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones  

 
            (U) Engineering Milestones TRR#1 3Q/00  TRR #2 3Q/01   

            (U) T&E Milestones  DT-IIB 2Q/01-2Q/01
 DT-IIC 3Q/01-4Q/02 Complete DT-IIC  4Q/02

 

            (U) Contract Milestones  LMSI EMD II REPLAN 1Q/02

 

  R-1 SHOPPING LIST - Item 98

(U) D. ACQUISITION STRATEGY:    The contracting plan for Common Cockpit was changed from a Federal Acquisition Regulation contract to a Section 845 Other Transaction.  In FY99, the program was 
restructured to allow two prime contractors for the LRIP and Test Articles.  A sole source contract was awarded to Sikorsky for the Air Vehicle portion and Lockheed Martin Federal Systems for the avionics 
integration.

(U) E. SCHEDULE PROFILE: 
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604216N Multi Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

EMD HW/SW Development SS/CPFF Lockheed Martin, Owego NY 386.893 46.686 11/00 74.200 11/01 507.779 507.779

ALFS System Refurbishment C/CPIF Raytheon, Rhode Island 24.502 1.600 03/01 3.400 12/01 29.502 29.502

COTS Avionics (Common Cockpit) 845OT Lockheed Martin, Owego NY 70.530 70.530 70.530

COTS Acoustics Development SS/CPIF Lockheed Martin, Owego NY 9.106 1.700 11/01 10.806 10.806

Test Articles Airframe SS/CPIF Sikorksy, Stratford, CT 41.065 12.400 12/01 53.465 53.465

PADS Development SS/CPIF Sontech, Bedford, NH 17.769  17.769 17.769

GFE Repair BOA Sikorksy, Stratford, CT 3.216 1.550 12/00 4.766 4.766

ATIRCM/CMWS Integration SS/CPFF Lockheed Martin, Owego NY 4.954 09/01 4.954 4.954

Dynamic Components Analysis SS/CPIF Sikorsky, Stratford, CT   13.000 12/01 13.000 13.000

ATIRCM integration into SH-60R SS/CPFF Lockheed Martin, Owego NY 3.964 09/01 3.964 3.964

SBIR Assessment   1.849  1.849 1.849

TADIRCM Development  SS/CPFF Lockheed Martin Sanders, 5.000 09/01   5.000 5.000

   Nashua, NH  

 

  Subtotal Product Development 553.081 65.603 104.700 0.000 723.384 723.384
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Remarks:   
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Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604216N Multi Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Engineering Support WX NAWC-AD PAX (Warm, PA) 32.580 1.576 11/00 4.678 11/01 38.834

Engineering Support RX NAWC-AD PAX 6.266 0.457 12/00 2.747 12/01 9.470

Integrated Logistics Support WX Cherry Point, Lakehurst 5.395 0.409 11/00 1.931 11/01 7.735

Integrated Logistics Support RX Cherry Point, Lakehurst 0.070 0.070

Training Support RX/WX NUWC/NAWC-AD PAX 1.371 1.371

    

  

Other FY93 & Prior Year Cost MISC MISC Activities 46.260 46.260

GFE - FLIR RX Crane 4.214 4.214

GFE - AVR-2 Laser Interface Unit MIPR Army, Ft. Monmouth, NJ 1.636 1.636

GFE- M299 Missile Launcher MIPR Redstone Arsenal 0.257 0.257

Misc GFE Milstrips Reqn NAVICP 0.333 0.333

GFE - Tester WX Crane 0.060 0.060

GFE - Pyton Interface Unit WX Crane 0.500 0.500

GFE - ALE-47 Countermeasures WX/MIPR Crane/Robins AFB 0.138 0.138

COTS AP Engineering  (H2631) WX NAWC-AD PAX 0.517 0.517

SGS Equipment  (H2633) WX/RX MISC Activities 0.969 0.969

PADS Engineering Support (H2414) WX/RX MISC Activities 6.351 6.351

AIC Engineering Support (H2413) WX NAWC-AD PAX 3.148 3.148

AIC Engineering Support (H2413) RX NAWC-AD PAX 1.570 1.570

  Subtotal Support 111.635 2.442 9.356 0.000 123.433
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604216N Multi Mission Helicopter Upgrade Dev H1707 MMH Upgrade Development
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC-AD, Pax River 19.622 11.418 10/00 17.833 11/01 48.873

Operational Test & Evaluation WX NAWC-AD, Pax River 0.031 0.757 10/00 1.167 11/01 1.955

Live Fire Test & Evaluation WX NAWC-WD, China Lake 0.089 10/00 0.400 11/01 0.489

  

  Subtotal T&E 19.653 12.264 19.400 51.317

Engineering Support (FFRDC) MIPR CECOM, Ft. Monmouth, NJ 2.452 0.797 12/00 0.699 12/01 3.948

Government Engineering Support WX NAWC-AD Pax River 1.783 1.071 11/00 0.551 11/01 3.405

Program Management Support RX MISC Activities 2.362 0.227 12/00 1.159 12/01 3.748

PADS Management Support RX MISC Activities 1.081 1.081

COTS AP Engineering (FFRDC) MIPR CECOM, Ft. Monmouth, NJ 0.063 0.063

Travel WX NAWC-AD Pax River 1.474 0.711 10/00 0.753 10/01 2.938

  Subtotal Management 9.215 2.806 3.162 15.183

Total Cost 693.584 83.115 136.618 0.000 913.317
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604216N  Multi-MissionHelicopter Upgrade Development E3053 MH-60S AMCM
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 12.800
 

RDT&E Articles Qty

                  

 

  R-1 SHOPPING LIST - Item No. 98

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Helicopter Combat Support (HC) mission is to maintain forward deployed fleet sustainability through rapid airborne delivery of materials and
personnel and to support amphibious operations through search and rescue coverage. The primary roles of the aircraft are to conduct vertical replenishment (VERTREP), day/night ship-to-ship, ship-to-shore, and shore-to-
ship external transfer of cargo; internal transport of passengers, mail and cargo, vertical on board delivery (VOD); airhead operations, and day/night search and rescue (SAR). The aircraft secondary roles include torpedo
and drone recovery, noncombatant evacuation operations (NEO), Sea Air Land (SEAL) and Explosive Ordnance Disposal (EOD) support. The MH-60S ORD was modified in May 2000 to add Organic Airborne Mine
Countermeasures (OAMCM) as a primary mission for the MH-60S.  The AMCM mission will provide Carrier Battle Groups (CVBGs) and Amphibious Readiness Groups (ARGs) with an OAMCM capability.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

               1. FY 2001 ACCOMPLISHMENTS:  N/A

              2. FY 2002 PLANS:

                            -(U)  ($12.800) Modification of MH-60S aircraft to support AMCM test and evaluation activities.

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 11 of 15)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604216N  Multi-MissionHelicopter Upgrade Development E3053 MH-60S AMCM

(U) B. PROGRAM CHANGE SUMMARY:     

FY2001   FY2002
 (U) FY 2001 President’s Budget Submit: 0.000 0.000
 (U) Adjustments from the President’s Budget: 0.000 12.800
 (U) FY 2002 President’s Budget Submit: 0.000 12.800

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002

0604212 RDT&E ASW and Other Helo Development 25.199 22.944 36.941

024000 APN-2 MH-60S 355.742 284.696 246.169

060510 APN-6 MH-60S 5.808 33.223 8.787

0204302 OPN AMCM 0.000 0.000 8.509

 

  R-1 SHOPPING LIST - Item No. 98

             CHANGE SUMMARY EXPLANATION:

             (U) Funding:  FY 2002 reflects a net increase of $12.800 million for modification of  MH-60S test assets to the AMCM configuration.

                                 
             (U) Sch edule:  N/A

             (U) Technical: N/A 

                                                                                                                 

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 12 of 15)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N / BA-5 0604216N  Multi-MissionHelicopter Upgrade Development E3053 MH-60S AMCM

TO COMPLETE

 

  R-1 SHOPPING LIST - Item No98

(U) D. ACQUISITION STRATEGY: 

(U) E. SCHEDULE PROFILE:   See See MH-60S Development schedule in PE 0604210 PU H2415

UNCLASSIFIED
Exhibit R-2a, RDTEN Budget Item Justification

(Exhibit R-2a, page 13 of 15)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604216N  Multi-MissionHelicopter Upgrade Development E3053 MH-60S AMCM
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

MH-60S NRE and Modifications SS/CPIFF Sikorsky, Stratford, CT 12.800 11/01 12.800 12.800

0.000 0.000

0.000 0.000

0.000 0.000

 0.000 0.000

0.000 0.000

0.000 0.000

  Subtotal Product Development 0.000 0.000 12.800 0.000 0.000 12.800 12.800

0.000

0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  98

Remarks: 

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 14 of 15)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604216N  Multi-MissionHelicopter Upgrade Development E3053 MH-60S AMCM
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

0.000

0.000

0.000

  0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

Misc Management Support Various Various 0.000

Program Management Support Various NAVAIR 0.000

Engineering Support Various NAWCAD 0.000

Travel WX NAWCAD 0.000

CSTRS Field Activity Support WX Various 0.000

AMCM Training Systems Dev Various TBD

  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 0.000 12.800 0.000 12.800

 

  R-1 SHOPPING LIST - Item No. 98

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 15 of 15)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5  0604217N  S-3 Weapon System Improvement
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
*

Total PE Cost 32.242 4.918 0.450 0.428
 *
H0489 S-3 WSIP 32.242 4.918 0.450 0.428
 

 

 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 99

* FY 2000 budget reflects a $3.000 million Congressional add for Surveillance System Upgrade executed under H2776, which has been revised by $ .028 million for Congressional undistributed reductions.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The current program provides continuation of a series of progressive modular improvements which began with the S-3 Weapons System
Improvement Progam (WSIP) Phase I (S-3A modified to S-3B configuration). Based upon the S-3 WSIP Operational Requirement, the full program achieves the required multi-mission operational capability through
continuous time-phased, selective mission avionics processing upgrades that are pursued in priority order. Initial Nunn-funded development focused on the Co-Processor Memory Unit (CPMU) hardware, a joint
U.S./Canadian industrial base development program which provides the core processing capability and open architecture required for future modular S-3B modification. This program will complete CPMU integration and test
and rewrite existing Tactical Mission Program (TMP) code into Ada higher-order language. Ada TMP development and CPMU integration will be leveragedto provide for sensor and connectivity enhancements in conjunction
with the S-3B Surveillance System Upgrade (SSU) Project.
                 
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new end-items prior to
production approval decision.
                 

                   

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5  0604217N  CSA Development H0489 S-3 WSIP
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
*

Project Cost 32.242 4.918 0.450 0.428
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 99

                  

* FY 2000 budget reflects a $3.000 million Congressional add for Surveillance System Upgrade executed under H2776, which has been revised by $ .028 million for Congressional undistributed reductions.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The current program provides cointinuation of a series of progressive modular improvement which began with the S-3B Weapon System
Improvement Program (WSIP) Phase I (S-3A modified to S-3B configuration). Based upon the S-3 WSIP Operational Requirement, the full program achieve the required multi-mission operational capability through
continuous time-phased, selective mission avionics/processing upgrades that are pursued in priority order. Initial Nunn-funded development focused on the Co-Processor Memory Unit (CPMU) hardware, a joint
U.S./Canadian industrial base development program, which provides the core processing capability and open architecture required for future modular S-3B modification. This program will complete CPMU integration and
test and rewrite existing Tactical Mission Program (TMP) code into Ada higher order language. Ada TMP development and CPMU integration will be leveraged to provide for sensor and connectivity enhancements in
conjunction with the S-3B Surveillance System Upgrade (SSU) project.
                
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:   
                            (U) ($  .595) Completed Ada software development for CPMU.
                            (U) ($1.480) Completed Ada developmental integration and testing.
                            (U) ($  .900) Initiated and completed software development and integration effort for the SSU project.
                            (U) ($  .912) Initiated and completed radar development effort for SSU project.
                            (U) ($1.031) Initiated and completed SSU related integration and testing. 
                          
                    2. FY 2001 PLANS:
                            (U) ( $.434) Initiate support of Ada opertional software testing. 
                            (U) ($.016) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with  15 USC 68.

                    3. FY 2002 PLANS:
                            (U) ($.428) Continue support of Ada operational software development and testing.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5  0604217N  CSA Development H0489 S-3 WSIP

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  5.067 0.455 0.438
 (U) Adjustments from the President’s Budget: -0.149 -0.005 -0.010
 (U) FY2002 President’s Budget Submit: 4.918 0.450 0.428

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002
APN S-3 OSIP (04-96) 8.918 7.040 5.429

 

  R-1 SHOPPING LIST - Item No. 99

 CHANGE SUMMARY EXPLANATION:

             (U) Funding: The FY 2000 net decrease of $.149 million consist of a decrease for a Small Business Innovative Research Assessment ($.088 million), a decrease for a reprioritization of
             requirements within the Navy ($.041 million), and a decrease for a Congressional Recission ($.020 million).  The FY 2001 net decrease of $.005 million consist of a decrease for a
             Congressional Reduction ($.003 million), a decrease for a Congressional Recission ($.001 million), and a decrease for reprioritization of requirements within the Navy ($.001 million). The FY
             2002 net decrease of $.010 million consist of a decrease for reprioritization of requirements within the Navy ($.002 million), and a decrease for economic assumptions ($.008 million). 
                                       
             (U) Schedule: Ada OT&E  1Q/01 was inadvertently listed as to complete and should be start. 

             (U) Technical: Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  3 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5  0604217N  CSA Development H0489 S-3 WSIP

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q/01 ADA Fleet Introduction

            (U) Engineering Milestones                                                             2Q/00 Ada IV&V

            (U) T&E Milestones                                                            3Q-4Q/00 Ada DT 1Q/01 ADA OT&E Start 1Q/02 OT&E Continue

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 99

      

(U) D. ACQUISITION STRATEGY: The Operational Requirements Document (ORD) was signed on 27 March 1997.  The Acquisition Plan was number 90-14 and was approved on 17 October 1994.  The contract is a 
Cost Plus Fixed Fee (CPFF) and was awarded to Lockheed Martin, Eagan, MN on 28 July 1995.

(U) E. SCHEDULE PROFILE:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 4 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604217N CSA Development H0489 S-3 WSIP
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal Product Development 0.000 0.000 0.000

Software Development SS/CPFF LM NE&SS, Eagan, MN 31.106 31.106

Radar Development SS/CPFF Raytheon McKinney, TX 0.912 0.912

Technical Support C/FFP RBC Arlington, VA 0.100 0.100

  Subtotal Support 32.118 0.000 0.000 32.118

 

  R-1 SHOPPING LIST - Item No. 99

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5  0604217N  CSA Development H0489 S-3 WSIP
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NAWCAD Pax River, MD 4.694 0.434 12/00 0.428 12/01

SBIR Assessment 0.016

  Subtotal T&E 4.694 0.450 0.428

Travel 0.348

  Subtotal Management 0.348 0.000 0.000

Total Cost 37.160 0.450 0.428

 

  R-1 SHOPPING LIST - Item No. 99

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)



UNCLASSIFIED
EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering

R-1 Shopping List - Item No 100 (1) of 100 (12)

Exhibit R-2, RDT&E,N Budget Item Justification

UNCLASSIFIED

(U) COST: (Dollars in Thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Title Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

X2345 Fleet METOC Equipment

4,223 4,472 4,785 CONT. CONT.

X2346 METOC Sensor Engineering

1,510 1,523 1,561 CONT. CONT.

TOTAL 5,733 5,995 6,346 CONT. CONT.

(U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Air/Ocean Equipment Engineering (AOEE) Program Element provides
for the engineering and manufacturing development of onboard and remote sensors, communication interfaces, and processing and
display devices. This equipment is specifically designed to measure, ingest, store, process, distribute and display
meteorological and oceanographic (METOC) parameters essential to the optimum employment of Naval warfare systems. AOEE also
develops increased capabilities for shipboard and shore based tactical systems. In addition, AOEE provides for the
engineering development of specialized equipment and measurement techniques to obtain METOC data in denied and remote areas.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it
encompasses engineering and manufacturing development of new end-items prior to production approval decision.



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2345
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: Fleet METOC Equipment

R-1 Shopping List - Item No 100 (2) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2345)

UNCLASSIFIED

(U) COST (Dollars in thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Title Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

X2345 Fleet METOC Equipment

4,223 4,472 4,785 CONT. CONT.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides for the engineering and manufacturing
development of sensors, communication interfaces, and processing and display equipment. This equipment is designed to
measure, ingest, store, process, distribute and display meteorological and oceanographic (METOC) parameters and derived
products. Major emphasis areas include the Tactical Environmental Support System (TESS) and the associated Navy
Integrated Tactical Environmental Subsystem (NITES), the Marine Corps Meteorological Mobile Facility (METMF), the
AN/SMQ-11 satellite receiver/recorder, weather radars, and the development of new sensors such as active and passive
atmospheric profilers for incorporation into the replacement system (MORIAH) for the Shipboard Meteorological and
Oceanographic Observing System (SMOOS). This project also exploits new GOTS/COTS technologies for the Navy's
computer-based tactical shipboard and shore capability used to predict and assess the impact of the operating
environment on the performance of platforms, weapons and sensor systems.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($1,219) Continued engineering development of a data exchange interface.

• (U) ($1,233) Continued engineering development of fleet systems.

• (U) ($725) Continued Lead Laboratory tasks in support of software development, assisting model developers and
providing technical assistance to other activities.

• (U) ($721) Began exploitation of off-the shelf prototype hardware and other emerging technologies.



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2345
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: Fleet METOC Equipment

R-1 Shopping List - Item No 100 (3) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2345)

UNCLASSIFIED

• (U) ($325) Completed development of advanced database and visualization tools.

2. (U) FY 2001 PLAN:

• (U) ($1,345) Complete engineering development of a data exchange interface. Begin engineering development of
an object oriented database management system employing artificial intelligence technology.

• (U) ($1,340) Continue engineering development of fleet systems.

• (U) ($715) Continue Lead Laboratory tasks in support of software development, assisting model developers and
providing technical assistance to other activities.

• (U) ($1,072) Continue exploitation of off-the shelf prototype hardware and other emerging technologies.

3. (U) FY 2002 PLAN:

• (U) ($1,450) Continue engineering development of an object oriented database management system employing
artificial intelligence technology.

• (U) ($1,562) Continue engineering development of fleet systems.

• (U) ($750) Continue Lead Laboratory tasks of software integration, assisting model developers and
providing technical assistance to other activities.

• (U) ($1,023) Continue exploitation of off-the-shelf prototype hardware and other emerging technologies.

     

B. (U) PROGRAM CHANGE SUMMARY:

(U) Funding: FY 2000 adjustments are due to SBIR Assessment (-64), Across the Board adjustments (-25), and
Section 8055 Congressional Proportionate Rescission (-17), Reprogrammed to Tomahawk (-87) and Miscellaneous Navy
Adjustments (-45).



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2345
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: Fleet METOC Equipment

R-1 Shopping List - Item No 100 (4) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2345)

UNCLASSIFIED

(U) Funding: FY 2001 adjustments are due to Section 8086 .7% Pro-rata Reduction (-32), Government Wide Recission
(-10).

(U) Schedule: Not applicable.

(U) Technical: Not applicable.



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2345
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: Fleet METOC Equipment

R-1 Shopping List - Item No 100 (5) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2345)

UNCLASSIFIED

C. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY2007 To Total
Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

(U) OPN line 4226 18,396 24,328 26,114 CONT. CONT.

(U) RELATED RDT&E: PE 0603207N, Air/Ocean Tactical Applications.

D. (U) ACQUISITION STRATEGY: Not applicable.



UNCLASSIFIED

R-1 Shopping List - Item No 100 (6) of 100 (12)

Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Exhibit R-3 Proejct Cost Analysis (page 1)                                                          Date:  June  01 
APPROPRIATION/BUDGET ACTIVITY:  RDT&E,N/BA5 PROGRAM ELEMENT:  0604218N PROJECT NAME AND NUMBER:  X2345 FLEET METOC EQUIP 
 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
FY00
+PY 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
FY03 
Cost  

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total Cost

Target 
Value of 
Contract 

Product Development             
 WX NRL 3,122 1,738 N/A 1,903 N/A N/A CONT CONT CONT 
 WX SSC SD 1,200 610 N/A 622 N/A N/A CONT CONT CONT 
 CP RAYTHEON 400 205 N/A 209 N/A N/A CONT CONT CONT 
 N/A MISC 2,473 1,449 N/A 1,572 N/A N/A CONT CONT CONT 
         
         
  Subtotal Product Development   7,195 4,002 N/A 4,306 N/A N/A CONT CONT CONT 
Remarks: 
 
 
 
 
 
Support CP SSA 775 410 N/A 418 N/A N/A CONT CONT CONT 
         
         
         
         
         
         
  Subtotal Support    775 410 N/A 418 N/A  N/A CONT CONT CONT 
Remarks 
 
 
 
 
 
 



UNCLASSIFIED

R-1 Shopping List - Item No 100 (7) of 100 (12)

Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

 
Exhibit R-3 Project Cost Analysis (page 2)   Date: June 01 
APPROPRIATION/BUDGET ACTIVITY:  RDT&E,N/BA5 PROGRAM ELEMENT:  0604218N PROJECT NAME AND NUMBER:  X2345 FLEET METOC EQUIP 
   
 
 
Cost Categories 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
FY00
+PY 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
FY03 
Cost  

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

T&E PD OPTEVFOR 120 60 N/A 61 N/A N/A 
       
       
       
  Subtotal T&E   120 60 N/A 61 N/A N/A 
Remarks 

             
             
             
             
  Subtotal Management             
Remarks 

Total Cost   8,090 4,472 N/A 4,785 N/A 4,958 N/A CONT CONT CONT 
Remarks 
 
 
 



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2346
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: METOC Sensor Engineering

R-1 Shopping List - Item No 100 (8) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2346)

UNCLASSIFIED

(U) COST (Dollars in Thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Title Actual Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

X2346 METOC Sensor Engineering

1,510 1,523 1,561 CONT. CONT.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides for the engineering and manufacturing
development of specialized, high resolution instrumentation systems and measurement techniques for obtaining near real-
time in-situ meteorological and oceanographic (METOC) data in denied or remote areas. The objectives are to ruggedize
and package systems, sensors and instruments to survive the harsh littoral environment and also to meet demanding
requirements for timeliness and accuracy. Engineering is performed within this project to ensure that air and safety
certification for deployment from fleet aircraft or ships is met and that the proper data formats are employed for
integration into existing or planned communications and displays. The end products are sensors and systems that will
provide the tactical commander with near real-time, in-situ METOC data for operational use. In addition, this difficult
to obtain data will provide important inputs for predictive models in areas of potential interest.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

    1. (U) FY 2000 ACCOMPLISHMENTS:
      

• (U) ($615) Completed development transition of tactical dropsonde capability to NAVAIR PMA-264 for P-3/S-
community, PMA-299 for SH-60R transition and acquisition sponsorship by PMA-222.

• (U) ($418) Continued development of microsensor based miniature weather stations/buoys based on Defense
Advanced Research Projects Agency/Office of Naval Research developed Micro Electro Mechanical (MEMS).

• (U) ($477) Continue development of MEASURE.



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2346
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: METOC Sensor Engineering

R-1 Shopping List - Item No 100 (9) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2346)

UNCLASSIFIED

2. (U) FY 2001 PLAN:

• (U) ($598) Begin engineering development of METOC sensors for ultra-light Unmanned Airborne Vehicles.

• (U) ($500) Continue development of microsensor based miniature weather stations/buoys based on Defense
Advanced Research Projects Agency/Office of Naval Research developed Micro Electro Mechanical (MEMS).

• (U) ($425) Continue development of MEASURE.

3. (U) FY 2002 PLAN:

• (U) ($458) Continue engineering development of METOC sensors for ultra-light Unmanned Airborne Vehicles.

• (U) ($388) Complete development of microsensor based miniature weather stations/buoys based on Defense
Advanced Research Projects Agency/Office of Naval Research developed Micro Electro Mechanical (MEMS).

• (U) ($400) Continue development of MEASURE.

• (U) ($315) Begin engineering development of intelligent sensor suite for Unmanned Undersea Vehicles.

B. (U) PROGRAM CHANGE SUMMARY:

(U) Funding: FY 2000 adjustments are due to SBIR Assessment (-30), Miscellaneous Navy adjustments (-88), and
Section 8055 Congressional Proportionate Rescission (-6).

(U) Funding: FY 2001 adjustments are due to Section 8086 .7% Pro-rata Reduction (-11), Miscellaneous Navy
adjustments (-234).



UNCLASSIFIED
EXHIBIT R-2a, FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: June 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604218N PROJECT NUMBER: X2346
PROGRAM ELEMENT TITLE: Air/Ocean Equipment Engineering PROJECT TITLE: METOC Sensor Engineering

R-1 Shopping List - Item No 100 (10) of 100 (12)

Exhibit R-2a, RDT&E,N Project Justification (X2346)

UNCLASSIFIED

(U) Schedule: Not applicable.

(U) Technical: Not applicable.

C. (U) OTHER PROGRAM FUNDING SUMMARY:

(U) OTHER RDT&E: PE 0602435N (Ocean and Atmospheric Technology)
PE 0603207N (Air/Ocean Tactical Applications)

D. (U) ACQUISITION STRATEGY: Not Applicable.



UNCLASSIFIED

 R-1 Shopping List - Item No 100 (11) of 100 (12)

Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Exhibit R-3 Project Cost Analysis (page 1) Date:  June  01 
APPROPRIATION/BUDGET ACTIVITY:  RDT&E, N/BA5 PROGRAM ELEMENT:  0604218N PROJECT NAME AND NUMBER: X2346 METOC 

                                                 SENSOR ENGINEERING 
 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
FY00
+PY 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
FY03 
Cost  

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Product Development WX NRL 1,150 610 N/A 622 N/A N/A CONT CONT  
 N/A MISC 2,138 913 N/A 939 N/A N/A CONT CONT  
         
         
         
         
         
         
  Subtotal Product Development   3,288 1,523 N/A 1,561 N/A N/A CONT CONT  
Remarks: 
 
 
 
 
             
             
  Subtotal Support              
Remarks 
 
 
 
 
 



UNCLASSIFIED
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Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

 
Exhibit R-3  Project Cost Analysis (page 2) Date: June  01 
APPROPRIATION/BUDGET ACTIVITY:  RDT&E, N/BA5 PROGRAM ELEMENT:  0604218N PROJECT NAME AND NUMBER: X2346 METOC 

                                                 SENSOR ENGINEERING 
 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
FY00
+PY 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
FY03 
Cost  

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

             
             
             
             
             
  Subtotal T&E             
Remarks 

             
             
             
             
  Subtotal Management             
Remarks 

Total Cost   3,288 1,523 N/A 1,561 N/A N/A CONT CONT  
Remarks 
 
 
 

 



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604221N     P-3 Modernization Program
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **

Total PE Cost 50.151 10.531 7.333 3.220
 * **
H1152     P-3 Sensor Integration 50.151 10.531 7.333 3.220
 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 101

*  The FY 2000 budget reflects an $8.000 million Congressional add for APS-137 radar upgrades executed under H2777, which has been revised by $.194 million for Congressional undistributed reductions.  
** The FY 2001 budget reflects an $4.500 million Congressional add for APS-137 radar upgrades executed under H2876, which has been revised by $.052 million for Congressional reductions.  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program provides upgrades to P-3C aircraft systems to enhance surface and subsurface tracking and classification; attack capabilities including
Specific Emitter Identification (SEI); and improved APS-137 radar tracking and upgrades. The P-3C Sensor Integration project develops software necessary to integrate advanced sensors into embedded P-3C Update III
computer systems. Also, P-3 Sensor Integration will expand software development of P-3 systems to integrate additional sensors, tactical decision aids, and color capabilities to improve aircrew tactical proficiency and
awareness. Sensor Integration is a continuous effort to integrate and test newly evolving ASW technologies such as the Advanced Explosive Echo Ranging (AEER) system and Shallow Water ASW Localization and Attack
System (SWALAS).
                 
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompassesengineering and manufacturing development of new end-items prior to
production approval decision.
 
                                                                                                                                                                                                
                                                                                                      
                
                
                

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604221N     P-3 Modernization Program H1152     P-3 Sensor Integration
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* **

Project Cost 50.151 10.531 7.333 3.220 Continuing Continuing
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 101

                  

*  The FY 2000 budget reflects an $8.000 million Congressional add for APS-137 radar upgrades executed under H2777, which has been revised by $.194 million for Congressional undistributed reductions. 
** The FY 2001 budget reflects an $4.500 million Congressional add for APS-137 radar upgrades executed under H2876, which has been revised by $.052 million for Congressional reduction.  
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program provides upgrades to P-3C aircraft systems to enhance surface and subsurface tracking and classification; attack capabilities
including Specific Emitter Identification (SEI); and improved APS-137 radar tracking and upgrades. The P-3C Sensor Integration project develops software necessary to integrate advanced sensors into embedded P-3C
Update III computer systems. Also, P-3 Sensor Integration will expand software development of P-3 systems to integrate additional sensors, tactical decision aids, and color capabilities to improve aircrew tactical
proficiency and awareness. Sensor Integration is a continuous effort to integrate and test newly evolving ASW technologies such as the Advanced Explosive Echo Ranging (AEER) system and Shallow Water ASW
Localization and Attack System (SWALAS).
                 
      (U) PROGRAM ACCOMPLISHMENTS AND PLANS
               1. FY 2000 ACCOMPLISHMENTS:
                    - (U) ($  .451) Continued system engineering support for integration of Improved Extended Echo Ranging (IEER) system.
                    - (U) ($1.396) Continued IEER software development, Critical Design Review (CDR), integration and testing.
                    - (U) ($7.747) Upgraded the APS-137 radar.
                    - (U) ($  .937) Provided Aviation Depot Level Repairable (AVDLR) for P-3 test aircraft.

               2. FY 2001 PLANS:
                    - (U) ($  .447) Continue system engineering support for integration of Improved Extended Echo Ranging (IEER) system.
                    - (U) ($1.704) Continue IEER integration and flight testing.
                    - (U) ($  .750) Provide Aviation Depot Level Repairable (AVDLR) for P-3 test aircraft.
                    -  (U) ($4.356) Upgrade the APS-137 radar.
                    - (U) ($  .076) Portion of extramural program reserved for Small business Innovation Research assessment in accordance with 15 USC 68.

                3. FY 2002 PLANS:
                     - (U) ($  .410) Continue system engineering support for integration of Improved Extended Echo Ranging (IEER) system and initiate engineering support of Advance Exstended Echo Ranging (AEER).
                     - (U) ($1.812) Complete IEER integration, fleet delivery and continue flight testing and initiate AEER software development.
                     - (U) ($  .998) Provide Aviation Depot Level Repairable (AVDLR) for P-3 test aircraft.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604221N     P-3 Modernization Program H1152     P-3 Sensor Integration

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
        (U) FY 2001 President’s Budget:  10.950 2.906 3.228
        (U) Adjustments from the President’s Budget: -0.419 4.427 -0.008
        (U) FY 2002 President’s Budget Submit: 10.531 7.333 3.220

(U) C.  OTHER PROGRAM FUNDING SUMMARY: Not Applicable. 

 

  R-1 SHOPPING LIST - Item No. 101

 CHANGE SUMMARY EXPLANATION:

        (U) Funding: The FY 2000 net decrease of $.419 million consist of a decrease for a Small Business Innovative Research Assessment  ($.366 million), a decrease for a Congressional Recission
             ($.043 million), and a decrease for reprioritization of requirements with the Navy ($.010 million).  FY 2001 net increase of $4.427 million consist of a Congressional add for APS-137B Radar 
             ($4.500 million), a decrease for a Congressional Reduction ($.052 million), a decrease for a Congressional Recission ($.016 million), and a decrease for reprioritization of requirements within 
             the Navy ($.005 million).  The FY 2002 net decrease of $.008 million consist of a decrease for reprioritization of requirements within the Navy ($.013 million), and an increase for economic 
             assumptions ($.005 million).
                      
        (U) Schedule: Radar upgrade I&T was inadvertently listed under FY 2001.  Contract award was delayed until 4Q/00 because of administrative delays after congressional add funding was released.  

        (U) Technical: Not Applicable.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  3 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604221N     P-3 Modernization Program H1152     P-3 Sensor Integration

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q/00 Radar IOC 1Q/01 Radar Upgrade IOC 2Q/02 IEER Fleet
3Q/00 SEI IOC Delivery

            (U) Engineering Milestones 2Q/00 IEER CDR 1Q-4Q/02 AEER P-3C
3Q/00 IEER I&T Software Development
4Q/00 Radar Upgrade I&T

            (U) T&E Milestones 1Q/00 Radar DT 1Q/01-2Q/01 IEER DTIII
2Q/00 SEI DT 3Q/01-4Q/01 IEER OTIII

            (U) Contract Milestones Radar Upgrade
Contract Award
4Q/00

 

  R-1 SHOPPING LIST - Item No. 101

(U) D. ACQUISITION STRATEGY: The Air Deployable Active Receiver/Improved Extended Echo Ranging (IEER) Operational Requirements Document (Ser# 297(1)-05-97)) for H1152 was approved on 29 
December 1997.  The P-3 ASUW Improvement Program (AIP) ORD (Ser# 355-88-94) for H2417 was approved on 30 March 1994.  The Acquisition Plan (AIR-93-08A Rev 2) was approved on 30 March 1998.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 4 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604221N  P-3 Modernization Program H1152   P-3 Sensor Integration
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Hardware Development C/FP Raytheon, McKinney, Tx 2.217 4.356 01/01 Continuing

SBIR Assessment 0.076

  Subtotal Product Development 2.217 4.432 0.000

Software Development C/FP Raytheon, McKinney, Tx 5.781 Continuing

Software Development C/FP Raytheon, McKinney, Tx 1.998 Continuing

Software Development SS/FP LMNESS, Egan, MN 14.561 Continuing

Systems Engineering Various Various 25.877 1.101 12/00 1.209 12/01

  Subtotal Support 48.217 1.101 1.209

 

  R-1 SHOPPING LIST - Item No. 101

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604221N  P-3 Modernization Program H1152   P-3 Sensor Integration
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD, Pax River, MD 5.572 0.750 12/00 0.998 12/01

  Subtotal T&E 5.572 0.750 0.998

Contractor Engineering Support C/FP RBC, Arlington, VA 3.616 0.447 12/00 0.410 12/01 Continuing

Government Engineering Support WX NAWCAD, Pax River, MD 1.060 0.603 12/00 0.603 12/01

  Subtotal Management 4.676 1.050 1.013

Total Cost 60.682 7.333 3.220

 

  R-1 SHOPPING LIST - Item No. 101

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)



UNCLASSIFIED 
 

EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N
 PROGRAM ELEMENT TITLE: Tactical Command System

R-1 Shopping List-Item No. 102-1 of 102-71

UNCLASSIFIED 
Exhibit R-2, Budget Item Justification

(U) COST: (Dollars in Thousands)

PROJECT
NUMBER FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

E2213 Mission Planning
10,712 17,405 20,944

X0486 GCCS-M Tactical/Mobile
1,322 1,515 1,627

X0709 GCCS-M Maritime Applications
6,417 6,702 7,758

X2009 Trusted Information Systems (formerly JMCIS OED)
5,065 5,617 3,939

X0521 GCCS-M Intelligence Applications
6,607 6,495 6,596

X2305 GCCS-M Common Applications
11,602 11,850 11,014

X2306 Naval Simulation System 1/
2,785 5,192 5,033

X2307 Integrated Shipboard Network System (formerly Shipboard LAN/WAN)
0 4,466 3,958

X3032 NTCSS Enterprise & MLDN
0 0 3,963

TOTALS 44,510 59,242 64,832



UNCLASSIFIED 
 

EXHIBIT R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N
 PROGRAM ELEMENT TITLE: Tactical Command System

R-1 Shopping List-Item No. 102-2 of 102-71

UNCLASSIFIED 
Exhibit R-2, Budget Item Justification

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Tactical Command System (TCS) upgrades the Navy's
Command, Control, Computer and Intelligence (C3I) systems and processes C3I information for all warfare mission
areas including planning, direction and reconstruction of missions for peacetime, wartime and times of crises. A
major component of the TCS is the Global Command and Control System - Maritime (GCCS-M). GCCS-M is the Navy’s
fielded Command and Control system, a key component of the Copernicus ... Forward C4I strategy, and is the Navy’s
tactical implementation of the Global Command and Control System (GCCS). GCCS-M has aggressively pursued an
evolutionary acquisition strategy in rapidly developing and fielding new C4I capabilities for GCCS-M Afloat, GCCS-M
Ashore, GCCS-M Tactical/Mobile and OED users. GCCS-M current phase includes continued usage of the Defense
Information Infrastructure Common Operating Environment (DII COE), as stipulated by the Joint Technical
Architecture, incorporation of Fleet requirements for merging tactical and non-tactical networks, and application
of mature Web and Personal Computer (PC) technologies to provide required information/capabilities. This phase
will provide, in the short term, deployment of an integrated UNIX/PC/COTS based Naval implementation of GCCS-M
which will provide the warfighter with a cost-effective, user-friendly, comprehensive C4I solution and, in the
long-term, a continuous, integrated Command and Control link from sensor to shooter, including full-range real-time
or near-real-time information to weapon systems for decision makers.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: These programs are funded under ENGINEERING AND MANUFACTURING
DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production
approval decision.

B. (U) PROGRAM CHANGE SUMMARY: FY 00: Transfer to SBIR (-$640K), ONR BTR for NSS (+$2,286K), BTR for ANBS/MUOS
($-380), BTR to WINSAT (-$494k), Miscellaneous Navy adjustments (-$445K), Section 8055 Congressional Proportionate
Rescission (-$173K). FY00 Net Change (+$154K). FY 01: Miscellaneous Navy adjustments (-$64K), Ocean Surveillance
Information System (+$2,000), Section 8086 .7% Pro-Rata Reduction (-$420K). Government-Wide Recission (-$91K).
FY01 Net Change (+$1,425K).

 



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: E2213
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Mission Planning

R-1 Shopping List-Item No. 102-3 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

(U) COST: (Dollars in Thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Project Number & Title Budget Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

E2213 Mission Planning 10,712 17,405 20,944

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Mission Planning System (JMPS) is a co-development
program with the Navy, Air Force, USSOCOM, and Army to develop a scaleable, extensible, and configurable open architecture
to meet a full range of Joint automated mission planning needs. The JMPS mission planning system will provide the
information, automated tools, and decision aids needed to rapidly plan for aircraft, weapon, or sensor missions as well as
post-mission analysis of recorded data. This system will allow the warfighter to seamlessly perform flight planning, unit-
level mission/combat planning, and multi-unit/strike planning, and will provide force-level decision aids. JMPS will be a
Defense Information Infrastructure/Common Operating Environment (DII/COE) compliant mission planning system, which will meet
future DOD requirements for interoperability within and across DOD C4I systems while reducing life-cycle cost. JMPS
accomplishes these goals by establishing a standardized environment for mission planning systems (the Joint Mission Planning
Environment (JMPE)) that provides a DII COE / Joint Technical Architecture (JTA) compliant Windows 2000 core, a mission
planning infrastructure of basic databases, management tools, and framework services, and a set of common mission planning
components. A JMPS mission planning system is a combination of the JMPE together with platform/Service unique components
and the necessary system hardware to meet user mission planning needs and constraints. The Navy and Air Force will co-
develop the common software, while individual platforms programs will develop platform specific functionality, similar to
what is being done in both Tactical Automated Mission Planning System (TAMPS) and Air Force Mission Support System (AFMSS)
programs.

(U) JUSTIFICATION FOR BUDGET ACTIVITY

These programs are funded under Engineering & Manufacturing Development because they encompass engineering and
manufacturing development of new end-items prior to production approval decision.



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: E2213
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Mission Planning

R-1 Shopping List-Item No. 102-4 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:
(U) ($10,712) Continued JMPS Version 1 development effort.

2. (U) FY 2001 Plan:
(U) ($13,238) Continue JMPS Version 1 development effort.
(U) ($3,600) Start development of Post Version 1 Combat Mission Planning components to support retirement of TAMPS.
(U) ($567) Portion of extramural program reserved for Small Business Innovation Research Assessment in accordance with 15

USC 68.

3. (U) FY 2002 Plan:
(U) ($17,286) Continue JMPS Post Version 1 development effort.
(U) ($3,358) Start follow on additional Post Version 1 combat and force level component development.
(U) ($300) Begin Operational Testing (OT) for JMPS version 1.

(U) B. PROGRAM CHANGE SUMMARY
FY 2000 FY 2001 FY 2002

(U) FY 2001 President’s Budget: 11,107 17,592 11,369
 

(U) Adjustments from President’s Budget: -395 -187 + 9,577

(U) FY 2002 President’s Budget Submit: 10,712 17,405 20,944

CHANGE SUMMARY EXPLANATION:

(U) Funding: The net decrease in FY2000 of -$395 thousand reflects a decrease of -$82 thousand for reprioritization of
requirements within the Navy and a decrease of -$269 thousand for a Small Business Innovative Research assessment, and a
decrease of -$44 thousand for a Congressional Rescission. The net decrease in FY2001 of -$187 thousand reflects a decrease
of -$26 thousand for reprioritization of requirements within the Navy, and a decrease of -$161 thousand for a Congressional
Rescission. The net increase in FY2001 of $9,571 thousand reflects a POM 02 adjustment of $10,458 thousand to fund JMPS



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: E2213
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Mission Planning

R-1 Shopping List-Item No. 102-5 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

Combat and Force level component development, a decrease of -$63 thousand for reprioritization of requirements within the
Navy, and a $39 thousand increase for economic assumptions, and a -$887 thousand decrease for a Web enabling effort.

(U) Schedule: The 3Q/01 JMPS OPEVAL has been redesignated as a 4Q/02 JMPS Version 1 (JV1) Operational Test (OT). The 1Q/02
JMPS IOC has been redesignated as a 2Q/03 JMPS Version 1 (JV1) IOC.

(U) Technical: Not Applicable

(U) C. OTHER PROGRAM FUNDING SUMMARY

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY2007 To
Appn Estimate Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete

BLI 287600 TAC A/C Mission Planning System (OPN) 20,457 11,771 13,411
Air Force (total) 17,136 20,565 16,904

Related RDT&E
(U) P.E. 0604215N (Standards Development)

(U) D. ACQUISITION STRATEGY: The JMPS Acquisition strategy will evolve as the program matures but initially will cover the
Engineering and Manufacturing Development (EMD) effort. The strategy entails a two-phased evolutionary approach to acquire
the initial JMPS development effort. The combined USAF/USN Phase I of this effort obtained various technical studies,
segment architect concept, design to cost estimate, and an architecture development statement of work. Phase I was added to
the program to determine reduced cost strategies through software reuse from both USN TAMPS and USAF AFMSS programs.
Additionally, this phase provided a risk reduction plan for the most effective migration of existing mission planning
systems. Phase I was awarded to two contractors. In Phase II, one contractor was selected to develop the JMPS architecture
framework and version 1 mission planning components. Post Version I component development will be broken into two phases.
Components required to retire TAMPS and meet F-16 planning requirements will be developed under a modification to the
existing architecture framework contract. All other combat and force level components will be acquired through a follow-on
full and open competition.



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: E2213
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Mission Planning

R-1 Shopping List-Item No. 102-6 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

(U) D. SCHEDULE PROFILE
FY 2000 FY 2001 FY 2002 To Complete

(U) Program Milestones
TAMPS Version 6.2.1 4Q/00 release
NPFPS Version 3.2 4Q/00 release
TSCM Version 2.4 3Q/00 release
JMPS Version 1 (JV1) 2Q/03 IOC
JMPS Post Version 1 (JC1) 2Q/04 IOC
JMPS Force Level Planning IOC 2004
JMPS Responsive Planning IOC 2005

(U) Engineering Milestones

(U) T&E Milestones 2Q/00 TAMPS 6.2.1 OPEVAL 4Q/02 JMPS Version 1 OT 3Q/03 JMPS Post Version 1 OT

(U) Contract Milestones 3Q/01 JMPS Post V1 (JC1) 1Q/02 JMPS Follow on
Contract Award Contract Award

 
 



UNCLASSIFIED 
 

FY 2002/2003 RDT&E,N PROJECT COST ANALYSIS DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: E2213
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Mission Planning

R-1 Shopping List-Item No. 102-7 of 102-71

 UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

 
 Contract Performing Total  FY 2001  FY 2002  FY 2003   Target 

Cost Categories: Method Activity & Prior Yrs FY 2001 Award FY 2002 Award FY 2003 Award Cost to Total Value of 
 & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract 
             

Primary Development SS/CPAF Logicon, CA 16,463 10,682 11/00 12,592 11/01  
Primary Development SS/CPAF Logicon, CA 3,842 11/01  
Primary Development MP Eglin AFB, FL 4,665 2,165 11/00 150 11/01  
Primary Development MP Hill AFB, UT 563 11/00 120 11/01  
Systems Engineering MP FEDSIM (GSA) 100 11/00 70 11/01  
    
Award Fees  1,985 11/00 2,886 11/01  
    Subtotal Product Development  21,128 15,495 19,660  
Remarks 
 
The JMPS follow-on development contract will be competitively awarded in FY02.  The Air Force development effort will complete in FY02 with the deliverables, Mission Planning S/W tools, provided as GFE/GFI to the 
development contractor.  The development effort is critical to meeting the JMPS IOC in FY02.  In accordance with the JMPS Award Fee Plan, Logicon was awarded a rating of “Very Good,” equating to 82% of the available 
Award Fee Pool. 

 

    

    
    
    
    
Integrated Logistics Support WX SPAWAR, PA 345 350 11/00 157 11/01  
Integrated Logistics Support WX NAWCAD, MD 179 180 11/00 100 11/01  
    
    
    Subtotal Support  524 530 257  
Remarks 
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 Contract Performing Total  FY 2001  FY 2002  FY 2003   Target 
Cost Categories: Method Activity & Prior Yrs FY 2001 Award FY 2002 Award FY 2003 Award Cost to Total Value of 

 & Type Location Cost Cost Date Cost Date Cost Date Complete Cost Contract 
    
    
Operational Test & Evaluation WX OPTEVFOR, VA 400 0 400 11/01  
    
    
    Subtotal Test & Evaluation  400 0 400  
Remarks 
 
 

   

    
    
    
Govt. Engineering Support WX NAWCAD, MD 566 325 11/00 330 11/01  
Program Mgmt Support RX Various 338 293 11/00 199 11/01  
Travel WX NAWCAD, MD 225 195 11/00 94 11/01  
SBIR Assessment  567   
      
    Subtotal Management  1,129 1,380 623  
Remarks 
 
 

   

Total Cost  23,181 17,405 20,940  
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(U) COST: (Dollars in Thousands)

PROJECT
NUMBER FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

GCCS-M Tactical/Mobile (GCCS-M Tac/Mobile)
X0486 1,322 1,515 1,627

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Global Command and Control System-Maritime (GCCS-M)
Tactical/Mobile program provides evolutionary systems and equipment upgrades to support Maritime Sector Commanders with the
capability to plan, direct and Control the tactical operations of Joint and Naval Expeditionary Forces and other assigned
units within their respective area of responsibility. These operations include littoral, open ocean, and over land all-
sensor surveillance, anti-surface warfare, over-the-horizon targeting, counter-drug operations, power projection,
antisubmarine warfare, mining, search and rescue, and special operations.

The missions are supported by the Tactical Support Centers (TSCs) and the Mobile Operations Control Centers (MOCCs).
Services provided include analysis and correlation of diverse sensor information; data management support; command decision
aids; rapid data communication; mission planning and evaluation and dissemination of surveillance data and threat alerts to
operational users ashore and afloat. All Tactical/Mobile systems are based on the GCCS-M architecture, which is Defense
Information Infrastructure (DII) Common Operating Environment (COE) compliant.

TSCs provide C4I capability, air-ground, satellite and point-to-point communications systems; sensor analysis capabilities;
avionics and weapons system interfaces and facilities equipment. MOCC is a scalable and mobile version of the TSC for
operations from airfields that do not have TSC support. This program assures that existing TSCs and MOCCs are modernized to
fulfill their operational requirements. TSC/MOCC will continue to support P-3C/S-3B aircraft updates to sensors and weapons
systems, such as the Anti-Surface Warfare Improvement Program (AIP).

GCCS-M Tac/Mobile R&D efforts are developed in agreement with and in mutual support of OPNAV N62 and N88. These efforts are
required to provide support for the N88 platforms as related to the non-C2 aspects of the program.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($430) Ported additional functions to Windows NT. Developed interface for emerging aircraft data transport
devices, including development of new NT hardware drivers, redesign of a Human Machine Interface (HMI) for
Windows, and a re-host of device applications on NT.

• (U) ($272) Developed capability to receive and process information from new sensors such as Synthetic Aperture
Radar (SAR) high resolution Inverse Synthetic Aperture Radar (ISAR) and advanced Electro-Optical (EO) devices.
Investigated processing inverse and quadrature data from APS 137 B(V)5 radar.

• (U) ($310) Developed expanded interfaces for new weapons and sensors.

• (U) ($115) Performed initial steps to migrate Fast Time Analyzer System (FTAS) toward increased
interoperability and commonality with the GCCS-M architecture. Investigated COTS signal processing products to
replace proprietary hardware and software and provide growth capability to process information from new
sensors, improved and advanced Extended Echo Ranging (EER).

• (U) ($195) Developed integration plan for modernized Radio Frequency (RF) communications systems, including
UHF, SHF, and EHF Satellite Communications (SATCOM) units into Tactical Mobile Units. Developed multi-Tactical
Data Link (TADIL) interfaces to provide two-way TADIL support for the Tac/Mobile units.

2. (U) FY 2001 PLAN:

• (U) ($515) Rehost additional functions to Windows NT under (DII COE). Improve Aircraft Status segment
operability by focusing on ease of use and data sharing from pre-mission planning to post mission wrap up.
Develop new functionality for Generic Mission Replay (GMR) to support mission replay of new aircraft
capabilities, including CFS, IEER, and. 78A/B. Develop new functionality for Tactical Data Insertion (TDI)
operational usability. Incorporate new P-3 aircraft capabilities including Global Null Steer and Command
Function Select (CFS). Redesign Human Machine Interface (HMI) of Aircrew Brief segment to improve operator
usability by automating data entry and auto-populating other applications.

• (U) ($235) Develop expanded Aircraft Interfaces to improve processing for new aircraft sensors, including the
APS-137 Synthetic Aperture Radar (SAR) and high resolution Inverse Synthetic Aperture Radar (ISAR) modes, as
well as the Advanced Imaging Multi-spectral System (AIMS).
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• (U) ($115) Develop interface for new aircraft data transport devices. Improve Aircraft Tape Operating System
(ATOS) user interface and incorporate new P-3 aircraft data transport devices, including Replacement Data
Storage Systems (RDSS), Command Function Select (CFS), Improved Extended Echo Ranging (IEER), S-3B 4.4.2 &
4.5a, and Canadian CP-140 aircraft.

• (U) ($189) Continue software development of improved acoustic Fast Time Analysis System (FTAS) into TSC and
MOCC GCCS-M systems to enhance interoperability and commonality. Develop new function to support new aircraft
IEER capability.

• (U) ($145) Software development of Electronic Support Measures (ESM) Workstation Interfaces for new aircraft
Specific Emitter Identification functions.

• (U) ($316) Perform End-to-End Testing designed to simulate real world operational usage of the system to ensure
that the system functions as an integrated product. Includes system compliance, system integration testing,
segment compliance, aircraft interface, tactical feeds and requirements checking.

3. (U) FY 2002 PLAN:

• (U) ($516) Develop new capabilities to support emerging aircraft weapons and non-acoustic sensors on P-3C ASUW
Improvement Program (AIP), P-3C Baseline Modification Upgrade Program (BMUP), and other derivative aircraft.
Analyze Multi-mission Maritime Aircraft (MMA) aircraft impact on TSC and MOCC systems. Continue to develop
interfaces for emerging aircraft data transport devices. Perform testing on new software and hardware
components.

• (U) ($256) Analyze TSC/MOCC requirements for advanced data links such as LINK-16, Common Data Link (CDL) and
other high bandwidth data transmission paths.

• (U) ($493) Continue improvements to acoustic Fast Time Analysis System (FTAS) to reduce reliability on obsolete
proprietary hardware, incorporate Commercial Off The Shelf (COTS) technology, and incorporate new functionality
in support of emerging aircraft acoustic capabilities. Analyze and develop detailed set of requirements for
follow-on system.

• (U) ($150) Complete the rehosting of all functions to Windows NT including development of new hardware drivers
and updates to stay current with the DII COE kernel.
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• (U) ($212) Develop interfaces and incorporate joint and coalition SATCOM and line of site radios, cryptographic
units and antenna technology. Ensure interoperability in a land, sea, air, and mobile environment.

B. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands)

Appn FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

OMN (N62) 6,788 6,839 8,297
OMN (N88) 3,527 3,197 3,305

(U) RELATED RDT&E:
• PE 0604231N: (GCCS-M Maritime Apps X0709): GCCS-M Maritime Apps provides portions of GCCS-M functionality common among

Afloat, Ashore, and Tactical/Mobile environments.
• PE 0604231N: (GCCS-M Common Apps X2305): GCCS-M Common Apps provides portions of the Defense Information Infrastructure

Common Operating Environment (DII COE) functionality required by Afloat, Ashore, and Tactical/Mobile GCCS-M environments.
• PE 0604261N: (Acoustic Search Sensors): TSC maintains interoperability with S-3 weapon systems and future improvements.
• PE 0604221N: (P-3 Modernization): TSC maintains interoperability with, and fully supports P-3 system changes and

enhancements.

C. (U) ACQUISITION STRATEGY: N/A
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D. (U) SCHEDULE PROFILE:

FY 2000 FY 2001 FY 2002
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program ▲� ▲�

Milestones MS IIIA MS IIIB

Engineering ▲� ▲� ▲
Milestones (1) Build 3(IIIB) Build 4(IIIB) System Test

SW Delivery SW Delivery (IIIB)
▲

System Test(IIIA)

T&E � � ▲� ▲�

Milestones DT/OT IIIA DT/OT IIIB
 
 
 
Contract
Milestones

Note (1): Change in nomenclature from “GCCS-M 4.1 Drop” to “Build 3” and “Build 4” to reflect internal milestones for GCCS-M
4.x Development.
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Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

 
FY03 Cost  

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

  Software/Product Development Various Various 31,073 1,127 Var. 1,154 Var.      
             
             
             
             
             
             
  Subtotal Product Development Various Various 31,073 1,127 Var. 1,154 Var.      
Remarks: 
 
 
 
 
 
 
             
  System Engineering Various Various 18,469 135 Var. 138 Var.      
             
             
             
             
             
  Subtotal Sys Eng Support  Various Various 18,469 135 Var. 138 Var.      
Remarks 
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Cost Categories 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

 
FY03 Cost  

FY03
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

             
  Operational Test & Evaluation Various Various 3,019 30 Var. 69 Var.      
             
             
  Subtotal T&E Various Various 3,019 30 Var. 69 Var.      
Remarks 

             
  Project Management Various Various 9,713 223 Var. 266 Var.      
             
             
             
             
             
  Subtotal Management Various Various 9,713 223 Var. 266 Var.      
Remarks 

Total Cost Various Various 62,274 1,515 Var. 1,627 Var.     

(U) COST (Dollars in thousands)
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PROJECT
NUMBER& FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

X0709 GCCS-M Maritime Apps
6,417 6,702 7,758

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The GCCS-M system is the component of GCCS used in the afloat,
ashore and tactical/mobile maritime environments. GCCS-M meets the requirements of the tactical commander for a near real-
time, fused common tactical picture with integrated intelligence services and databases. GCCS-M supports the Command,
Control, Communication, Computers and Intelligence (C4I) mission requirements of the Chief of Naval Operations (CNO), Fleet
Commanders in Chief (CINC), Numbered Fleet Commanders (NFC), Officer in Tactical Command/Composite Warfare Commander
(OTC/CWC), Type Commanders (TYCOM), Commander Submarine Operations Authority (COMSUBOPAUTH), Commander Task Force (CTF),
Commander Amphibious Task Force (CATF), Commander Landing Force (CLF), Ship's Commanding Officer/Tactical Action Officer
(CO/TAO), and Joint Task Force (JTF) Commanders, as well as other functional commanders such as the Command and Control
Warfare Commander (C2WC). It also integrates both joint and service-unique Command and Control projects in order to support
joint task force and Navy afloat requirements. Efforts include design, integration, and test of Tactical Decision Aids
(TDAs), Navy Status of Forces (NSOF), and integration of GCCS-M baselines with weapons systems and Combat Direction Systems.
These efforts will provide the battle group/force commanders with the information needed to enhance their warfighting
capabilities. GCCS-M is also initiating a transition to Commercial Off The Shelf (COTS) hardware and software as part of
the current GCCS-M initiative to capitalize on the latest Web/PC industry/commercial technology. GCCS-M is a key system
currently being used to support real world operations afloat, ashore, and with tactical/mobile commanders.
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1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($500) Joint Planning Network (JPN) / Tactical Data Information Links (TADILS) / Broadcasts: Developed new
functionality and enhanced existing functionality to meet high priority requirements specified by the Fleet
CINCs at the Copernicus Requirements Working Group (CRWG) '99. Built the ability to merge and display all
source Tactical Intelligence Broadcast System (TIBS) and Tactical Receive Equipment & Related Applications
(TRAP) data with TADIL tracks, desktop classified video teleconferencing, and distant learning tools.

• (U) ($610) Employment Scheduling / Water Space Management (WSM): Continued to develop employment scheduling
and decision support tools to maximize use of native NT environment. Extended functionality of scheduling
tools to support creation of scenario-based calculations for fuel burn rates, deployment transit planning, unit
best fit analysis, five year planning, review of maritime aviation readiness, and calculation of combined/joint
exercise training readiness. Developed an integrated data display and dissemination tool to provide multiple
echelons (ISICs, TYCOMs, and CINCs) a singular view of force scheduling data.

• (U) ($510) Readiness: Continued to provide interfaces to process raw readiness data input from lower echelons
and incorporate into validated readiness data repositories at fleet command centers. Enhanced readiness data
processing by integrating Navy readiness systems. Integrated Navy readiness data with joint Global Status Of
Resources and Training (GSORTS) databases and applications to facilitate joint operation preparation.
Continued developing Force Planning tools to support Navy Mission Essential Task List (NMETL) and Navy/Joint
Universal Task List (MUTL/JUTL). Provided an integrated product that enables users to develop scheduling data
based upon input on force readiness.

• (U) ($155) Employment Scheduling / WSM: Ported existing Water Space Management (WSM) application to PC and
provided capability to advance WSM display to time periods specified by the operator. Provided capability to
incorporate three-dimensional WSM deconfliction processing.

• (U) ($155) JPN / TADILS / Broadcasts: Developed Anti Air Warfare Human Computer Interface (AAW HCI) &
Situational Awareness (SA) tactical decision aids to support USN AAW missions in a joint/coalition environment.
Interfaced TADIL capabilities to provide AAW SA to non-CDS equipped units that are not equipped with
intelligence repositories.

• (U) ($497) Aircraft Mission Planning / TACMOBILE: Provided an integrated solution for all services that
support the generation of pre-flight mission objective briefs, interfaced with in-flight aircraft to transmit
and receive imagery and Link data, and fused completed mission data to provide post-mission analysis and
review. The aircraft support suite will maximize use of COTS PC tools to interface with legacy databases and
provide easy-to-use processing tools for brief generation. Mission status board applications will interface



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X0709
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: GCCS-M Maritime Apps

 

R-1 Shopping List-Item No. 102-18 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

directly with remote mission event databases to enable online electronic editing during mission. Imagery and
data transfer tools were built using commercial protocols to enable TSCs to interoperate with NATO and Joint
platforms. Pre and Post-Flight analysis tools will integrate with web technologies to permit remote queries
from disadvantaged sites.

• (U) ($320) Threat Order of Battle (OOB) and Characteristics and Performance (C&P): Enhanced the C2WC decision
aid & tools to take advantage of new/emerging sensors (organic & national). Developed and implemented C2WC
capabilities to exploit national and theater EW/OOB databases (MIDB, EPL, etc.). Investigated providing C2WC
capabilities to selected surface combatants.

• (U) ($150) Threat OOB and C&P: Enhanced pre-flight capabilities to enable analysis of environmental data,
threat and force data, sensors, and target motion data to be performed on the joint intelligence database
(MIDB). Enhanced current implementation to support improvement of joint sensor data based on post-mission
analysis.

• (U) ($150) Architecture: Developed architecture to integrate COTS Enterprise Management tools in GCCS-M
Maritime Applications to support remote system diagnostics, LAN inventory, and remote software distribution and
installation. Implementation will support low-bandwidth users and poorly connected sites.

• (U) ($200) JPN / TADILS / Broadcasts: Developed a Network-based broadcast FLTCAST product that provides web-
based “info-cast” subscription capabilities for the fleet to access GCCS-M data using commercial web
technology. Framework provides plug-in capabilities so that external programs could interface with GCCS-M and
re-use the existing framework to distribute data, documentation, and training.

• (U) ($250) Architecture: Designed parsers that interface with the Defense Information Infrastructure Common
Operating Environment (DII COE) messaging products to populate tactical databases for GCCS-M Maritime
Applications. Developed plug-in parsers that maximize integration between the track database and relational
analysis databases, and are interoperable with the USMTF message format certification and DMS.

• (U) ($300) Testing: Provided operational test planning to prepare for Operational Evaluation (OPEVAL) /
Operational Test (OT).

• (U) ($1,600) Testing: Provided Development Test phases in lab and operational sites for GCCS-M segments. Also
provided any certification, compliancy (DII COE), and functional testing for each segment. Acceptance and
development testing included joint certifications, compliancy with the DII COE and security policies, and
functional testing for each segment.
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• (U) ($150) Combat Systems Interface: Continued integration of GCCS Joint SW in shore and shipboard
environments, including incorporation of Navy specific functionality. Fielding of the Maritime variant is
interoperable with the joint GCCS system on the same network enabling seamless exchange of tactical data
between platforms.

• (U) ($490) Architecture: Developed a common GCCS-M infrastructure to support the network-centric warfare
concept. Design maximizes processing power of current server applications while enabling clients powered with
minimal COTS tools to access data in a traditional 3-tier architecture. Focus will include portable capability
to support disembarked operations for Expeditionary Warfare.

• (U) ($280) Combat Systems Interface: Developed and implemented integration with GCCS-M and Aegis/non-Aegis
combat systems to achieve intra and inter ship interoperability with the common operational picture, including
systems such as Advanced Tomahawk Weapon Control System (ATWCS), Tactical Tomahawk Weapon Control System
(TTWCS) and Area Air Defense Commander (AADC).

• (U) ($100) Testing: Provided engineering and integration testing to the IT-21 Integration Test Facility to
ensure that GCCS-M Maritime applications operate effectively in the IT-21 ARM LAND and System environment.

2. (U) FY 2001 PLAN:

• (U) ($1,300) Aircraft Mission Planning / TACMOBILE: Develop new functionality and enhance existing
functionality to meet the high priority requirements specified by the Fleet CINCs and validated by CNO at the
CRWG, including development of P-3 aircraft interfaces and TBMCS interoperability.

• (U) ($135) Testing: Support operational test planning and execution to prepare for OPEVAL and MS IIIA.

• (U) ($810) Architecture: Provide thin-client front end to the existing scheduling and readiness tools to
enable disadvantaged users at Immediate Superior in Command (ISICs) and Type Commanders (TYCOMs) to exploit the
same scenario-based calculation capabilities contained at fleet command centers. Users will be able to perform
remote updates via internet web technology and database replication features, eliminating the requirement for
message based data transfer.

• (U) ($500) Readiness: Develop a web interface to the joint Global Status of Resources and Training (GSORTS)
database so that all maritime users can provide inputs to the national status of forces data, as well as the
lower echelon readiness systems in either a fleet command center with GCCS software or at Navy specific site
fielding GCCS-M.
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• (U) ($552) Aircraft Mission Planning / TACMOBILE: Port all remaining UNIX–based TSC applications to a PC
environment, using extensions designed for commercial desktop applications to interface with GCCS-M tactical
data sources. Provide components for pre-flight sensor analysis that can be imbedded into other desktop
utilities for scheduling and post-mission replay. Utilities will interface with the DII COE on NT for mission
display, and will be incorporated into the FLTCAST effort for web-based subscription capabilities.

• (U) ($200) Threat OOB and C&P: Migrate TSC applications to the current version of the Modernized Intelligence
Database (MIDB). Migration to the Defense Intelligence Agency (DIA) database will enable TSCs to integrate
with the Joint community for ATO generation, order of battle maintenance and targeting support.

• (U) ($560) Useability: Provide Integrated Products (IP) that support both legacy AUTODIN or text-based data
transfer, as well as move modern IP–based data transmission messages for data transfer and automated message
handling. Leverage DMS effort into a Maritime implementation for organizational email and data transfer for
population of tactical databases.

• (U) ($980) Testing: Continue acceptance, development, and operational test phases in labs and operational
sites. Acceptance and development testing includes joint certifications, compliancy with the DII COE and
security policies, and functional testing for each segment. Funding will also be used to support the ongoing
Test IPTs and TPWG processes.

• (U) ($280) Useability: Continue integration of GCCS (Joint) software in shore and shipboard environments,
including incorporation of Navy-specific applications into the Joint software and network environment. Ensure
that all applications are also built to the common segmentation guideline, so that they can also be loaded on
the same physical machine.

• (U) ($455) Combat Systems Interface: Continue interface development between GCCS-M and Aegis/non-Aegis combat
systems. Initiate a DII COE Level 7 integration between ATWCS, TTWCS, AADC, and GCCS-M to enable combat
systems to be installed on a common platform.

• (U) ($730) Architecture: Design a hybrid UNIX and PC server architecture to consolidate multiple low-end
servers into a high availability enterprise server to increase reliability, maintainability and availability
and to lower maintenance costs. Refine on the three-tier architecture to enable smaller-scale database and
application servers to be swapped into architecture without disturbing client application code.
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• (U) ($200) Employment Scheduling / WSM: Continue enhancements to Water Space Management (WSM), identified
through CRWG requirements process.

3. (U) FY 2002 PLAN:

• (U) ($1,490) Aircraft Mission Planning / TACMOBILE: Provide C4I research and product improvement for P-3
mission and other avionics platforms. Support P-3 aircraft P3I and follow-on initiatives, including interface
changes. Provide developmental support to P-3 Tactical Support Center operations by satisfying emerging
technology requirements initiated by Fleet operators, developing interfaces to aircraft systems, and increasing
the interoperability between P-3 support applications, including Aircraft Status, Aircrew Brief, Generic
Message Replay & Reconstruction, Pre/Post-Flight ESM, P-3 Tactical Data Insertion, and Inverse Synthetic
Aperture Radar (ISAR) video analysis. Provide interfaces to other aircraft mission planning systems, such as
TAMPS or JMPS.

• (U)($731) Architecture: Develop and implement modernized architectures, including web-centric and N-Tier.
Continue to develop Conops/procedures and interfaces to support joint amphibious warfare for
embarked/disembarked Marine Corps elements. Test and integrate GCCS-M GOTS products into NT COTS installation
and runtime environment. Perform testing and integration with latest commercial products to ensure complete
interoperability and data level integration. Perform engineering to provide fleet recommendations on
compatible hardware and software configurations/modifications to current baselines.

• (U)($2,225) Employment Scheduling / WSM: Develop and update employment scheduling capabilities in support of
Fleet requirements. Develop VIPER capability on DII/COE compliant NT platforms. Integrate VIPER with latest
versions of COTS/MS Office products. Incorporate emerging requirements validated and prioritized by VIPER
operational community, which may include fuel management, notional templates, multiple proposals and deployment
transit planning. Provide capability for employment scheduling data to be linked to readiness, logistics,
intelligence, and track databases in such a way that operators can obtain a comprehensive understanding of all
relevant data to be used in planning and command & control scenarios. Incorporate WSM requirements identified
by CRWG process.

• (U)($1,837) Readiness: Research Fleet requirements for viewing and archiving readiness data. Link readiness
data with track, intelligence, and imagery data to provide a comprehensive understanding of a unit’s
operational status. Continue to integrate GCCS (Joint) segments into GCCS-M. Provide web-based, graphical
entry of Readiness data, and develop web-based solutions for viewing archived readiness data in Fleet-specified
formats. Incorporate emerging requirements identified and prioritized during CRWG requirements process.
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• (U)($600) Spectral and Environmental Analysis: Develop capability for automatic interface and update with
SPEDS/ICAP Integrated Product (SIIP) and Meteorological and Oceanography (METOC). Continued development of
Tactical Decision Aids (TDAs) and COTS tactical analysis tools for incorporation into General Service (GENSER)
and Sensitive Compartmented Information (SCI) Software for analyst workstations, Electronic Warfare Command
Stations (EWCS), and supporting the Command and Control Warfare Center (C2WC). Incorporate new functional
capability prioritized by Fleet users.

• (U)($875) Testing: Continue to perform systems testing on the integrated components of the Naval C4I
architecture. Modernize test facilities to maintain capability to test newly developed software and
architectures. Support the proof of concept testing in exercise environments of emerging technology in the C4I
arena.

B. (U) OTHER PROGRAM FUNDING SUMMARY: Not Applicable

(U) RELATED RDT&E:PE 0604231N (Tactical Command Systems) GCCS-M Intelligence Applications.

C. (U) ACQUISITION STRATEGY: N/A

D. (U) SCHEDULE PROFILE:
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FY 2000 FY 2001 FY 2002
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program ▲� ▲�

Milestones MS IIIA MS IIIB

Engineering ▲� ▲� ▲
Milestones (1) Build 3(IIIB) Build 4(IIIB) System Test

SW Delivery SW Delivery (IIIB)
▲

System Test(IIIA)

T&E � � ▲� ▲�

Milestones DT/OT IIIA DT/OT IIIB
 
 
Contract
Milestones

Note (1): Change in nomenclature from “GCCS-M 4.1 Drop” to “Build 3” and “Build 4” to reflect internal milestones for GCCS-M
4.x Development.
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Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

 
Total 
PYs Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date 

FY03 Cost 
FY03
Award 
Date  

 
Cost To 
Complete 

 
Total Cost 

Target 
Value of 
Contract 

             

Software/Product Development Various Various 29,700 5,219 Var. 3,041 Var.      
Software/Product Development WX SSC San Diego    2,500 10/01      
Software/Product Development WX SSC Charleston    1,000 10/01      
             
             
  Subtotal Product Development Various Various 29,700 5,219 Var. 6,541 Var.      
Remarks: 
 
 
 
 
 
             
System Engineering Various Various 10,070 983 Var. 717 Var.      
             
             
             
             
  Subtotal Support  Various Various 10,070 

 
983 Var. 717 Var.      

Remarks 
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Cost Categories 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

 
Total 
PYs Cost 

 
FY01Cost 

FY01 
Award 
Date  

 
FY02Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Operational Test & Evaluation PD OPTEVFOR 1,090 0  0       
             
             
             
  Subtotal T&E PD OPTEVFOR 1,090 0  0       
Remarks 

             
Program Management  Various Various 7,288 500 Var. 500 Var.      
             
             
             
             
             
  Subtotal Management Various Various 7,288 500 Var. 500 Var.      
Remarks 

Total Cost Various Various 48,148 6,702 Var. 7,758 Var.      
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(U) COST (Dollars in thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

X2009 Trusted Information Systems (TIS) (Formerly JMCIS OED)
5,065 5,617 3,939

A. (U) Trusted Information Systems (TIS) is a combination of the Ocean Surveillance Information System (OSIS)
Evolutionary Development (OED) system, the Radiant Mercury (RM) system and multi-level security (MLS) web technologies. TIS
provides the core on-line, automated, near-real time, multi-level secure, information analysis, dissemination, and receipt
capabilities that enable Unified Commanders-in-Chief and Joint Task Force Commanders afloat and ashore to disseminate and receive
critical operational and intelligence information with own forces and Coalition/Allied forces via tactical and record
communications circuits. OED and RM are designated migration systems. OED provides for the analysis of intelligence
information from multiple sources to produce a comprehensive report of foreign forces and potential hostile activity. The
system is required to be able to generate multiple, automated near-real-time event-by-event (NRT EBE) data streams at
various classification/releasability levels, tailorable to unique customer requirements and capable of being transmitted
over multiple communications paths (including DSNET) simultaneously. In addition, it is required to provide near-real-time
(NRT) all-source fusion, correlation and analysis tools (including robust graphics presentation and geospatial analysis
capabilities), directly feeding automated reporting capabilities. OED provides positional data and operational intelligence
to commanders at all levels. The data derived from this process is disseminated as an Operation Intelligence (OPINTEL)
product to the operating forces for tactical threat warnings, decision making support, and support of Over-the-Horizon-
Targeting. Radiant Mercury is a tool for the automated sanitizing, downgrading, and transliteration of formatted message
traffic. A linchpin of network-centric warfare aboard afloat platforms, Radiant Mercury helps ensure critical Indications and
Warning intelligence is provided quickly to operational decision-makers. This capability to move all-source intelligence-derived
track information into the realm of the operational community significantly improves the situational awareness of tactical
operators and planners.   Additionally, it assists in providing operational information to intelligence and cryptologic analysts.

(U) TIS builds upon the foundation set by JMCIS OED project which uses the Joint Logistics Commander's Guidance of March
1987 on Evolutionary Acquisition (EA) as the strategy for future software development which includes a plan for incremental
achievement of desired capability building on the core system provided by OBU Phases I and II. TIS is built on the
foundation of JMCIS OED Phase III EA strategy, which provides a mechanism for adding future capabilities including the
incorporation of proven fleet initiated prototypes.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($280) Began to implement, accredit and deploy MLS changes needed to support email-based and Defense
Message Service (DMS) record message traffic.

• (U) ($460) Developed and deployed wide area imagery, site, and characteristics databases using an object-
oriented MLS commercial database package.

• (U) ($760) Automated real time Indications and Warning/Situation Assessment capability to detect and auto alert
users concerning movement patterns, complex threat conditions and other pre-defined spatial and data detection
events.

• (U) ($145) Upgraded system capabilities for providing tailored MLS support.

• (U) ($420) Incorporated current state-of-the-art data correlation and data fusion software and hardware
technology.

• (U) ($3,000) Developed the Concept, Technical Feasibility and Prototype for the Integration of the Contiguous
Connection Model (CCM) Information Analysis, Storage and Retrieval System into the OED MLS System. Performed
the Integration, Provide Test and Certification of the enhanced OED MLS Knowledge Capable (OED MLS/KD) System.

2. (U) FY 2001 PLAN:

• (U) ($558) Port MLS Capability to SUN based DII COE.

• (U) ($285) Continue to implement, accredit and deploy MLS changes needed to support email-based and DMS record
message traffic.

• (U) ($500) Implement, accredit and deploy MLS changes needed to support MLS email and Network Guard technology.

• (U) ($439) Update message encoders, decoders and correlation algorithms as required to meet formatted MSG
standards and changes in sensor data feeds.
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• (U) ($726) Continue to automate real time Indications and Warning/Situation Assessment capability to detect and
auto alert users concerning movement patterns, complex threat conditions and other pre-defined spatial and data
detection events.

• (U) ($313) Develop system interface capabilities as required for current releases for record communications
systems with in an accreditable MLS baseline. 

• (U) ($460) Develop untrusted client architecture using single level clients to evolve into a Multi-Level
Security design. 

• (U) ($336) Develop and implement improved tactical decision aids, and system alerting capabilities. 
 

• (U) ($2,000) Continue to develop the Concept, Technical Feasibility and Prototype for the Integration of the
Contiguous Connection Model (CCM) Information Analysis, Storage and Retrieval System into the TIS MLS System.
Continue to perform the Integration, Provide Test and Certification of the enhanced TIS MLS Knowledge Capable
(TIS MLS/KD) System. 

3. (U) FY 2002 PLAN:

• (U) ($500) Continue to port MLS Capability to SUN based DII-COE.

• (U) ($1,009) Continue to implement, accredit and deploy MLS changes needed to support MLS email and Network
Guard technology.

• (U) ($370) Continue to update message encoders, decoders and correlation algorithms as required to meet
formatted message standards and changes in sensor data feeds.

• (U) ($645) Continue to automate real time Indications and Warning/Situation Assessment capability to detect and
auto alert users concerning movement patterns, complex threat conditions and other pre-defined spatial and data
detection events.

• (U) ($313) Continue to develop system interface capabilities as required for current releases for record
communications systems with in an accreditable MLS baseline.  
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• (U) ($550) Continue to develop and implement improved tactical decision aids, and system alerting capabilities. 
 

• (U) ($552) Continue to develop untrusted client architecture using single level clients to evolve a Multi-Level
Security design.

B. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

OMN 1C1C 1,300 1,053 1,275

(U) RELATED RDT&E: Not applicable.
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C. (U) ACQUISITION STRATEGY: N/A

D.(U) SCHEDULE PROFILE:
FY 2000 FY 2001 FY 2002

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program �

Milestones

Engineering
Milestones

T&E
Milestones

Contract
Milestones
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Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total Cost 

Target 
Value of 
Contract 

             
Software/Product Development Radius NAVSUP 32,354 4,772 Var. 3,234 Var.      
Software/Product Development Various Various 4,501 315 Var. 230       
             
             
             
             
  Subtotal Product Development Various Various 36,855 5,087 Var. 3,464 Var.      
Remarks: 
 
 
 
 
 
 
             
System Engineering WX Various 8,268 425 Var. 400 Var.      
             
             
             
             
             
  Subtotal Support  Various Various 8,268 425 Var. 400 Var.      
Remarks 
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Cost Categories 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

             
Operational Test & Evaluation PD OPTEVFOR 630 30 Var. 0 Var.      
             
             
  Subtotal T&E PD OPTEVFOR 630 30 Var. 0 Var.      
Remarks 

             
Project Management Various Various 1,935 75 Var. 75 Var.      
             
             
             
             
             
  Subtotal Management Various Various 1,935 75 Var. 75 Var.      
Remarks 

Total Cost Various Various 47,688 5,617 Var. 3,939 Var.      
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(U) COST (Dollars in thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

X0521 GCCS-M Intelligence Apps
6,607 6,495 6,596

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: GCCS-M Intelligence Applications are an integrated set of
Defense Information Infrastructure Common Operating Environment (DII COE) compliant segments designed to support tactical
intelligence processing and reside on the Intelligence Shared Data Server (ISDS). The ISDS is the central database server
for GCCS-M Afloat, the Command and Control Warfare Commander (C2WC) and tactical mission planning systems. Development of
GCCS-M Intelligence applications for this data distribution includes dynamic updates of Naval Intelligence Database (NID)
and military integration with digital map and imagery systems. The current GCCS-M Intel Apps effort includes providing
intelligence data distribution to multiple shipboard warfighters via an analog video distribution system. Furthermore, the
GCCS-M Intel Apps effort will integrate Radiant Mercury (RM) into the GCCS-M Afloat architecture to meet downgrading and
releasability requirements. GCCS-M imagery applications provide for archiving, viewing and mensuration of still and video
images. This effort is also continuing the transition to Commercial Off The Shelf (COTS) hardware and software as part of
the current GCCS-M initiative to capitalize on the latest Web/PC industry/commercial technology. The GCCS-M Intel Apps
effort is part of the Tactical Intelligence and Related Activities (TIARA) program, managed by the Secretary of Defense
through the Assistant Secretary of Defense for C4I.
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1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($350) Joint Planning Network (JPN) / Tactical Digital Information Links (TADILS) / Broadcasts: Migrated
Intelligence Correlation Tools (e.g. Gale Lite, NRTI/Binocular) into GCCS-M, conforming to DII COE in order to
meet validated fleet requirements.

• (U) ($240) Threat Order of Battle (OOB) / Characteristics & Performance (C&P): Migrated Joint Deployable
Intelligence Support System (JDISS) stand-alone intelligence system tools into a GCCS-M application, creating an
integrated, afloat intelligence architecture.

• (U) ($470) JPN / TADILS / Broadcasts: Continued integration of Radiant Mercury (RM) capability into GCCS-M to
meet the high priority Fleet requirement of C4 data downgrading and releasability for coalition
interoperability. RM is a certified, accreditable, automated method to downgrade highly sensitive data over
security levels.

• (U) ($780) Threat OOB / C&P: Continued evolving Navy-USMC Team unique intelligence and intelligence-related
database support for GCCS-M and Marine Air-Ground Task Force(MAGTF)/C4I/Expeditionary Warfare applications as
required outside Modernized Intelligence Database capability (MIDB).

• (U) ($1,000) Imagery / Video Processing: Continued development, integration and testing of advanced digital
imagery server and Navy-Marine Team unique client applications to keep pace with evolving National Imagery and
Mapping Agency (NIMA), Defense Airborne Reconnaissance Office (DARO) and Naval Reconnaissance Office (NRO)
imagery architectures.

• (U) ($1,144) Threat OOB / C&P: Continued developing, integrating and testing MIDB (v 2.0, 3.0, 4.0 etc.) based
ISDS (General Service (GENSER) and Sensitive Compartmented Information (SCI)) and associated intelligence
applications in accordance with GCCS-I3 evolutionary directions and in conjunction with Cryptologic/C2W and
other Warfare Commander developments.

• (U) ($500) Threat OOB / C&P: Continued implementation of the MIDB replication in GCCS-M to meet the validated
Fleet requirements to generate and maintain a consistent intelligence picture among general purpose Command and
Control systems, mission planning systems, and combat direction systems while reducing numbers of databases
which have to be maintained.

• (U) ($300) Useability: Migrated development of Intelligence and Imagery segments to meet fleet IT21
requirements (PC/NT) and DII COE.
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• (U) ($400) Useability: Implemented new fleet validated GCCS-I3 Intelligence Functional Working Group and
Copernicus Requirements Working Group (CRWG) requirements. Developed an automated mechanism to register and
catalogue software submissions for all GCCS-I3 development, integration and test software builds.

• (U) ($520) Imagery / Video Processing: Developed Navy portion for imagery access and manipulation components of
the Joint Targeting Toolbox (JTT), a proposed uniform set of targeting applications validated by all Services.

• (U) ($400) Threat OOB / C&P: Continued development and test enhancements to unit level GCCS-M Afloat
intelligence capabilities, including access to imagery and associated support data; e.g., Characteristics &
Performance (C&P).

• (U) ($253) Testing: Continued testing of OBU/OED intelligence capability with GCCS-M development; provided OED-
unique intelligence tools afloat.

• (U) ($250) Testing: Developed and tested GCCS-M Intel database applications (MIDB interfaces) with JTT.

2. (U) FY 2001 PLAN:

• (U) ($490) JPN / TADILS / Broadcasts: Continue integration of Radiant Mercury (RM) capability into GCCS-M to
meet the high priority Fleet requirement of C4 data downgrading and releasability for coalition
interoperability. RM is a certified, accreditable, automated method to downgrade highly sensitive data over
security levels.

• (U) ($640) Threat OOB / C&P: Continue evolving Navy-USMC Team unique intelligence and intelligence-related
database support for GCCS-M and MAGTFC4I/Expeditionary Warfare applications as required outside MIDB capability.

• (U) ($1,000) Imagery / Video Processing: Continue developing, integrating and testing advanced digital imagery
server and Navy-Marine Team unique client applications to keep pace with evolving NIMA, DARO and NRO imagery
architectures.

• (U) ($1,130) Threat OOB / C&P: Continue developing, integrating and testing MIDB (v 2.0, 3.0, 4.0 etc.) based
ISDS (GENSER and SCI) and associated intelligence applications in accordance with GCCS-M Intel Apps and GCCS-I3
evolutionary directions and in conjunction with Cryptologic/C2W and other Warfare Commander developments.

• (U) ($500) Threat OOB / C&P: Complete development of the Modernized Integrated Database (MIDB) replication in
GCCS-M to satisfy validated Fleet requirements to generate and maintain a consistent intelligence picture among
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general purpose C2 systems, mission planning systems, and combat direction systems while reducing numbers of
databases to be maintained.

• (U) ($325) Useability: Continue migration development of Intelligence and Imagery segments to meet fleet IT21
requirements (PC/NT) and DII COE.

• (U) ($654) Useability: Continue development of fleet validated GCCS-I3 Configuration Control Board (CCB),
Intelligence Functional Working Group (IFWG) and Copernicus Requirements Working Group (CRWG) requirements.
Develop an automated mechanism to register and catalog software submissions for all GCCS-I3 development,
integration and test software builds.

• (U) ($500) Imagery / Video Processing: Continue development of the Navy portion for imagery access and
manipulation components of the Joint Targeting Toolbox, a uniform set of targeting applications validated by all
Services.

• (U) ($600) Threat OOB / C&P: Continue development and test enhancements to unit level GCCS-M Afloat
intelligence capabilities including access to imagery, associated support data and Electronic Intelligence
(ELINT) correlation factors.

• (U) ($200) Testing: Continue testing of OBU/OED intelligence capability with GCCS-M development; provide OED-
unique intelligence tools afloat.

• (U) ($206) Imagery / Video Processing: Continue to develop and test GCCS-M Intel database applications (MIDB
interfaces) with Joint Targeting Toolbox.

• (U) ($250) Testing: Develop and test the GCCS-M integration of Common Operating Picture (COP) and MIDB.

3. (U) FY 2002 PLAN:

• (U)($185) Combat Systems Interface: Provide increased functionality and expand the performance envelope in the
Intelligence and Imagery applications to support capabilities in the DII COE, including real-time, updates to
mapping, communication, and track management tools of particular interest to the combat systems community.

• (U)($1,115) Imagery / Video Processing: Continue migration of the imagery applications that support the
Integrated Imagery and Intelligence (I3) product line to the NT platform. Meet fleet requirements for
integrating order of battle maintenance, imagery analysis, and intelligence support to the Common Operational
Picture into commercial COTS environments to facilitate easy integration with IT-21 platforms and products.
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Integrate capability into GCCS-M to support UAV data visualization and analysis. Continue to research and
integrate Geospatial Information Services (GI&S) into GCCS-M, ensuring compatibility with NIMA developed systems
with links to the applicable Imagery and Geospatial libraries. Develop interfaces to other imagery archives.
Incorporate emerging requirements validated by Fleet operators through the CRWG requirements process. Develop
capabilities that utilized enhanced features of the DII COE.

• (U)($2,595) Threat OOB and C&P: Meet fleet requirements identified and prioritized at the CRWG for integrating
order of battle maintenance, and intelligence support to the Common Operational Picture into commercial COTS
environments to facilitate easy integration with IT-21 platforms and products. Provide Intel application
research and support for IT-21 workstations. Provide data fills for the Intel database. Implement and enhance
a fully functional MIDB interface mechanism that enables GCCS-M intelligence applications, combat systems, and
mission planning systems to access data within MIDB without having to change their software architecture with
each MIDB release from the Defense Intelligence Agency (DIA). Provide increased functionality in the
Intelligence and Imagery applications to support capabilities in the DII COE, including real-time, updates to
mapping, communication, and track management tools. Integrate Intel data into the SCI enclave.

• (U)($280) Spectral and Environmental Analysis: Develop and enhance Intel data sources for C2WC.

• (U)($616) JPN / TADIL / BROADCASTS: Enhance capability to attach tactically relevant intelligence data to near
real-time tracks that are distributed via the Common Operational Picture pre requirements generated through the
CRWG process. Enhance Intelligence and Imagery subscription methodologies to support disadvantaged users.
Incorporate COTS Internet tools to enable users to use IT-21 infrastructure to obtain a subset of finished
intelligence data via the web. Provide the capability to distribute intelligence data cross-referenced to
imagery that will enable users to view and edit, OOB data, characteristics and performance data, and imagery
over the WAN and distribute those changes through the COP to joint intelligence centers. Integrate the Special
Intelligence (SI) correlation functions into the core of DII COE, enabling closer integration with the other
correlation functions that currently exist in the Joint baseline.

• (U)($775) Targeting / Land Track: Update the Naval Strike Warfare Planning product SPF-Lite per Fleet
requirements identified at the CRWG. Continue integration of the Joint Targeting Toolbox products into GCCS-M,
providing seamless capability to edit and view the targeting tables in combination with the Order of Battle
(OOB) maintenance function performed in GCCS-M and provide a single set of interfaces within JTT for creation of
target lists, selection of imagery, creation of task collection, plans, etc.

• (U)($1,030) Testing: Perform systems testing on the integrated components of the GCCS-M Intel architecture.
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B. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands) N/A

(U) RELATED RDT&E:PE 0604231N (Tactical Command Systems) GCCS-M Maritime Applications

C. (U) ACQUISITION STRATEGY:
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D. (U) SCHEDULE PROFILE:

FY 2000 FY 2001 FY 2002
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program ▲� ▲�

Milestones MS IIIA MS IIIB

Engineering ▲� ▲� ▲
Milestones (1) Build 3(IIIB) Build 4(IIIB) System Test

SW Delivery SW Delivery (IIIB)
▲

System Test(IIIA)

T&E � � ▲� ▲�

Milestones DT/OT IIIA DT/OT IIIB
 
 
 
Contract
Milestones

Note (1): Change in nomenclature from “GCCS-M 4.1 Drop” to “Build 3” and “Build 4” to reflect internal milestones for GCCS-M
4.x Development.
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Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total Cost 

Target 
Value of 
Contract 

             
Software/Product Development Various Various 12,503 3,704 12/00 602 12/01      
Software/Product Development CPFF PRC    3,000 10/01      
Software/Product Development WX SSC San Diego    800 10/01      
Software/Product Development WX SSC Charleston    1,500 10/01      
             
             
  Subtotal Product Development Various Various 12,503 3,704 12/00 5,902 12/01      
Remarks: 
 
 
 
 
 
             
System Engineering Various Various 14,862 2,771 12/00 654 12/01      
             
             
             
             
             
  Subtotal Support  Various Various 14,862 2,771 12/00 654 12/01      
Remarks: 
 
 
 
 
 
 
 
 
 
Cost Categories 

Contract 
Method 
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FY01 Cost 
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Contract 
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Operational Test & Evaluation PD OPTEVFOR 2,056 0  0       
             
             
  Subtotal T&E PD OPTEVFOR 2,056 0  0       
Remarks 

             
Project Management CPFF Various 603 20 Var. 40 Var.      
Travel WR HQ 1,411 0 Var. 0 Var.      
             
             
             
             

  Subtotal Management Various Various 2,014 20 Var. 40 Var.      
Remarks 

Total Cost Various Various 31,435 6,495 Var. 6,596 Var.      
Remarks 
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(U) COST (Dollars in thousands)

PROJECT
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

X2305 GCCS-M Common Apps
11,602 11,850 11,014

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The GCCS-M Common Apps program contains the fundamental
building blocks and common applications for all fielded Global Command and Control System (Maritime) C4I systems in the
Navy, Marine Corps, and Coast Guard. It is the Navy’s tactical implementation of the Global Command and Control System
(GCCS) which provides the warfighter: (1) timely access to battlefield information, and (2) state-of-the-art information
processing capability to support the Command and Control of maritime forces through a combination of communications,
intelligence and combat system interfaces.

The Navy Common Operating Environment program is a core function of the GCCS-M Common Apps in that it serves as the
system integration point for Command and Control systems in the Naval services. The program has the responsibility of
working with developers throughout the Navy to incorporate the requirements of their users so that they might quickly and
efficiently integrate and transform present stovepipe capabilities into an interoperable C4I architecture. As the number of
legacy systems migrating to the Defense Information Infrastructure Common Operating Environment (DII COE) continues to grow,
resources for rapidly folding them into the service extensions must keep pace as the complexity and size of the COE grows.
As a product of evolutionary acquisition, the Navy COE will continue to evolve with the DII COE, new technology, and
COMMERCIAL-OFF-THE-SHELF (COTS) products.

GCCS-M Common Apps includes all C4I applications required to fully support Navy joint interoperability in the littoral
environment, and includes all common functions such as track database management, message processing, display
implementation, correlation and system architecture migration in order to ensure a coherent and consistent implementation of
C4I architectures in the Fleet.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($500) Architecture: Began implementation of Real-time capabilities into DII COE in order to support
migration of high performance systems to GCCS-M architecture.

• (U) ($200) Training: Continued development of program documents and data.

• (U) ($400) Architecture: Evolved the USN C4I messaging architecture to incorporate emerging DII-COE based
messaging components (e.g. Communication Message Processor (CMP), Defense Message System (DMS), etc.)

• (U) ($600) Useability: Defined and established the PC/NT Common Operating Environment; initiating the migration
of Unix based segments and applications to the NT COE.

• (U) ($300) Architecture: Defined and developed the system architecture and products to evolve USN C4I systems
from a Force Over-the-Horizon Track Coordinator (FOTC) / Officer in Tactical Command Information Exchange
Subsystem (OTCIXS) / BGBDM based network towards one that takes advantage of Terminal Control
Protocol(TCP)/Internet Protocol(IP), LANs, and WANs (Joint Maritime Communications Systems (JMCOMS) / Advanced
Digital Network System (ADNS), and Secret Internet Protocol Routing Network (SIPRNET)).

• (U) ($200) Useability: Implemented Information Security (INFOSEC) products into the C4I software architecture.

• (U) ($300) Joint Planning Network (JPN)/ Tactical Digital Information Links (TADILS) / Broadcasts: Investigated
DII COE compliant multi-source and multi-sensor correlation and fusion software segment development to Navy,
Joint, and coalition Common Operational Pictures (COPs).

• (U) ($175) Imagery / Video Processing: Developed and implemented integrated shipboard architectures which
utilize a common set of National Imagery and Mapping Agency (NIMA) product services / servers.

• (U) ($400) JPN / TADILS / Broadcasts: Developed and implemented core capabilities associated with strategic and
tactical C4I management of Theater Battle Management (TBM) data and tools for decision-making and COP fusion of
(TBM) data.

• (U) ($650) Useability: Integrated GCCS-Joint segments into GCCS-M.
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• (U) ($175) JPN / TADILS / Broadcasts: Developed and implemented Mil-std-2525A and supplemental symbology to
support COP fusion and display.

• (U) ($332) JPN / TADILS / Broadcasts: Developed and implemented interoperable architectures for integration of
Position Location Information (PLI) data in the COP.

• (U) ($1,720) Architecture: Implemented DISA provided DII COE for Navy Customers, for each DII COE build,
including rollup of operating system/kernal, application of patches/fixes, development and application of
maritime extensions of software fixes, and implementation of Navy-unique Engineering Change Proposals (ECPs) in
DII COE.

• (U) ($500) Architecture: Developed the 3-tier architecture (Data Servers, application servers, display &
presentation) to support the transition of the USN C4I from the current client/server model. This will
streamline the data maintenance function to data centers, and improve timeliness and accuracy of data to the
warfighter.

• (U) ($200) Targeting / Land Track: Enhanced Moving Target Indicator (MTI) autotrack generation capabilities for
JSTARS data.

• (U) ($800) JPN / TADILS / Broadcasts: Completed 2-way TADIL J and incorporate Multi-TADIL correlation.

• (U) ($200) JPN / TADILS / Broadcasts: Incorporated Theater Battle Management Core System (TBMCS) aboard USN
Flagships (LCC, AGF, CV/CVN) and developed the required interfaces, procedures to interoperate with GCCS-M.

• (U) ($100) Aircraft Mission Planning / TACMOBILE: Developed/Enhanced interface support for Mission Planning
Systems.

• (U) ($250) Useability: Incorporated USMC MAGTF C4I based systems aboard USN amphibious and command ships (LCC,
AGF, etc.). Developed Conops/procedures and interfaces to support joint amphibious warfare for
embarked/disembarked USMC elements.

• (U) ($250) Useability: Developed/Enhanced/Incorporated tools and functionality that supports joint and
coalition C4I warfare. Developed Conops/procedures/tests/exercises that implement coalition interoperability.

• (U) ($250) Testing: Developed interfaces/Conops/procedures to take advantage of the LAN/WAN commonizations
provided by JMCOMS/ADNS and performed land and sea based testing of the integrated C4I architecture.
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• (U) ($100) Spectral and Environmental Analysis: Developed capability for automatic interface and updates with
SPEDS/ICAP Integrated Product (SIIP) and Meteorological and Oceanography (METOC).

• (U) ($150) Imagery / Video Processing: Investigated latest COTS hardware and software to implement a digital
video system solution to accomplish full motion video transmission intra-ship, inter-ship, and ship to shore.

• (U) ($250) Architecture: Designed/Developed security architecture for Naval C4I systems.

• (U) ($100) Useability: Continued hardware design & development, including investigation of space saving COTS
available GCCS-M compatible hardware for use in confined spaces on board submarines, and investigation of latest
COTS display and large screen projector technology for use in GCCS-M.

• (U) ($1,000) Testing: Semi-annual testing of each DII COE build received from DISA, documentation and
Configuration Management (CM) of required Software Trouble Report (STR) processes, and distribution to Navy DII
COE customers.

• (U) ($300) Testing: Supported the proof of concept testing in exercise environments of emerging technology in
the C4I arena.

• (U) ($700) Testing: Performed systems testing on the integrated components of the Naval C4I architecture.

• (U) ($500) Testing: Designed and developed systems documentation to support test, evaluation, and fielding of
C4I systems.

2. (U) FY 2001 PLAN:

• (U) ($275) Architecture: Continue implementation of Real-time capabilities into DII COE in order to support
migration of high performance systems to GCCS-M architecture, specifically addressing correlation algorithms
based on kinematics.

• (U) ($170) Architecture: Continue to evolve the USN C4I messaging architecture to incorporate emerging DII-COE
based messaging components (e.g. CMP, DMS, etc.).

• (U) ($650) Useability: Redefine and evolve the PC/NT Common Operating Environment. Continue the migration of
Unix based segments and applications to the NT COE to support IT-21.
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• (U) ($1,085) Architecture: Refine and continue to develop the system architecture and products to evolve USN C4I
systems from a FOTC/OTCIXS/BGBDM based network towards one that takes advantage of TCP/IP, LANs, and WANs
(JMCOMS/ADNS, and SIPRNET).

• (U) ($190) Useability: Implement INFOSEC products into the C4I software architecture.

• (U) ($410) JPN / TADILS / Broadcasts: Implement DII COE compliant multi-source and multi-sensor correlation and
fusion software segment to support Navy, Joint, and coalition requirements.

• (U) ($120) Imagery / Video Processing: Continue to develop and implement integrated shipboard architectures,
which utilize a common set of NIMA product services/servers, including geo-spatially distributed off-ship
libraries.

• (U) ($220) JPN / TADILS / Broadcasts: Continue to develop and implement core capabilities associated with
strategic and tactical C4I management of Theater Battle Management (TBM) data and tools for decision-making and
COP fusion of TBM data.

• (U) ($90) JPN / TADILS / Broadcasts: Continue to develop and implement Mil-std-2525A and supplemental symbology
to support COP fusion and display, focusing on completion of 3D symbol sets.

• (U) ($390) Useability: Continue to develop and integrate GCCS (Joint) segments into GCCS-M.

• (U) ($300) Targeting / Land Track: Continue to develop and implement interoperable architectures for integration
of Position Location Information (PLI) data in the COP, developing correlation algorithms required to
correlate/de-correlate land based tracks in a joint battle environment.

• (U) ($2,409) Architecture: Continue to implement DISA provided DII COE for Navy Customers, for each DII COE
build, including rollup of operating system/kernel, application of patches/fixes, development and application of
maritime extensions of software fixes and implementation of Navy-unique requirements.

• (U) ($320) Architecture: Continue to develop the 3-tier architecture (3TA)(Data Servers, application servers,
display & presentation) to support the transition of the USN C4I from the current client/server model. This
will streamline the data maintenance function to data centers, and reduce overall system administration
tasks/costs. The 3TA will enable the thin client capability required by the warfighter. Effort to support the
evolution of the DII COE architecture to 3TA.
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• (U) ($190) Targeting / Land Track: Enable JSTARS/GCCS-M connectivity, addressing high bandwidth communication
pipes such as Common High-Bandwidth Data Link (CHBDL).

• (U) ($800) JPN / TADILS / Broadcasts: Continue TADIL interoperability development as determined by CRWG and
joint requirement efforts.

• (U) ($130) JPN / TADILS / Broadcasts: Continue to incorporate TBMCS aboard USN Flagships (LCC, AGF, CV/CVN) and
develop the required interfaces, procedures to interoperate with GCCS-M.

• (U) ($195) Aircraft Mission Planning / TACMOBILE: Continue to develop/enhance Interface support for Mission
Planning.

• (U) ($160) Useability: Continue to incorporate USMC MAGTF C4I based systems aboard USN amphibious and command
ships (LCC, AGF, etc.). Develop Conops/procedures and interfaces to support joint amphibious warfare for
embarked/disembarked Marine Corp. elements.

• (U) ($140) Useability: Continue to develop/enhance/incorporate tools and functionality that supports joint and
coalition C4I warfare. Develop Conops/procedures/tests/exercises that implement coalition interoperability.

• (U) ($160) Testing: Continue to develop interfaces/Conops/procedures to take advantage of the LAN/WAN
communications provided by JMCOMS/ADNS. Perform land and sea based testing of the integrated C4I architecture.

• (U) ($80) Spectral and Environmental Analysis: Continue to develop capability for automatic interface and update
with SIIP and METOC.

• (U) ($256) Testing: Develop, integrate, test, and prototype a COTS based digital video system to accomplish full
motion video transmission inter-ship, intra-ship, and ship-to-shore.

• (U) ($415) Architecture: Continue to design/develop Security Architecture for Naval C4I systems.

• (U) ($110) Useability: Develop a miniaturized prototype GCCS-M hardware suite for use on submarines. Investigate
latest COTS display and large screen projector technology for use in GCCS-M C3I system.

• (U) ($1,065) Testing: Semi-annual testing of each DII COE build received from DISA, documentation and
Configuration Management (CM) of required Software Test Report (STR) processes, and distribution to Navy DII COE
customers.
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• (U) ($260) Testing: Support the proof of concept testing in exercise environments of emerging technology in the
C4I arena.

• (U) ($850) Testing: Perform systems testing on the integrated components of the Naval C4I architecture.

• (U) ($410) Testing: Design and develop systems documentation to support test, evaluation, and fielding of C4I
systems.

3. (U) FY 2002 PLAN:

• (U)($305) Aircraft Mission Planning / TACMOBILE: Continue to develop/enhance/interface aircraft mission
planning systems. Enable mission planning or mission routes and plans to be displayed on GCCS-M along with
other threat and blue force data. Continue to incorporate TBMCS and develop the required interfaces and
procedures that interoperate with GCCS-M.

• (U)($1,228) Architecture: Continue to develop the N-tier architecture to support the transition of the USN C4I
from the current client/server model. The N-tier will enable the thin client capability required by the
warfighter. Provide security infrastructure that will support SI and Collateral levels. Research and implement
a public key exchange capability that enables internet based applications such as web, e-mail, newsgroups to
access a wide range of data over the DoD enterprise and maintain consistency with the DoD Public Key
Infrastructure (PKI) policy. Incorporate development efforts for emerging COTS products.

• (U)($255) Employment Scheduling / WSM: Provide employment scheduling capabilities in support of coalition/Joint
operations.

• (U)($355) Readiness: Provide readiness capabilities, which integrate with Joint and coalition forces, including
integration with GCCS-Joint, JOPES, and similar theater-level C4I systems.

• (U)($539) Combat Systems Interface: Provide C4I support of combat systems interfaces. Continue development of
track management/correlation/merge processing as specified in WS-19702/1 to enable full exchange of tracks
between GCCS-M, Aegis, Common Cover & Deception (C&D), Advanced Combat Direction System (ACDS), Ship Self
Defense System (SSDS), Naval Fire Control System (NFCS) and other emerging combat systems. Modify track
exchange architecture to promote orderly merging of OTH data between ATWCS/TTWCS/GCCS-M, including support for
backwards compatibility of track databases. As required, provide support for Ground Order of Battle data to the
combat system. Provide support for combat systems to utilize GCCS-M subscription methodologies to obtain
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tailored intelligence and imagery products for analysis and display. Ensure full tactical data link message
sets can be transmitted and received across the interface.

• (U)($3,749) JPN / TADILS / BROADCASTS: Support Joint/coalition warfare by developing an interoperable &
scalable C4I system. Implement expanded TMS motion models to support static and stationary contact reporting in
the TIBS segment, and incorporate emerging TIBS requirements identified by the CRWG. Modernize TIBS to support
the data feeds provided by the IBS. Provide receive and transmit capability in the TIBS segment, to include
transmit capability. Integrate and support interfaces to the Joint Tactical Terminal Control Client. Utilize
data compression and improved multicast techniques to reduce the amount of bandwidth required to disseminate the
COP from 16KBS to 8KBS, including support for new Fleet requirements emerging from the CRWG. Enhance and
improve COP Sync Tools per CRWG direction, including implementation of a capability for CST to operate in a
Quality of Service mode so that multicast IP transmissions can be managed over the IT-21 ATM backbone. Provide
an automated mechanism for replicating web and newsgroup data from ship’s servers to the Network Operations
Centers (NOCs). Web-based replication mechanisms will enable tactically relevant data to be assessed in near
real-time by shore commands without using ship bandwidth, compromising firewall security, or placing additional
burdens on the NOC or ship. Continue to implement DISA provided DII COE for Navy Customers, for each DII COE
build, including rollup of operating system/kernel, application of patches/fixes, development and application of
maritime extensions of SW fixes, and implementation of Navy-unique requirements. Develop track management
capabilities that utilize emerging capabilities of the DII/COE and COTS products. Support promulgation of the
COP via industry standard COTS infrastructures.

• (U)($2,146) Targeting / Land Track: Provide enhanced capability for the Naval JSTARS Interface segment per
Fleet direction at the CRWG, with full utilization of the Joint Mapping Toolkit. Incorporate the ability to
provide radar services requests to the JSTARS aircraft. Integrate fire control call for fire capability into
the JTT/GCCS-M/JSIPS-N targeting architecture. Expand ELINT data processing in GCCS-M to process specific
emitter id data provided by enhanced sensor packages aboard P-3 AIP, U-2 and other national assets.
COMEXT/MAREXT: Continue to integrate the Moving Target Exploitation (MTE) capability into JSTARS Interface,
providing the ability to automatically initiate and maintain tracks on potential targets. Integrate Joint
Collaborative products into GCCS-M to enable analysts to exchange application and text data over IP
communications.

• (U)($833) Testing: Support the proof of concept testing in exercise environments of emerging technology in the
C4I arena. Perform systems testing on the integrated components of the Naval C4I architecture.

• (U)($634) Theater Battle Management (TBM): Continue to improve Tactical Information Broadcast System (TIBS)/
Integrated Broadcast System (IBS) TBM processing. Support coalition TBM environment. As required, provide
support forwarding TBM data to the combat system.
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• (U)($970) Useability: (COMEXT/MAREXT) Develop and enhance an Enterprise Management capability within GCCS-M to
enable remote monitoring and inventory of network and computing assets associated with the system. Enable fleet
engineering activities and administrators to use enterprise management tools to remotely update software
packages on PCs over the LAN, decreasing administrative burden and staffing requirements. Provide ability to
translate between the two environments, as well as the ability for tactical systems to exchange data updates
over both mechanisms.

B. (U) OTHER PROGRAM FUNDING SUMMARY: Not Applicable
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C. (U) ACQUISITION STRATEGY: N/A

D. (U) SCHEDULE PROFILE:

FY 2000 FY 2001 FY 2002
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program ▲� ▲�

Milestones MS IIIA MS IIIB

Engineering ▲� ▲� ▲
Milestones (1) Build 3(IIIB) Build 4(IIIB) System Test

SW Delivery SW Delivery (IIIB)
▲

System Test(IIIA)

T&E � � ▲� ▲�

Milestones DT/OT IIIA DT/OT IIIB
 
 
 
Contract
Milestones

Note (1): Change in nomenclature from “GCCS-M 4.1 Drop” to “Build 3” and “Build 4” to reflect internal milestones for GCCS-M
4.x Development.
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Cost Categories  

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02Cost  

FY02 
Award 
Date 

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

             
Software/Product Development CPFF INRI, Reston, VA 7,275 3,677 10/00 3,200 10/01      
Software/Product Development WX SSC-San Diego 1,116 1,180 10/00 2,500 10/01      
Software/Product Development CPFF Delfin 1,400 1,216 10/00 0 10/01      
Software/Product Development Various Various 9,297 1,702 10/00 2,364 10/01      
             
             
  Subtotal Product Development Various Various 19,088 7,775 10/00 8,064 10/01      
Remarks: 
 
 
 
 
 
 
             
System Engineering WX SSC-San Diego 800 376 10/00 420 10/01      
System Engineering CPFF INRI, Reston, VA 718 242 10/00 250 10/01      
System Engineering Various Various 2,274 377 10/00 402 10/01      
             
             
             
  Subtotal Support  Various Various 3,792 995 10/00 1,072 10/01      
Remarks 
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Cost Categories 

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date FY03Cost 

FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Operational Test & Evaluation PD OPTEVFOR 150 225 10/00 225 10/01      
Operational Test & Evaluation Various NTCSI 60 0 10/00 0 10/01      
Developmental Test & Eval. WX SSC-SD 1,700 1,880 10/00 730 10/01      
Developmental Test & Eval. Various Various 100 310 10/00 248 10/01      
             
  Subtotal T&E   2,010 2,415 10/00 1,203 10/01      
Remarks 

             
Project Management Various Various 560 525 Var. 525 Var.      
Travel Various Various 200 140 Var. 150 Var.      
             
             
             
             
  Subtotal Management   760 665 Var. 675 Var.      
Remarks 

Total Cost Various Various 25,650 11,850 Var. 11,014 Var.      
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(U) COST: (Dollars in Thousands)

PROJECT NUMBER FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TO TOTAL
& TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

X2306 Naval Simulation System 2,785 5,192 5,033

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Naval Simulation System (NSS) provides a capability to
simulate the execution of all Naval Warfare including Operations Other Than War to be used for a number of related purposes.
Fleet Command Centers, both ashore and afloat will use this capability for Course of Action Assessment; that is, to assess
the effectiveness of operational plans with respect to measures defined by the fleet planner. NSS also supports fleet
operations by providing a capability to inject simulated platform, system, or commander level entities into real world
Command, Control, Communications, Computers, Intelligence, Surveillance, and Reconnaissance (C4ISR) systems, and by
providing automated tools for conducting post-exercise analyses. Acquisition Planners in OPNAV will use this capability to
conduct requirements analysis and cost effectiveness analysis for new Naval systems. NSS provides a comprehensive ability
to simulate and assess Naval and joint CONOPS and system/platform/force level capabilities. NSS explicitly accounts for
C4ISR interactions among all Warfare Mission Areas (WMAs). In each of these applications, NSS provides detailed analyses of
performance including traceability of the warfighting outcome to specific components of the “sensor to decision-maker to
shooter” architecture.

The Naval Simulation System will also support Command Level training for operational forces at the Task Force or
Battlegroup level. To be accessible to fleet planners, the Naval Simulation System will be integrated into the Global
Command and Control System (GCCS), both afloat and ashore configurations. In addition, the Naval Simulation System will
support distributed computing on multiple High Performance Computers connected together on a network such as the Defense
Information Infrastructure and Fleet Operational Communication Links at multiple classification levels. The same networks
that are used to provide access to distributed computing will also be used for Distributed Collaborative Planning by means
of which planners at different sites with responsibility for different aspects of the plan can work together collaboratively
to produce a single coherent plan. This collaborative planning capability will be used to support Joint Planning between
different service components. The Naval Simulation System will undergo Verification and Validation during its design and
implementations phases, and will be Accredited for each intended major application. This effort funds the development and
maintenance of the Naval Simulation System and the infrastructure of subject matter experts needed for ongoing Verification,
Validation, and Accreditation (VV&A) and Configuration Control Management.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($1,544) Performed software development to make NSS Model Engine, Object Oriented Database, Object Oriented
Database Management System, and Campaign Analysis Tool (CAT) Graphical User Interface (GUI) DII COE compliant.
Designed Generic NSS Model Engine Application Programmer Interface (API). Developed and factory tested
Targeting Management System (TMS) enhancements for integration into NSS. Executed factory testing on all NSS
segments components for DII COE compliance. Resolved over 100 DII COE issues. Initiated design interface with
NTCS-A Integrated Tactical Environment/Tactical Environmental Data Server (NITES/TEDS GCCS-M) segments,
Commander’s Analytic and Planning Simulation (CAPS) GCCS segment, and JMV (GCCS-M map server).

• (U) ($295) Conducted numerous ORD reviews with OPNAV and Fleet. (Draft ORD currently in review by N62).
Initiated development of concepts of operations (CONOPS) for MIW functionality module and planning tool.

• (U) ($425) Made significant improvements and enhancements to NSS build v2.1.7 including scenario building and
checking. Conducted factory testing to certify v2.1.7 for deployment on 5 Jan 00. Prepared Design Decision
Brief (DDB) for NSS builds v3.0 and v3.1.

• (U) ($101) Initiated task to improve runtime. Drafted a DDB to improve user friendliness of GUI.

• (U) ($270) Supported NSS software Configuration Control Board. Implemented and tested over 80% CPF and Global 00
Software Change Requests (SCRs).

• (U) ($150) Supported FBE-H planning. Initiated establishment of Cooperative, Research and Development Agreement
(CRADA) to establish relationships with commercial NSS users. Provided management support, travel, and
materials. Paid all required COTS licenses including Object Store Database Management System, SIPRNET and
GCCS-M fees. Developed ACAT III documentation including draft Test and Evaluation Master Plan (TEMP) and draft
Acquisition Program Baseline (APB).

2. (U) FY 2001 PLAN:

• (U) ($640) Update NSS Segmentation on GCCS-M. Conduct independent testing and integration of the NSS model
engine, Object Oriented Database, Object Oriented Database Management System, and Campaign Analysis Tool (CAT)
GUI for integration into GCCS-M. Conduct independent testing of the generic NSS model engine Application
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Programmer Interface (API), the JMV (GCCS-M map server) interface to GCCS-M and TMS. Update all documentation
including user’s manual.

• (U) ($264) Complete development of C4ISR functionality in support of Mine Warfare (MIW), Theater Missile Defense
(TMD) and Strike Warfare (STK).

• (U) ($250) Complete development of STK and TMD functionality modules. Improve NSS Joint Forces Air Component
Commander (JFACC) and Theater Ballistic Missile Defense (TBMD) Course of Action (COA) planning tools. Complete
NITES/TEDS, CAPS, and JMV, and collaborative planning tool integration into NSS.

• (U) ($674) Initiate Mine Warfare (MIW) model engine functionality module and MIW COA planning tool. Initiate
development of AntiSubmarine Warfare (ASW) functionality module and ASW COA planning tool. Continue development
of Logistics (LOG) functionality module.

• (U) ($160) Initiate development of Air Warfare (AW) functionality module and AW COA planning tool.

• (U) ($225) Initiate development of Surface Warfare (SuW) functionality module and SuW COA planning tool.

• (U) ($300) Support VV&A Subject Matter Expert (SME) activities. Include SME review of all conceptual models and
code development.

• (U) ($261) Develop DDB for run time improvement. Implement Run-time improvement technology as specified by DDB.

• (U) ($190) Complete Integration of GCCS-M Operational Databases including Common Operational Picture (COP), and
Commanders’ Guidance into NSS.

• (U) ($410) Initiate integration of GCCS-M Environmental Databases including Atmospheric, Terrain databases,
Electromagnetic and Littoral databases into NSS.

• (U) ($308) Support JTFEXs 01. Support Naval Post Graduate School (NPGS) Fires Analysis project and FBEs 01
planning, wargaming, and experimentation.

• (U) ($230) Add/improve the interfaces between NSS and similar simulation systems from other services to improve
interoperability with other services for an improved Joint Simulation capability to support Joint Assessments
and Joint Command Level Training.
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• (U) ($125) Identify and import the standard/validated data and information needed to characterize the
additional/improved warfare area representations directed by the NSS Configuration Control Board.

• (U) ($355) Support Integrated Product Teams (IPTs) addressing GCCS-M implementation issues and Integrated
Development Teams (IDTs) addressing user based requirements. Implement Earned Value management system.

• (U) ($800) Support NSS Configuration Control Board. Conduct factory testing of the NSS builds v3.0, v3.1 for
deployment certification. Develop DDBs for NSS builds v3.2 and v4.0. Implement and perform factory testing on
all outstanding SCRs. Conduct independent testing of all newly developed software code.

3. (U) FY 2002 PLAN:

• (U) ($822) Updates to NSS Segmentation on GCCS-M. Factory test and integrate AW, STK, MIW, TMD and ASW Warfare
functionality modules and planning tools into GCCS-M. Interface NSS with the GCCS-M Distributive Collaborative
Planning tool, CAPS, JMV, COP, and commander’s guidance. Perform assessment to determine which GCCS-M Tactical
Decision Aids (TDAs) are supportive of meeting NSS ORD requirements. Conduct testing of all newly developed
software for DII COE compliance. Conduct independent testing on all newly developed software.

• (U) ($275) Complete development of C4ISR functionality in support of ASW, SuW and AW.

• (U) ($289) Complete development of Surface Warfare (SuW) functionality module and planning tool. Initiate
development of Amphibious Warfare (AMW) functionality module and planning tool. Initiate development of
Information Warfare (IW) functionality module and planning tool.

• (U) ($224) Continue development of LOG functionality module. Initiate development of Naval Coastal Warfare (NCW)
functionality module and planning tool.

• (U) ($388) Support VV&A Subject Matter Expert (SME) activities. Include review of all conceptual models and code
development.

• (U) ($250) Continue implementation of run-time improvement technology as specified by DDB.

• (U) ($190) Implement GCCS-M Operational Databases including current tactical picture and targeting databases.

• (U) ($410) Continue implementation of GCCS-M Environmental Databases including Atmospheric, Terrain,
Electromagnetic and Littoral.
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• (U) ($295) Support JTFEXs 02. Continue support to NPGS Fires Analysis project and FBEs 02 planning, wargaming,
and experimentation.

• (U) ($230) Add/improve the interfaces between NSS and similar simulation systems from other services to improve
interoperability with other services for an improved Joint Simulation capability to support Joint Assessments
and Joint Command Level Training.

• (U) ($205) Identify and import the standard/validated data and information needed to characterize the
additional/improved warfare area representations directed by the NSS Configuration Control Board.

• (U) ($300) Implement, test, and document improvements to the NSS GUI CAT COA Tool. Provide for Training and
Maintenance.

• (U) ($355) Support Integrated Product Teams (IPTs) addressing GCCS-M implementation issues and Integrated
Development Teams (IDTs) addressing user based requirements. Implement Earned Value management system.

• (U) ($800) Support NSS Configuration Control Board. Conduct factory testing of NSS builds v3.2 and v4.0 for
deployment certification. Develop DDBs for NSS builds v4.2, v5.0 and v5.1. Conduct independent testing of all
newly developed software code.

B. (U) OTHER PROGRAM SUMMARY: Not Applicable.

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

OMN PE0204662N/1C1C
0 0 200

C. (U) ACQUISITION STRATEGY: N/A
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D. (U) SCHEDULE PROFILE:
FY 2000 FY 2001 FY 2002

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Program ▲
Milestones ACAT III Designation Pending

Engineering ▲ ▲ ▲ ▲ ▲

Milestones Build 3.0 Build 3.1 Build 3.2 Build 3.3 Build 3.4
SW Delivery SW Delivery SW Delivery SW Delivery SW Delivery

▲ ▲
System Test (IIIA) System Test (IIIB)

T&E ▲
Milestones DT/OT IIIA

Contract ▲
Milestones Multiple Contracts Awarded

(Two competitive contracts awarded for the following tasks: S/W Development, Analysis, Training, Installation, Independent
Testing and VV&A SME (Verification, Validation and Accreditation Subject Matter Expert))
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Cost Categories 
(Tailor to WBS, or System/Item 
Requirements) 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total  
PYs 

Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date 

 
FY03 
Cost 

FY03 
Award 
Date 

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Primary Hardware Development             
Ancillary Hardware Development             
Systems Engineering WR VARIOUS 450 210 10/00 144 10/01      
Licenses   120          
Tooling             
GFE             
Award Fees             
  Subtotal Product Development   570 210  144       
Remarks: 
 
 

Development Support Equipment             
Software Development RX/WX VARIOUS 3,100 3,328 10/00 3,327 10/01      
Training Development   255 200 10/00 150 10/01      
Integrated Logistics Support             
Configuration Management   415 300 10/00 250 10/01      

Technical Data             
GFE             
  Subtotal Support   3,770 3,828  3,727       

 
Remarks: 
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Cost Categories 
(Tailor to WBS, or System/Item 
Requirements) 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total  
PYs 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date 

 
FY03 
Cost 

FY03 
Award 
Date 

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Developmental Test & Evaluation RX/WX VARIOUS 828 400 10/00 427 10/01      
Operational Test & Evaluation             
Tooling             
GFE             
  Subtotal T&E   828 400  427       
Remarks: 
 
 

Contractor Engineering Support               
Government Engineering Support WR SSC SD 1270 670 10/00 650 10/01      
Program Management Support             
Program Management Personnel             

Travel WR SPAWAR SD 103 84 10/00 85 10/01      

Labor (Research Personnel)             
Overhead             
  Subtotal Management   1,373 754  735       
Remarks: 
 
 

 TOTAL COST   6,541 5,192  5,033       
Remarks: 
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(U) COST (Dollars in thousands)

PROJECT
NUMBER FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE PROGRAM PROGRAM

X2307 Integrated Shipboard Network System (ISNS) (formerly Shipboard LAN/WAN)
0 4,466 3,958

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Integrated Shipboard Network System (ISNS) program provides
every Navy ship, including submarines, with a reliable, high-speed Local Area Network (LAN) that will provide LAN and Wide
Area Network (WAN) access to the DISN WAN (Secure and Nonsecure Internet Protocol Router Network -SIPRNet and NIPRNet). It
provides real-time information exchange between afloat units, Component Commanders, numbered Fleet Commanders and Fleet
CINCs through the migration of existing legacy systems into the IT-21 strategy and is a key factor in the implementation of
the Navy’s portion of Joint Vision 2010. Under the Navy’s information modernization strategy, full synchronization of
shipboard networks, mission and information applications and Radio/Satellite communications and shore data dissemination
infrastructure, installations are necessary to ensure end-to-end mission capability. The ISNS program maximizes the use of
both COTS software and hardware resulting in dependence on commercially supported hardware and software. Engineering and
technical support is provided so that existing systems will keep pace with hardware and software that is supported
commercially.

The Integrated Shipboard Networking System (ISNS) project uses a combination of high speed switches, routers, servers
and workstations, commercial networking, security and operating system software technologies to provide network access to
classified and unclassified applications for use by ship’s force, embarked units, embarked commanders and their staffs. The
Integrated Shipboard Networking System is integrated with the Automated Digital Networking System (ADNS) and existing RF
systems.

Under the Navy’s information modernization strategy, full synchronization of shipboard networks, mission and
information applications, Radio/Satellite communications and shore data dissemination infrastructure, installations are
necessary to ensure end-to-end mission capability. The Integrated Shipboard Networking System program is closely
synchronized on a ship by ship basis with the following dependent programs: Global Command and Control System Maritime
(GCCS-M) and Navy Tactical Command Support System (NTCSS); and with these other related programs: Navy Standard Integrated
Personnel System (NSIPS), Theatre Medical Information Program – Maritime (TMIP-M), Defense Messaging System (DMS), ,
Extremely High Frequency Satellite Communication (EHF SATCOM), Super High Frequency Satellite Communication (SHF SATCOM),
Commercial SATCOM, Ultra High Frequency Satellite Communication (UHF SATCOM), Digital Wideband Transmission System (DWTS),
ADNS, Digital Modular Radio (DMR), Global Broadcasting System (GBS), Video Information Exchange System (VIXS) and
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Information Security (INFOSEC) programs. The ISNS program provides infrastructure to support implementation/fielding of
programs listed above. If the ISNS infrastructure is not in place, a large segment of the Fleet will not be able to utilize
the available capabilities to improve productivity and increase efficiency. The ISNS program maximizes the use of Commercial
off the shelf (COTS) software and hardware resulting in dependence on these items being commercially supported. The LAN
modernization rate must keep pace with hardware and software that is supported commercially.



UNCLASSIFIED 
 

EXHIBIT R-2A, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X2307
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Integrated Shipboard

Networking System

R-1 Shopping List-Item No. 102-64 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Budget Item Justification

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS:

• No funding. Funding deferred to commence in FY 2001.

2. (U) FY 2001 PLAN:

• (U) ($1,791) Investigate, develop, and test Enterprise-Wide LAN Management and Administration and prepare a
strategy to merge that with other existing Integrated Network Management development solutions. A seamless
management and administration capability has great potential for reducing complexity of network operation for
sailors.

• (U) ($1,783) Investigate emerging networking technologies such as, Next Generation LAN Protocols, Wireless LAN,
Secure/Nonsecure Voice Integration and Internet Protocol Video for potential incorporation into the Shipboard
LAN architecture. Eighteen month technology change cycles drive equipment availability and the Shipboard LAN
must prepare for efficient insertion of replacement technology.

• (U) ($892) Investigate, develop and test NT software scripting to provide more easily maintainable and flexible
NT network services.

3. (U) FY 2002 PLAN:

• (U) ($1,008) Investigate, develop and test server and workstation technology upgrades to incorporate into
existing architecture. The ISNS program must prepare for efficient insertion of replacement technology being
driven by an eighteen month technology change cycle.

• (U) ($1,600) Investigate, develop and test Enterprise-Wide Network Management and Administration to merge with
existing Integrated Network Management development solutions.

• (U) ($600) Research and develop more complex e-mail security and general security systems as they relate to the
Shipboard LAN infrastructure.

• (U) ($750) Investigate, develop and test NT software scripting.
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B. (U) OTHER PROGRAM SUMMARY: (Dollars in thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY2007 COST TO TOTAL
ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

(U) OPN 148,037 95,059 49,036

(U) O&MN 4,862 4,582 7,169

C. (U) ACQUISITION STRATEGY: Not applicable. This is not an acquisition program with milestones.

D. (U) SCHEDULE PROFILE: Not applicable.
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Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

 
FY03 Costs 

FY03 
Award 
Date 

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Software/Product Development             
1.1.1 Prime Mission Product MIPR FEDSIM/SAIC 0 650 12/00 650 12/01      
1.1.1 Prime Mission Product WX SSC CH 0 983 12/00 998 12/01      
1.1.1 Prime Mission Product WX SSC SD 0 400 12/00 350 12/01      
1.1.1 Prime Mission Product   0          
   0          
  Subtotal Product Development   0 2,033  1,998       
Remarks: 
 
 
 
 
 
 
System Engineering   0          
1.1.1 System Engineering MIPR MITRE 0 204 10/00 210 10/01      
1.1.1 System Engineering MIPR FEDSIM/SAIC 0 685 12/00 600 12/01      
1.1.1 Systems Engineering Various Various 0 100 12/00 100 12/01      
   0          
  Subtotal Support    0 989  910       
Remarks 
 
 
 
 
 
 
             



UNCLASSIFIED 
 

EXHIBIT R-3, FY 2002 RDT&E,N PROJECT COST ANALYSIS DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X2307
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: Integrated Shipboard

Networking System

R-1 Shopping List-Item No. 102-67 of 102-71

 UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

 
 
 
Cost Categories 

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

 
FY03 Cost 

FY03 
Award 
Date 

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Operational Test & 
Evaluation 

WX SSC Charl  305 12/00 250 12/01      

 WX SSC SD 0 669 12/00 350 12/01      
 WX SSC Ches 0 220 12/00 250 12/01      
 WR OPTEVFOR 0 100 12/00 100 12/01      
Subtotal Operational T & E   0 1,294  950       
Remarks 
 
 
 
 
 
 
             
Project Management WX SSC Charl 0 150 12/00 100 12/01      
             
             
             
             
             
  Subtotal Management   0 150  100       
Remarks 
 
 
 
 
 
 
Total Cost   0 4,466  3,958       

 



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X3032
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: NTCSS Enterprise

& MLDN

R-1 Shopping List-Item No. 102-68 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

(U) COST: (Dollars in Thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Project Number & Title Budget Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

X3032 NTCSS Enterprise 0 0 3,963
& MLDN

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This RDT&E Project funding supports design, development and
testing of two components of the Naval Tactical Command Support System (NTCSS) web initiative, NTCSS Enterprise Database and
Maritime Logistics Data Network (MLDN). The development of a web-enabled enterprise database for NTCSS application will
place all NTCSS databases into a similar structure, allowing greater interoperability between applications. MLDN will
facilitate the movement of administrative workload from ships to shore.



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT JUSTIFICATION DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X3032
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: NTCSS Enterprise

& MLDN

R-1 Shopping List-Item No. 102-69 of 102-71

 UNCLASSIFIED 
Exhibit R-2a, Project Justification

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS: Not Applicable

2. (U) FY 2001 PLAN: Not Applicable

3. (U) FY 2002 PLAN:

• (U) ($3,963) Enterprise database design, development and testing. MLDN initiative starts with Business Process
Improvement to identify which shipboard business can be put ashore.

B. (U) OTHER PROGRAM FUNDING SUMMARY (Dollars in thousands)

  
Appn FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 COST TO TOTAL

ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM

OPN 57,686 54,387 42,826
OMN (BA-1) 15,357 19,007 19,895
OMN (BA-4) 17,396 18,729 20,375
OMN,R 615 621 623

C. (U) ACQUISITION STRATEGY: N/A

D. (U) SCHEDULE PROFILE: N/A

 



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT COST ANALYSIS DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X3032
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: NTCSS Enterprise

& MLDN

R-1 Shopping List-Item No. 102-70 of 102-71

 UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

 
 

 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total Cost 

Target 
Value of 
Contract 

             
Primary Hardware Development  Various Various  0 0  600 10/01      
Systems Engineering  Various Various 0 0  700 10/01      
Licenses  Various Various  0 0  400 10/01      
                  
             
             
  Subtotal Product Development     0 0  1,700 10/01      
Remarks: 
 
 
 
Software Development Various Various 0 0  800 10/01      
Configuration Management Various Various 0 0  100 10/01      
Technical Data Various Various 0 0         
             
             
             
             
  Subtotal Support      0 0  900 10/01      
Remarks: 
 
 
 
 
 
 
 
 



UNCLASSIFIED 
 

FY 2002 RDT&E,N PROJECT COST ANALYSIS DATE: JUNE 2001

BUDGET ACTIVITY: 5 PROGRAM ELEMENT: 0604231N PROJECT NUMBER: X3032
PROGRAM ELEMENT TITLE: Tactical Command System PROJECT TITLE: NTCSS Enterprise

& MLDN

R-1 Shopping List-Item No. 102-71 of 102-71

 UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

 
 
Cost Categories 

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 Cost 

FY01 
Award 
Date  

 
FY02 Cost  

FY02 
Award 
Date  

FY03 Cost 
FY03 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

             
Developmental Test & Evaluation  Various  Various 0 0  35 10/01      
             
             
  Subtotal T&E     0 0  35 10/01      
Remarks 

             
Contractor Engineering Support  Various  Various 0 0  1,298 Various      
Government Engineering Support  Various  Various 0 0  30 Various      
             
             
             
             
  Subtotal Management     0 0  1,328 Various      
Remarks 

Total Cost  Various  Various 0 0 N/A 3,963  Various      
Remarks 
 
 
 

 



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604234N,  E-2C RADAR MODERNIZATION PROGRAM

 Prior Total   
                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost    96.000       96.000
   ** 
E3051 - (E-2C Radar Modernization Program)   * 96.000       96.000
   
            
 

 

 

 
Quantity of RDT&E Articles NOT APPLICABLE 0

 

  R-1 SHOPPING LIST - Item No. 103

* FY2001 budget PE 0204152N (E2321), reflects a $15.000 million Congressional Add for RMP, executed under E2978, which has been decreased by $0.540 million for Congressional undistributed.
** The FY2002 budget reflects a $96.000 million Program Budget Decision (PBD 817) for the E-2C Radar Modernization Program.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The E-2C Radar Modernization Program (RMP) develops, demonstrates, and tests new radar technologies that modernize the primary sensor of the
E-2C weapon system to provide a definitive littoral surveillance capability integral to the Navy's Theater Air Missile Defense (TAMD) Integrated Warfare Architecture. In addition, the RMP modernizes the E-2C avionics,
provides improved battle space integration and improves the producibility of the entire weapons system. Key radar technologies are space-time adaptive processing (STAP), electronically scanning array (ESA), solid state
transmitter, high dynamic range digital receivers and IFF/radar aperture integration. The resulting detection system will provide a substantially improved overland performance by correcting current sensor shortfalls and
enhancing all current required mission areas while simultaneously contributing to the emerging TAMD mission requirements. The impact of the dominant battlefield awareness provided by this improved airborne early
warning system will substantially contribute to the development of a single integrated air picture. These technologies were demonstrated in a ground environment in FY1999 and will continue to be refined through FY2003.
This P.E. will be utilized for RMP pre-engineering and manufacturing development (Pre-E&MD) in FY2002 followed by a phased engineering and manufacturing development (E&MD) beginning in FY2003 with the
development of a Littoral Surveillance capability in which will enter production in FY2006-2007 and completes with a full rate production decision for a cruise missile capable system compliant with the Joint Theater Air
Missile Defense (JTAMD) mission needs statement in 2012.   

(U) JUSTIFICATION ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new end-items prior to a production
approval decision.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604234N, E-2C RADAR MODERNIZATION PROGRAM E3051, E-2C RMP

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

 * **
Project Cost    96.000       96.000
 
RDT&E Articles Qty 0          0

 

  R-1 SHOPPING LIST - Item No. 103

                  

 * FY2001 budget PE 0204152N (E2321), reflects a $15.000 million Congressional Add for RMP, executed under E2978, which has been decreased by $0.540 million for Congressional undistributed.
** The FY2002 budget reflects a $96.000 million Program Budget Decision (PBD 817) for the E-2C Radar Modernization Program.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The E-2C Radar Modernization Program (RMP) develops, demonstrates, and tests new radar technologies that modernize the primary sensor of
the E-2C weapon system to provide a definitive littoral surveillance capability integral to the Navy's Theater Air Missile Defense (TAMD) Integrated Warfare Architecture. In addition, the RMP modernizes the E-2C
avionics, provides improved battle space integration and improves the producibility of the entire weapons system. Key radar technologies are space-time adaptive processing (STAP), electronically scanning array (ESA),
solid state transmitter, high dynamic range digital receivers and IFF/radar aperture integration. The resulting detection system will provide a substantially improved overland performance by correcting current sensor
shortfalls and enhancing all current required mission areas while simultaneously contributing to the emerging TAMD mission requirements. The impact of the dominant battlefield awareness provided by this improved
airborne early warning system will substantially contribute to the development of a single integrated air picture. These technologies were demonstrated in a ground environment in FY1999 and will continue to be refined
through FY2003. This P.E. will be utilized for RMP pre-engineering and manufacturing development (Pre-E&MD) in FY2002 followed by a phased E&MD beginning in FY2003 with the development of a Littoral
Surveillance capability in which will enter production in FY2006-2007 and completes with a full rate production decision for a cruise missile capable system compliant with the Joint Theater Air Missile Defense (JTAMD)
mission needs statement in 2012. 

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

              1.  FY 2000 ACCOMPLISHMENTS:  Not Applicable.
                             
              2.  FY 2001 PLANS: Not Applicable
                                     
              3.  FY 2002 PLANS:
                -(U)   ($4.348) - Conduct System Requirement Review (SRR) for the C-130 TAMD Configuration
                -(U)   ($6.377) - Conduct System Preliminary Design Review (PDR) and Critical Design Review (CDR) for the C-130 TAMD Configuraion.
                -(U)   ($1.500) - Procure Ong Lead Material for C-130 TAMD Configuraion.
                -(U)   ($8.775) - Design and Fabricate HE2000 Weapon System Pallet for C-130 TAMD Configuration.
                -(U)  ($75.000) - E-2C RMP efforts to include system/architecture trade studies, requirements analysis, radar system demonstration/validation, producibility enhancement and liffe cycle costs
                                                reduction efforts.  Radar/IFF integration, and demonstration/validation of other mission avionics systems.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604234N, E-2C RADAR MODERNIZATION PROGRAME3051, E-2C RMP

   FY2000  FY2001   FY2002
 (U) FY 2001 President's Budget:  0.000 0.000 0.000
 (U) Adjustments from the President's Budget: 0.000 0.000 96.000
 (U) FY 2002 President's Budget Submit: 0.000 0.000 96.000

 

  R-1 SHOPPING LIST - Item No. 103

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2002 increase of $96.00 million consists of a Program Budget Decision (PBD 817) for E-2C Radar Modernization Program.                                              
                                          
             (U) Schedule:  Not Applicable.

             (U) Technical:  Not Applicable. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  3 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604234N, E-2C RADAR MODERNIZATION PROGRAME3051, E-2C RMP

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY2000       FY 2001      FY 2002      FY 2003    FY 2004    FY 2005  FY 2006 FY 2007 To Complete                Total Cost
APN 1/E-2C (LI #10 &11) 381.264 314.709 278.937 229.301 0 0 0 0 0 2742.515
APN 5/E-2C (LI #35) 71.485 42.095 14.636 10.750 35.905 10.320 9.553 9.466 1348.4 2331.9
APN 6/E-2C (LI #48) 11.218 16.98 21.711 11.459 0 0 0 0 0 92.666

FY 2001 FY 2002 FY 2003  FY 2004 TO COMPLETE

            (U) Program Milestones Q1/02 Conduct SRR 
for C-130 TAMD Config.

Q3/02 Conduct PDR
for C-130 TAMD Config.

            (U) Engineering Milestones Q4/02  Continue E-2C RMP
dem/val effort

            (U) T&E Milestones
 

            (U) Contract Milestones  Q1/02 award BOA, MSI, 
C-130 Vehicle, System contracts

 

 

  R-1 SHOPPING LIST - Item No. 103

Related RDT&E
(U) 0603658N (Ship Self Defense, CEC)
(U) 0204152N (E2 Squadrons)

(U) D. ACQUISITION STRATEGY:   Not Applicable

(U) E. SCHEDULE PROFILE:  

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 4 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604234N, E-2C RADAR MODERNIZATION PROGRAM  E3051, E-2C RMP
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Hardware/Software Dev. SS/CPFF Classified 7.459 10/01 7.459 7.459

Hardware/Software Dev. SS/CPFF NGC, NY 10.391 10/01 10.391 10.391

E-2C RMP Dem/Val Continuation eftsSS/CPFF NGC, NY 49.000 11/01 49.000 49.000

E-2C RMP Eng. Spt Services C/CPFF NAWCAD, PAX RIVER, MD 2.800 11/01 2.800 2.800

E-2C RMP Require. Analysis Spt C/FP TBD 0.800 01/02 0.800 0.800

Hardware/Software Dev. SS/CPFF Classified 18.000 10/01   18.000 18.000

  

  

  

  

   

  Subtotal Product Development   88.450  88.450 88.450

Government Eng. Spt WR/WX NAWCAD, PAX RIVER, MD 1.629 10/01 1.629

Government Eng. Spt WX/RC NAWCAD, PAX RIVER, MD 2.904 10/01 2.904

Government Eng. Spt WR NSWCDD, Dahlgren, VA 0.150 10/01 0.150

Government Eng. Spt WR NRL, Washington, D.C.  0.100 10/01 0.100

  

  

 

  

  

   

   

  

  

 

  Subtotal Support   4.783   4.783  

 

  R-1 SHOPPING LIST - Item No. 103

Remarks:   New Project begins in FY2002.

Remarks:    

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)



UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604234N, E-2C RADAR MODERNIZATION PROGRAM  E3051, E-2C RMP
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Test & Evaluation WR/WX NAWCAD, PAX RIVER, MD  2.598 10/01 2.598

 

 

 

 

 

  

  

       

  

  

   

  

  

  Subtotal T&E   2.598   2.598

Management WX/RX NAWCAD, PAX RIVER, MD 0.154 10/01 0.154

Travel WR/WX NAWCAD, PAX RIVER, MD 0.015 10/01  0.015

  

  Subtotal Management   0.169   0.169

Total Cost   96.000   96.000

 

  R-1 SHOPPING LIST - Item No. 103

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE:  Navy Area Theater Ballistic

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY; BA 5 Missile Defense, 0604235N  (Formerly 0604867C, FY2001 and prior yrs)

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

K3052 - Navy Area 0.000 0.000 388.496 TBD TBD

Navy Area Theater Ballistic Missile Defense transfers from the BMDO program to the Navy in FY 2002 (formerly 0604867C in FY 2000 and FY 2001 and prior years).

A.  Mission Description and Budget Item Justification

B.  Program Change Summary FY 2002
Previous President’s Budget (FY 2001 PB) 228.596
Congressional Adjustments
Appropriated Value
Adjustments to Appropriated Value
a.  Congressional Reductions (FFRDC, Inflation, etc)
b.  OSD Reductions
c.  Emergency Supplemental
d.  Internal Reprogramming
Adjustments to Budget Years Since FY 2001  PB 159.900
 Current Budget Submit (FY 2002 PB) 388.496

Change Summary Explanation:

 

  R-1 SHOPPING LIST - Item No.
  Exhibit R-2, RDT&E Budget Item Justification

UNCLASSIFIED

The Navy Missile Defense program builds on the national investment in AEGIS ships, AEGIS Weapon Systems (AWS), and Navy Standard Missile II (SM-2) Block IV missiles
Two classes of ships continue to be deployed with the AEGIS combat system:  the CG-47 TICONDEROGA-class cruisers and the DDG-51 ARLEIGH BURKE-class 
destroyers.  Navy Missile Defense will take advantage of the attributes of naval forces including overseas presence, mobility, flexibility, and sustainability in order to provide 
lower tier protection to debarkation ports, coastal airfields, amphibious objective areas, Allied forces ashore, and other high value sites. Navy assets will provide an option for 
initial Theater Ballistic Missile Defense (TBMD) allowing the insertion of additional land-based TBMD assets and other expeditionary forces in an opposed environment.  Navy 
Missile Defense is designed to be fully interoperable within the Theater Missile Defense (TMD) Family of Systems (FoS) architecture.

Funding:  Cost growth and fact of life schedule adjustments resulted in the Department increase of funding in FY 2002.  

Schedule:  Due to the complexity of SM-2 Block IVA hardware/software integration, the program has experienced schedule delay in completing White Sands Missile Range 
(WSMR) flight testing.  This has lead to restructuring the program as part of the Department’s Strategy Review.

Technical: Radio Frequency Adjunct Sensor (RFAS) Software integration and guidance section hardware/software integration challenges have resulted in a delay to the next 
flight test event (Fly-by Engineering Test) and subsequently delays completion of flight testing at White Sands Missile Range and other schedule milestone dates.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER K3052 - Navy Area

RDT&E, N; BA 5 Navy Area Theater Ballistic Missile Defense, 0604235N  (Formerly 0604867C, FY2001 and prior yrs)

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 0.000 388.496 TBD TBD
 
RDT&E Articles Qty

Navy Area Theater Ballistic Missile Defense transfers from the BMDO program to the Navy in FY 2002 (formerly 0604867C in FY 2000 and FY 2001 and prior years).

A.  Mission Description and Budget Item Justification

 

  R-1 SHOPPING LIST - Item No.
          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED

The Navy Missile Defense program builds on the national investment in AEGIS ships, AEGIS Weapon Systems (AWS), and Navy Standard Missile II (SM-2) Block IV missiles
Two classes of ships continue to be deployed with the AEGIS combat system:  the CG-47 TICONDEROGA-class cruisers and the DDG-51 ARLEIGH BURKE-class 
destroyers.  Navy Missile Defense will take advantage of the attributes of naval forces including overseas presence, mobility, flexibility, and sustainability in order to provide 
lower tier protection to debarkation ports, coastal airfields, amphibious objective areas, Allied forces ashore, and other high value sites. Navy assets will provide an option for 
initial Theater Ballistic Missile Defense (TBMD) allowing the insertion of additional land-based TBMD assets and other expeditionary forces in an opposed environment.  Navy 
Missile Defense is designed to be fully interoperable within the Theater Missile Defense (TMD) Family of Systems (FoS) architecture.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 FY 2002 Planned Program:
- (U) $287.153 Continue Engineering, Manufacturing, and Development (EMD) of the SM-2 Block IVA missile. Continue White Sands Missile Range (WSMR) SM-2 Block IVA missile
flight testing. DeliverAEGIS Weapon System (AWS) tactical computer program to Developmental Testing/OperationalTesting (DT/OT) ship. Begin Developmental Testing (DT) at sea
with AEGIS Baseline 6 Phase III computer program. Complete follow-on AEGIS Weaspon System Baseline 7 Phase I computer program development and testing and conduct
demonstration at Combat Systems Engineering Development Sites (CSEDS). Continue implementation of modifications, as required, to Navy Command and Control systems to
maintain consistency with the Joint Planning Network, Joint Data Network, and Joint Composite Tracking Network.
-  (U) $2.370     Continue required lethality analyses and lethality model refinements.
-  (U) $98.973    Continue building and delivery of targets to support Navy Area Theater Ballistic Missile Defense (TBMD) flight tests.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER K3052 - Navy Area

RDT&E, N; BA 5 Navy Area Theater Ballistic Missile Defense, 0604235N  (Formerly 0604867C, FY2001 and prior yrs)

Navy Area Theater Ballistic Missile Defense transfers from the BMDO program to the Navy in FY 2002 (formerly 0604867C in FY 2000 and FY 2001 and prior years).

B. (U) Other Program Funding Summary:  
FY 2002

WPN BLI 140000 $7.0M

C. Acquisition Strategy:  

D.  Schedule Profile FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY  2006 FY  2007
Tactical Developmental Testing At Sea – Start 2Q

 

  R-1 SHOPPING LIST - Item No.
          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED

Navy AREA Missile Defense. The Navy Area program builds on the existing Aegis air defense system to achieve a sea-based lower-tier Ballistic Missile Defense capability. The program includes a 
phased development with early demonstration of AEGIS Theater Ballistic Missile detection capability. This strategy consists of a Navy Area TBMD Program evolving to a Theater-Wide Defense TB
program. The Navy Area Program strategy will build on existing force structure by modifying the SM-2 Block IV missile and AEGIS Combat System to achieve TBMD capability.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER K3052 - Navy Area

RDT&E, N; BA 5 Navy Area Theater Ballistic Missile Defense, 0604235N  (Formerly 0604867C, FY2001 and prior yrs)
Product Development Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

SM-2 Blk IVA Missile  CPAF  RAYTHEON 119.051 TBD TBD
SM-2 Blk IVA Missile  WR  CHINA LAKE 0.550 TBD TBD
AWS/BMC4I  CPAF  LOCKHEED MARTIN 52.317 TBD TBD
AWS/BMC4I/SM-2  WR  NSWC/DD 16.127 TBD TBD
AWS/BMC4I/SM-2  CPFF  JHU/APL 19.441 TBD TBD
AEGIS Weapon System  MIPR  MIT/LL 1.592 TBD TBD
AWS/BMC4I  CPFF  TSC 0.100 TBD TBD
AWS/SM-2  WR  NWAS 3.283 TBD TBD
Vertical Launch System  CPAF  UNITED DEFENSE 0.532 TBD TBD
BMC4I  RCP  SPAWAR 0.000 TBD TBD
Systems Architecture/T&E/BMC4I  CPFF  ANTEON 6.359 TBD TBD
SM-2/AWS/VLS VARIOUS VARIOUS 14.638 TBD TBD
Subtotal Product Development 233.990 TBD TBD

Support Cost Contract Performing Total  FY 01  FY 02  FY 03
Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Architecture  CPFF  JHU/APL 2.927 1.670 1.963 TBD TBD
SM-2/AWS/Sys Arch  WR  NSWC/DD 14.379 4.937 7.397 TBD TBD
VLS/Sys Arch/BMC4I VARIOUS VARIOUS 3.497 1.528 2.261 TBD TBD
AWS                                               CPFF TSC 3.582 1.350 1.500 TBD TBD
AWS WR NWAS/CORONA 2.830 1.000 1.430 TBD TBD
AWS MIPR MIT/LL 5.200 1.300 1.800 TBD TBD
  Subtotal Support 32.415 11.785 16.351 TBD TBD

 

  R-1 SHOPPING LIST - Item No.
   Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Remarks:    

Remarks:    



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER K3052 - Navy Area

RDT&E, N; BA 5 Navy Area Theater Ballistic Missile Defense, 0604235N  (Formerly 0604867C, FY2001 and prior yrs)
Test And Evaluation Contract Performing Total  FY 01  FY 02  FY 03
 Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value

& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test & Evaluation  CPFF  JHU/APL 2.633 TBD TBD
Test & Evaluation  WR  WSMR 3.907 TBD TBD
Test & Evaluation  WR  PMRF 5.988 TBD TBD
T&E/IMPACT/Lethality  WR  NSWC/DD 4.530 TBD TBD
VLS/T&E  WR  NSWC/PHD 1.166 TBD TBD
Test & Evaluation  MIPRE  MIT/LL 0.265 TBD TBD
Test & Evaluation  WR  COTF 2.335 TBD TBD
Targets  N/A  SMDC Army 98.973 TBD TBD
T&E/VLS/BMC4I Various Various 5.852 TBD TBD
Subtotal Test and Evaluation: 125.649 TBD TBD

Management Services Contract Performing Total  FY 01  FY 02  FY 03
 Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value

& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
SM-2 Blk IVA Missile BAE Systems 4.111 TBD TBD
AEGIS Weapon System PCI 1.315 TBD TBD
Systems Architecture NAVSEA 2.200 TBD TBD
T&E/Sys Architecture Anteon 1.840 TBD TBD
SM/BMC4I/SysArch/VLS Various 3.040 TBD TBD
Subtotal Mgment Services: 12.506 TBD TBD

Total Cost 388.496 0.000 TBD TBD

 

  R-1 SHOPPING LIST - Item No.
    Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Remarks:    

Remarks:    

Remarks:    Navy Area Theater Ballistic Missile Defense transfers from the BMDO program to the Navy in FY 2002 as a preliminary result of the Strategy Review.



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604245N  USMC H-1 Upgrades
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 277.055 178.524 138.189 170.068
 *
H2279 USMC H-1 Upgrades 277.055 178.524 138.189 170.068
 

 

 

 

 
Quantity of RDT&E Articles 5
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Quantity of (5) RDT&E Engineering and Manufacturing Development (EMD) test articles were placed on contract prior to FY98 and remanufacture commenced in FY99. One aircraft will be used for live fire test and
evaluation.

*The FY 2000 budget reflects a $26.6M Congressional add for USMC H-1 Upgrades (Project H2419) which has been revised by $0.839M for Congressional undistributed reductions.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The mission of the AH-1W attack helicopter is to provide rotary wing close air support, anti-armor, armed escort, armed/visual reconnaissanceand
fire support coordination capabilities under day/night and adverse weather conditions. The mission of the UH-1N utility helicopter is to provide command and control and combat assault support under day/night and adverse
weather conditions and special operationssupport; supporting arms coordination and aeromedical evacuation. Major modifications for both aircraft that remanufacture AH-1W/UH-1N’s into AH-1Z/UH-1Y’s include: a new 4-
bladed, composite rotor system with semi-automatic bladefold, new performance matched transmissions, T700 Engine Digital Electronic Control Units (DECUs), new 4-bladed tail rotors and drive systems, more effective
stabilizers, upgraded landing gear, tail pylon structural modifications, and common, fully integrated cockpits and avionics systems. This remanufacture will add 10,000 flight hours to AH-1Z/UH-1Y airframes. The fully
integrated cockpits will reduce operatorworkload and improve situational awareness, thus increasing safety and reducing the rate of aircraft attrition. They will provide considerablegrowth potential for future weapon systems
and avionics, which will significantly increase mission effectiveness and survivability. The cockpits will also include integration of on-board mission planning, communications, digital fire control, self-navigation, night
targeting, and weapon systems management in nearly identical crew stations reducing training requirements. This remanufacture maximizes commonality between the two aircraft and provides needed improvements in
crew and passenger survivability, payload, power available, endurance, range, airspeed, maneuverability and supportability.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompassesengineeringand manufacturing development of new end-items prior to a
production approval decision.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
*

Project Cost 277.055 178.524 138.189 170.068
 

RDT&E Articles Qty 5
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Quantity of (5) RDT&E Engineering and Manufacturing Development (EMD) test articles were placed on contract prior to FY98 and remanufacture commenced in FY99. One aircraft will be used for live fire test and
evaluation. 

*The FY 2000 budget reflects a $26.6M Congressional add for USMC H-1 Upgrades (Project H2419) which has been revised by $0.839M for Congressional undistributed reductions.  

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The mission of the AH-1W attack helicopter is to provide rotary wing close air support, anti-armor, armed escort, armed/visual reconnaissanceand
fire support coordinationcapabilities under day/night and adverseweather conditions. The mission of the UH-1N utility helicopter is to provide command and control and combat assault support under day/night and adverse
weather conditions and special operationssupport; supporting arms coordinationand aeromedicalevacuation. Major modifications for both aircraft that remanufactureAH-1W/UH-1N’s into AH-1Z/UH-1Y’s include: a new 4-
bladed, composite rotor system with semi-automatic bladefold, new performance matched transmissions, T700 Engine Digital Electronic Control Units (DECUs), new 4-bladed tail rotors and drive systems, more effective
stabilizers, upgraded landing gear, tail pylon structural modifications, and common, fully integrated cockpits and avionics systems. This remanufacture will add 10,000 flight hours to AH-1Z/UH-1Y airframes. The fully
integrated cockpits will reduce operator workload and improve situational awareness, thus increasing safety and reducing the rate of aircraft attrition. They will provide considerable growth potential for future weapon
systems and avionics, which will significantly increase mission effectiveness and survivability. The cockpits will also include integration of on-board mission planning, communications, digital fire control, self-navigation,
night targeting, and weapon systems management in nearly identical crew stations reducing training requirements. This remanufacture maximizes commonality between the two aircraft and provides needed improvements
in crew and passenger survivability, payload, power available, endurance, range, airspeed, maneuverability and supportability.

       (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

              1. FY 2000 ACCOMPLISHMENTS:
               - (U) ($137.941) Continued transmission bench test, completed Structural Test Article testing, continued tooling validation, continued flight test planning, completed assembly of first AH-1Z & UH-1Y aircraft,
                                               conducted test readiness reviews, and commenced aircraft instrumentation system level functional testing and aircraft ground testing.          
               - (U) ($  24.983) Continued development of integrated avionics and performed bench functional checks.  Continued mission computer software coding.
               - (U) ($  14.800) Continued integrated logistics support tasks including level of repair analysis, failure modes effects and criticality analysis, logistics  support analysis, reliability centered maintenance analysis,
                                               and documentation. 
               - (U) ($      .800) Continued component fatigue testing and live fire test and evaluation.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

 

  R-1 SHOPPING LIST - Item No. 105

       (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

              2. FY 2001  PLAN:

                - (U) ($ 51.227) Conduct pre-flight ground test and first flight of AH-1Z; continue mission computer software coding.
                - (U) ($ 14.893) Complete transmission bench testing and aircraft drive train validation.
                - (U) ($ 44.436) Complete tooling validation and assembly of remaining EMD aircraft including structural testing.
                - (U) ($ 22.706) Continue integrated logistics support (ILS) tasks including level of repair analysis, failure modes effects and criticality analysis, logistics support analysis, reliability centered 
                                           maintenance analysis, integrated mechanical diagnostics, and documentation.
                - (U) ($      .700) Continue live fire testing and evaluation.
                - (U) ($    4.227) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
                                         
              3. FY 2002  PLAN:

               - (U) ($ 92.717) Conduct pre-flight ground test and first flight of UH-1Y, conduct high-altitude performance tests, non-firing loads and vibes, handling qualities, structural demonstration, gearbox 
                                          tear-down/inspection, and conduct development of Aircrew Procedures Trainer (APT).
               - (U) ($ 18.434) Conduct external stores jettison test, firing loads and vibes, weapons system accuracy, Infrared evaluation, Electromagnetic Environmental Effects, and 
                                          Electronic Warfare evaluation.
               - (U) ($ 48.353) Conduct Integrated Avionics System (IAS) and weapons system evaluation. 
               - (U) ($   7.555) Continue program development testing and live fire test and evaluation.
               - (U) ($   3.009) Continue ILS tasks including level of repair analysis, logistics support analysis, reliability centered maintenance analysis, integrated mechanical diagnostics.

          
              

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  183.266 139.680 48.960
 (U) Adjustments from the President’s Budget: -4.742 -1.491 121.108
 (U) FY 2002 President’s Budget Submit: 178.524 138.189 170.068

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
              P-1 LI #8, UH-1Y/AH-1Z (4BN/4BW) 0 0 0
              Quantity 0 0 0
              FY01, FY02 Integrated Mechanical Diagnostics (IMD) development is redirected to P.E. 0604245N

              Related RDT&E: 
              (U) P.E. 0604212N, ASW & Other Helo Development
              (U) P.E. 0603266N, AH-1T Composite Rotor Blade

 

  R-1 SHOPPING LIST - Item No. 105

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $4.742 million reflects a decrease of $4.169 million for a Small Business Innovative Research (SBIR) assesment, a decrease of $3.049 million for a
reprioritizationof requirementswithin the Navy, a decrease of $0.718 million for a CongressionalRecission, and an increase of $3.194 million for a below threshold reprogrammingfor heavyweather tie downs.
The FY 2001 net decrease of $1.491 million reflects a decrease of $0.978 million for a CongressionalReduction, a decreaseof $0.209 million for reprioritizationof requirementswithin the Navy, and a decrease
of $0.304 million for a congressional recission. The FY 2002 net increase of $121.108 million reflects an increase of $105.500 million as part of a program restructure effort (PBD-113), $15.0 million for
acquisition stability residual funding for USMC H-1 EMD contract completion,a decrease of $0.058 million for reprioritizationof requirementswithin the Navy, an increase of $0.697 million for flight test support
and NAWCAD Pax River host tennant agreement, and a decrease of $0.031 million for economic assumptions.  

             (U) Schedule:  Change reflects commencement of flight test program following successful 1st flight of AH-1Z in 1st Qtr 01.

             (U) Technical: Not Applicable.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades

FY 2000 FY 2001 FY 2002  TO COMPLETE
            (U) Program Milestones

            (U) Engineering Milestones

              (U) T&E Milestones 1Q/01 1st Flight AH-1Z 1Q/02-4Q/02 UH/AH Test
2Q/01-4Q/01 UH/AH Test 1Q/02 1st Flight UH-1Y

              (U) Contract Milestones
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(U) D. ACQUISITION STRATEGY: The H-1 Upgrades is an ACAT ID program which encompasses Engineering and Manufacturing Development of new end-items prior to a production approval decision.  The 
prime contract is sole source to Bell Helicopter Textron, Inc. and is a  remanufacture of AH-1W and UH-1N aircraft.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Major Contract SS CPFF Bell Helicopter, Ft. Worth, TX 7.851 Continuing Continuing Continuing

Award Fees* Bell Helicopter, Ft. Worth, TX 12.668 Continuing Continuing Continuing

Major Contract SS CPIF* Bell Helicopter, Ft. Worth, TX 374.140 118.765 10/00 126.000 10/01 Continuing Continuing Continuing

Training SS CPIF TBD 0.000 0.000 19.200 01/02 Continuing Continuing Continuing

GFE Various Various 11.318 1.699 Various Continuing Continuing Continuing

In-House Support (Field Activities) WR Various 35.535 11.430 Various 12.018 Various Continuing Continuing Continuing

In-House Support (Travel) WR Various 0.987 0.250 10/00 0.350 10/01 Continuing Continuing Continuing

Trainers WR Various 4.564 0.118 12/00 2.125 11/01 Continuing Continuing Continuing

  Subtotal Product Development 447.063 132.262 159.693 Continuing Continuing Continuing

Technical Engineering Services C FFP CCI, Inc. 1.855 0.624 11/00 0.745 11/01 Continuing Continuing Continuing

Continuing

Continuing

Continuing

Continuing

Continuing

Continuing

  Subtotal Support 1.855 0.624 0.745 Continuing Continuing
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*Remarks: Effective 1 May 00, cost plus incentive fee (CPIF) applies. Original contract was was a SS CPAF contract. Total award fee pool $47,496,152, and to date $12,668,250 has been awarded. Period #1 was 90%, period
#2  87%,  period #3  90%,  period #4  77%, period #5 76%, and period #6 was 0%.  Award fee activity was terminated on 30 April 2000.

Major contract ($712.632M) plus award fees ($12.668M) equals total value of contract ($725.300M).    

Remarks:

UNCLASSIFIED
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DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604245N  USMC H-1 Upgrades H2279 USMC H-1 Upgrades
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Test and Evaluation Various Various 3.190 0.660 11/00 8.645 11/01 Continuing Continuing

  Subtotal T&E 3.190 0.660 8.645 Continuing Continuing

Program Office & Logistics Support C FFP CCI, Inc. 3.471 0.416 11/00 0.985 11/01 Continuing Continuing 6.606

SBIR Assesment 4.227 Continuing Continuing

  Subtotal Management 3.471 4.643 0.985 Continuing Continuing

Total Cost 455.579 138.189 170.068 #VALUE! #VALUE!
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-05 0604261N Acoustic Search Sensors
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 24.782 20.545 16.825 Continuing Continuing
 
H0480 ASW SENSORS & PROCESSING 24.782 20.545 16.825 Continuing Continuing
 

 

 
Quantity of RDT&E Articles 202 1 203

 

  R-1 SHOPPING LIST - Item No. 106

(U) (H0480) – This project provides improved air Anti-Submarine Warfare (ASW) mission effectiveness through engineering development of hardware and software associated with acoustic systems, sensors, processing,
post-processing, data recording and displays for air ASW platforms. Key objectives: improved detection, classification, localization and tracking; and increased capacity and flexibility to handle multi-sensor data. Programs
being funded during the period identified are the Generic Acoustic Stimulation System (GASS) which is an ocean, sensor and target-modeling system that will add shallow water and range dependent capabilities to AIR
ASW trainers, the Advanced Extended Echo Ranging (AEER) system to provide bistatic acoustic source and signal processing for harsh water environments in the P-3C and the Hydrostatic Sensor Firing Device (HSFD)
program to provide ASW depth bomb capability. In FY2000 procure design qualification units for non-coherent source technology acceleration and two GASS Engineering Development Model (EDMs). Procure an
additional GASS EDM in FY2001. Future programs planned for this project include the Non-Traditional Acoustic Processing (NTAP) program to provide exploitation of forward scatter and transient signals for added
submarine detection opportunities, the Tactical Acoustic Measurement and Decision Aid (TAMDA) program to provide in situ environmental data and tactical planning for improved mission performance, and the Shallow
Water ASW Localization and Attack System (SWALAS) to provide improved localization and attack in regional conflict environments.
               
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-
items prior to production approval decision. 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processing
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 24.782 20.545 16.825 Continuing Continuing
 

RDT&E Articles Qty AEER 200 200
 

RDT&E Articles Qty GASS 2 1 3
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides improved air Anti-Submarine Warfare (ASW) mission effectiveness through engineering development of hardware and
software associated with acoustic systems, sensors, processing, post-processing, data recording and displays for air ASW platforms. Key objectives: improved detection, classification, localization and tracking; and
increased capacity and flexibility to handle multi-sensor data. Programs being funded during the period identified are the Generic Acoustic Stimulation System (GASS) which is an ocean, sensor and target modeling
system that will add shallow water and range dependent capabilities to AIR ASW trainers, the Advanced Extended Echo Ranging (AEER) system to provide an improved bistatic acoustic source and signal processing for
harsh water environments in the P-3C and the Hydrostatic Sensor Firing Device (HSFD) program to provide ASW depth bomb capability. In FY 2000 procure design qualification units for non-coherent source technology
acceleration and two GASS Engineering Development Model (EDMs) . Procure an additional GASS EDM in FY2001. Future programs planned for this project include the Non-Traditional Acoustic Processing (NTAP)
program to provide exploitationof forward scatter and transient signals for added submarine detection opportunities, the Tactical Acoustic Measurement and Decision Aid (TAMDA) program to provide in-situ environmental
data and tactical planning for improved mission performance, and the Shallow Water ASW Localization and Attack System (SWALAS) to provide improved localization and attack in regional conflict environments.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 
1.  FY 2000 ACCOMPLISHMENTS:

 (U)  GASS
  
  - (U)  ($15.376)  EMD contractor completed GASS system Critical Design Review (CDR) and initiated code and test for the major Complete Software Configuration Items (CSCIs), completed Preliminary Design 
             Review (PDR)  for GASS Interface Module (GIM) #1 & #2, CDR for GIM #1 and initiated GIM code and test, initiated/completed procurement of pre-production hardware, and initiated/completed fabrication 
             of GASS units #1 and #2.
   -(U)  ($   .335)   Continued GFE environmental software improvements.
   -(U)  ($   .710)   Provided engineering support to EMD contract.
   -(U)  ($ 1.153)   Provided other engineering support and contractor support services.
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RDT&E, N   / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processing
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(U)  AEER
 
   -(U)  ($2.601)   Completed software code and functional test for AEER baseline in the P-3C.
   -(U)  ($4.250)   Completed CDRs and fabrication and test of Engineering Change Proposal (ECP) qualification units for non-coherent source technology enhancements, initiated software code and test.
   -(U)  ($  .357)   Provided other engineering support and contract support services.
 
2. FY 2001 PLAN:

(U)  GASS

  -(U)  ($   8.300)  EMD contractor complete code and test for the major CSCIs, initiate/complete PDR for GIM #3 and 4, CDR for GIM #2 and 3, complete GIM #1 in house test and initiate field installation and test,   
            initiate/complete fabrication of GASS units #3 and 4.
  -(U)  ($     .382)  Continue GFE environmental software improvements.
  -(U)  ($     .710)  Provide engineering support to EMD contract.
  -(U)  ($   1.377)  Provide other engineering support and contractor support services.
  -(U)  ($     .227)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

(U)  AEER

  -(U)  ($   1.500)  Complete software and integration test, complete DT/OT for the non-coherent source enhancement.
  -(U)  ($   3.115)  Complete AEER source system design trade offs, systems analysis, initiate/complete Analysis of Alternative (AOA) and Milestone II.
  -(U)  ($   3.000)  Initiate AEER source acoustic processing software in the P-3C.
  -(U)  ($     .871)  Provide other engineering support and contractor support services.
  -(U)  ($     .836)  Initiate Hydrostatic Device system design and trade offs.
  -(U)  ($     .227)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
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RDT&E, N   / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processing
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3. FY 2002 PLAN:

(U)  GASS

  -(U)  ($  6.200)  EMD contractor complete and deliver (ready for training) GIM #1 and GIM #2, perform Test Readiness Review (TRR) for on-site testing.  CDR for GIM#3.  Conduct test/integration for GIMs #2 & #3. 
            CDR for GIM #4.  Initiate/complete MS III.
  -(U)  ($    .343)  Continue GFE environmental software improvements.
  -(U)  ($    .729)  Provide engineering support to EMD contract.
  -(U)  ($  1.066)  Provide other engineering support and contractor support services.

(U)  AEER

  -(U)  ($ 1.395)  Continue Hydrostatic Device system design and trade offs.
  -(U)  ($ 5.481)   Initiate EMD and software, integration, and test for the AEER source, continue AEER source acoustic processing software in the P-3C. 
  -(U)  ($ 1.611)   Provide other engineering support and contractor support services.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processing

(U) B. PROGRAM CHANGE SUMMARY:   

FY 2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  25.810 20.766 24.973
 (U) Adjustments from the President’s Budget: -1.028 -0.221 -8.151
 (U) FY 2002 President’s Budget Submit: 24.782 20.545 16.822

   (U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost

   (U) APN/P-3 Mod/(053800) 0 0 0 Continuing Continuing
   (U) APN/SH-60R/(018200) 0 0 3.5 Continuing Continuing
   (U) Related RDT&E
  (U) P.E. 0603254N (ASW Systems Development)
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 CHANGE SUMMARY EXPLANATION:
( U ) Funding: The FY 2000 net decrease of $1.028 million reflects a decrease of $.441 million Small Business Innovative Research assessment, a decrease of $.486 million for a reprioritization of
requirements within the Navy, a decrease of $.101 million for a Congressional Recission. The FY 2001 decrease of $.221 million reflects a decrease of $.031 million for a reprioritization of requirements
within the Navy, a decrease of $.145 million for a Congressional Reduction, and a decrease of $.045 million for a Congressional Recission. The FY 2002 decrease of $8.151 million reflects a decrease of
$8.071 million for a reprioritization of requirements within the Navy, and a decrease of $.080 million for economic assumptions.

( U ) Schedule: GASS PDR#1 delayed from 1Q/00 to 2Q/00 due to the GASS CDR being held late in December. GASS GIM CDR#1 moved to 4Q/00 to combine with GASS GIM #2 PDR due to the two
systems commonality.  AEER PDR, CDR,TECH EVAL and OPEVAL changed to correctly realign the milestones.  Added new milestones in FY04 to provide additional program definition.
 
( U ) Technical:  Not applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processing

FY 2000 FY 2001 FY 2002
 

        (U) Program Milestones 4Q/01 AEER MS-II 3Q/02 GASS MS-III

        (U) Engineering Milestones 3Q/00 Q/U CDR             2Q/01 GASS PDR#3/CDR#2 3Q/02 AEER SDR
2Q/00 GASS PDR #1     3Q/01 GASS PDR#4 4Q/02 AEER PDR
4Q/00 GASS CDR #1     4Q/01 GASS CDR#3 1Q/02 GASS CDR #4
4Q/00 GASS PDR #2

        (U) T&E Milestones 4Q/01 Q/U DT/OT 1Q/02-2Q/03 GASS TTPRR*

        (U) Contract Milestones          1Q/02 AEER SOURCE CONTRACT

 * TTPRR – Trainer Test Procedures and Results Report

 

  R-1 SHOPPING LIST - Item No. 106

 (U) D.  ACQUISITION STRATEGY:  The GASS EMD contract was competitively awarded.  Program development is based on a COTS open architecture hardware and software approach.  AEER EMD will us
a competitive contracting strategy.  Supporting efforts utilize Qualified Product List (QPL) manufacturers and existing contracting vehicles where appropriate for development efficiency.
 
 (U) E.  SCHEDULE PROFILE

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processors
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Hardware Development C/FFP Sparton, FL 3.178 3.178 3.178

C/FFP USSI, IN 2.710 2.710 2.710

C/CPFF Misc Contracts 1.000 1.000 1.000

Software Development C/CPIF Northrop Grumman, NY 30.814 8.300 11/00 6.200 11/01 45.314 46.091

C/CPFF Misc GASS Con 12.112 0.382 11/00 0.340 11/01 12.834 13.263

C/CPFF Misc /P-3 Baseline Cont’s 5.800 2.500 Various 8.300 8.300

WX Misc In-House 0.724 11/00 1.137 11/01 Continuing Continuing

Government Engineering Support WX Misc In-House 26.715 6.768 10/00 7.022 10/01 Continuing Continuing

  Subtotal Product Development 83.053 17.950 14.699 Continuing Continuing

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 106

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604261N Acoustic Search Sensors H0480 ASW Sensors & Processors
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX Misc In-House 1.107 0.950 11/00 0.900 11/01 Continuing Continuing

  Subtotal T&E 1.107 0.950 0.900 Continuing Continuing

Contractor Support Services C/FFP Misc/Contracts 5.204 1.051 11/00 1.083 11/01 7.338 8.455

Program Management Support WX Misc In-House 6.453 0.140 10/00 0.143 10/01 Continuing Continuing

SBIR Assessment 0.454

  Subtotal Management 11.657 1.645 1.226 Continuing Continuing

Total Cost 95.817 20.545 16.825 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 106

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604262N / V-22
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 6,413.186 175.919 146.589* 546.735
 
H1425 V-22 6,413.186 175.919 146.589* 546.735
 

 
Quantity of RDT&E Articles 4

 

  R-1 SHOPPING LIST - Item No. 107

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The V-22 Osprey is a Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application. The
V-22 program is designed to provide an aircraft to meet the amphibious/vertical assault needs of the Marine Corps, the strike rescue needs of the Navy, and the special operations needs of the Air Force and United States
Special Operations Command (USSOCOM). The V-22 will replace the CH-46E and CH53A/D in the Marine Corps (MV-22); supplement the H-60 in the Navy (HV-22); and replace the H-53 and H-60; and augment the C-
130 in the Air Force and USSOCOM (CV-22). The V-22 will be capable of flying over 2100 nautical miles with a single refueling, giving the services the advantageof a Vertical/Short Take-off, and Landing (VSTOL) aircraft
that can rapidly self-deploy to any location in the world. 

As a result of the December 11, 2000 mishap we have conducted comprehensive external and internal review of the program. An independent review panel was appointed to conduct this review. This budget reflects the
recommended funding changes to correct deficiencies and move forward.

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:

This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT (EMD) because it encompasses engineering and manufacturing development of new end-items prior to production approval decision.
The four RDT&E test aircraft are production representative.

*Note:  FY-01 does not reflect supplemental adjustments.  
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604262N / V-22 H1425 / V-22
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 6,413.186 175.919 146.589* 546.735
 

RDT&E Articles Qty 4

 

  R-1 SHOPPING LIST - Item No. 107

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The V-22 Osprey is a Joint Program led by the Department of the Navy for the purpose of developing, testing, evaluating, procuring and fielding a tilt rotor, vertical takeoff and landing aircraft for Joint Service application.
The V-22 program is designed to provide an aircraft to meet the amphibious/vertical assault needs of the Marine Corps, the strike rescue needs of the Navy, and the special operationsneeds of the Air Force and United
States Special Operations Command (USSOCOM). The V-22 will replace the CH-46E and CH53A/D in the Marine Corps (MV-22); supplement the H-60 in the Navy (HV-22); and replace the H-53 and H-60; and augment
the C-130 in the Air Force and USSOCOM (CV-22). The V-22 will be capable of flying over 2100 nautical miles with a single refueling, giving the services the advantageof a Vertical/Short Take-off,and Landing (VSTOL)
aircraft that can rapidly self-deploy to any location in the world. 

As a result of the December 11, 2000 mishap we have conducted comprehensiveexternal and internal review of the program. An independent review panel was appointed to conduct this review. This budget reflects the
recommended funding changes to correct deficiencies and move forward.
               
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

- (U) ($127.021) Completed CV-22 remanufacture and modification efforts. Began CV-22 flight tests (Mar 00). Continued CV-22 software development efforts. Began Terrain Following/Terrain Avoidance
(TF/TA) radar development testing for the CV-22. Continued development of maintenance training equipment. Continued CV-22 Operational Flight Trainer / Full Fidelity Simulator (OFT/FFS) development. Continued CV-
22 peculiar ILS supportability analysis, publications and spares support. Continued Weapons Replacement Assembly/Test Program Sets (WRA/TPS) development. Continued Fatigue Test Article (FTA) efforts (completed
1/2 lifetime testing Jan 00). Continued Power By The Hour (PBTH) support of the engine. Conducted natural icing tests. Conducted Blade Fold Wing Stow endurance testing. Completed Static Test Article (STA) test to
failure.  Continued R&D efforts on aircraft #8 & #10.
 

- (U) ($48.898) Continued in-house field activity support of Integrated Test Teams (ITT’s) and Integrated Product Teams (IPT’s), logistics and training activities, the manned flight simulator and numerous
other efforts at over 12 activities. Participated in natural icing test. Conducted MV-22 OPEVAL and support (Nov 99-Jul 00). Continued CV-22 peculiar logistic support analysis and site activation planning. Continued R&D
efforts on aircraft #8 & #10. Downsized hangar facility at Patuxent River. Prepared Edwards Air Force Base for arrival of CV-22 aircraft #7 and #9. Provided flight test support for CV-22 aircraft #7 and #9. Participated in
CV-22 radar and development testing.  Funded fuel costs for test aircraft and/or engines.

  *Note:  FY-01 does not reflect supplemental adjustments.                  
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604262N / V-22 H1425 / V-22

 

  R-1 SHOPPING LIST - Item No. 107

                     2. FY 2001 PLANS:
- (U) ($95.264) Continue CV-22 developmentefforts by Bell-Boeing. Provide engine support and repair of repairables for CV-22 flight testing. Continue CV-22 software developmentefforts.

Continue TF/TA radar development testing for the CV-22. Continue development of maintenance training equipment. Complete CV-22 Operational Flight Trainer / Full Fidelity Simulator (OFT/FFS)
development.  Conduct natural icing tests.  Continue R&D efforts on aircraft #8 & #10.  

- (U) ($51.325) Continued in-house field activity support of ITT’s and IPT’s, logistics and training activities, the manned flight simulator and numerous other efforts at over 12 activities.
Continue R&D efforts on aircraft #8 & #10. ProvideR&D support in the areas of R&M data analysis, loads and dynamics, electromagneticenvironmentaleffects, CV-22 flight controls, survivability,subsystems,
shipboard compatibility,propulsion, CV-22 avionics, facilities, computer support, structures, communications,Small Business InnovativeResearch, etc. Provide flight test support for CV-22 aircraft #7 and #9.
Provide engineering and maintenance support for CV-22 flight testing.  Fund fuel costs for test aircraft and/or engines.

*FY 01 does not reflect OSD Supplemental in the amount of $80.0M to continue MV development efforts and start development of two CV aircraft.

                    3. FY 2002 PLANS:
- (U) ($103.152) Contractor activities: Continue CV-22 developmentefforts by Bell-Boeing. Provide engine support and repair of repairables for CV-22 flight testing. Complete CV-22 software

developmentefforts. Continue TF/TA radar developmenttesting for the CV-22. Continue developmentof maintenance training equipment. Continue Defensive Weapon System developmentand integration
efforts.  Continue development efforts on aircraft #8.  Continue WRA/TPS development.  Conduct CV-22 IOT&E.  Begin development of Environmental Control System.   

- (U) ($21.606) Navy field activities: Continued in-house field activitysupport of ITT’s and IPT’s, logistics and training activities, the manned flight simulator and numerous other efforts at over 12
activities. Provide support for the Defensive Weapon System developmentand integrationefforts. Provide support for the EnvironmentalControl System developmentefforts. Continue developmentefforts on
aircraft #8. Provide R&D support in the areas of R&M data analysis, loads and dynamics, electromagnetic environmental effects, CV-22 flight controls, survivability, subsystems, shipboard compatibility,
propulsion, CV-22 avionics, facilities, computer support, structures, communications, Small Business Innovative Research, etc.    

- (U) ($3.629) Non-Navy field activities: Provide flight test support for CV-22 aircraft #7 and #9. Provide engineeringand maintenancesupport for CV-22 flight testing. Fund fuel costs for test
aircraft and/or engines.
                        - (U) ($100.000)  Continue the development of two CV aircraft for IOT&E.
                        - (U) ($318.326)  Continue logistics, flight test, and flight test support, address correction of deficiencies, and provide funding for the MV and CV cost overruns.  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604262N / V-22 H1425 / V-22

(U) B. PROGRAM CHANGE SUMMARY: 

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  181.876 148.168 95.696
 (U) Adjustments from the President’s Budget: -5.957 -1.579 451.039
 (U) FY 2002/2003 OSD/OMB Budget Submit: 175.919 146.589 546.735

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002
16400  /  V-22
V-22  APN-1 848.313 1,126.433* 1,009.881
V-22 Advance Procurement 70.344 70.927 48.428
V-22 APN-5 0.000 0.000* 35.000
V-22 APN-6 Spares 70.592 133.946 232.899

Related RDT&E:
0401318F  CV-22 0.000 0.000 10.008
1160404BB  CV-22 33.522 43.773 52.661

*Note:  FY01 does not reflect supplemental adjustments for APN-1 and APN-5..

  R-1 SHOPPING LIST - Item No. 107

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 decrease of $5.957 million reflects a decrease of $3.335 million for a Small Business InnovativeResearch assessment, a decrease of $1.897 million reprioritization of
requirementswithin the Navy, a decrease of $.013 million for a Federal TechnologyTransfer and a decrease of $.712 million for a CongressionalReduction. The FY2001 decrease of $1.579 million reflects a
decrease of $1.037 million for a Congressional Reduction, a decrease of $.322 million for the Government-wideRecission and a decrease of $.220 million for reprioritizationof requirements within the Navy.
The FY 2002 increase of $451.039 million consists of an increase of $410.0 million for the restructuring of the program, an increase of $6.950 million for a Logistics Shortfall, an increase of $18.000 million for
an EnvironmentalControl System, an increase of $8.000 million for Continued Development,a decrease of $.340 due to revised economic assumptions and an increase of $8.407 million for a reprioritizationof
requirements within the Navy.

(U) Schedule: MV-22 OPEVAL completion delayed due to an operationalpause following the crash of aircraft #14 on 8 April 2000 and of Aircraft #18 on 11 December 2000. A revised Acquisition
Program Baseline will be submitted in the 1st Quarter of FY 02 .

(U) Technical: Current temperatures for passengers on-board the V-22 can reach high levels. Development of an environmentalcontrol system will be initiated in FY02 with the goal to achieve a
maximum temperature of 85 degrees.   

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604262N / V-22 H1425 / V-22

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones TBD Program Reviews

            (U) Engineering Milestones

            (U) T&E Milestones 1Q     RESUME FLIGHT TEST

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 107

  

(U) D. ACQUISITION STRATEGY: The V-22 program is designed to provide an aircraft to meet the medium lift amphibious/vertical assault needs of the USMC and the special operations needs of the 
USSOCOM.  The aircraft will be capable of operations from aviation and air capable ships, as well as from unimproved landing sites throughout the world.  The tiltrotor aircraft combines the speed, range and 
fuel efficiency normally associated with turboprop aircraft with the vertical take-off/landing and hover capabilities of helicopters.  The special operations aircraft (CV-22) will consist of the baseline V-22 aircraft 
(MV-22) configuration plus a terrain following radar, additional fuel tanks, radios and flare/chaff dispensers, radar jammer and warning receiver, and infrared countermeasures.  The CV-22 will be approximately 
90% common with the MV-22.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604262N / V-22 H1425 / V-22
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Prime Contractor - Airframe SS CPAF BELL-BOEING, PaxRiver, MD 3,536.323 92.307 10/00 450.700 10/01 4,079.330

Award Fee (NON ADD) SS/CPAF BELL-BOEING, PaxRiver, MD 165.347 6.884 10/00 6.826 10/01 179.057

Prime Contractor - Engine C/CPIF ALLISON, INDIANAPOLIS, IN 178.506 2.957 10/00 2.500 10/01 183.963

Field Activity WX NAWCAD PAX RIVER, MD 32.016 10/00 54.013 10/01 86.029

Field Activity MIPR EDWARDS AFB, CA 5.451 10/00 7.900 10/01 13.351

Field Activity WX NAWCAD LAKEHURST, NJ 5.238 10/00 12.500 10/01 17.738

Field Activity VARIOUS VARIOUS 2,870.837 8.620 10/00 19.100 10/01 2,898.557

  Subtotal Product Development 6,585.666 146.589 546.713 0.000 7,278.968

NOT 

SEPARATELY 

PRICED

  Subtotal Support

 

  R-1 SHOPPING LIST - Item No. 107

Remarks: 
Award Fee is a NON-ADDITIVE number.  Fees actually awarded range from 67% to 86%.  
Target value of Bell-Boeing contract does not include anticipated overrun, ACO orders, or new efforts not already on contract (FY01-07), such as the gun and environmental control system.
Breakout of "Cost to Complete" between prime contractor and field activities is an estimate and actual split will depend on negotiated value of future contract modifications, such as the gun and environmental control system.
Prior year cost breakout is not available by specific field activity.  Field activity prior year costs have been subtotaled and placed in the "various" category.

Remarks:
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DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604262N / V-22 H1425 / V-22
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

NOT 

SEPARATELY 

PRICED

  Subtotal T&E

ASN or HQMC directed studies various various 3.467 3.467

  Subtotal Management 3.467 3.467

Total Cost 6,589.133 146.589 546.713 0.000 7,282.435

 

  R-1 SHOPPING LIST - Item No. 107

Remarks:

Remarks:

Remarks:
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604264N/Aircrew Systems Development
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 0.000 17.412 28.672 7.717 Continuing Continuing
 * ** ***
W0606 Aircrew Systems Development 0.000 17.412 18.329 7.717 Continuing Continuing
 
W2879 Joint Ejection Seat Program 0.000 0.000 10.343 0.000 10.343
 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 108

* The FY 2000 Budget reflects a $7.500M Congressional add for Ejection Seat Testing and Stability Development effort executed under project unit W2779; which, has been decreased by $.211 M for Congressional
undistributed reductions.
** The FY 2001 Budget reflects a $3.500M Congressional add for Joint Helmet Mounted Cueing System; which will be executed under W0606. 
***The FY 2001 Budget reflects a $4.000M Congressional add for Modular Flight Helmet/Adv Visionics Helmet Sys/HAILSS; which will be executed under W0606.
   
(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                The Aircrew Systems Development program provides engineering and manufacturing development (EMD) of Aviation Life Support Systems to protect aircrews from current and future threats 
                including: directed energy weapons, chemical/biological/radiological agents/fallout, ballistic projectiles, temperature extremes, heat/fire, low concentration oxygen environments, high dynamic 
                forces during emergency egress, and high “G” forces. The program also provides development for the following capabilities: head protection, in flight restraint and stability emergency egress and descent, 
                escape and evasion, survival and rescue, crash protection, and anthropometric sizing for small aircrew. Acquisition initiatives include: competition, the application of streamlining initiatives, use of 
                non-developmental items (NDI), joint and tri-service developments, and the pursuit of NATO/allied cooperative ventures, which expedite introduction of new products into Navy and Marine Corps 
                fixed and rotary wing aircraft, reduce costs, and promote commonality.

(U)      JUSTIFICATION FOR BUDGET ACTIVITY:
                This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval 
                decision.
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 17.412 18.329 7.717 Continuing Continuing
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 108

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              (U) SUBPROJECTS:

                          - (U)  ESCAPE AND CRASH SAFETY: Naval Aircrew Common Ejection Seat Pre-Planned Product Improvement (NACES P3I), Joint Ejection Seat Qualification and Improvements, Advanced               
                                   Crashworthy Aircrew Survival Systems (ACASS), Joint Cockpit Air Bag System (JCABS), Crashworthy Troop Seats (CWTS), Joint Ejection Seat Program (JESP), Ejection Seat
                                   Integration and Qualification and NON-NACES and Small Occupant Escape System.           
                          - (U) LIFE SUPPORT/THREAT PROTECTION: Extreme Cold Weather Improvement Program/State of the Art Survival Items (ECWIP/SOASI), Personal Protective Apparel (PPA) formally 
                                   AMELIA, Aircrew Accommodation Expansion Program (AAEP), Aviation Oxygen Systems (AOS), Aircrew Cooling, Helicopter Advanced Integrated Life Support Systems (HAILSS), Liquid 
                                   Oxygen to ON-Board Oxygen Generating System (LOX to OBOGS), Common Smoke Mask (CSM),  Joint Protective Air Crew Ensemble (JPACE), Combat Survivor Evader Locater (CSEL),
                                   and Tri-Service Safety Harness (TSSH).                 
                          - (U) HELMET, VISION AND DISPLAYS:  Night Vision Devices (NVD), Joint Helmet Mounted Cueing System (JHMCS), Integrated Day/Night All Weather Helmet (IDNAWH), 
                                   Panaramic Night Vision Goggle (PNVG),  JHMCS Night Attack and Agile Frequency Laser Eye Protection, and Laser Eye Protection Improvement Program (LEPIP). 
                                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:
                           - (U) ($ 12.632) NACES P3I: Completed and approved Phase I of NACES Physical Configuration Audit and commenced aircraft  (A/C) platform installation.  Conducted subsystem     
                                     demonstration testing (DT) on selected Phase II candidate technologies and initiated system DT testing, AV8B:  Conducted system redesign efforts and preliminary component DT 
                                      testing, CWTS:  Conducted H-1 DT and initiated system testing.  Continued preliminary design on H-3 and H-46, NON-NACES and Small Occupant Escape System Improvements:  
                                      Conducted preliminary documentation for Request For Proposal (RFP).   
                                       
                           - (U) ($ 1.717) ECWIP/SOASI:  Completed and Approved ECP’s of improved cold weather clothing and survival items.  Completed Standard Operating Procedure (SOP) for initiation of 
                                       evaluations of state of the art survival  items as part of the P3I effort.  PPA:  Continued P3I effort to increase accommodation and protection by the development of a modular  
                                        multi-climate protection clothing system, AAEP:  Completed cockpit mappings of Naval rotary wing aircraft and commenced mapping of Naval Fixed Wing non-ejection seat aircraft.    
                                        HAILSS:  Continued demonstration and validation of technology options.  Initiated DT studies.

                           - (U) ($ 3.063) NVS:  Continued to monitor and participate in PNVG and Flight Demonstration,  JHMCS:  Completed F/A-18 C/D DT and Operational Assessment (OA), LRIP I, IDNAWH:   
                                        Completed Concept Ops, Completed integration of Net-Centric MOUT, JHMCS P3I:  Commenced studies.                          
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development
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                      2. FY 2001 PLANS:
                           - (U)  ($ 4.969)  NACES P3I: Continue Phase I (A/C) platform installations.  Continue minimal subsystem demonstration testing (DT) on Phase II candidate technologies.   AV-8B:  Complete system          
                                     DT/OT commence A/C platform installation, CWTS:  Complete H-1 DT system testing and incorporate into A/C OT testing.  Commence preparation of H-3/H-46 platform ECP’s, NON-NACES 
                                     and Small Occupant Escape System Improvements:  Prepare and release Request For Proposal (RFP).  Purchase long lead test hardware, Joint Ejection Seat Program (JESP):  Conduct JESP   
                                     preliminary design reviews and  design tradeoffs.      
                           - (U) ($ 2.688)  ECWIP/SOASI: Continue evaluations and authorizations of state of the art survival items.  PPA:  Selection of high performance materials and advanced designs for multi-climate 
                                    protection system components and completion of anti-exposure system accommodation efforts.  AAEP:  Collect Naval fixed wing non-ejection aircraft cockpit data and release restriction 
                                    codes.  HAILSS:  Select validated technology options and commences full scale DT of selection.  LOX to OBOGS:   Commence DT of replacement of Liquid Oxygen System with 
                                    OBOGS for Naval aircraft.  CSM:  Initiate determination and validate requirements, and conduct initial product demonstrations of full face smoke masks and O2 containment devices 
                                    for Naval fixed wing non-ejection aircraft.  JPACE:  Continue with DT and completion of initial source selection for fabric and garment producers, TSSH: Initiate determination and
                                    validate requirements, Conduct initial product demonstrations.
                          - (U)  ($ 10.561)  NVS: Continue monitoring and participating in PNVG product improvements, JHMCS:  F/A-18 E/F DT/OT, LRIP II, reengineer F/A-18 C/D integration, F/A-18 C/D DT,     
                                     JHMCS P3I:  Complete studies, HAILSS VISIONICS:  Develop Visionics and Helmet Shell, Helmet DT.
                          - (U)  ($.111)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.   
               
                    3. FY 2002 PLANS:
                           - (U)  ($ 3.620)  NACES P3I: Conduct subsystem/system design interface and demonstration testing (DT) on selected Phase II candidate technology improvements.  Conduct system DT/OT on selected 
                                     technologies, AV-8B:  Complete A/C platform installation, CWTS:  Initiate H-3/H-46 DT testing, NON-NACES and Small Occupant Escape System Improvements:  Conduct  DT on 
                                     selected candidate  restraint and stability subsystem technologies, Joint Ejection Seat Program (JESP):  Commence Subsystem DT testing.
                           - (U)  ($ 1.803)  ECWIP/SOASI: Continue evaluations and authorizations of state of the art survival items.  PPA:  Initiate DT and Fleet assessment of potential multi-climate protection system 
                                    components.  AAEP:  Publish Naval fixed wing non-ejection aircraft accommodation envelopes and commence development of detailed cockpit Computer Aided Drafting (CAD) images.   
                                    HAILSS:  Continue full scale DT of demonstrated technology.  LOX to OBOGS:  Continue DT of replacement of Liquid Oxygen System with OBOGS for Naval aircraft.  CSM:  Commence 
                                    DT of full smoke masks and O2 containment devices for Naval fixed wing non-ejection aircraft.  CSEL:  Conduct testing/logistics planning and development.  JPACE:  Continue with DT                     
                                    phase and completion of risk reduction testing.  TSSH:  Commence and Complete DT, Prepare ECP.                  
                           - (U) ($ 2.294)  NVS: Continue to monitor and participate in PNVG testing, JHMCS:  MS III,   JHMCS:  Night Attack Demonstration.  Laser Spectacle Improvements:  Initiate demonstration and 
                                    Testing, IDNAWH:  Program  Design Review (PDR), 
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002  
 (U) FY 2001 President’s Budget:  14.222 11.027 8.881  
 (U) Adjustments from the President’s Budget: 3.19 7.302 -1.164  
 (U) FY 2002 President’s Budget Submit: 17.412 18.329 7.717  

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost
Aviation Life Support - OPN 36492 28.664 21.035 Continuing Continuing

  

 

  R-1 SHOPPING LIST - Item No. 108

 CHANGE SUMMARY EXPLANATION:
(U) Funding: The FY 2000 net increase of $3.190 million consists of a $3.666 million increase for the AV-8B BTR Seat Redesign System; offset by a $.220 million decrease for reprioritization of

requirements within the Navy, a $.201 million decrease for a Small Business Innovative Research (SBIR) Assessment, a $.055 million decrease for a CongressionalRecission. The FY 2001 net increase of
$7.302 million consists of a $3.500 million increase for the Joint Helmet Mounted Cueing System and $4.000 million CongressionalAdd for HAILSS; offset by a $.028 million decrease for a reprioritization of
requirements within the Navy, a $.130 million decrease for a Congressional Reduction, and a $.040 million decrease for a Congressional Recission. FY 2002 net decrease of $1.164million consists of a
$1.034 million decrease for reprioritization of requirements within the Navy and a $.130 million decrease for economic assumptions.

(U) Schedule: FY 00 - IDNAWH performed a concept OPS in addition to achieving MS II. The program name AMELIA has been changed to Personal Protective Apparel (PPA). JHMCS has
added an LRIP I and has performed a demonstration test and not an operational test. CWTS for the H-3/H-46 delayed demonstration testing (DT) until FY-02. ECWIP/SOASI was forced to complete an
ECP prior to moving into a demonstration test. FY 01 - IDNAWH will perform a demonstration test and LRIP II and not a PDR/CDR. ECP has been delayed for CWTS from 1Q to 3Q because of platform
attention being shifted to higher priority efforts. JHMCS has added a demonstration test to the previous announced operational test. AILSS program has been better defined, and an ECP avoided by being
replaced by HAILSS.  PPA will address demonstration testing and not ECP’s.  Tri-Service Safety Harness is a new program start.

Related RDT&E
(U) P.E. 0603216N (Aviation Survivability), P.E. 0604706F (Life Support Equipment, related Air Force efforts), P.E. 0604713A (Combat Feeding, Clothing and Equipment, related Army efforts. Coordinated
through the OSD sponsored Tri-Service Life Support RDT&E Steering Committee), P.E. 0604384BP (Chemical Biological (CB) program), P.E. 06084201F (Common Avionics related Air Force efforts). 

(U) D. ACQUISITION STRATEGY: Commercial Off-The-Shelf (COTS)/NDI where possible, cost plus award fee contracts, Cost as an Independent Variable. Majority of programs non-ACAT programs with no
specific acquisition strategies.      
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W0606/Aircrew Systems Development

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 2Q/00 AAEP* 2Q/01 AAEP* 2Q/02 AAEP*  
 3Q/01 CWTS H-3,H-46 ECP

4Q/01 NACES II P3I DT 3Q/02 NACES II P3I ECP  
 3Q/01 NON-NACES RFP 4Q/02 NON-NACES DT  
2Q/00 JHMCS LRIP I 3Q/01 JHMCS LRIP II 2Q/02 JHMCS MS III
3Q/00 IDNAWH MS II 3Q/01 IDNAWH DEMO/  

              LRIP II  
 2Q/02 JALEPV MS III

3Q/01 JHMCS F/A-18 C/D
INTEGRATION DT

            (U) Engineering Milestones 3Q/00 PPA DT 4Q/01 PPA DT 4Q/02 PPA DT  
4Q/01 TSSH DT 4Q/02 TSSH DT/ECP

            (U) T&E Milestones 4Q/00 ECWIP/SOASI** 4Q/01 ECWIP/SOASI**  4Q/02 ECWIP/SOASI**  
2Q/01 HAILSS DT 2Q/02 HAILSS DT  

3Q/00 CWTS H-1 DT 3Q/01 CWTS H-1 DT   

2Q/02 CWTS H-3/H-46 DT  

4Q/00 NACES P3I PCA 4Q/01 NACES II P3I DT 3Q/02 NACES II P3I DT/OT  

3Q/00 NON-NACES DT 2Q/01 NON-NACES DT 4Q/02 NON-NACES DT  
 3Q/02 JESP DT  

1Q/00 JHMCS FA-18 1Q/01 JHMCS FA-18 E/F 2Q/02 JHMCS NIGHT  
DT/OA DT/OT ATTACK DEMO  

2Q/02 PNVG DEMO

   
 4Q/02 CSEL OT

2Q/02 CSM DT  

            (U) Contract Milestones  

  R-1 SHOPPING LIST - Itemm No. 108 

 * AAEP covers numerous platforms.  This denotes milestones reached for various platform(s) during Fiscal Year. 
**ECWIP/SOASI covers numerous platforms.  This denotes milestones reached for various platform(s) during Fiscal Year.     
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W0606/AIRCREW SYSTEMS DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engrg. (Misc. less $1M)  WX/RX NAWCAD, PAX RIVER, MD 33.552 3.062 Various 2.418 Various   Continuing Continuing

Systems Engrg. (Misc. less $1M) WX/RX NAWCWD, CHINA LAKE,CA 1.305 0.950 Various 1.571 Various Continuing Continuing

Systems Engrg. (Misc. less $1M)  WX/RX NSWC, INDIAN HEAD, MD  0.200 Various 0.225 Various   Continuing Continuing

JHMCS Hardware Development MIPR WPAFB, OH 6.279 6.500 03/01     Continuing Continuing

JHMCS Hdwr.Dev. (Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD    0.225 03/02  

JHMCS Hardware Development WX/RX NAWCAD, PAX RIVER, MD 2.870 03/01

  Subtotal Product Development 41.136 13.582 4.439 Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD 25.977 2.998 Various 1.600 Various   Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NAWCWD, CHINA LAKE,CA 4.630 0.300 03/01 0.475 02/02   Continuing Continuing

Developmental T&E(Misc. less $1M) WX/RX NADEP, CHERRY PT. NC 0.221        0.221

Developmental T&E WX/RX NAWCAD, PAX RIVER, MD 5.939 5.939

Developmental T&E WX/RX NAWCWD, CHINA LAKE,CA 2.424 2.424

Operational T&E (Misc. less $1M) WX/RX NAWCAD, PAX RIVER, MD 4.933 4.933

  Subtotal Support 44.124 3.298 2.075 Continuing Continuing
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Remarks: 

Remarks:
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W0606/AIRCREW SYSTEMS DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Integrated Log.Supt. (Misc.less $1M) WX/RX NAWCAD, PAX RIVER, MD 15.256 0.799 Various 0.730 Various  16.785

  Subtotal T&E 15.256 0.799 0.730 16.785

MISC (LESS THAN $1M) WX/RX NAWCAD, PAX RIVER, MD 5.819 0.539 Various 0.473 Various   Continuing Continuing

SBIR  0.111

  Subtotal Management 5.819 0.650 0.473 Continuing Continuing

Total Cost 106.335 18.329 7.717 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 108

Remarks:

Remarks:

Remarks:
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 10.343 0.000 10.343
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 108

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
              (U) SUBPROJECTS:
                          - (U)  ESCAPE AND CRASH SAFETY:  Joint Ejection Seat Program (JESP).             
                                                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:   N/A
                           
                    2. FY 2001 PLANS:
                          - (U)  ($10.343)  JESP:  Prepare Request for Proposal for Phase II, issue contract award, and start preliminary Demonstration Test (DT) efforts.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002  
 (U) FY 2001 President’s Budget:      
 (U) Adjustments from the President’s Budget:  10.343   
 (U) FY 2002/2003 DON Budget Submit:  10.343   

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  TBD

  

 

  R-1 SHOPPING LIST - Item No. 108

CHANGE SUMMARY EXPLANATION:
            

(U) Funding: The FY 2001 net increase of $10.343 million consists of a $10.439 million increase for a CongressionalAdd; offset by a $.073 million decrease for a CongressionalReduction and a
$.23 million decrease for a Congressional Recission.
                                         
           (U) Schedule:   Phase II RFP 2nd Qtr/01.  Contract award 3rd Qtr/01.
 

Related RDT&E
(U) P.E. 0603216N (Aviation Survivability),P.E. 0604706F (Life Support Equipment, related Air Force efforts), P.E. 0604713A (Combat Feeding, Clothing and Equipment, related Army efforts. Coordinated
through the OSD sponsored Tri-Service Life Support RDT&E Steering Committee), P.E. 0604384BP (Chemical Biological (CB) program), P.E. 06084201F (Common Avionics related Air Force efforts). 

(U) D. ACQUISITION STRATEGY: Commercial Off-The-Shelf (COTS)/NDI where possible, cost plus award fee contracts, Cost as an IndependentVariable. There is no requirement for Milestone Reviewsor
a Milestone Decision Authority.  The qualification program will require execution oversight and a management structure consistent with an ACAT III program.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/Aircrew Systems Development W2879/Joint Ejection Seat Program

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones        
  

 

            (U) Engineering Milestones       

            (U) T&E Milestones       
4Q/01 JESP DT 3Q/02 JESP DT
  

            (U) Contract Milestones 4Q/01 JESP CA
3Q/01 JESP RFP

  R-1 SHOPPING LIST - Itemm No. 108 
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W2879/Joint Ejection Seat Program
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Systems Engrg. (Misc. less $1M)  WX/RX NAWCAD, PAX RIVER, MD  0.343 Various      0.343

       

           

          

         

     

  Subtotal Product Development 0.343 0.343

Developmental T&E MIPR WPAFB, OH  2.500 12/00      2.500

Developmental T&E MIPR WPAFB, OH  2.500 12/00      2.500

Developmental T&E MIPR WPAFB, OH  2.500 09/01      2.500

Developmental T&E MIPR WPAFB, OH  2.500 09/01 2.500

    

    

  Subtotal Support 10.000 10.000
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Remarks: 

Remarks:
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604264N/AIRCREW SYSTEMS DEVELOPMENT W2879/Joint Ejection Seat Program
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

        

  Subtotal T&E

            

  Subtotal Management

Total Cost 10.343 10.343
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604270N  Electronic Warfare Development

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 208.163 133.399 112.473
 *
E0556  EW Counter Response 130.982 89.081 84.820
 **
E2175  Tactical Air Electronic  Warfare 318.491 74.575 38.897 25.635
 
E2635 Integrated Defensive Electronic C 2.972

R2260  Specific Emitter Identification 1.740 1.513 1.012

Z1742  EW Technical Development and Testing 0.866 0.936 1.006
 

 

 
Quantity of RDT&E Articles 458 2 10 2
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*FY2001 budget reflects a $23,000K Congressional  add for  Link-16 executed under  E2781, a $8,500K Congressional add for Spraycool technology executed under
E2782, and $3,000K for Loco GPSI executed under E2422.

**FY2001 budget reflects a $3,000k Congessional add for Integrated Defense Electronic Counter Measures executed under project E2635; which has been revised by $28k for Congressional undistributed adjustments.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This element includes development of electronic warfare systems for the United States Navy (USN), United States Marine Corps (USMC), and
United States Army (USA) tactical aircraft, USMC helicopters, surface combatants, data link vulnerability assessments, precision targeting, USMC communications and non-communications jammers, and development and
testing of electronic warfare devices for emergency contingencies.
            
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-
items prior to full rate production approval decision.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

Prior Total
                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

        *
Project Cost 130.982 89.081 84.820
 
RDT&E Articles Qty 8 2

 

  R-1 SHOPPING LIST - Item No. 109

                  

*FY2001 budget reflects a $23,000K Congressional  add for  Link-16 executed under  E2781, a $8,500K Congressional add for Spraycool technology executed under
E2782, and $3,000K for Loco GPSI which will be executed under E2422.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The EA-6B weapon system is designed for jamming and destruction of enemy landbased, shipborne and airborne command, control and
communications (C3) and radars associated with early warning, target acquisition surveillance, anti-aircraft artillery, air-to-surface, surface-to-surface, and surface-to-air missiles. In this capacity, it will support carrier
based tactical aircraft, battle group operations, and joint forces, in dense radar controlled environments. The efforts under this program element (PE) provide for the electronic countermeasures response to these
advanced threat weapon systems and C3 networks which are expanding in density and technical complexity. This PE funds the continuing development and integration of all EW systems for the EA-6B electronic support
aircraft. The test articles being funded are; two EA-6B aircraft modified to support the Improved Capability (ICAP) III program and eight Low Band Transmitter (LBT) Engineering Development Models (EDMs). The two
EA-6B aircraft modified to the ICAP III configuration are for the Engineering and Manufacturing Development (E&MD) phase of the program, (one validation and one verification aircraft will deliver in FY 2001). These
aircraft will be used as test articles during government test and evaluation (TECHEVAL/OPEVAL). The LBT EDMs are broken out as three LBT Antenna Set EDMs and five Amplifier Set EDMs . Three LBT Antenna Set
EDMs and three Amplifier Set EDMs will be delivered in FY 2001. Two Amplifier Set EDMs will be delivered in FY 2002. The ALQ-99 LBT Antenna Group will provide an expanded war fighting capability against the early
warning/acquisition radars and communication links of modern integrated air defense systems. The LBT entered E&MD in September 1996, followed by Full Rate Production (FRP) approval (Milestone III) anticipated in
1st quarter FY 2004. This effort includes the conversion of the Tactical EA-6B Mission System (TEAMS) software to the Joint Mission Planning System (JMPS), including development of the EA-6B Unique Planning
Module.

A requirement exists to conduct an Analysis of Alternatives (AoA) for the Airborne Electronic Attack (AEA) aircraft, the replacement to the EA-6B. This weapon system, known as the AEA follow-on, will be required after
the year 2015.  In light of this OSD directed the Navy, with Army and Air Force participation and coordination, to prepare an AoA for airborne electronic warfare platforms and methods for use over the next two decades. 

A requirement exists to allow the EA-6B to participate in Network Centric Warfare. A method of implementing this requirement is to include the EA-6B on the Link-16 Network. Link-16 will allow the EA-6B to receive and
send critical situational awareness and tactical data with other aircraft and the battle group.  Funding provided via FY 2000 and FY 2001 Congressional additions, and via the PBD 113 in FY 2002.

A requirement exists to demonstrate and develop Spray Cool Technology in the EA-6B aircraft.  FY00 and FY01 Congressional Adds were provided for this purpose.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

  R-1 SHOPPING LIST - Item No. 109

( U ) PROGRAM ACCOMPLISHMENTS AND PLANS: 

          1.  FY 2000 ACCOMPLISHMENTS:
                  - (U) (7.854) Continued software/techniques and test support for ongoing new threat development and testing in ICAP II via the Jammer and Techniques Optimization (JATO)
                    program.
                  - (U) (71.386) Continued development of the Improved Capabilities III (ICAP III) system.  Specifically, performed laboratory testing, systems design, development and 
                   fabrication.
                 - (U) (4.000) Continued Engineering and Manufacturing Development (E&MD) of the Low Band Transmitter (LBT), three Antenna Set EDMs and five Amplifier Set EDM units. 
                   Conducted chamber demonstration of integrated amplifier/antenna performance.
                 - (U) (29.230) Established basic EA-6B Link-16 capability to provide/receive situational awareness data as related to aircraft/strikegroup routing. 
                 - (U) (4.872) Demonstrated improved reliability and maintainability, and lower weight technology migration via the use of Spraycool vapor cooling technology on the 
                   EA-6B.   
                 - (U) (9.743) Inititated an Analysis of Alternatives for the follow-on airborne electronic attack system (AEA/AoA).
                 - (U) (3.897)  Continued development of a prototype for the GPS anti-jamming system (LOCO GPSI).  Systems developed by SPAWAR.

       2.  FY 2001 PLANS:
                  - (U) (8.264)  Continue software/techniques and test support for ongoing new threat development and testing in ICAP II via the Jammer and Techniques Optimization (JATO)
                    program.
                 - (U) (38.722) Continue development of ICAP III system.  Specifically, complete development of EDM units, performed laboratory and flight testing, 
                   continued systems design, development and fabrication, and modified two development aircraft with new tactical jamming and display equipment.  
                  - (U) (3.962) Continue engineering, manufacturing development, and testing of LBT.  Complete three Antenna Set EDMs and five Amplifier Set EDMs.
                 - (U) (2.977) Continue Analysis of Alternatives (AoA) for the Airborne Electronic Attack (AEA) aircraft replacement for the EA-6B.
                 - (U) (8.183) Continue demonstration and development of Spray Cool Technology in the EA-6B aircraft.
                 -(U)  (2.970) Continue development of a prototype for the GPS Antijamming System (LOCO GPS) Anti-Jamming.  Systems developed by SPAWAR.
                  -(U) (22.119) Complete full requirements definition.  Continue to develop  EA-6B Link-16 capabability.
                  -(U) (1.884)   Portion of extramural program reserved for Small business Innovation Research assessment in accordance with 15 USC 68.
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RDT&E, N   /  BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

 

  R-1 SHOPPING LIST - Item No. 109

( U ) PROGRAM ACCOMPLISHMENTS AND PLANS: Continued
        
          
          3.  FY 2002 PLAN:
 
                  - (U) (9.000) Continue software/techniques and test support for ongoing new threat development and testing in ICAP II via the Jammer and Techniques Optimization (JATO)
                    program.
                 - (U) (56.304) Continue development of ICAP III system.  Specifically, FY02 efforts will concentrate on completion of software development, Developmental and 
                   Operational Testing, and final integration of the hardware and software into the aircraft.
                 - (U) (5.500) Continue engineering and manufacturing development, and testing of LBT.  
                 - (U) (3.000) Complete the Analysis of Alternatives (AoA) for the Airborne Electronic Attack (AEA) aircraft replacement for the EA-6B.
                 - (U) (3.000)  Update the baseline ICAP III system to include integration of many required avionics items such as the second Embedded GPS/INS (EGI), HARM VI, Precision Time 
                   Difference of Arrival, Low Band Transmitter, Band 7/8, Night Vision Devices (NVDs) and data fusion with national assets.  Incorporation of these items will commence in FY-02.
                 - (U) (8.000)  Continue to develop Link-16 capability.  Commence  systems integration on Link-16.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

(U) B. PROGRAM CHANGE SUMMARY: 

FY2000 FY2001   FY2002
(U) FY 2001 President's Budget:  135.061 55.492 33.365
(U) Adjustments from the President's Budget: -4.079 33.589 51.455
(U) FY 2002 President's Budget Submit: 130.982 89.081 84.82

 

  R-1 SHOPPING LIST - Item No. 109

 CHANGE SUMMARY EXPLANATION:      
               (U) Funding:   
    
                      The FY 2000 net decrease of $4.079 million reflects a decrease of $2.086 million for a Small Business Innovative Research (SBIR) assessment, a decrease of $1.741 million
                       for a reprioritization of requirements within the Navy, an increase of $.278 million for Across-the-Board Reduction (net increase from PB01 submission), and a decrease of $.530 
                       million for a Congressional Reduction.
                       
                      The FY 2001 net increase of $33.589 million reflects a decrease of $.085 million for a reprioritization of requirements within the Navy, a decrease of $.630 million for a   
                       Congressional Reduction, an increase of $8.500 million for Spray Coolling Tech for EA-6B , an increase of $3.0 million for location of GPS System Jammers, an increase of $23.0 
                       million for EA-6B Link-16 Connectivity and a decrease of $.196 million for economic assumptions.                      

                       The FY 2002 net increase of $51.455 million reflects an increase of a $38 million for ICAP III,  an increase of $5.5 million for Low Band Transmitter,  a decrease of $.322 million for a
                       reprioritization of requirements within the Navy, an increase of $8 million for EA-6B Link-16  integration into ICAP III, an increase of $.103 million  for economic assumptions, 
                       an increase of $.158 million  for a Federal Technology Transfer.
                    
                 (U) Schedule:     ICAP III - Schedule changes due to program restructure agreed to 18 May 00 by ASN(RD&A). 
                                              LBT - Schedule changes due to a program restructure approved via PEO(T) Acquisition Decision Memorandum of 11 September 00.                      
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
             P-1 #19 EA-6 Series Modifications 255.88 187.565 137.645

 

  R-1 SHOPPING LIST - Item No. 109

(U) D. ACQUISITION STRATEGY: 
           
          -  The LBT development contract occurred following a full and open competition and was awarded to BAE Systems (formerly MARCONI).  Following development 
              and successful DT/OA, sole source  LRIP contracts will be awarded in FY 2003.  Following sucessful OT, a sole source production contract will be awarded in FY 2004.

          -  The ICAP III contract, an E&MD CPIF/AF basic contract with two Fixed Price Incentive (FPI) production options, was awarded to a Northrop Grumman team in March 
              1998 following Milestone II and a full and open competition.  The contract was changed to a CPAF contract in FY 1999.  Milestone III and Full Rate Production are
               scheduled for FY 2003 with Initial Operating Capability to follow in FY 2005.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones

            (U) Engineering Milestones

            (U) T&E Milestones 2Q to 4Q
ICAP III DT/OT

1Q to 4Q
Low Band TX DT/OT

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 109

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
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UNCLASSIFIED
CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/CPFF BAE Systems 24.210 3.962 10/00 3.500 10/01 0.737 32.409 32.409

Lansdale, PA

C/CPAF Northrop Grumman, 131.352 33.394 11/00 33.607 11/01 24.725 223.078 223.078

Bethpage, NY

Systems Engineering WX NRL, Wash. DC 6.856 0.991 10/00 1.437 10/01 Continuing Continuing

Systems Engineering WX NADEP, JAX 3.919 0.868 10/00 1.023 10/01 Continuing Continuing

Systems Engineering WX NSWC, CRANE 6.810 0.680 10/00 1.039 10/01 Continuing Continuing

Systems Engineering WX NAWCAD, PAX 10.419 2.912 10/00 4.025 10/01 Continuing Continuing

Systems Engineering WX NAWCAD, LKE 2.048 0.406 10/00 0.379 10/01 Continuing Continuing

Systems Engineering WX NAWCWD, PT MUGU 15.059 5.262 10/00 7.368 10/01 Continuing Continuing

Systems Engineering Various VARIOUS 43.063 1.252 11/00 1.431 11/01 Continuing Continuing

 

Award Fees C/CPAF Northrop Grumman, 2.474 1.250 05/01 8.000 05/02 4.500 16.224 16.224

Bethpage, NY

Miniaturization of ICAPIII Components TBD Various 28.341 28.341 28.341

Primary Hardware Development TBD Various 3.000 02/02 21.840 24.840 24.840

H/W Dev Enabling Tech Various Various 33.458 33.458 33.458

Mission Planning System Development CPFF Northrop Grumman  6.000 6.000 6.000

LOCO GPSI (E2422) PD SPAWAR 5.897 2.970 11/00 0.000 8.867

EA-6B Connectivity/Link 16 Various Various 29.230 19.084 05/01 8.000 01/02 0.000 56.314

ICAP III Spray Cool Technology CPFF Isothermal Systems Research 4.872 8.189 06/01 0.000 13.061

AEA Studies and AoA Various Various 9.743 2.977 11/00 2.995 11/00 0.000

SBIR Assessment 1.884 0.000 1.884

  Subtotal Product Development 295.952 86.081 75.804 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 109

Remarks: 1. The total cost figure for the BAES and the Northrop Grumman contracts are the Independent Government Estimate figures for total contract efforts less award fees, which are listed separately. The target value of
contract figures are the total estimated cost of the awarded contracts less the award fees.
2. The Northrop Grumman ICAP III contract is a CPAF type. The Award Fee Period runs from March of one year until March of the following year; thus 6 months of the period is in one fiscal year (FY) and 6 months in the following
FY. Legal and Comptroller rulings require that the Award Fee amount for any FY be prorated across the period. This requires setting aside/committing funding until midyear of the following FY. At that time, the award fee will be
determined and the funding obligated and awarded.   Year 1 award fee was 76% of the pool.  
3. AEA Studies and AoA will be conducted based on guidance from USD (A&T) in coordination with the Army and Air Force.
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604270N  Electronic Warfare Development E0556  EW Counter Response
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Development Support SS/FP JHU/APL, Colombia, MD 3.353 2.000 01/01 2.000 01/02

Development Support Various MISC 12.009

  Subtotal Support 15.362 2.000 2.000

Developmental Testing WX NAWCAD, Pax 0.500 11/00 4.500 12/01

Operational Test & Evaluation WX OPTEVFOR, Norfolk, VA 2.146 0.500 11/00 2.500 12/01

  Subtotal T&E 2.146 1.000 7.000

Total Cost 313.460 89.081 84.804

 

  R-1 SHOPPING LIST - Item No. 109

Remarks:  

Remarks:  Funding is required to conduct ICAP III and LBT developmental/operational assessment planning, execution, and reporting.
                      JHU/APL effort is expected to continue for the service life of the aircraft in support of the Jammer and Techniques Optimization (JATO) program.

Remarks: No Management Costs

UNCLASSIFIED
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UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604270N Electronic Warfare Development E2175 TACAIR EW

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

*
Project Cost 318.491 74.575 41.869 25.635
 
RDT&E Articles Qty 458 2 2

 

  R-1 SHOPPING LIST - Item No. 109

                  

*The FY 2001 budget reflects a $3,000K Congressional add for Integrated Defensive Electronic Countermeasures (IDECM) executed under project E2635; which has been revised by $28K for congressional undistributed
adjustments. 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: INTEGRATED DEFENSIVE ELECTRONIC COUNTERMEASURES (IDECM): This joint service subproject develops the new techniques
generator and fiber optic towed decoy of the Radio Frequency Countermeasures (RFCM) Subsystem as well as the Navy-unique portions of the Common Missile Warning System (CMWS) and Advanced Strategic and
Tactical Expendables (ASTE). It also integrates RFCM, CMWS and ASTE with Radar Warning Receiver (RWR), Countermeasures Dispensing Set (CMDS) and associated cockpit controls and displays to provide the
lead aircraft (F/A-18E/F) with increased survivability against Infrared/Radio Frequency (IR/RF) threats.  

(U) AN/ALR-67(V)3&4 RADAR WARNING RECEIVER: This subproject developed the system which provides enhanced situational awareness by providing accurate azimuth display of all programmed threats,
independent of aircraft attitude. This also acted  as Electronic Warfare (EW) Bus Controller.  

(U) AN/ALE-50 ADVANCED AIRBORNE EXPENDABLE DECOY (AAED): This Joint Service (with Air Force) subproject is developing the system which will decoy enemy radio frequency homing missiles away from
friendly aircraft.  

(U) FLEET ELECTRONIC WARFARE SUPPORT GROUP (FEWSG): This subproject developed new EW equipment and technology which is used to provide realistic hostile EW threat environment, and support the
evaluation and development of tactics and training.   
         
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

          1. FY 2000 ACCOMPLISHMENTS:
                    (U) (($32.232) IDECM:  Continued funding Engineering and Manufacturing Development (E&MD) contract for IDECM RFCM subsystem.   
                    (U) ($  5.478) IDECM:  Continued A-Kit design contract efforts for integration of the RFCM subsystem onto the F/A-18E/F and integration of CMWS/ASTE subsystems onto the AV-8B and F/A-18E/F. 
                    (U) ($36.865) IDECM:  Continued engineering, technical and logistic support.
                                                
          2. FY 2001 PLANS:
                     (U) (*$19.733) IDECM:   Continue funding Engineering and Manufacturing (E&MD) contract for IDECM RFCM subsystem .  Includes the $3.0M (Project E2635) Congressional  add.
                     (U) ($  2.318) IDECM:  Continue A-Kit design efforts for integration of the RFCM  subsystem into the F/A-18E/F.   
                     (U)  ($18.683) IDECM:  Continue engineering, technical and logistic support.
                     (U) ($1.135)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

            3. FY 2002 PLANS:  
                     (U) ($10.266) IDECM:  Complete funding of engineering and manufacturing (E&MD) contract for IDECM RFCM subsystem. 
                     (U) ($  .500) IDECM:  Complete A-Kit design efforts for integration  of the RFCM subsystem into the F/A-18 E/F.  
                     (U) ($14.864) IDECM:  Continue engineering, technical and logistic support.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA5 0604270N ELECTRONIC WARFARE DEVELOPMENT E2175 TACAIR EW

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President's Budget:  79.609 39.317 25.914
 (U) Adjustments from the President's Budget: -5.034 2.552 -0.279
 (U) *FY 2002 President's Budget Submit: 74.575 41.869 25.635
*FY 2001 budget reflects a $3,000K Congressional add for Integrated Defensive Electronic Countermeasures executed under E2635; which has been revised by $28K for Congressional 
undistributed adjustments.
CHANGE SUMMARY EXPLANATION:  

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

APN Line 46-IDECM 0 0 0

              Related RDT&E:
(U) P.E. 0604270N (ELECTRONIC WARFARE DEVELOPMENT)

 

  R-1 SHOPPING LIST - Item No. 109

(U) Funding: The FY 2000 net decrease of $5.034 million reflects a decrease of $.059 million for a reprioritization of requirements within the Navy; a decrease of $4.663 million for a Small
Business Innovative Research (SBIR) assessment and a decrease of $.312 million for a Congressional reduction. The FY 2001 net increase of $2.552 million reflects a decrease of $.145 million
for reprioritization of requirements within the Navy; a decrease of $.275 million for a Congressional reduction; a $3.000 million Congressional add for IDECM, project E2635 which has been revised
by a decrease of $.021 million for a Congressional reduction and a decrease of $.007 million for a reprioritization of requirements within the navy . The FY 2002 net decrease of $.279 million
reflects a reprioritization  of  requirements within the Navy.
  (U) Schedule:  RFCM OT-11A(OA) moved from 1Q/00 to 2Q/00.   IDECM DT-IIA moved  from 1Q/99-3Q/00 to 1Q/99-2Q/00 and was redesignated as IDECM DT-IIB . 
               RFCM DT IIC/ DT Assist 3Q/00-4Q/00   has been added.    IDECM  DT-IIC has been redesignated to IDECM DT-IID.  IDECM DT-IID  has been redesignated as IDECM DT-IIE. 
              The above testing dates were rescheduled  as a result of the Acquisition Program Baseline dated 31 MAY00.   RFCM LRIP changed from 1Q/01 to LRIP I  RFCM 2Q/01.  Contract was 

delayed due to prolonged contract negottiations. RFCM LRIP II 1Q/02 and FRP 1Q/03 has been added. These changes were due to program production funding reductions. Change
approved by ASN(RDA) NOV00. RFCM MS III moved from 2Q/02 to 3Q/02. IDECM DT IIE moved from 4Q/02-2Q/03 to 4Q/04-1Q/05. IDECM Opeval RFCM FOT&E moved from 2Q/03-3Q/03
to 1Q/05-2Q/05.  
              IDECM MS III moved from 4Q/03 to 2Q/05.    These schedule changes are due to delays in  the CMWS program and the recommended termination of NAVY TACAIR participation in the
              CMWS  program.    The dates indicated are the program office estimates based on the  current status  of the  CMWS program.
             due to delays in the CMWS program and the recommended termination  of  Navy TACAIR  participation in the CMWS program.   The dates indicated are estimates
            of the program office based upon the current status of the CMWS program.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N ELECTRONIC WARFARE DEVELOPMENT E2175 TACAIR EW

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 2Q/01 RFCM LRIP I 1Q/02 RFCM LRIP II

            (U) Engineering Milestones 3Q/02 RFCM MS III

            (U) T&E Milestones 2Q/00 RFCM 1Q/01-4Q/01 IDECM DT-IID
   OT-IIA(OA)

4Q/01-2Q/02 RFCM OT-IIA 
     OPEVAL

1Q/99-2Q/00 IDECM DT IIB

3Q/00-4Q/00 RFCM DT IIC/
   DT Assist

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 109

    

(U) D. ACQUISITION STRATEGY:   IDECM- Sole source LRIP I contract (FY01),  LRIP II contract (FY02), sole source FRP (FY03) contract with one option (FY04); full and open competition 
FRP contract with options (FY05 and beyond)  

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604270N ELECTRONIC WARFARE DEVELOPMENT E2175 TACAIR EW
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Ancillary Hardware Develop (IMPLC) SS/CPFF RAYTHEON/ GOLETA, CA 26.742 1.320 11/00 28.062 28.062

Software Development (IDECM) SS/CPFF RAYTHEON/CA 4.873 0.482 11/00 0.600 11/01 5.955 5.955

  EL SEGUNDO

Primary Hardware Develop (IDECM)   *C-CPIF SANDERS/NH 131.549 17.450 11/00 7.850 11/01 156.849 222.000

Software Development (IDECM) SS/CPFF LITTON/CA 4.336 0.000 12/00 4.336 4.436

Aircraft Platform Integration (IDECM)   SS/FFP BOEING, MO 59.691 5.418 12/00 3.500 12/01 68.609 62.509

Government Engineering Support WX/RX CHINA LAKE/CA 49.623 6.000 12/00 5.200 12/01 60.823

Miscellaneous (efforts < $1M each)      WX/RX VARIOUS 45.121 1.200 12/00 0.855 12/01 47.176

  Subtotal Product Development 321.935 31.870 18.005 0.000 371.810

 

  R-1 SHOPPING LIST - Item No. 109

*Remarks: Sanders (IDECM)  target contract value includes Air Force funding and contractor investments.  Navy portion of Sanders (IDECM RFCM) contract is only $159.8M.   FY 2001 includes $2.979M of Congressional 
add (Project E2635) and balance of $.021M is decreased for a Congressional reduction.
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UNCLASSFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604270N Electronic Warfare Development E2175 TACAIR EW
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

ENGINEERING/LOGISTIC/SPT WX/RX NAWC-AD/PAX 22.001 0.768 11/00 0.865 11/01 23.634

ENGINEERINGTECH  DATA WX/RX NAWC-WD, CA 21.334 5.895 11/00 4.000 11/01 31.229

Miscellaneous (efforts < $m each)  WX/RX Various 0.860 1.027 11/00 0.867 11/01 2.754

  Subtotal T&E 44.195 7.690 5.732 0.000 57.617

Program Management Support  WX/RX NAWC-AD/PAX/Various 19.684 1.070 11/00 0.925 11/01 21.679

Miscellaneous (efforts < $m each)  WX/RX Various 7.252 0.104 11/00 0.968 11/01 8.324

SBIR Assessment 1.135

  Subtotal Management 26.936 2.309 1.893 0.000 31.138

Total Cost 393.066 41.869 25.630 0.000 460.565

 

  R-1 SHOPPING LIST - Item No. 109

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604270N  Electronic Warfare Development R2260  Specific Emitter ID

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1.740 1.513 1.012 1.020 1.022 1.023 1.024 1.025 Continuing Continuing
 
RDT&E Articles Qty Not Applicable

 

  R-1 SHOPPING LIST - Item No. 109

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project supports systems development and collection of Specific Emitter Identification (SEI) information from National Technical Means
(NTM) to track commercial ships over 200 gross registered tons world-wide. Research and development will cover improvements and enhancements to Electronic Intelligence technology. This will include improved/next
generation SEI technology for miniaturization and automation of hardware, national collection systems, signal processing and analysis, and de-interleaving of signals. Propagation in a multi-path signal environment will
also be assessed.  All work on this project will be undertaken in pursuit of goals stated by the Office of Naval Intelligence and the National Security Agency in support of the Worldwide Ship Tracking Program.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($.570) Developed more noise-robust algorithms, increasing SEI resolution and precision.  Demonstrated remote sensor operation for placement at inhospitable/inaccessable    
                              sites.  
                           - (U) ($.540) Developed a  miniaturized and cost-reduced SEI processor was completed with the acceptance of the item from the contractor. 
                           - (U) ($.630) Developed and installed new software in response to Y2K issues for operational systems, while improving capabilities to detect and identify LPI radars.
 
                    2. FY 2001 PLANS:

                           - (U) ($.400) SEI technology will be extended to address intentionally modulated and other complex waveform  threats.  
                           - (U) ($.600) Miniaturized SEI technology will be finalized for transition in tactical platforms and national-technical-means.  
                           - (U) ($.512) The development and demonstration of an integrated and remotely operated surveillance system will be accelerated.
                           - (U) ($.001)  Portion of extramural program reserved for Small business Innovation Research assessment in accordance with 15 USC 638.
                     
                    3. FY 2002 PLANS:

                           - (U) ($1.012) Work will focus on increased sensor fusion and automation to reduce staffing and support remote access and control capability.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N  Electronic Warfare Development R2260  Specific Emitter ID

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President's Budget:  1.801 1.527 1.577
 (U) Adjustments from the President's Budget: -0.061 -0.014 -0.565
 (U) FY 2002 President's Budget Budget Submit: 1.74 1.513 1.012

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  Not Applicable 

(U) D. ACQUISITION STRATEGY:    This is a Engineering Development Program.

(U) E. SCHEDULE PROFILE: Not Applicable

 

  R-1 SHOPPING LIST - Item No. 109

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:  
                                       The FY 2000 net decrease of $.061 million consists of a $.007 million proportionate reduction and decrease of $.036 million FY2000 actuals and $.018  for SBIR. 
                                       The FY 2001 net decrease of $.014 million consists of a $.011 million decrease for .7% pro-rata reduction and $.003 million government-wide recission.

The FY 2002 net decrease of $.565 million consists of a $.577 million decrease for realignment and a decrease of $.001 million for a final POM 02 balance, $.002 million
increase NWCF (NRL), $.014 million NWCF rate adjustment and $.001 milllion Non-Pay Inflation adjustment.

             (U) Schedule: Not Applicable

             (U) Technical: Not Applicable
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-5 0604270N  Electronic Warfare Development R2260  Specific Emitter ID
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/FFP ITT, Virginia 0.400 02/01 0.200 02/01 0.350 0.950 0.950

Software Development WR NRL, Washington, DC 0.300 0.200 Continuing Continuing

Government Engineering Support WR NRL, Washington, DC 0.150 0.100 Continuing Continuing

Contractor Engineering Support C/FFP AIMS,  Maryland 0.150 03/01 0.150 03/01 0.300 0.600 0.600

  Subtotal Product Development 0.000 1.000 0.650 Continuing Continuing

  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604270N  Electronic Warfare Development R2260  Specific Emitter ID
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NRL, Washington, DC 0.289 0.164

Developmental Test & Evaluation C/FFP CACI, Virginia 0.150 03/01 0.150 03/01

  Subtotal T&E 0.000 0.439 0.314

Program Management WR NRL, Washington, DC 0.074 0.048

  Subtotal Management 0.000 0.074 0.048

Total Cost 0.000 1.513 1.012

 

  R-1 SHOPPING LIST - Item No. 109

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page  18 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-5 0604270N Electronic Warfare Development Z1742 EW TECHNICAL DEVELOPMENT AND TEST

Prior Total
                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.866 0.936 1.006
 
RDT&E Articles Qty   Not Applicable

 

  R-1 SHOPPING LIST - Item No. 109

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Skunkworks is a CNO N64 funded effort that focuses on the quick reaction prototyping of tactical information warfare systems. This program directly addresses various fleet

requirements, airborne and surface cryptologic operational requirements documents and the joint requirements oversight council mission needs statement for information warfare (IW) systems
and capabilities across the spectrum of conflict. The projects developed under this program are designed to deny, degrade, disrupt or destroy enemy command and control communications.
These systems provide information dominance to friendly forces during conflict which is necessary for success.   
                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($.250) Began development and installation of FURY command and control emulation network at NSAWC Fallon.
                           - (U) ($.400) Developed and tested heliborne IW system on an MIT-60 helicopter in response to JSOC requirements.
                           - (U) ($.119) Began development of airborne IW pod for patrol aircraft.
                           - (U) ($.097) Began engineering and development of unmanned aerial vehicle IW payload.

                      2. FY 2001 PLANS:
                           - (U) ($.275) Final integration of airborne IW pod.
                           - (U) ($.300) Continue heliborne IW jammer test support and follow-on development.
                           - (U) ($.100) Continue FURY development and support.
                           - (U) ($.200) Continue unmanned aerial vehicle IW payload development.
                           - (U) ($.061) Begin concept exploration of high performance aircraft pod.
                                                   
                    3. FY 2002 PLANS:
                            - (U) ($.300) Airborne IW pod test and certification.
                            - (U) ($.400) Continue heliborne jammer development.
                            - (U) ($.200) Continue unmanned aerial vehicle IW payload development.
                            - (U) ($.106) Continue high performance aircraft (HPA) IW pod design. 

UNCLASSIFIED

Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 19 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N Electronic Warfare Development Z1742 EW TECHNICAL DEVELOPMENT AND TEST

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President's Budget:  0.891 0.945 1.005
 (U) Adjustments from the President's Budget: -0.025 -0.009 0.001
 (U) FY 2002 President's Budget Submit: 0.866 0.936 1.006

      

(U) C.  OTHER PROGRAM FUNDING SUMMARY: N/A

  R-1 SHOPPING LIST - Item No. 109

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:   The FY 2000 net decrease of .025 reflects a decrease of .022 for a Small Business Innovative Research assessment and a decrease of .003 for a Congressional Recission. 
The 
FY 2001 decrease of .009  is for a Congressional reduction. The FY 2002 net increase of .001 reflects a non-pay adjustment. 

             (U) Schedule: N/A

             (U) Technical:  N/A 

 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 20 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604270N Electronic Warfare Development Z1742 EW TECHNICAL DEVELOPMENT AND TEST

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Engineering Milestones FURY FURY Upgrade UAV Payload Mulit-Functional Jammer
HELIBORNE Jammer HPA IW POD
HPA IW POD Portable Jammer
Airborne Antennas

            (U) T&E Milestones HELIBORNE RUBICON UAV IW Payload Test Airborne Antenna HPA IW POD
FURY Test FURY Upgrade Portable Airborne Jammer

UAV Payload Test

            (U) Contract Milestones

 

 

  R-1 SHOPPING LIST - Item No. 109

 * Not required for Budget Activities 1, 2, 3, and 6.        

(U) D. ACQUISITION STRATEGY:   N/A

(U) E. SCHEDULE PROFILE: 

   

UNCLASSIFIED

Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 21 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA 5 0604270N Electronic Warfare Development Z1742 EW TECHNICAL DEVELOPMENT AND TEST
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.266 0.286 0.400

  Subtotal Product Development 0.266 0.286 0.400

Software Development 0.100 0.150 0.156

  Subtotal Support 0.100 0.150 0.156

 

  R-1 SHOPPING LIST - Item No. 109

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 22 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-5 0604270N Electronic Warfare Development Z1742 EW TECHNICAL DEVELOPMENT AND TEST
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.250 0.250 0.200

  Subtotal T&E 0.250 0.250 0.200

Contractor Engineering Support 0.100 0.100 0.100

Government Engineering Support 0.100 0.100 0.100

Travel 0.050 0.050 0.050

  Subtotal Management 0.250 0.250 0.250

Total Cost 0.866 0.936 1.006 0.000

 

  R-1 SHOPPING LIST - Item No. 109

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 23 of 23)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SC-21 Total Ship Systems Engineering/0604300N

FY 2000 FY 2001 FY 2002

Total PE Cost 160.894 289.591 355.093
 (2) (3)

DD 21 Sys Des, Dev & Int 
1
  /32464 113.508 153.500 234.464

 (4)
DC/Survivability/32465 2.997 6.260 0.000
 
Multi-Function Radar (MFR)/32466 44.389 72.901 73.262

(5)
Volume Search Radar (VSR)/32735 0.000 56.930 47.367
 
Quantity of RDT&E Articles 0 0 **2/TBD

 

  R-1 SHOPPING LIST - Item No. 110-1 of 110-24 
Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 24)

UNCLASSIFIED

COST ($ in Millions)

Notes:  (1) DD 21 Systems Design, Development, and Integration.  Project formerly known as Design.
(2) (U) Contains $3.300M to off-set VSR development requirement.
(3) (U) Funding for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470
and PE 0604300N, Project 32465 in FY 2002 and out.
(4) Funding for this project has been reprogrammed to PE 0603513N in FY 2002 and out.
(5) (U) FY00 funding for VSR development is included in PE 0603512N, Project 42208 (Future Carrier R&D) and PE 0604755N, Project 32735 (Ship Self Defense). All
requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Program Element (PE) provides funds for development of the DD 21 Class of U. S. Navy
surface combatants and advanced development R&D which is integral to DD 21. The mission of the DD 21 class is to provide affordable and credible independent forward
presence/deterrence and operate as an integral part of Naval, Joint or Combined Maritime Forces. DD 21 will provide advanced land attack capability in support of the
ground campaign and contribute to Naval, Joint or Combined battlespace dominance in littoral operations. DD 21 will establish and maintain surface and sub-surface
superiority, provide local air defense, and incorporate signature reduction to operate in all threat environments. DD 21 will have seamless Joint Interoperability to integrate
all source information for battlespace awareness and weapons direction. 
       
* *(U) For explanation of Test Articles, see Projects 32466 and 32735.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SC-21 Total Ship Systems Engineering/0604300N

FY 2000 FY 2001 FY 2002
(U)  FY 2001 President’s Budget:    161.118 305.274 303.989
(U)  Appropriated Value: 162.056 292.274
(U)  Adjustment to FY 2000/2001 Appropriated Value/ -0.224 -15.683 +51.104
FY 2001 President’s Budget:    
(U)  FY 2002 PRES Budget Submit:   160.894 289.591 355.093

 

  R-1 SHOPPING LIST - Item No. 110-2 of 110-24  
Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 24)

UNCLASSIFIED

(U) Funding: 
The FY 2000 net decrease of $0.224M is due to Small Business InnovativeResearch (SBIR) reductions (-$3.210M), realignment of funds from PE 0603513N to fund a VSR
shortfall (+$2.213M), Below Threshold Reprogrammings (-$0.250M), Federal Technology Transfer Assessment (-$0.021), Congressional Rescission (-$0.632M) and
miscellaneous adjustments (+$1.676M). The FY 2001 net decrease of $15.683M is due to a Congressional reduction for design cost growth (-$20.000M), Congressional
increases for Power Node Control Centers (PNCC) (+$3.000M) and Multi-Function Radar (+$4.000M), Economic Assumption Reduction (-$2.045M) and Congressional
Rescission(-$0.638M). The FY 2002 net increase of $51.104M is due to to program element/project funding realignmentswithin the DD21 program (+$29.461M), PBD 807
MFR increase (+$21.000M), NWCF Rate adjustments (-$0.547M),  Non-Pay Inflation adjustments-PBD604 (+$.518M) and miscellaneous minor adjustments (+$.672M).

(U) Schedule:  See individual projects

(U) Technical Parameters: Technical parameters are contained in the DD 21 Operational Requirements Document (ORD) approved by JROC on 16 October 1997.

B.   (U)  PROGRAM CHANGE SUMMARY:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration 1 /32464

FY 2000 FY 2001 FY 2002
(1)

Project Cost 113.508 153.500 234.464
 
RDT&E Articles Qty 0 0 0

 

  R-1 SHOPPING LIST - Item No. 110-3 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 24)

UNCLASSIFIED

COST ($ in Millions)

Notes:  (1) Project formerly known as Design.
(2) (U) Funding for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470
and PE 0604300N, Project 32465 in FY 2002 and out.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project encompasses efforts for the total ship system engineering development and
integration of Hull, Mechanical and Electrical (HM&E), communications, electronics, command and control, combat, weapons and shipboard systems into the DD 21 class.
These engineering development and integration efforts include systems engineering, analysis, software development, interface design, technical documentation, and
system/subsystem testing to ensure fully functional systems integration. These systems engineering development efforts are required to ensure that DD 21 is a totally
integrated ship system, delivering required warfighting technologies to the fleet within the reduced manning and cost goals.

1. (U)  FY 2000 ACCOMPLISHMENTS:
- (U) ($70.250) Began Contract Phase II for the development of two competitive initial system designs for DD 21. DD 21 industry teams continued development of the
system functional baseline, continued refinement of the performance specification, continued to develop and validate cost estimates, and continued to develop a detailed
total ship design leading to a Preliminary Design Review (PDR). Continued development of the Smart Product Model virtual prototype, which constitutesa representationof
the ship’s requirements, design and capabilities at the preliminary design level.  Conducted System Functional Review (SFR).
- (U) ($29.363) Continued to support the DD 21 Technical Team responsible for the participation, oversight and monitoring of the two industry designs in Contract Phase II.
Evaluated contractor deliverables and conducted Engineering Review in preparation for downselect and Preliminary Design Review (PDR) in FY 2001. The Engineering
team consists of Government Labs, Universities and selected technical support contractors. This Technical Team provides the expertise to evaluate/support the DD 21
industry design in the areas of Combat Systems; HM&E; Signatures; Command, Control, Communication, Computers, Intelligence, Surveillance, and Reconnaissance
(C4ISR); Modeling and Simulation; Total Ship Computing; Test and Evaluation; Manning, and Life Cycle Engineering and Support (LCE&S).
- (U) ($5.230) Continued development of DD 21 Live Fire Test and Evaluation (LFT&E) Plan. The DD 21 LFT&E program focuses on the following areas: Mission
Recoverability, Magazine Protection, Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapon Threat Effects. These areas address critical
elements of DD 21 survivabilityas defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document
(ORD).  Test results were used to improve modeling and simulation capability and will support DD 21 design evaluations.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464

 

  R-1 SHOPPING LIST - Item No. 110-4 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 24)

UNCLASSIFIED

1. (U) FY 2000 ACCOMPLISHMENTS (continued):

- (U) ($6.584) Continued identification and risk mitigation efforts in high risk areas such as manning, LCE&S, Total Ship Computing, and certification. Continued
Manning/HumanSystems Interface (HSI) and LCE&S IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in
these functional areas. Reviewed and developed proposed policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support
structure as a result of FSC proposals.
- (U) ($2.081) Developed the baseline architecture to support the introduction of time critical strike future naval capability and the system and technical architectures that
describe physical, functional and organizational relationships between all operating units and systems in the Surface Combatant Land Attack programs of record.

2. (U)  FY 2001 PLAN:

- (U) ($104.519) Complete Initial System Design (Contract Phase II). Complete initial development of Smart Product Model virtual prototype for contract Phase II.
Downselect to one DD 21 Industry team to begin system and subsystem design. Begin DD 21 Ship System Design (Contract Phase III). This includesdevelopment of the
total ship computing architecture and computer programs that will integrate Combat Systems to support reduced Navy manning and improved LCE&S concepts, HM&E,
and administrativefunctions. Conduct Preliminary Design Review (PDR). Continue development of Smart Product Model virtual prototype to support contract and detailed
design of DD 21.
- (U) ($33.068) Continue support of DD 21 Technical Team responsible for the participation, oversight and monitoring of the two industry designs during Contract Phase II
and following downselect to one DD 21 industry team. Participate in/evaluate SFR, downselect, and PDR. The Engineering team consists of Government Labs,
Universitiesand selected technical support contractors. The Technical Team provides the expertise to evaluate/support the DD 21 industry design in the areas of Combat
Systems, HM&E, Signatures, C4ISR, Modeling and Simulation, Total Ship Computing, Test and Evaluation, Manning, and LCE&S.
- (U) ($5.980) Continue development of DD 21 LFT&E plan. The DD 21 LFT&E program focuses on the following areas: Mission Recoverability, Magazine Protection,
Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapon Threat Effects. These areas address critical elements of DD 21 survivabilityas
defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document (ORD). Test results will be used to
improve modeling and simulation capability and will support DD 21 design evaluations.
- (U) ($6.841) Continue identification and risk mitigation efforts in high risk areas such as manning, LCE&S, and Total Ship Computing. Continue Manning/HSI and LCE&S
IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in these functional areas. Review and develop proposed
policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support structure as a result of FSC proposals.
- (U) ($3.092)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464

 

  R-1 SHOPPING LIST - Item No. 110-5 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 5 of 24)

UNCLASSIFIED

3. (U) FY 2002 PLAN:

- (U) ($180.162) Continue DD 21 System Design (Contract Phase III). This includes system and subsystem development of the HM&E, C4ISR, total ship computing and
software development, modeling and simulation (includingSmart Product Model), and planning, development, and implementation of the life cycle support and engineering
concepts.  Contract Phase III also includes the planning and development of the test and evaluation infrastructure required for the first DD 21 ship.
- (U) ($36.990) Continue support of DD 21 Technical Team. The Technical Team provides the expertise to evaluate/support the DD 21 industry design in the areas of
Combat Systems, HM&E, C4ISR, Modeling and Simulation, Total Ship Computing, and Test and Evaluation. Establish team to review and certify Full Service Contractor
(FSC) software development.
- (U) ($6.438) Continue development of the DD 21 LFT&E plan. The DD 21 LFT&E program focuses on the following areas: MissionRecoverability, Magazine Protection,
Damaged Seaway Survival, Selected Equipment Vulnerability, and Advanced Weapons Threat Effects. These areas address critical elements of DD 21 survivabilityas
defined in the Test and Evaluation Master Plan (TEMP), the LFT&E Management Plan, and the Operational Requirements Document (ORD). Conduct a Live Fire event
using a supersonic threat missile against a ship target with some portion of distributed shipboard systems such as firemain or electrical system intact and operating on the
target ship.
- (U) ($10.874) Continue identification and risk mitigation efforts in high risk areas such as manning, LCE&S, and Total Ship Computing. Continue Manning/HSI and
LCE&S IPTs to address the impact of how industry-developedconcepts will impact the future Navy support infrastructure in these functional areas. Review and develop
proposed policy changes as a result of DD 21 industry concepts that impact Navy manning and life cycle support structure as a result of FSC proposals.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464

COST ($ in Millions) FY 2000 FY 2001 FY 2002
Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-6 of 110-24  
Exhibit R-2a, RDT&E Project Justification

 (Exhibit R-2a, page 6 of 24)

UNCLASSIFIED

C.   (U)  ACQUISITION STRATEGY:

(U) The DD 21 acquisition strategy encompasses five contract phases: Phase I – System Concepts, Phase II – Initial System Design, Phase III – System Design, Phase IV –
Detail Design and Construction, and Phase V – Engineering and Logistics Life Cycle Support. The Navy awarded section 845/804 agreements for Phases I and II for two DD 21
Industry teams.  Downselection to a single DD 21 Contractor team will occur in mid FY 2001 to begin Contract Phase III.

 B.   (U)  OTHER PROGRAM FUNDING SUMMARY:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DD 21 System Design, Development & Integration/32464
D. (U)  SCHEDULE PROFILE:
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Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 7 of 24)

UNCLASSIFIED
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N DD 21 System Design, Development & Integration/32464
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Initial System Concepts - Phase I Sec 845/804 DD 21 Industry Team 54.800 0.000 N/A 0.000 N/A 0.000 N/A 0.000 54.800
Initial System Design/System,
Subsystem Design - Phases II & III Sec 845/804 DD 21 Industry Team 0.000 70.250 11/99 64.019 10/00 0.000 N/A 0.000 134.269
Primary H/W Development - Phase III CPIF DD 21 FSC 0.000 0.000 N/A 40.500 06/01 180.162 11/01 CONT. CONT.
Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 54.800 70.250 104.519 180.162 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-8 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 8 of 24)

UNCLASSIFIED

Remarks: Funding for the DD 21 industry team for efforts directly related to DD 21 design and systems integration has been reprogrammed to this project from PE 0603513N, Projects 32469 and 32470 and from PE 0604300N, Project
32465 in FY 2002 and out.

Remarks:   (U) Support costs during this period are rolled up in development contracts costs.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N DD 21 System Design, Development & Integration/32464
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Live Fire Test & Evaluation Sec 845/804 DD 21 Industry Teams 2.425 1.750 11/99 0.000 N/A 0.000 N/A 0.000 4.175

CPIF DD 21 FSC 0.000 0.000 N/A 2.450 10/00 2.100 11/01 CONT. CONT.
WR NSWC CD Bethesda, MD 6.832 3.180 12/99 3.530 11/00 3.000 11/01 CONT. CONT.
WR NSWC DD Dahlgren, VA 0.200 0.000 N/A 0.000 11/00 0.500 11/01 CONT. CONT.
Various Various 2.369 0.300 Various 0.000 N/A 0.838 11/01 CONT. CONT.

  Subtotal T&E 11.826 5.230 5.980 6.438 CONT. CONT.

Contractor Engineering Support GSA Anteon Arlington,VA 3.300 1.500 12/99 1.500 11/00 2.300 11/01 CONT. CONT.
GSA BAE Systems, Rockville, MD 2.000 1.000 12/99 0.000 N/A 0.000 N/A CONT. CONT.
GSA GRCI, Falls Church, VA 0.000 0.000 N/A 1.500 11/00 1.500 11/01 CONT. CONT.
Misc. Various 1.800 1.427 12/99 1.800 11/00 1.600 11/01 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 24.790 11.353 12/99 13.679 11/00 17.010 11/01 CONT. CONT.
WR NSWC CD Bethesda, MD 7.080 2.959 12/99 7.800 11/00 7.809 11/01 CONT. CONT.
WR NSWC CR Crane, IN 2.757 0.631 12/99 0.635 11/00 0.659 11/01 CONT. CONT.
WR NSWC PHD Pt Hueneme,CA 1.870 2.415 12/99 1.615 11/00 1.815 11/01 CONT. CONT.
WR SSCSD San Diego, CA 2.640 2.170 12/99 2.071 11/00 1.900 11/01 CONT. CONT.
WR NUWC/N Newport, RI 2.005 1.206 12/99 0.850 11/00 0.880 11/01 CONT. CONT.
WR NSWC/PC Panama City, FL 0.000 1.014 12/99 1.000 11/00 0.910 11/01 CONT. CONT.
Various Gov’t Activities 6.680 4.698 12/99 3.034 11/00 2.502 11/01 CONT. CONT.

University Research CPFF APL/JHU Laurel, MD 4.072 2.722 12/99 2.700 11/00 3.500 11/01 CONT. CONT.
Program Management Support Various Various 7.271 3.533 12/99 3.417 11/00 3.729 11/01 CONT. CONT.
Travel Various Various 0.762 1.400 Various 1.400 Various 1.750 11/01 CONT. CONT.
  Subtotal Management 67.027 38.028 43.001 47.864 CONT. CONT.

Total Cost 133.653 113.508 153.500 234.464 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-9 of 110-24  
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 24)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002
(1)

Project Cost 2.997 6.260 0.000
 
RDT&E Articles Qty 0 0 0

 

  R-1 SHOPPING LIST - Item No. 110-10 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 10 of 24)

UNCLASSIFIED

Notes:  (1) (U) Funding for this project has been reprogrammed to PE 0603513N, Project 32465 in FY 2002 and out.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project funds the engineering development of DD 21 ship protection and damage
control/firefightingsystems and features that reduce vulnerabilityagainst conventionalweapons (e.g., missiles, mines, torpedoes) and peacetime accidents that enable an
effective recovery of mission capability. The requirements for this project are based on the need to develop affordable, balanced DD 21 survivabilitydesigns that address
recent wartime lessons learned and meet established DD 21 survivability goals.  

(U) Additionally, this project addresses survivability requirements applicable to the existing fleet and other ship acquisition programs (e.g., LPD 17, CVX, LHX).
Development areas include: 1) computer-based damage control systems that enable reduced manning through systems automation, minimizing the need for manual
Damage Control (DC) actions; 2) personnel protection systems/devicesthat increase endurance and reduce stress on DC personnelduring sustainedoperations; 3) tactics
and doctrine for attacking major threat, ship threateningconflagration; 4) damage tolerant structures that increase hull girder survivalagainst underwater explosions; and 5)
system protection devices that enable continued system operation after damage. In FY 2001, PEO (S) was given funding to perform studies related to Power Node
Control Centers (PNCCs). PNCCs have the potential to integrate all of the shipboard power functions, such as switching, conversion,distributionand system operation and
protection. This technology would support present and future surface ship and submarine platforms as a building block for increased use of electrical equipment. The
PNCC concept can potentially improve survivabilityby enabling an electrical system architecture that can locate and clear faults automatically, provide continuity of power
through fast switching and rerouting of power, and provide electrical nodes capable of programmable, multi-function, operations. 

1. (U)  FY 2000 ACCOMPLISHMENTS:
- (U) ($0.378) Continued development of the pre-hit Configuration Management capability. Continued DD 21 combat/damage control systems integration for monitoring
advanced, projected DD 21 threats. Continued development of a lightweight firefighting/boundary suit ensemble.
-  (U) ($2.419) Began initial System Design and engineering of DD 21 DC/Survivability systems.
-  (U) ($0.200) Continued design of damage tolerant hull girder configurations that limit holing and flooding and prevent ship sinking from close-in UNDEX. 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

COST ($ in Millions) FY 2000 FY 2001 FY 2002

Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-11 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 11 of 24)

UNCLASSIFIED

2. (U) FY 2001 PLAN:

- (U) ($0.424) Continue development of the pre-hit Configuration Management capability including development of post-hit electrical fault clearing approaches for medium
voltage systems. Initiate planning for electrical system T&E to evaluate system isolation performance under projected threat conditions. Complete development of a
lightweight firefighting/boundary suit ensemble.
-  (U) ($2.568)  Complete initial System Design and engineering of DD 21 DC/Survivability systems.  Begin system/subsystem development of DC/Survivability systems.
-  (U) ($0.200) Continue design of damage tolerant hull girder configurations that limit holing and flooding and prevent ship sinking from close-in UNDEX.
- (U) ($3.000) Power Node Control Centers. Perform studies to assess the impact of using PNCCs on solid state breakers within the IPS architectures. Examine how PNCC
concept could be integrated into the IPS design.  Design/develop engineering hardware model.
- (U)  ($0.068)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:    See PE 0603513N, Shipboard System Component Development.

B. (U)  OTHER PROGRAM FUNDING SUMMARY:

 C. (U)  ACQUISITION STRATEGY:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N DC/Survivability/32465

FY 2000 FY 2001

4Q  Pre-Hit Configuration Management 4Q  Electrical Options (Prel)
       Software Code

1Q  DD 21 System/Subsystem Development
1Q  Initial System Design

4Q Lightweight Firefighting Boundary Suit

 

  R-1 SHOPPING LIST - Item No. 110-12 of 110-24  
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 12 of 24)

UNCLASSIFIED

D.  (U) SCHEDULE PROFILE:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Eng/0604300N DC/Survivability/32465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development WR NSWCCD Phila. Pa 3.000 03/01 0.000 3.000
Ancillary Hardware Development
Systems Engineering
Product Development Sec 845/804 DD 21 Industry Team 2.180 2.419 11/99 2.636 11/00 0.000 7.235

WR NSWC CD Bethesda, MD 3.588 0.283 11/99 0.510 11/00 0.000 4.381
Various Other Govt. Activities 4.956 0.295 Various 0.114 Various 0.000 5.365
Various Other Contractors 1.080 0.000 N/A 0.000 N/A 0.000 1.080

  Subtotal Product Development 11.804 2.997 6.260 0.000 21.061

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-13 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 13 of 24)

UNCLASSIFIED

Remarks:  For FY 2002 and out, this effort has been reprogrammed to PE 0603513N, Project 32465.  See those exhibits for FY 02 information.

Remarks:  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Eng/0604300N DC/Survivability/32465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support
Government Engineering Support
Program Management Support
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 11.804 2.997 6.260 0.000 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-14 of 110-24  
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 14 of 24)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 44.389 72.901 73.262
 
RDT&E Articles Qty 0 0 1

 

  R-1 SHOPPING LIST - Item No. 110-15 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page15 of 24)

UNCLASSIFIED

A.   (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides funds for the development of the Multi-Function Radar (MFR) in associati
with DD 21 and CVN 77. This provides DD 21 and other applicable surface ships with an affordable, high performance radar for ship defense well into the next century.
This system is based on solid state, active array radar technology and will provide search, detect, track, and weapon control functions while dramatically reducing manning
and life-cycle costs associated with multiple systems that perform these functions today. The MFR will achieve a level of force protection that greatly enhances ship
defense capability against all threats envisioned in the littoral environment.  A Test Article will be available in FY 02 to support DT/OA land-based and at-sea testing.

1.  (U) FY 2000 ACCOMPLISHMENTS:
- (U) ($38.400) Continued Engineeringand ManufacturingDevelopment (E&MD) phase of MFR. Developed and provided technical design data to support Critical Design
Review (CDR).  Procured Engineering Development Model (EDM) hardware.
 -  (U)  ($4.521) Provided Government Engineering Services support for E&MD.  Performed oversight and assessment of MFR E&MD efforts.  Conducted CDR.
 -  (U) ($1.468)  Provided Program Management in support of the above program milestones.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466

COST ($ in Millions) FY 2000 FY 2001 FY 2002

Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-16 of 110-24
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 16 of 24)

UNCLASSIFIED

C.   (U)  ACQUISITION STRATEGY:

(U) In FY 1999, the Government selected a single MFR contractor (Raytheon) to begin Phase III E&MD.  EDM delivery will be in FY 2002.  

2. (U)  FY 2001 PLAN:
- (U) ($61.000) Continue E&MD phase of MFR. Continue EDM hardware procurement and start fabrication. Transmit/Receive (T/R) Module Production Readiness Review
complete.
-  (U)  ($4.127) Provide Government Engineering Services support for E&MD.  Perform oversight and assessment of MFR E&MD efforts.  
-  (U)  ($5.000) Begin evaluation, planning, documentation and scheduling for FY 02 Developmental Tests and Operational Assessment (DT/OA).
-  (U) ($1.065)  Provide Program Management in support of the above program milestones.
-  (U) ($1.709)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:
-  (U) ($50.000) Continue E&MD phase of MFR.  Deliver EDM to Navy Land Based Test Site.  Provide test and integration support for Navy Land Based Testing.
- (U) ($10.312) Government Engineering Services and program management support for E&MD. Perform oversight and assessment of MFR E&MD efforts. Evaluate EDM
delivered unit.  Support Navy Land Based Testing.
-  (U) ($12.000) Continue evaluation, planning, documentation and scheduling for DT/OA.  Conduct DT/OA.
-  (U) ($0.950)  Provided Program Management in support of the above program milestones.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

May 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Multi-Function Radar (MFR) / 32466
D.  (U) SCHEDULE PROFILE:
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Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 17 of 24)

UNCLASSIFIED

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007FY

Raytheon

Deliver to FSC

PDR
MFR
EDM

              DT / OA
           Full Radar Suite
          Land Based & At-Sea Testing

CDR

PRR
Full Radar Suite EDM

2008

DD 21CVN 77

CVN  Radar Suite Production

DD 21  Radar Suite Production

OA



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Multi-Function Radar (MFR) / 32466
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development CPAF/IF Prime E&MD (Raytheon) 12.000 38.400 11/99 61.000 11/00 50.000 11/01 CONT. CONT. 195.000

Sec 845/804 DD 21 Industry Team 2.434 0.000 N/A 0.000 N/A 0.000 N/A 0.000 2.434
CP Various 12.414 0.000 N/A 0.000 N/A 0.000 N/A 0.000 12.414

Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 26.848 38.400 61.000 50.000 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-18 of 110-24 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 18 of 24)

UNCLASSIFIED

Remarks:

Remarks:  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Multi-Function Radar (MFR) / 32466
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various Various 5.000 11/00 3.000 11/01 CONT. CONT.

TBD Land Based Test Site 9.000 11/01 CONT. CONT.
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 5.000 12.000 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 2.000 1.700 12/99 1.700 11/00 1.700 11/01 CONT. CONT.
WR NSWC PHD Pt Hueneme,CA 1.000 1.000 12/99 0.900 11/00 0.900 11/01 CONT. CONT.
SS/CPFF JHU/APL Laurel, MD 1.000 1.000 12/99 1.100 11/00 1.100 11/01 CONT. CONT.
WR Various 2.197 0.821 12/99 2.136 11/00 6.612 11/01 CONT. CONT.

Program Management Support C/CPFF Various 0.600 1.468 12/99 1.065 11/00 0.950 11/01 CONT. CONT.
Travel
  Subtotal Management 6.797 5.989 6.901 11.262 CONT. CONT.

Total Cost 33.645 44.389 72.901 73.262 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-19 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 19 of 24)

UNCLASSIFIED

Remarks: 

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) /  32735

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002
(1)

Project Cost 0.000 56.930 47.367
 
RDT&E Articles Qty 0 0 1

 

  R-1 SHOPPING LIST - Item No. 110-20 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 20 of 24)

UNCLASSIFIED

Note: 1. (U) FY00 funding for VSR development is included in PE 0603512N, Project 42208 (Future Carrier R&D) and PE 0604755N, Project 32735 (Ship Self Defense).
All requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This project provides funds for the development of the Volume Search Radar (VSR) in
association with DD 21. This provides DD 21 and other applicable surface ships with an affordable, high performance air search radar. This system is based on solid
state, active array radar technology and will provide search, detect, and track while dramatically reducing manning and life-cycle costs associated with multiple systems
that perform these functions today. VSR provides long range above-the-horizonsurveillanceand timely cueing to MFR. A Test Article will be available in FY 02 to support
DT/OA land-based and at-sea testing.

1. (U) FY 2000 ACCOMPLISHMENTS:
Note:  FY 2000 accomplishments budgeted in PE 0604755N, Project 32735.  All requirements in FY 2001 and beyond are consolidated in PE 0604300N, Project 32735.  
-  (U)    ($2.448)   Began VSR Engineering and Manufacturing Development (E&MD) leading toward Preliminary Design Review (PDR).
-  (U)  ($11.000)  Continued Preliminary Design  and conducted PDR.  Continued E&MD Phase.
-  (U)    ($2.591)   Provided Government Engineering Services to support Radar Suite Acquisition Team (RSAT) for VSR E&MD.
  

2. (U)  FY 2001 PLAN:
- (U) ($51.597) Complete Critical Design Reviews (CDRs) in early FY01 for both DD 21 competing teams. After DD 21 downselect, the Full Service Contractor (FSC)
will procure Engineering Development Model (EDM) hardware and start fabrication
-  (U)  ($3.695)  Provide Government Engineering Services support for E&MD.  Perform oversight and assessment of  VSR E&MD efforts and  system integration.  
-  (U)  ($0.212)  Provide Program Management in support of the above program milestones.
-  (U)  ($1.426)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) / 32735

COST ($ in Millions) FY 2000 FY 2001 FY 2002
Shipboard System Component Dev/0603513N 108.548 256.065 288.382

 

  R-1 SHOPPING LIST - Item No. 110-21 of 110-24
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 21 of 24)

UNCLASSIFIED

C.   (U)  ACQUISITION STRATEGY:

(U) In FY 2001, the Government will downselect to a single DD 21 industry team. The Full Service Contractor (FSC) will fabricate and deliver the VSR EDM in FY 2002.
MFR/VSR Radar Suite DT/OA is anticipated in FY 2002 through FY 2004.

3. (U) FY 2002 PLAN:
- (U)  ($37.975) Continue E&MD phase of VSR, and deliver EDM to the Navy Land Based Test Site.  Provide test and integration support for Navy Land Based Testing.
- (U) ($1.940) Provide Government Engineering Services support for E&MD. Perform oversight and assessment of MFR E&MD efforts. Evaluate EDM delivered unit.
Support Navy Land Based Testing.
- (U)  ($7.240) VSR test and evaluation, planning, documentation and scheduling.
- (U)  ($0.212) Provide Program Management in support of the above program milestones.

B. (U) OTHER PROGRAM FUNDING SUMMARY



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship Systems Eng/0604300N Volume Search Radar (VSR) / 32735
D.  (U) SCHEDULE PROFILE:

 

  R-1 SHOPPING LIST - Item No. 110-22 of 110-24 
Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 22 of 24)

UNCLASSIFIED

1998 1999 2000 2001 2002 2003 2004 2005 2006 2007FY 2008

DT / OA

PRR

VSR EDM

BIW / LM

Blue

Ingalls / Raytheon
Gold

PDR CDR

Full Service Contractor

VSR
EDM

DD 21CVN 77

PDR CDR

CVN  Radar Suite Production

DD 21  Radar Suite Production

OA

Full Radar Suite
Land Based & At-Sea testing



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Volume Search Radar (VSR) / 32735
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development Sec 845/804 DD 21 Industry Team 0.000 0.000 N/A 28.597 10/00 0.000 N/A 0.000 28.597

CPIF DD 21 FSC 0.000 0.000 N/A 23.000 06/01 37.975 11/01 CONT. CONT.
Ancillary Hardware Development
Systems Engineering
Licenses
Tooling
GFE
  Subtotal Product Development 0.000 0.000 51.597 37.975 CONT. CONT.

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 110-23 of 110-24 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 23 of 24)

UNCLASSIFIED

Remarks:

Remarks:  



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SC-21 Total Ship System Engin/0604300N Volume Search Radar (VSR) / 32735
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test and Evaluation TBD Various 2.240 11/01 CONT. CONT.

TBD Land Based Test Site 5.000 11/01 CONT. CONT.
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 7.240 CONT. CONT.

Government Engineering Support WR NSWC DD Dahlgren, VA 0.000 0.000 N/A 1.300 11/00 0.900 11/01 CONT. CONT.
WR Various 0.000 0.000 N/A 3.821 11/00 1.040 11/01 CONT. CONT.

Program Management Support C/CPFF Various 0.000 0.000 N/A 0.212 11/00 0.212 11/01 CONT. CONT.
Travel 0.000 0.000 N/A 0.000 11/00 0.000 11/01 CONT. CONT.
  Subtotal Management 0.000 0.000 5.333 2.152 CONT. CONT.

Total Cost 0.000 0.000 56.930 47.367 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 110-24 of 110-24
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 24 of 24)

UNCLASSIFIED

Remarks: No Developmental or Operational Test and Evaluation will be conducted during FY 1999 through FY 2001.

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG / PE 0604307N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002

Total PE Cost 240.898 200.330 262.037
 
Surf Combatant Combat Sys/K1447/K2637 227.404 193.691 257.737
 
Surf Combatant Weapon Sys Mod/K1776 4.062 4.162 4.300
 
Surf Combatant Weapons Dev/K1937 6.511 0.000 0.000
 
Smart Ship Project/K2308/K2786 2.921 2.477 0.000

 

  R-1 SHOPPING LIST - Item No.111-1 of 111-13
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 13)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification
The AEGIS Combat System provides immediate and effective capability to counter the current and expected air, surface, and sub-surface threats. Changes in the
threat capability and advances in technology such as fiber optics, local area networks, and high performance computing require corresponding Weapon System and
Combat System changes. This program provides the Combat System engineering and selected weapons development necessary for a continued increase in the
capability of the Combat System in AEGIS cruisers and destroyers. In addition to developing and integrating improvements to the AEGIS Weapon System, this
program integrates combat capabilities developed in other Navy R&D programs into the AEGIS Combat System. Modifications of AEGIS Weapon System computer
programs must be made to integrate these capabilities into the AEGIS Combat System so that battle effectiveness and Combat System performance will be retained
against the evolving threat. Selected Weapon and Combat System upgrades will be backfit into CG 47 Class and DDG 51 Class ships already in the Fleet, providing
key warfighting capability while reducing life cycle maintenance costs. In addition, with the advent of using Commercial Off-the-Shelf (COTS) equipment extensively
throughout the combat system, a COTS refresh development effort will be necessary to parallel  the core baseline development work.
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG / PE 0604307N

B.  Program Change Summary
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget Submit:    256.120 179.684 194.015
Appropriated Value: 257.980 202.184
Adjustments to FY2000/2001 Appropriated Value/
FY2001 President’s Budget: -17.082 -1.854 68.022
FY 2002 President’s Budget:   240.898 200.330 262.037

 

  R-1 SHOPPING LIST - Item No.111-2 of 111-13
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 13)

UNCLASSIFIED

Funding: 

FY2000 funding change is due to reductions for SBIR ($-6.347), ONR BTR update ($-3.532), midyear review adjustments, ($-1.626), FY00 Actuals ($-
2.691), across-the-board reductions (-$1.422), and minor pricing adjustments (-$1.464).  

FY2001 funding changes are due to minor pricing adjustments ($-1.854).  

FY 2002 funding changes are due to an increase for Area Air Defense Commander (AADC) ($16.500), an increase for development to support Refresh of
Commercial Off-The-Shelf (COTS) components in baselines 6 Phase III, and 7 Phase I ($48.000), rephasing for SPY radar modifications and increase for
COTS Refresh of  CG Conversion ($2.900), decrease for minor pricing/rate adjustments (-$0.622).

Schedule: 1) Four COTS baseline refresh efforts have been added to the schedule because they require additional developmental efforts that
necessitate replacement of commercial components to support updating operating systems, device drivers, and interfaces. COTS Refresh efforts have
been added to the scope of Baseline 7 Phase IC (Two deliveries of Cruiser Conversion baseline), and two new baselines introduced to support DDG
construction (Baseline 7 Phase I Refresh) and DDG Modernization (Baseline 6 Phase III Refresh).

Technical:  Not applicable.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER
PROJECT 
NAME AND 

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatants Combat Sys Improv - K1447

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 227.404 193.691 257.737

RDT&E Articles Qty

  R-1 SHOPPING LIST - Item No. 111-3 of 111-13           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 13)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: This program provides AEGIS Cruiser and Destroyer Combat System upgrades and integrates new equipment and
systems to pace the threat and capture advances in technology. Examples of captured advanced technologies are: fiber optics, distributed architecture, and high
performance computing which all require corresponding Weapon System and Combat System changes. Combat Systems are upgraded in baselines. Baseline 2 (CG 52-
58) consists of the Vertical Launching System, TOMAHAWK Weapon System, and Anti-Submarine Warfare upgrades. Baseline 3 (CG 59-64) includes the AN/SPY-1B
Radar and AN/UYQ-21 consoles. Baseline 4 (CG 65-73) integrates the AN/UYK-43/44 computers with superset computer programs developed for the DDG 51. Baseline 5
was introduced in FY 1992 ships and includes the Joint Tactical Information Distribution System (JTIDS) Command and Control Processor, Tactical Data Information Link 16,
Combat Direction Finding, Tactical Data Information Exchange System, AN/SLQ-32 (V)3 Active Electronic Counter Countermeasures, and AEGIS Extended Range (ER)
Missile. Baseline 5 was developed in three steps (phases): Phase I integrated AEGIS ER and supported the missile Initial Operational Capability; Phase II integrated system
upgrades including Deceptive Electronic Countermeasures, Track Load Control algorithms, and Track Initiation Processor; Phase III integrated JTIDS and the OJ-663 color
display Tactical Graphics Capability into the AEGIS Combat System. Baseline 6 Phase I supports OPEVAL of CEC in CGs 66 and 69 and will be introduced in the DDG 51
class beginning with the last ship in FY94, DDG 79. Baseline 6 Phase III is planned for the first ship in FY 1997. Baseline 6 Phase III is the designation for the combat
system upgrade resulting from consolidation of the previous Baseline 6 Phase II with functions designed to introduce Theater Ballistic Missile Defense (TBMD) to in-service
ships. Baseline 6 upgrades will also include embarked helicopters, Fiber Optics as applied to Data Multiplexing (FODMS), implementation of affordability initiatives,the Radar
Set Controller Environmental Simulator (RSCES) and Battle Force Tactical Trainer (BFTT), Advanced Display System, Evolved SEASPARROW Missile (ESSM),
Identification (ID) upgrades Phase I, Advanced TOMAHAWK Weapon System (ATWCS) Phase II, Fire Control System Upgrades, and the Joint Maritime Command
Information System (JMCIS). Baseline 7 Phase I is planned for the third MYP DDG-51 Class ship in FY 1998. Major Baseline 7 upgrades include but are not limited to:
AN/SPY-1D(V) Radar upgrade, COTS-based advanced computer processing and the Remote Mine Hunting System. The Cruiser Conversion program will upgrade cruisers
with Theater Ballistic Missile Defense, Land Attack, and Area Air Defense Commander (AADC) capabilities. Experiences aboard AEGIS ships and shore sites have shown
that Commercial Off-The-Shelf (COTS) equipment will require a nominal five year cyclical refresh (periodic replacement) plan. This is a fact of life. Currently, these refresh
efforts are not "plug and play", rather they require additional developmental efforts that will necessitate replacement of new components with updated operating systems,
device drivers, and interfaces. COTS refresh efforts are required and have been funded for Baselines 6 Phase III, 7 Phase I, and 7 Phase IC (Two variants of Cruiser
Conversion baseline due to radar configuration).                                                                                                                                                                                                     
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FY 2000 ACCOMPLISHMENTS:
-  (U) ($1.200)  Continued modifications to the AWS computer program to allow incorporation of AAW capability into the SM2 BLK IVA missile.
- (U) ($29.440) Continued ET&E and MEIT for Baseline 6 Phase I. Delivered updated 6 Ph I programs to CG 66 and 69 for testing. Continued preparation for CEC
OPEVAL on CGs 66 and 69. Included ($10.000) Congressional Plus up to continue development of the ADS MK 6 Capability 7 months longer than planned and
incorporated corrections to high-priority anomalies found during ET&E.
- (U) ($85.603) Continued coding and extensive Baseline 6 Phase III ET&E and MEIT at CSEDS and the Production Test Center (PTC). Included ($40.000)

CongressionalPlus up to support integration of COTS based Adjunct Processors into the SPY radar, ADS, and Command & Decision Element. Additionally, these funds
were used to reduce the risk in delivering the unanticipated increasingly complex tactical display services associated with ADS Mk
 -  (U) ($44.500)  Conducted Critical Design Review (CDR) and began code, debug and test (CDT) for 7 Phase I computer program.
- (U) ($25.500) Conducted System Design Review for the Cruiser Conversion Program to incorporate warfighting capabilities including TBMD, AADC, and Land Attack
into Baseline 3 and 4 Cruisers. This included beginning the development of the Baseline 6 Phase IIIC computer program . Included ($5.000) CongressionalPlus up to
Conduct Baseline I Cruiser Conversion feasibility study.
- (U) ($1.000) Continued evaluation of the AADC Prototype at sea and conducted Joint Task Force Exercise (JTFEX) using the installed AADC systems. Provided
necessary logistics and system engineering support to maintain the AADC Prototype at Sea system in an operationally ready state and support production efforts.
- (U) ($20.640) Continued to provide the RDT&E share of operations and maintenance of the CSED Site, Program Generation Center, Computer Program Test Site,
and Land Based Test Site.
- (U) ($19.521) Provided funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis to
minimize the risk in the introductionof increased warfighting capability includingTBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced by
the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensured effective introduction of Commercial Off the Shelf Technology
(COTS). NSWC, DD personnel also provided on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the AEGIS
Combat System. 
 
FY 2001 PLAN:
 - (U) ($0.400) Complete modifications to the AWS computer program to allow incorporation of SM2 BLK IVA missile AAW capability .
 - (U) ($5.500)  Support CEC OPEVAL (scheduled:  05/2001) on CGs 66 and 69.
- (U) ($42.042) Continue with extensive Baseline 6 Phase III ET&E and MEIT at CSEDS and the Production Test Center (PTC). Deliver program to shipyards for first
stage testing in new construction ships. Conduct demo of 6 Phase III and Computer Program Acceptance Panel. Begin preparations for TBMD DT/OT and ESSM
DT/OT. Begin developmental efforts for COTS refresh of Baseline 6 Phase III, evaluating integration of advanced warfighting capability upgrades into the AWS in order
to meet the evolving threat.
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-  (U) ($54.481)  Continue code, debug and test (CDT) for 7 Phase I computer program.  Begin developmental efforts for COTS refresh of Baseline 7 Phase I.
- (U) ($47.600) Continue development of the computer program for Cruiser Conversion in a Baseline 7 Phase I architecture which incorporates TBMD, AADC, and
Land  Attack capabilities and a COTS refresh into the Baseline 3&4 Cruisers.  Conduct updated System Design Review of the 7 Phase IC computer program.  
- (U) ($22.260) Continue to provide the RDT&E share of operations of the CSED Site, Program Generation Center, Computer Program Test Site, and Land Based Test
Site.
- (U) ($17.377) Provides funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis to
minimize the risk in the introduction of increased warfighting capability including TBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced
by the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensure effective introduction of Commercial Off the Shelf
Technology (COTS). NSWC, DD personnel also provide on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the
AEGIS Combat System.
-  (U)  ($4.031)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 

FY 2002 PLAN:
-  (U)  ($20.540)  Support TBMD Developmental Test (DT) and ESSM DT/OT. Continue preparations for TBMD Operational Test (OT).
- (U) ($20.000) Analyze and assess candidate components to replace Diminishing Manufacturing Source (DMS) equipment for Baseline 6 Phase III COTS refresh and
make final selection.  Continue Designing, Coding, and Testing of Baseline 6 Phase III COTS refresh.   
- (U) ($56.470) Continue with extensive Baseline 7 Phase I Engineering Test and Evaluation (ET&E) and Multi-Element Integration and Test (MEIT) at Combat
Systems Engineering Development Site (CSEDS) and the Production Test Center (PTC). Deliver program to shipyards for first level testing in new construction ships.
Conduct demo of Baseline 7 Phase I and Computer Program Acceptance Panel.
- (U) ($29.000) Analyze and assess candidate components to replace Diminishing Manufacturing Source (DMS) equipment for Baseline 7 Phase I COTS refresh and
make final selection.  Continue Designing, Coding, and Testing of Baseline 7 Phase I COTS refresh.   
- (U) ($90.000) Continue development of Baseline 7 Phase IC computer program for the Cruiser Conversion Program which incorporates TBMD, AADC, and Land
Attack capabilities into the Baseline 3&4 Cruisers. Conduct Preliminary Design Review. Analyze and assess candidate components to replace Diminishing
Manufacturing Source (DMS) equipment for 7 Phase IC COTS Refresh.  Begin SPY Radar Engineering effort to support necessary SPY-1D(V) modifications.
- (U) ($23.400) Continue to provide the RDT&E share of operations and maintenance of the CSED site, Program Generation Center, Computer Program Test Site,
and Land Based Test Site.
- (U) ($18.327) Provides Funds for labs and field activities to support forward fit baseline upgrade in order to conduct engineering and scientific studies and analysis
to minimize the risk in the introduction of increased warfighting capability including TBMD, CEC, ESSM, and AIEWS into the AEGIS Combat System. Studies produced
by the Applied Physics Lab and the Naval Surface Warfare Center, Dahlgren Division (NSWC, DD) ensure effective introduction of Commercial Off the Shelf
Technology (COTS). NSWC, DD personnel also provide on site technical support at contractor facilities during development, testing, and evaluation of upgrades to the
AEGIS Combat System. 
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FY 2000 FY 2001 FY 2002
SCN LI2122 - DDG 51* 2,753.773 3,303.190 2,314.869

OPN LI5246 - AEGIS Supt. Eqp 79.530 29.356 155.113
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B. Other Program Funding Summary:                                                                                                                                                                

*Data includes outfit and post delivery

Related RDT&E:
PE 0604867C (Navy Area Missile Defense-EMD)                                                       
PE 0603382N (Advanced Combat System Technology)                                            
PE 0603868C (Navy Theater Wide Missile Defense)                                                 

C. Acquisition Strategy: Combat System Improvements are implemented in Baselines as described in the project mission statement. In FY 1998, Lockheed Martin was awarded
a five year omnibus contract (sole source) to develop and integrate combat system improvements, which will fund all remaining AEGIS Baseline Upgrade Development efforts.
After the baseline has been completed and tested, the computer program and associated equipment are delivered to the new construction shipbuilders where the program and
equipment are installed and tested along with all other elements of the shipboard combat system and associated combat support systems. The computer program is a GFE
deliverable to the Production Test Center for equipment test and check out.

PE 0603658N (Cooperative Engagement Capability)
PE 0604755N (Ship Self Defense)
PE 0604366N (Standard Missile Improvements)
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D.  Schedule Profile:
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Baseline 6 Phase IRC
(Baseline 6 Phase IR)

Baseline 6 Phase III
(Baseline 6 Phase IRC)

Baseline 6 Phase III Refresh
(Baseline 6 PhaseIII)
 DDG B/F

Baseline 7 Phase I        
(Baseline 6 Phase III)
 DDGs 91-101

B/L 7 Phase I Refresh
(Baseline 7 Phase I)
DDGs 102-108

Cruser Conversion-
B/L 7 Ph IC and Refresh
(Baseline 7 Phase I)
B/L 3/4 CGs 59-73

Cruiser Conversion-
B/L 7 Ph IC Refresh #2
(Baseline 7 Phase I) 
B/L 2 CGs 52-58
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER

PROJECT 
NAME AND 
NUMBER: 

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatants Combat Sys Improv - K1447
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering SS/CPAF Lockheed, Moorestown, NJ 394.849 163.272 03/00 123.930 03/01 168.579 03/02 CONT. CONT.
Systems Engineering SS/CPFF APL, Baltimore MD 22.007 1.170 10/99 2.100 10/00 2.500 10/01 CONT. CONT.
Systems Engineering WR/RCP NSWC, Dahlgren VA 45.686 21.398 12/99 13.000 12/00 16.271 12/01 CONT. CONT.
Systems Engineering SS/CPAF PCI, VA Beach, VA 2.325 2.325 03/00 2.325 03/01 2.300 03/02 CONT. CONT.
Systems Engineering SS/CPAF BAE Systems, Rockville MD 21.960 1.840 03/00 1.840 03/01 1.800 03/02 CONT. CONT.
Systems Engineering WR/RCP NWAS, Corona CA 1.100 0.882 11/99 0.703 11/00 2.250 11/01 CONT. CONT.
Systems Engineering SS/CPAF Litton 0.997 0.000 na 0.000 na 0.000 na CONT. CONT.
Systems Engineering SS/CPAF Boeing 0.990 0.000 na 0.000 na 0.000 na CONT. CONT.
Systems Engineering SS/CPAF General Dynamics 0.999 11.515 07/00 17.000 various 18.000 various CONT. CONT.
Systems Engineering RCP SPAWAR 2.260 0.320 11/99 1.600 11/00 0.065 11/01 CONT. CONT.
Systems Engineering CPFF Techmatics 0.000 0.000 na 0.000 11/00 2.000 11/01 CONT. CONT.
Systems Engineering WR/RCP Miscellaneous 30.922 0.389 various 0.875 various 0.000 various CONT. CONT.

Award Fees SS/CPAF Lockheed, Moorestown, NJ 54.118 17.488 03/00 15.352 03/01 23.800 03/02 CONT. CONT.
Award Fees SS/CPAF BAE Systems, Rockville, MD 0.160 0.160 03/00 0.160 03/01 0.160 03/02 CONT. CONT.
Award Fees SS/CPAF PCI, VA Beach, VA 0.175 0.175 03/00 0.175 03/01 0.175 03/02 CONT. CONT.
Award Fees WR/RCP Miscellaneous 2.790 0.000 na 0.000 na 0.000 na CONT. CONT.

  Subtotal Product Development 581.338 220.934 179.060 237.900 CONT. CONT.
0.000

Support CPFF APL, Baltimore MD 7.396 0.180 10/99 0.200 10/00 0.200 10/01 CONT. CONT.
Support WR NSWC, Pt. Hueneme, CA 0.434 0.150 11/99 1.050 11/00 3.017 11/01 CONT. CONT.
Support WR NSWC, Dahlgren VA 1.617 0.000 12/99 1.050 12/00 0.000 12/01 CONT. CONT.
Support WR/RCP Miscellaneous 5.928 0.000 various 0.581 various 0.000 various CONT. CONT.
  Subtotal Support 15.375 0.330 2.881 3.217 CONT. CONT.

0.66 0.5
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER

PROJECT 
NAME AND 
NUMBER: 

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatants Combat Sys Improv - K1447
Cost Categories Contract Performing Total  FY 00  FY 01 FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test and Evaluation SS/CPAF Lockheed, Moorestown, NJ 0.000 1.000 03/00 4.500 03/01 11.822 03/02 CONT. CONT.
Test and Evaluation WR NSWC, Pt. Hueneme, CA 2.100 2.000 11/99 1.984 11/00 2.000 11/01 CONT. CONT.
Test and Evaluation CPFF APL, Baltimore MD 0.000 0.180 10/99 3.000 10/00 0.500 10/01 CONT. CONT.
Test and Evaluation WR/RCP Miscellaneous 7.904 0.000 various 0.788 various 0.820 various CONT. CONT.
  Subtotal T&E 10.004 3.180 10.272 15.142 CONT. CONT.

Program Management Support WR/RCP Miscellaneous 3.900 2.960 various 1.478 various 1.478 various CONT. CONT.
0.000

  Subtotal Management 3.900 2.960 1.478 1.478 CONT. CONT.

Total Cost 610.617 227.404 193.691 257.737 CONT. CONT.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER:

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE 0604307N Surface Combatant Weapon System Mod/K1776

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 4.062 4.162 4.300

RDT&E Articles Qty
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A. (U) Mission Description and Budget Item Justification
This program provides for modifications to the AEGIS Weapon System MK-7 to counter the threat as articulated in ONI System Threat Assessment Report, ONI TA #046-93
dated May 1993 and subsequent updates.  The modifications will be introduced into CG 47 Class and DDG 51 Class ships.

FY 2000 ACCOMPLISHMENTS:
- (U) ($2.382) Continued Radar System Engineering Studies to enable AWS to meet the evolving threat. Investigated proposed Deceptive Electronic Counter Measures (DECM)
changes and integration plans.
- (U) ($1.224) Developed an Electronic Counter Measure Analysis (ECMA) transition architecture that migrates from Programmable Computer Interface (PCI) based Field
Programmable Gated Arrays (FPGA) design to a more supportable configuration.
-  (U) ($0.456)  Continued Operational Readiness Test Systems (ORTS) design efforts and ECMA or Common signal processor implementation impacts.

  FY  2001 PLAN:
-  (U) ($2.286)  Continue Radar System Engineering Studies to enable AWS to meet the evolving threat.
-  (U) ($0.334)  Definitize signal processing requirements for a Common Moving Target Indicator (MTI)//TBMD adjunct processor design.
-  (U) ($1.114)  Continue ECMA upgrade effort and develop design package for transition to production.
-  (U) ($0.334)  Continue ORTS design efforts and support ECMA transition to production.
-  (U) ($0.094)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638. 
 
FY  2002 PLAN:
-  (U) ($2.459)  Continue Radar System Engineering Studies to enable AWS to meet the evolving threat.
-  (U) ($0.345)  Continue common MTI/TBMD adjunct processor design.
-  (U) ($1.151)  Continue ECMA upgrade effort and develop design package for transition to production.
-  (U) ($0.345)  Continue ORTS design efforts and support ECMA transition to production.
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FY 2000 FY 2001 FY 2002
SCN LI2122 - DDG 51 2,753.773 3,303.190 2,314.869

OPN LI5246 - AEGIS Supt. Eqp 79.530 29.356 155.113
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B. Other Program Funding Summary:

Related RDT&E: Not applicable.

C. Acquisition Strategy: Lockheed Martin is the sole producer of the AEGIS Weapon System (AWS) except for the AN/SPY-1 Radar transmitter and the MK 99 CWI transmitter and
illuminator which are produced by Raytheon.  It is anticipated that all AWS modifications will be procured from the original equipment manufacturer.
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D.  Schedule Profile:
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Radar System Engineering

Common MTI/TBMD Processor

ORTS Upgrades

ECMA

AWS Warfighting Improvements

     00               01                02               03               04              05             06             07

System Engineering / Design / Build / Test / Debug

Design / Build / Test / Debug

Design, Dev.,
and Verification

Transition to
Production

Studies / Analysis / System Solution/ Proposed Equipment Mods. / Proposed C. P. Mods

Surface Search for SPY-1D(V) / Enhanced Ultra Low / 
TIP Testability / Dynamic Test Target (DTT)
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER:

RDT&E, N / 1319 / BA 5 AEGIS COMBAT SYS ENG   PE0604307 Surface Combatant Weapon System Mod/K1776
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering SS/CPAF Lockheed, Moorestown, NJ 19.855 2.075 03/00 1.430 03/01 2.132 CONT. CONT.
Systems Engineering WR/RCP Naval Labratories 0.547 0.725 0.700
Systems Engineering Wright Patterson AFB 0.152 0.113 0.144
Systems Engineering Miscellaneous 0.833 1.597 1.008

Award Fees SS/CPAF Lockheed, Moorestown, NJ 0.417 0.275 03/00 0.297 03/01 0.304 03/02 CONT. CONT.

  Subtotal Product Development 20.272 3.882 4.162 4.288 CONT. CONT.

Support WR/RCP Miscellaneous 1.060 0.000 0.000 0.000 CONT. CONT.
0.000

 1.060 0.000 0.000 0.000 CONT. CONT.

Test & Evaluation WR/RCP Miscellaneous 0.000 0.000 0.000 0.000 CONT. CONT.
0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 CONT. CONT.

Program Management Support WR/RCP Miscellaneous 4.945 0.180 0.000 0.012 CONT. CONT.
0.000

  Subtotal Management 4.945 0.180 0.000 0.012 CONT. CONT.

Total Cost 26.277 4.062 4.162 4.300 CONT. CONT.
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 13 of 13)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 2.387 0.270 1.001 Continuing Continuing
 
LPD 17 Class Systems Integration/22283 2.387 0.270 1.001 Continuing Continuing
 
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No. 112-1 OF 112-5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 5)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: The 12 LPD 17 Class ships are functional replacements for 41 ships of four classes of amphibiousships. These new
ships embark, transport, and land elements of Marine landing forces in an amphibious assault by helicopters, landing craft, and amphibious vehicles. Tactics, techniques,
and tools for naval expeditionarywarfare continue to evolve. The LPD 17 Class configuration must continue to adapt to this evolutionaryprocess, because these ships are
expected to be in service until almost 2050. The LPD 17 design includes systems configurations that reduce operating and support costs and facilitate operational
performance improvements. System engineering and integration efforts that began in FY 1997 will develop further reductions in life cycle costs and will integrate
performance upgrades in a rapid, affordable manner. Possible improvements include composite masts, advanced sensors, advanced computers, advanced command and
control software, advanced information systems technologies, and ship based logistics concepts. Cost reduction and improved performance will be accomplished through
sustained modeling and simulation efforts, continued personnel reductions efforts, system performance tradeoff evaluation, and naval expeditionary warfare systems
engineering. Feedback from the operational forces for integrating system configurations will be accomplished through the Naval Expeditionary Warfare Centers in
Quantico, Dahlgren, and Little Creek, Virginia. These efforts will result in well-defined specifications and drawings in system integration design packages that provide
technical baselines for follow-on ship procurements. In addition, these efforts include the Live Fire Test & Evaluation (LFT&E) and Operational Evaluation (OPEVAL) tests
required for the lead ship. This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing
development of new end items prior to production approval decision.

 (U) Program Accomplishments and Plans:
  FY 2000 Accomplishments:
  -    (U)   (2.387)  Continued naval expeditionary warfare systems engineering efforts.  Continued live fire test and operational evaluation efforts.       



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N

FY 2000 FY 2001 FY 2002
(U)  FY 2001 President’s Budget:    2.608 0.273 1.012
(U) Appropriated Value: 2.608 0.273 0.000
(U) Adjustments to FY 2002/2001 Appropriated Value -0.221 -0.003 -0.011
         FY 2001 President’s Budget
(U)  FY 2002 PRES. Budget Submit: 2.387 0.270 1.001

 To Total 
Prior Year FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost

 SCN Line 3036 1725.0 1,500.0 556.0 421.3 Continuing Continuing
 

  R-1 SHOPPING LIST - Item No. 112-2 OF 112-5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 5)

UNCLASSIFIED

FY 2001 Plan:
 -    (U)  (.270)  Continue naval expeditionary warfare systems engineering efforts.  Continue live fire test and operational evaluation efforts.

 -    (U)  (.003)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

FY 2002 Plan:
 -    (U)  (1.001)  Continue naval expeditionary warfare systems engineering efforts.  Continue live fire test and operational evaluation efforts.

B.  Program Change Summary:

Funding:   FY00 changes reflect  -138k for program adjustment, -88k for congressional undistributed.  
FY01 change reflects congressional undistributed -3k
FY02 change reflects minor pricing adjustments -11k.   

Schedule:  Not applicable.
Technical:  Not applicable.

C. Other Program Funding Summary ($ in millions)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N

FY 2000 FY 2001 FY 2002

Program
Milestones 2Q - Program Review

 

Engineering 4Q - Production Readiness Review 2Q - Vulnerability
Milestones Assessment Report

 

T&E Milestones 2Q - Begin OT-IIB 3Q - Complete OT-IIB

 
Contract 2Q - Follow on
Milestones Contract Awarded

 

  R-1 SHOPPING LIST - Item No. 112-3 OF 112-5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 5)

UNCLASSIFIED

 RELATED RDT&E:
      PE  0604567N  Ship Contract Design/Live Fire T&E
 
D. Acquisition Strategy:  Competitive



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N PE#0604311N - 22283 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Systems Engineering and Integration Various Various 0.467 0.985 11/99 0.000 0.000 Continuing Continuing
   
  
  
  
  
  
  Subtotal Product Development 0.467 0.985 0.000 0.000 Continuing Continuing

Development Support Equipment  
Software Development  
Training Development  
Integrated Logistics Support  
Configuration Management  
Technical Data  
GFE  
  Subtotal Support 0.000 0.000 0.000 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 112-4 OF 112-5
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 4 of 5)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N PE#0604311N - 22283 LPD 17 CLASS SYSTEM INTEGRATION AND DEVELOPMENT - 0604311N
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various Various 0.800 1.402 11/99 0.270 11/00 1.001 11/01 Continuing Continuing

 
 
 

  Subtotal T&E 0.800 1.402 0.270 1.001 Continuing Continuing

Contractor Engineering Support  
Government Engineering Support  
Program Management Support  
Travel  
Labor (Research Personnel)  
Overhead  
  Subtotal Management 0.000 0.000 0.000 0.000 Continuing Continuing

Total Cost 1.267 2.387 0.270 1.001 Continuing Continuing  

 

  R-1 SHOPPING LIST - Item No. 112-5 OF 112-5
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 5)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE
RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-05 0604312N Tri-Service Standoff Attack Missile (TSSAM)

 Prior Total   
                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 7.006 1.913 3.503 1.946
 * *
A2242 Joint Air to Surface Standoff Missile (JASSM) 7.006 1.913 3.503 1.946
 

 
Quantity of RDT&E Articles Not Appicable

 

  R-1 SHOPPING LIST - Item No. 113

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Air to Surface Standoff Missile (JASSM) program is a FY-96 new start follow-on weapon system to the canceled Tri-Service Standoff Attack Missile (TSSAM). It is a joint Air Force/Navy program.

JASSM is a long range, conventional air-to-surface, autonomous precision guided, standoff cruise missile compatible with fighter and bomber aircraft and able to attack a variety of fixed and relocatable targets. JASSM will
carry a 1,000 pound class penetrator warhead. Initial integration efforts will be on the B-52 and F-16. The F/A 18 E/F, C/D, S-3, P-3 and JSF are currently designated as Navy objective platforms for JASSM. Carrier
Operability is one of the Key Performance Parameters (KPP) for JASSM. The budget covers only the cost of Navy unique testing required to meet the Carrier Operability KPP. The Navy has not made a procurement
decision with regards to the JASSM missile and R&D funding currently ends after FY02.  In FY01, $1.500 million was added to support Carrier Operability in preparation for the 1Q 02 LRIP decision.

(U)       JUSTIFICATION FOR BUDGET ACTIVITY:
This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-items prior to production approval

decision.

*Note: FY2000 and prior year funding shown under Project Unit E2242.

UNCLASSIFIED Exhibit R-2, RDTEN Budget Item Justification
(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N   /  BA-05 0604312N TSSAM A2242 JASSM

Prior Total
                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 7.006 1.913 3.503 1.946
 
RDT&E Articles Qty Not Applicable

 

  R-1 SHOPPING LIST - Item No. 113

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Air to Surface Standoff Missile (JASSM) program is a FY-96 new start follow-on weapon system to the canceled Tri-Service Standoff Attack Missile (TSSAM). It is a joint Air Force/Navy program.

JASSM is a long range, conventional air-to-surface, autonomous precision guided, standoff cruise missile compatible with fighter and bomber aircraft and able to attack a variety of fixed and relocatable targets. JASSM
will carry a 1,000 pound class penetrator warhead. Initial integration efforts will be on the B-52 and F-16. The F/A 18 E/F, C/D, S-3, P-3 and JSF are currently designated as Navy objective platforms for JASSM. Carrier
Operability is one of the Key Performance Parameters (KPP) for JASSM. The budget covers only the cost of Navy unique testing required to meet the Carrier Operability KPP. The Navy has not made a procurement
decision with regards to the JASSM missile and R&D funding currently ends after FY02.  In FY01, $1.500 million was added to support Carrier Operability in preparation for the 1Q 02 LRIP decision.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:  *(Funded under PU E2242)
                             - (U) ($0 - Air Force Funded) Launched first powered JASSM Flight Test Vehicle, JASSM FTV-3 (Nov 99)

                             - (U) ($0.550) Funded Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($1.363)  Continued Carrier Operability and ship suitability testing.
                          
                    2. FY 2001 PLANS:
                             - (U) ($0.410) Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($3.084)  Continued Carrier Operability and ship suitability testing (E3 Testing, Load Adapter Development, Cats/Traps Flight Clearance).

                              -(U) ($0.009)  Small Business Innovative Research Assessment.

                    3. FY 2002 PLANS:
                             - (U) ($0.200) Lockheed Martin CLIN 1002 for Navy Carrier Operability unique requirements.

                             - (U) ($1.746)  Continued Carrier Operability and ship suitability testing (Qual Navy Load Adapter).

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604312N TSSAM A2242 JASSM

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President's Budget:  2.020 2.024 1.986
 (U) Adjustments from the President's Budget: -0.107 1.479 -0.040
 (U) FY 2002 President's Budget Submit: 1.913 3.503 1.946

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  Not Applicable
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 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $0.107 million reflects a a $.088 million decrease for a Small Business Innovative Research (SBIR) assessment , a $.008 million decrease for a
Congressional Recission, and a $.011 million decrease for a Repriorization of Requirements within the Navy. The FY 2001 net increase of $1.479 million is due to a $1.500 million increase to support Carrier
Operability testing, a $.003 million decrease for a Reprioritization of Requirements within the Navy, a $.014 million decrease for a Congressional Reduction, and a $.004 million decrease for a Congressional
Recission. The FY 2002 net decrease of $.040 million is due to a $.007million decrease for a Reprioritization of Requirements within the Navy and a $.033 million decrease for Economic Assumptions.

(U) Schedule: ll schedules are JASSM joint service program changes and are not Navy specific. Following the FTV-1 failure/analysis and concerns with some subcontractor hardware deliveries, the
EMD program has gone through a modification. An additional 10 months have been added to EMD, which began in Nov 1998 and now runs for 50 months, resulting in a one-year slip of IOT&E; Low Rate Initial
Production (LRIP) award has also moved 10 months from 3Q/01 to 1Q/02.

            (U) Technical:  Not Applicable.

* Funding in FY2000 was under PU E2242

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page  3 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-05 0604312N TSSAM A2242 JASSM

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q LRIP Decision/Award

            (U) Engineering Milestones 2Q B-52 Flight Cert

            (U) T&E Milestones 1Q Begin Contractor 2Q Begin DT/OT 2Q F/A-18E/F Cats/Traps
DT/OT - Navy JASSM E3 Tests 2Q Begin IOT&E

- OT&E Readiness Certification

            (U) Contract Milestones
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 *LRIP and Lot quantities funded by USAF.

(U) D. ACQUISITION STRATEGY:   The Navy has not made a procurment decision regarding JASSM.

(U) E. SCHEDULE PROFILE: The schedule provided below contains major program milestones as well as specific Navy Carrier Operability events necessary for LRIP amd MS III.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 4 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  / BA-05  0604312N TSSAM A2242 JASSM
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

AoA/Carrier Operabilit/Ship SuitabilityWR NAWC-WD 1.340 0.895 10/01 0.500 10/02

SLAM-ER CARD Dev to Spt Aoa WR NAWC-WD 0.300

SLAM-ER/JASSM AoA Spt SS/CPFF Boeing thru PMA-258 1.600

Carrier Operability/Ship Suitability Misc Various 3.716 2.189 10/01 1.246 Various

Navy CLIN 1002 CPAF Lockheed 1.702 0.370 10/01 0.175 10/02

Small Business Innovative Research 0.009

Award Fees 0.261 0.040 05/01 0.025 03/02

  Subtotal Product Development 8.919 3.503 1.946

  Subtotal Support 0.000 0.000 0.000
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Remarks: Work performed for SLAM-ER/JASSM AoA Support and SLAM-ER CARD Development was a one-time resource sponsor directed action for increased Navy participation in the JASSM Analysis of Alternatives
process. PMA-258 conducted the actual comparative anaylsis between JASSM and SLAM-ER. All efforts reflected in Product Development are in support of JASSM Carrier Operability, which is a Key Performance Parameter.
This effort is Navy unique.  No Navy aircraft integration efforts or mission planning functions are funded in this line.  All other JASSM efforts are being funded by the Air Force as the executive service.   

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N   / BA-05  0604312N TSSAM A2242 JASSM
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E 0.000 0.000 0.000

  Subtotal Management 0.000 0.000 0.000

Total Cost 8.919 3.503 1.946
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA 5 Standard Missile Improvements PE 0604366N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002

Total PE Cost 0.625 1.183 1.309

Standard Missile Improvements/K0439 0.625 1.183 1.309

Quantity of RDT&E Articles

 

  R-1 Item No. 114
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 4)

UNCLASSIFIED

A. Mission Description and Budget Item Justification:  
(Project K0439) STANDARD Missile fuze and guidance performance degrades when the target is in close proximity to the sea surface. The low altitude improvement

program will improve performance against low and very low altitude targets. This capability is currently being developed for AEGIS ships. An effort is underway to improve
performance of the MK 45 Target Detecting Device (TDD) against advanced threats and replace the MK 45 MODs 9 and 11 in future production missiles (SM-2 BLOCKS I
and IVA).  Funding for this effort is shared with other funding lines, including Conventional Munitions,  P.E. 0603609N, Project K1821.

(U) PROGRAM PLANS AND ACCOMPLISHMENTS:
 
1. (U) FY 2000 ACCOMPLISHMENTS:
  - (U) ($0.625)  Completed critical design and development of MK 45 MOD 12/14 TDD hardware and software.
    
2. (U) FY 2001 PLAN:
  - (U) ($1.151)  Continue MK 45 MOD 12/14 TDD development.
  - (U) ($0.032) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:
  - (U) ($1.309)  Continue MK 45 MOD 12/14 TDD development.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA 5 Standard Missile Improvements/PE 0604366N

B.  Other Program Change Summary:
FY 2000 FY 2001 FY 2002

(U) FY 2001 President’s Budget Submit:    1.134 1.194 1.315
(U) Appropriated Value: 1.140 1.194
(U) Adjustments to FY2000/2001 Appropriated Value/
FY2001 President’s Budget: -0.515 -0.011 -0.006
(U) FY 2002 PRES Budget Submit:   0.625 1.183 1.309

                    
                    

Schedule:  Not Applicable.
Technical:  Not Applicable.

C. Other Program Funding Summary:  Not applicable.

D. Acquisition Strategy:  Not applicable.

E. Schedule Profile:  Not applicable.

 

  R-1 Item No. 114
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 4)

UNCLASSIFIED

Funding:    
FY00 change due to SBIR (-$0.029), transfer to the cancelled accounts to pay an REA (-$0.503),  Congressional  proportionate recission (-$0.004), various minor midyear 
adjustments (+$0.021).
FY01 decrease is due to pro rata reduction (-$.008), Government-Wide rescission (-$.003).
FY02 change due to minor adjustment during POM (-$0.002), NWCF rates (-$0.010), Inflation adjustment (+$0.006).



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER
RDT&E, N/BA5 Standard Missile Improvements 0604366N Standard Missile Improvements K0439; ADSAM Demo K2639; Optical Correlator K2640
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value

Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Design and Analysis WR NSWC/Dahlgren 785.484 785.484

SS/CPAF Raytheon 1.616 0.527 06/00 1.183 11/00 1.309 11/00 0.000 Continuing

WR Chief of Naval Office 0.010 0.000 0.010

PD Cruise Missiles Defense Prog 4.795 0.000 4.795

WR NSWC/PHD 0.000 0.030 0.030 0.030

WR NSWC/IH 0.000 0.049 0.049 0.049

  Subtotal Product Development 791.905 0.606 1.183 1.309 Continuing Continuing

Development Support Equipment 0.000

Software Development 0.000

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 Item No. 114 
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 3 of 4)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 Standard Missile Improvements 0604366N Standard Missile Improvements K0439; ADSAM Demo K2639; Optical Correlator K2640
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support FFP Techmatics 0.019 03/00 0.019 0.019
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.019 0.000 0.000 0.000 0.019

‘

Total Cost 791.905 0.625 1.183 1.309 Continuing Continuing

 

  R-1 Item No. 114 
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 4 of 4)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5 Airborne Mine Countermeasures / 0604373N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 51.103 50.842 52.041 0.000 298.387
 
Airborne Mine Hunt Systems/ Q0529 15.140 17.804 8.747 0.000 173.763
 
ALMDS / Q2047 19.258 17.978 14.073 0.000 55.983
 
OASIS/ Q2427 3.750 7.112 11.635 0.000 28.217

AMNS / Q2473 12.955 7.948 17.586 0.000 40.424

 
Quantity of RDT&E Articles

B. Program Change Summary FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget: 52.351 47.312 57.529
Appropriated Value: 52.642 51.312
Adjustment to FY 2000/2001 Appropriated Value/
FY 2001 President’s Budget: -1.539 -0.470 -5.488
FY 2002 President's Budget Submit :   51.103 50.842 52.041

 

  R-1 SHOPPING LIST - Item No. 115 - 1 of 115 - 25
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 25)

UNCLASSIFIED
 

A. Mission Description and Budget Item Justification: This program develops airborne mine countermeasures systems that are required to counter known and projected mine
threats.  It provides a capability to locate pressure-combination and sweep resistant mines at greater coverage rates and by more rapidly deployable means.  It also provides 
a non-acoustic mine detection and classification capability against floating and tethered mines using Light Detection and Ranging (LIDAR) techniques. Cable improvements
will provide higher reliability, longer life and higher current capacity. This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it
encompasses engineering and manufacturing development of new end-items and MH-60S integration prior to production approval decision.
 


Funding: FY00 reflects decreased funding due to SBIR (-$.835M), proportionate Congressional rescission (-$.206M), and general execution reductions (-$.498M). FY01
reflects: SWIMS project, $3.000M, Congressional increase for remote technical assistance support to deploying MCM ships; Mine Hunting project, $1.000M, Congressional
add for AQS-20 sonar data recording capability; and decreased funding of (-$.359M) due to Congressional .7% Pro-rata reduction and (-$.111M) Government-Wide
rescission . FY02 reflects decreased funding for the ALMDS EMD effort (+$4.1M), Restructure for OASIS (-$1.9M), Re-host AMNS Software (+$9.M), Restructure for
RAMICS program (-$9.8M) , inflation adjustment (+$.122M), low expenditure rate (-$6.659M) and NWCF rate changes (-$.351).   

Schedule: The OASIS program was restructured which extends Milestone III, shifting from FY03 to FY04. The RAMICS program was restructured which extends Milestone
III from FY05 to FY06.  

Technical:  N/A



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 15.140 17.804 8.747 Continuing Continuing
 
RDT&E Articles Qty 2

 

                                                                                                                                                                                                                                                               
R-1 SHOPPING LIST - Item 115 - 2 of 115 -25           Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 2 of 25)

UNCLASSIFIED

A  Mission Description and Budget Item Justification 
This project includes a sonar for mine detection, classification and identification. The Navy does not possess a capability to conduct high speed minefield reconnaissance
to determine mine density and location. The AN/AQS-20/X is being developed to address the emergent requirement for mine identification and to integrate AMCM systems
with a CH-60S platform. The AN/AQS-20/X will also be the minehunting sonar component for the Remote Minehunting System (RMS). The AN/AQS-20/X will be developed
to meet the capabilities with the Organic MCM platforms. The Laser Line Scan System (LLSS) provides interim identification capability to the AQS-14A minehunting system. 

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U)  FY 2000 ACCOMPLISHMENTS
-   (U) ($2.306) LLSS – Continued integration into the AN/AQS-14A and demonstrated the LLSS.
-    (U)  ($5.454) AN/AQS-20/X – Began MH-60S conversion of AQS-20/X.
-    (U)  ($7.380) AN/AQS-20/X – Continued ID sensor design and engineering, contract awarded, completed PDR.

2.  (U) FY 2001 PLAN:
-    (U)  ($10.518) AN/AQS-20/X – Complete fabrication/integration of EDMs, delivery of one EDM.
-    (U)  ($4.017) AN/AQS-20/X –  Complete Critical Design Review.
-    (U)  ($1.055) LLSS – Complete modification of the AQS-14.
-    (U)  ($.909) LLSS – Development of support equipment and publications. 
-    (U)  ($.991) AN/AQS-20/X –  Sonar Data Recording Capability (Cong Add) 
-    (U)  ($.314) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529

B. Other Program Funding Summary

                                                                                                                                                                                                                                                                     To Total
FY 2000 FY 2001 FY 2002       Complete Cost

OPN 424800
AQS-20 22.094 23.645 22.425 Continuing Continuing
AN/AQS-14A LLSS 0.000 4.263 0.000 Continuing Continuing
AQS-20/X   0.000 0.000 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 115 - 3 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 25)

UNCLASSIFIED

3. (U) FY 2002 PLAN:
-    (U) ($2.805)  AN/AQS-20/X –  Complete delivery of EDMs, conduct Tow Test and Contractor Demonstration.
-    (U)  ($5.942) AN/AQS-20/X -   Conduct TECHEVAL/OPEVAL.

C. Acquisition Strategy: Procured two (2) RMS LRIP systems in FY00 to be provided to RMS program (63502N/Q0260) as GFE. Starting in FY01 procure six (6) LRIP MH-
53E systems.  FY00 RDT&E starts the evolution  of the AQS-20 to the AN/AQS-20/X with ID capability and integrates it to the CH-60S and RMS platforms.    

FY01 provides for procurement of four (4) systems AN/AQS-14A with LLSS.  

D. Schedule Profile:  See attached.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 25)

UNCLASSIFIED

Production Contract Award

Program Milestones

Significant Events

EDM Contract Awards 

EDM Deliveries

Test & Evaluation

      

AN/AQS-20/X Schedule
 

1 2 3 4

FY 1998

1 2 3 4

FY 1999

1 2 3 4

FY 2000

1 2 3 4

FY 2003

1 2 3 4

FY 2001

1 2 3 4

FY 2002

1 2 3 4

FY 2004

1 2 3 4

FY 2005

MSIII

CH-60S

Prod

EDM 1 EDM 2

OPEVAL

CPIF AWARD

DEFINITIZATION

MSII

TECHEVAL

Production Deliveries

PDR CDR

CH-60S

RFP

PRODUCTION

RFP

LETTER 

CONTRACT

CONTRACTOR 

 TESTING (TOW)

RMS LRIP

Engineering, Manufacturing & Development Phase

MH53ELRIP

PDM 53E



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529
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UNCLASSIFIED

Production Contract Award

Program Milestones

Significant Events

EDM Contract Award 

EDM Deliveries

Test & Evaluation

      

AN/AQS-14A with Laser Line Scan
 

1 2 3 4

FY 1998

1 2 3 4

FY 1999

1 2 3 4

FY 2000

1 2 3 4

FY 2003

1 2 3 4

FY 2001

1 2 3 4

FY 2002

1 2 3 4

FY 2004

1 2 3 4

FY 2005

PROGRAM 

FFP AWARD

MSII

Production Deliveries

PDR         

RFP

FABRICATE/INTEGRA

ACCEPTANCE

Engineer, Manufact & Develop Phase    



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware/Software Development 0.000
Hardware/Software Development C/CPIF Raytheon, RI 57.831 7.120 06/00 13.280 02/01 78.231
Hardware/Software Development C/FP Lockheed, NY 4.572 4.572
Hardware/Software Development WR CSS Panama City, FL 2.666 2.300 10/99 0.407 10/00 5.373
Hardware/Software Development C/FFP Northrup Grumman, MD 1.073 12/00 1.073

  Subtotal Hardware/Software Development 65.069 9.420 14.760 0.000 0.000 89.249

Engineering Services

Engineering Services WR CSS Panama City, FL 14.519 1.934 10/99 0.572 10/00 17.025
Engineering Services SS/CPIF Raytheon, RI 1.500 0.991 03/01 2.491
Engineering Services VAR Various 38.407 38.407
Engineering Services C/CPFF Raytheon, RI 1.500 1/00 1.500

  Subtotal Engineering Services 54.426 3.434 1.563 0.000 0.000 59.423
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 25)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Hunt Systems/Q0529
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Management Support
Management Support VAR Various 8.601 0.390 10/99 0.393 10/00 0.148 10/01 Continuing Continuing
Travel 0.071 0.090 0.090 0.060 Continuing Continuing
  Subtotal Management Support 8.672 0.480 0.483 0.208 Continuing Continuing

Test & Evaluation and ILS Functions
T&E Functions WR CSS Panama City 1.848 5.739 10/01 Continuing Continuing
T&E Functions C/CPIF Raytheon 2.800 10/01 Continuing Continuing
T&E Functions VAR Various 0.200 10/99 Continuing Continuing
ILS Functions WR CSS Panama City 2.057 1.606 10/99 0.998 10/00 Continuing Continuing

  Subtotal T&E and ILS Functions 3.905 1.806 0.998 8.539 Continuing Continuing

Total Cost 132.072 15.140 17.804 8.747 0.000 148.672
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    Exhibit R-3, Project Cost Analysis
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Remarks:
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Laser Mine Detection Systems/Q2047

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 19.258 17.978 14.073 Continuing Continuing
 
RDT&E Articles Qty 3

 

  R-1 SHOPPING LIST - Item No. 115 - 8 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 8 of 25)

UNCLASSIFIED

A. Mission Description and Budget Item Justification
Airborne Laser Mine Detection Systems (ALMDS), AN/AES-1 is a light detection and ranging (LIDAR) system for rapid detection, classification, and localization of floating
and near surface tethered mines.  It will be deployed on the MH-60S as part of the OAMCM suite of systems.  

(U) PROGRAM ACCOMPLISHMENTS AND PLANS

1. (U)  FY 2000 ACCOMPLISHMENTS
-   (U)  ($2.713)   Achieved MSII. 
-  (U)  ($12.265 Awarded EDM contract  and initiated hardware and software design/systems engineering.
-  (U)  ($2.133)   Began ILS.
-  (U)  ($2.147)   Started performance model baselining and platform integration analyses (combat system coordination).

2.  (U)  FY 2001 PLANS
-    (U)  ($5.897)  Complete preliminary design (conduct PDR) and final design (conduct CDR).
-    (U)  ($8.437)  Begin building EDMs and software coding.
-    (U)  ($.650)  Continue performance model baselining.
-    (U)  ($1.516)  Continue ILS. 
-    (U)  ($1.007)  Complete platform integration analyses (combat system coordination).
-    (U)  ($.471) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Laser Mine Detection Systems/Q2047

  B.  Other Program Funding Summary

                                                                                                                                                                                                                                                           To Total
FY 2000 FY 2001 FY 2002 Complete Cost

OPN 424800
ALMDS 0 0 0 CONT. CONT.

 

 

  R-1 SHOPPING LIST - Item No. 115 - 9 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 9 of 25)

UNCLASSIFIED

C. Acquisition Strategy: Milestone II was accomplished April 2000 and ALMDS EDM contract was awarded April 2000 by competition. In FY04 the EMD program will use
OPN funding to refurbish EDM systems (3)  for fleet use.   Full and open competition is planned for ALMDS procurement in FY05.

D. Schedule Profile: See attached.

3.  (U)  FY 2002 PLANS
-   (U)  ($11.698) Continue building EDMs and software coding.
-   (U)  ($0.383)   Complete performance model  baselining.
-   (U)  ($1.992)  Continue ILS.

B.  Other Program Funding Summary



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Laser Mine Detection Systems/Q2047
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 10 of 25)

UNCLASSIFIED

Production Contract Award

Program Milestones

Significant Events

EDM Contract Award 

EDM Delivery

Test & Evaluation

      

AN/AES-1 Schedule
 

1 2 3 4

FY 1998

1 2 3 4

FY 1999

1 2 3 4

FY 2000

1 2 3 4

FY 2003

1 2 3 4

FY 2001

1 2 3 4

FY 2002

1 2 3 4

FY 2004

1 2 3 4

FY 2005

MSIII

EDM 

Delivery

OPEVAL

Engineering, Manufacturing & Development Phase

CONTRACTOR

TESTING

CPIF 

AWARD

MSII

TECHEVA

Production Deliveries

PDR CDR

REFURB EDMs  

REFURB EDMs  

AVAILABLE

FAB EDMs  



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Laser Mine Detection Systems/Q2047
Cost Categories Contract Performing Total FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY00 Award FY01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware/Software Development WR CSS, Panama City 0.365 0.025 11/99 0.050 11/00 0.075 11/01 Cont. Cont.
Hardware/Software Development RCP CSS (Prime-Northrop Grum) 7.869 04/00 7.718 11/00 4.063 11/01 Cont. Cont.
Hardware/Software Development RCP Metron 0.225 11/99 0.200 11/00 0.200 11/01 Cont. Cont.

  Subtotal Hardware/Software Development 0.365 8.119 7.968 4.338 Cont. Cont.

Engineering Services WR CSS, Panama City 3.701 1.257 11/99 1.007 11/00 1.220 11/01 Cont. Cont.
Engineering Services WR NRL Stennis 0.079 0.060 11/99 0.060 11/00 0.062 11/01 Cont. Cont.
Engineering Services RCP CSS (Prime-Northrop Grum) 2.923 04/00 2.774 11/00 0.917 11/01 Cont. Cont.
Engineering Services RCP CSS, Panama City 0.075 11/99 Cont. Cont.
Engineering Services RCP Metron 0.480 11/99 0.165 11/00 0.140 11/01 Cont. Cont.
Engineering Services RCP NRL Stennis 0.330 11/99 0.200 11/00 0.180 11/01 Cont. Cont.
Engineering Services VAR VARIOUS 0.275 11/99 0.225 11/00 0.225 11/01 Cont. Cont.
  Subtotal Engineering Services 3.780 5.400 4.431 2.744 Cont. Cont.
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UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Laser Mine Detection Systems/Q2047
Cost Categories Contract Performing Total FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY00 Award FY01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Management Support WR NRL Stennis 0.055 0.055
Management Support RCP CSS (Prime-Northrop Grum) 0.893 04/00 0.807 11/00 0.870 11/01 Cont. Cont.
Management Support RCP Metron 0.110 11/99 0.135 11/00 0.160 11/01 Cont. Cont.
Management Support RCP NRL Stennis 0.100 11/99 0.220 11/00 0.220 11/01 Cont. Cont.
Management Support VAR Various 0.042 2.433 11/99 2.718 11/00 2.851 11/01 Cont. Cont.
Management Support Travel 0.050 0.050 11/99 0.050 11/00 0.050 11/01 Cont. Cont.
  Subtotal Management Support 0.147 3.586 3.930 4.151 Cont. Cont.

T&E Functions WR CSS, Panama City 0.084 0.020 11/99 5.975 6.079
T&E Functions RCP CSS (Prime-Northrop Grum) 0.133 11/00 0.848 11/01 Cont. Cont.

Subtotal T&E Functions 0.084 0.020 0.133 0.848 Cont. Cont.

ILS Functions WR CSS, Panama City 0.132 0.085 11/99 0.292 11/00 0.362 11/01 1.264 2.135
ILS Functions RCP CSS (Prime-Northrop Grum) 1.853 04/00 1.023 11/00 1.405 11/01 2.417 6.698
ILS Functions RCP NRL Stennis 0.170 11/99 0.176 11/00 0.200 11/01 0.250 0.796
ILS Functions VAR Various 0.166 0.025 11/99 0.025 11/00 0.025 11/01 0.050 0.291
Subtotal ILS Functions 0.298 2.133 1.516 1.992 3.981 9.920

Total Cost 4.674 19.258 17.978 14.073 3.981 9.920
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373NOrganic Airborne and Surface Influence Sweep/Q2427

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 3.750 7.112 11.635 Cont.
 
RDT&E Articles Qty 3

  

 

  R-1 SHOPPING LIST - Item No. 115 - 13 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 13 of 25)

UNCLASSIFIED

A. Mission Description and Budget Item Justification
The Organic Airborne & Surface Influence Sweep (OASIS), formerly SWIMS, will provide a self-contained, high speed, multi-influence mine sweep capability, towed by the
organic CH60S helicopter and potential surface craft.  

(U)  PROGRAM ACCOMPLISHMENTS AND PLANS
1. (U)  FY 2000 ACCOMPLISHMENTS 
 -  (U)  ($3.133) Completed Analysis of Alternatives (AOA) and developed performance specifications for EDM contract, SOW, CDRLs.
 -  (U)  ($.300)   Completed TEMP Development.    
 -  (U)  ($.317)   Completed Concept Feasibility  Test and Evaluation.

2. (U) FY 2001 PLAN:
-   (U)  ($.918)   Conduct evaluation of EDM contract proposals.
-   (U)  ($1.500)  Award competitive EDM contract for engineering design and EDM fabrication.
-   (U)  ($1.163)  Monitor contractor performance, technical review of CDRLs and conduct PDR
-  (U)   ($.475)    Conduct technical studies, i.e., CH-60 interface, concept of employment shock analysis, C4I /MEDAL interface, and Environmental Analysis.
-  (U)   ($2.972)  Conduct remote technical assistance to MCM ship (Cong Add)
-  (U)  ($.84) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373NOrganic Airborne and Surface Influence Sweep/Q2427

B. Other Program Funding Summary To Total
FY 2000 FY 2001 FY 2002 Complete Cost

OPN 424800

OASIS 0.000 0.000 0.000 CONT. CONT.
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 14 of 25)

UNCLASSIFIED

3. (U)  FY 2002 PLAN 
-   (U)  ($6.962)  Continue EDM contract to complete Design, Conduct CDR, Fabricate 3 EDM, and begin to integrate EDMs into platform.
-   (U)  ($4.673)  Support platform integration, prepare for Demo/DT Test Program.
    
    
    

C. Acquisition Strategy: Following an Analysis of Alternatives in FY00, a CPIF EDM contract will be awarded using full and open competition. FY03 RDT&E test articles
with be of a production proofing models delivered in time to satisify the CH-60S FY05 intergration date. Full and open competition is planned for the OASIS procurement in
FY05.

D. Schedule Profile: See attached.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373NOrganic Airborne and Surface Influence Sweep/Q2427
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Production Contract Award

Program Milestones

Significant Events

EDM Contract Awards 

EDM Deliveries

Test & Evaluation

      

Organic Airborne and Surface Influence Sweep Schedule
 

1 2 3 4

FY 1998

1 2 3 4
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1 2 3 4

FY 2000

1 2 3 4
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1 2 3 4

FY 2001
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1 2 3 4
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Engineering, Manufacturing & Development Phase
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Delivery
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Organic Airborne and Surface Influence Sweep/Q2427

Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware/Software Development C/CPFF EDO Corp 1.722 0.000 0.000 1.722
Hardware/Software Development C/CPIF TBD 1.500 07/01 6.962 10/01 Cont. Cont.
Hardware/Software Development SS/CPFF Aeptec Microsystems Inc 2.972 12/00

Rockville, MD

  Subtotal Hardware/Software Development 1.722 0.000 4.472 6.962 Cont. Cont.

Engineering Services
Engineering Services WR CSS Panama City FL 1.475 10/99 1.417 10/00 1.704 10/01 Cont. Cont.
Engineering Services WR NSWC Carderock MD 0.300 0.000 0.000 0.300
Engineering Services VAR VARIOUS 0.300 0.809 10/99 1.109

  Subtotal Engineering Services 0.600 2.284 1.417 1.704 Cont. Cont.
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Organic Airborne and Surface Influence Sweep/Q2427

Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Management Support
Management Support WR CSS Panama City, FL 2.762 0.000 0.000 0.000 Cont. Cont.
Management Support VAR Various 0.030 0.530 10/99 0.780 02/01 2.524 10/01 Cont. Cont.
Management Support Travel 0.032 0.036 0.040 0.040 Cont. Cont.
  Subtotal Management Support 2.824 0.566 0.820 2.564 Cont. Cont.

 

Test & Evaluation and ILS Functions
T&E Functions WR CSS Panama City, FL 0.374 0.600 10/99 0.100 12/00 0.100 10/01 Cont. Cont.
T&E Functions VAR Various 0.200 0.000 0.000 0.000 0.200

ILS Functions WR CSS Panama City, FL 0.300 10/99 0.303 10/00 0.305 10/01 Cont. Cont.

  Subtotal T&E and ILS Fuctions 0.574 0.900 0.403 0.405 Cont. Cont.

Total Cost 5.720 3.750 7.112 11.635 0.000 0.000
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 12.955 7.948 17.586 Cont.
 
RDT&E Articles Qty 2 -AMNS

 

  R-1 SHOPPING LIST - Item No. 115 - 18 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 18 of 25)

UNCLASSIFIED

A. Mission Description and Budget Item Justification
There is currently no rapid airborne mine neutralization capability to support minehunting. The Airborne Mine Neutralization System (AMNS) research and development effort
was restarted in FY97 in Project Q0529 P.E. 0604373N. AMNS will provide the MH-60S with the capability to neutralize bottom and moored mines using an airborne
delivered, expendable mine neutralization device. The AMNS will first be tested on the MH-53E to prove out the neutralization effectiveness, then it will transition to the MH-
60S for organic neutralization. The Rapid Airborne Mine Clearance System (RAMICS) program began in FY00 and will provide an effective rapid organic airborne laser
detection, targeting, and super cavitating projectile destruction of shallow water mines off the MH-60S platform. The RAMICS will use a laser for fire control to direct
placement of super cavitating rounds that cause the mine's explosive charge to ignite and burn.  

 (U) PROGRAM ACCOMPLISHMENTS AND PLANS
1.  (U)  FY 2000 Accomplishments
-   (U)  ($5.241)  AMNS - Delivered prototype neutralizers and consoles and integrated aboard MH-53E.
-   (U)  ($1.200)  AMNS - Initiate TECHEVAL testing for MH-53 interim capability.
-   (U)  ($4.584)  RAMICS – Completed Advance Technology Demonstration (ATD)  and Analysis of Alternatives (AOA) and initiated ORD, TEMP, 
                                                   Weapon Definition/Selection, and conduct munitions lethality testing. 
-   (U)  ($1.930)  AMNS - CH-60S Upgrade (Cong Add)

2. (U)  FY 2001 Plan
-   (U)  ($3.160)  AMNS - Initiate integration aboard MH-60S and fabricate additional systems to test and evaluate.
-   (U)  ($4.679)  RAMICS – Continue Weapons System Definition/Selection, munitions testing and complete ORD.
-   (U)  ($.109) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473

B. Other Program Funding Summary
To Total

FY 2000 FY 2001 FY 2002 Complete Cost
OPN 424800
AMNS 0 0.000 11.357 CONT. CONT.
APN 0242000
RAMICS 0 0 0 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 115 - 19 of 115 - 25
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 19 of 25)

UNCLASSIFIED

C. Acquisition Strategy: Full and open competition contract was awarded for AMNS MH-53E EMD program. Procurement for eight MH-53E systems FY02 - FY03 will be
sole source to Lockheed Martin for MH-53E capability. Full and open competition is planned for the AMNS MH-60S EMD program. LRIP award planned for FY03 following
Program Review for one MH-60S sytem.  Full and open competition is planned for the AMNS MH-60S procurement in FY04 after Milestone III approval.

Following a Milestone I/II review in FY02, a full and open competition is planned for the RAMICS MH-60S EMD program. Full and open competition is planned for the RAMICS
procurement in FY07.

D. Schedule Profile: See attached.

3.  (U)  FY 2002 Plan
-   (U)  ($11.161)  AMNS - Complete design, develop software, and integrate aboard MH-60S for test and evaluation.
-   (U)  ($ 1.800)  AMNS - Conduct OPEVAL
-   (U)  ($4.625)  RAMICS – Obtain MS I/II, award EDM contract and initiate Design Phase including ILS and TDA engineering efforts.
   



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
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Production Contract Award

Program Milestones

Significant Events

EDM Contract Awards 

EDM Deliveries

Test & Evaluation

      

Airborne Mine Neutralization System Schedule
 

1 2 3 4

FY 1998

1 2 3 4

FY 1999

1 2 3 4

FY 2000

1 2 3 4

FY 2003

1 2 3 4

FY 2001

1 2 3 4

FY 2002

1 2 3 4

FY 2004

1 2 3 4

FY 2005

MS III

CH-60S

CH-60S PRODUCTION

OPEVAL

MH-53E

TECHEVAL

MH-53E

Production Deliveries

            RFP

MH-53E PRODUCTION

1ST  UNIT

(CH-60S)

TEST SYSTEMS

CONTRACTOR 

TESTING CH-60S

1ST  UNIT

(MH-53E)

TECHEVAL

CH-60S
OPEVAL

CH-60S

PDM  MH-53E

EDM  MH-53E
EDM  CH-60S

PDR

CH-60S

CDR

CH-60S

Engine, Manufac,& Deve Phase

PROGRAM REVIEW CH60S

CH-60S

LRIP
CH-60S

FRP
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
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Production Contract Award

Program Milestones

Significant Events

EDM Contract Award 

EDM Deliveries

Test & Evaluation

      

Rapid Airborne Mine Clearance System Schedule
 

1 2 3 4 1 2 3 4 1 2 3 4

FY 2000

1 2 3 4

FY 2003

1 2 3 4

FY 2001

1 2 3 4

FY 2002

1 2 3 4

FY 2004

1 2 3 4

FY 2005

TECHEVAL

Production Deliveries

AOA

RISK REDUCTION (ATD)

OPEVAL

MSI/II

ORD
PDR

CDR

FY 2006 FY 2007

MSIII

Engineering, Manufacturing & Development Phase

CONTRACTOR 

TESTING

GUN/MUNITION TESTING



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware/Software Development

Hardware/Software Development C/FP LOCKHEED 1.600 1.600 12/99 3.200
Hardware/Software Development VAR VARIOUS 0.338 10/99 0.000 0.000 0.338
Hardware/Software Development C/CPIF TBD 1.650 05/01 6.095 12/01 Continuing Continuing

  Subtotal Hardware/Software Development 1.600 1.938 1.650 6.095 Continuing Continuing

Engineering Services
Engineering Services WR CSS Panama City, FL 2.418 10/99 1.278 10/00 1.684 10/01 Continuing Continuing
Engineering Services WR VARIOUS 0.335 0.000 0.000 Continuing Continuing

  Subtotal Engineering Services 0.335 2.418 1.278 1.684 Continuing Continuing
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UNCLASSIFIED

Remarks:  This is for AMNS only

Remarks: This is for AMNS only



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Management Support
Management Support VAR Various 0.016 10/99 0.236 10/00 1.095 10/01 Continuing Continuing
Management Support Travel 0.024 0.040 0.040 Continuing Continuing

Continuing Continuing
  Subtotal Management Functions 0.000 0.040 0.276 1.135 Continuing Continuing

Test & Evaluation and ILS Functions
Test & Evaluation Functions WR CSS Panama City, FL 3.363 10/99 0.000 2.477 10/01 Continuing Continuing
Test & Evaluation  Functions C/CPIF TBD Continuing Continuing
Test & Evaluation  Functions VAR Various 0.300 10/99 0.000 0.300 10/01 Continuing Continuing

Continuing Continuing
ILS Functions WR CSS Panama City, FL 0.312 10/99 0.000 1.270 10/01 Continuing Continuing
  Subtotal T&E and ILS Functions 0.000 3.975 0.000 4.047 Continuing Continuing

Total Cost 1.935 8.371 3.204 12.961 Continuing Continuing
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UNCLASSIFIED

Remarks: This is for AMNS only

Remarks: This is for AMNS only



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware/Software Development

Hardware/Software Development C/CPIF TBD Continuing Continuing
Hardware/Software Development WR CSS Panama City, FL 0.725 10/99 Continuing Continuing

  Subtotal Hardware/Software Development 0.000 0.725 0.000 0.000 Continuing Continuing

Engineering Services
Engineering Services WR CSS Panama City, FL 2.644 10/99 1.225 10/00 1.032 10/01 Continuing Continuing
Engineering Services WR VARIOUS 0.000 1.233 11/00 0.000 Continuing Continuing
Engineering Services C/CPIF TBD 3.000 04/02 Continuing Continuing

Continuing Continuing
Continuing Continuing
Continuing Continuing

  Subtotal Engineering Services 0.000 2.644 2.458 4.032 Continuing Continuing
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UNCLASSIFIED

Remarks: This is for RAMICS only

Remarks: This is for RAMICS only



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N , BA-5 Airborne Mine Countermeasures/0604373N Airborne Mine Neutralization Systems/Q2473
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Management Support
Management Support VAR Various 0.331 10/99 0.300 10/00 0.259 10/01 Continuing Continuing
Management Support Travel 0.024 0.040 0.034 Continuing Continuing

Continuing Continuing
  Subtotal Management Functions 0.000 0.355 0.340 0.293 Continuing Continuing

Test & Evaluation and ILS Functions
Test & Evaluation Functions WR CSS Panama City, FL 0.610 10/99 1.556 12/00 0.000 Continuing Continuing
Test & Evaluation  Functions C/CPIF TBD Continuing Continuing
Test & Evaluation  Functions VAR Various Continuing Continuing

Continuing Continuing
ILS Functions WR CSS Panama City, FL 0.250 10/99 0.390 10/00 0.300 10/01 Continuing Continuing
  Subtotal T&E and ILS Functions 0.000 0.860 1.946 0.300 Continuing Continuing

Total Cost 0.000 4.584 4.744 4.625 0.000 0.000
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UNCLASSIFIED

Remarks: This is for RAMICS only

Remarks: This is for RAMICS only
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine System Equipment Development/0604503N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002

Total PE Cost 70.764 72.132 43.706
 
Submarine Support Equipment/F0775 0.907 0.933 0.656
 
Submarine Sonar Improvement/F0219 62.463 60.652 35.966
 
Submarine Integrated Antenna Systems/X0742 1.893 5.896 2.885

Submarine Tactical Communications Systems/X1411 5.501 4.651 4.199
 
Quantity of RDT&E Articles 2.5 0 0

 

  R-1 SHOPPING LIST - Item No. 116
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 27)

UNCLASSIFIED

A. (U) MissionDescription and Budget Item Justification: The Submarine Support Equipment Program develops and improves submarine Electronic Warfare Support (ES)
techniques and components, equipment, and systems that will increase submarine operational effectiveness in the increasingly dense and sophisticated electromagnetic
environment caused by the proliferation of complex radar, communications, and navigation equipment of potential adversaries. Improvements are necessary for
submarine ES to be effective in conducting the following mission areas: Joint Littoral Warfare, Joint Surveillance, Space and Electronic Warfare and Intelligence
Collection, Maritime Protection, and Joint Strike.

(U) The Submarine Sonar Improvement Program delivers block updates to Sonar Systems installed on SSN 688, 688I, 21 and TRIDENT Class Submarines to maintain
clear acoustic, tactical and operational superiority over submarine and surface combatants in all scenarios through detection, classification, localization and contact
following. Current developments are focused on supporting Littoral Warfare, Regional Sea Denial, Battle Group Support, Diesel Submarine Detection, Surveillance, and
Peacetime Engagement.

(U) The Submarine Integrated Antenna Systems project develops the antennas needed to communicate in networks such as Ultra High Frequency Satellite
Communications, Extremely Low Frequency (ELF), Extremely High Frequency (EHF), Super High Frequency and Global Positioning System. Hardware developments
include:  (a) mast-mounted systems; (b) buoyant cable systems; (c) expendable buoy systems and (d) submarine antenna distribution systems.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine System Equipment Development/0604503N

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    48.896 34.801
Appropriated Value: 48.896 34.801 36.293
Adjustment to FY 2000/2001 Appropriated Value/ 21.868 37.331 7.413
FY 2001 President’s Budget:
FY 2002 President’s Budget Submit: 70.764 72.132 43.706

 

  R-1 SHOPPING LIST - Item No. 116
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 27)

UNCLASSIFIED

(U) The Submarine Tactical Communications Systems project provides attack submarines with an exterior communications system which: (a) minimizes the time required
at communications depth; (b) enhances operability, reducing errors and manpower requirements; and (c) provides flexibility for low impact growth and change throughout
the life of the submarine. Design efforts will provide increased antenna signal distribution and interconnectionsubsystems to accommodate ELF, EHF, and Mini-Demand
Assigned Multiple Access and a message storage and processing subsystem.

(U)  Change Summary Explanation:
 
   Funding:  See individual project summaries for specific data.
 
   Schedule:  See individual project summaries
 
   Technical:  See individual project  summaries



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Spt Equipment Dev/0604503N Submarine Support Equipment Program/F0775

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 0.907 0.933 0.656
 
RDT&E Articles Qty 0 0 0

 

  R-1 SHOPPING LIST - Item No. 116
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 3 of 27)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: This program develops and improves techniques and components, equipment, and systems that will increase
submarine operational effectiveness in the increasingly dense and sophisticated electromagnetic environment caused by the proliferation of complex radar,
communications, and navigation equipment of potential adversaries. Improvements are necessary for Submarine Electronic Support Measures to be effective in
conducting the following mission areas: Joint Littoral Warfare; Joint Surveillance,Space and Electronic Warfare and IntelligenceCollection; Maritime Protection; and Joint
Strike. Specific efforts include: (1) AN/BLQ-10 ES System software problem evaluation and resolution, (2) de-installationof the AN/BLQ-10 ES System EDM from the
Developmental Test (DT)/Operational Test (OT) test platform and and restoration to pre-test ES configuration. and (3) Engineering and Manufacturing Development of
advanced technology transitioned from the Advanced Submarine Support Equipment Program (ASSEP), project F0770. The AN/BLQ-10 ES System problem evaluation
will provide correction of system problems identified during Land Based Integration Testing (LBIT), DT/Operational Evaluation (OPEVAL) and Follow-on Test and
Evaluation (FOT&E).  

(U) Program Accomplishment and Plans:

1. (U) FY 2000 Accomplishments:
 
 -  (U)  ($.693) Performed AN/BLQ-10 EDM system updates as identified during Operational Assessment and OPEVAL.
 -  (U)  ($.214) Performed at-sea technical and operational evaluations of AN/BLQ-10 ES System EDM on USS Annapolis. 



)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Spt Equipment Dev/0604503N Submarine Support Equipment Program/F0775

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    1.007 0.942 0.654
Appropriated Value: 1.007
Adjustment to FY 2000/2001 Appropriated Value/ -0.100 -0.009 0.002
FY 2001 President's Budget:
FY 2002 President's Budget Submit: 0.907 0.933 0.656

 

  R-1 SHOPPING LIST - Item No. 116
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 27)

UNCLASSIFIED

2. (U) FY 2001 Plan:

 -  (U)  ($.245) Perform AN/BLQ-10(V) ES System problem evaluation and resolution as a result of fleet operator feedback.
 -  (U)  ($.671) De-Install AN/BLQ-10 ES System EDM from USS Annapolis test platform and restore to pre-test ES configuration (AN/WLR-8, AN/BRD-7 etc.).
 -  (U)  ($.017)  Portion of extramural program reserved for Small Business Innovative Research Assessment in accordance with 15 USC 638.

 3. (U) FY 2002 Plan:

-   (U)  ($.656) Software and hardware improvements associated with OPEVAL and ASSEP project F0770 transition.

(U) Program Change Summary:



)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Spt Equipment Dev/0604503N Submarine Support Equipment Program/F0775

FY 2000 FY 2001 FY 2002
OPN Line 256000 BLQ-10 688I/21 Backfit 15.837 5.400 10.548
PE0204281N
SSEP ML015
            ML017 BLQ-10 Fld Chg Kits 0.000 0.000 1.040
            ML018 IEM Fld Change Kits 0.000 0.000 0.000

OPN Line 256005 SSN 688I/21BLQ-10  Installation 0.023 0.953 1.557
PE 0204281N
SSEP ML5IN

O&M,N 0.677 1.830 2.030
PE 0702827N/Subhead 8B2B
SSEP

SCN LI 201300 0.000 20.667 21.827
PE 0204287N
Partial (AN/BLQ-10 ES Only)

 

  R-1 SHOPPING LIST - Item No. 116
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 5 of 27)

UNCLASSIFIED

(U) Change Summary Explanation:
Funding: FY00 decrease of $0.076 was for various minor program adjustments, and decrease of $0.024 for Small Business Initiative. FY01 decrease of $0.009 is for 0.7% pro-

rata reduction.  FY 02 increase of $0.002 is for minor pricing  adjustments and government wide rescission.
 
Schedule:   Not Applicable

Technical:   Not Applicable

B. (U) Other Program Funding Summary:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Spt Equipment Dev/0604503N Submarine Support Equipment Program/F0775
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 6 of 27)

UNCLASSIFIED

 Related RDT&E:
(U) PE 0603562N/Submarine Tactical Warfare System
(U) PE 064558N/New SSN Combat Systems Development/Project F1950
(U) PE 064558N/New SSN Combat Systems Development/Project F2430

C. (U) Acquisition Strategy: LRIP approved November 99 and Full rate production approval planned October 2000. Current efforts in this project consist of Product
Improvements (Tech Insertion) to the AN/BLQ-10(V) ES system.   

D.  (U) Schedule Profile:  ESM Program Schedule attached.



)



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Support Equipment Program/F0775
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Primary Hardware Development   
IEM/HPI Interface SS/CPIF SENSYS Tech Newington,V 2.700
AN/BLQ-10 ES/IEM BDE EDMS C/FFP Lockheed Sycracuse, NY 7.778
AN/BLQ-10 ES Product ImprovementSS/FFP Lockheed Syracuse, NY 0.398 0.693 03/00 0.172 12/00 0.656 12/00
Ancillary Hardware Development
Systems Engineering WR NUWC Newport, RI 4.392 0.142 10/00 0.671
Miscellaneous VARIOUS VARIOUS 12.759 0.023 Var 0.059 Var 0.000 N/A
Licenses
Tooling

GFE (AN/UYQ-70 Displays) C/FFP Lockheed Eagan.MN 0.700
IEM ADSU EMD (EDMs) C/CPIF/CPAF E-Systems Goleta, CA 38.386
Award Fees C/CPAF E-Systems Goleta, CA 0.200

  Subtotal Product Development 67.313 0.858 0.902 0.656

Development Support Equipment   

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

Engineering Technical Services C/CPIF GRCI McLean, VA 2.700

Studies Analysis & Evaluations MIPR MITRE McLean, VA 1.000

GFE

  Subtotal Support 3.700 0.000 0.000 0.000
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UNCLASSIFIED

Remarks: 

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Support Equipment Program/F0775
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation   
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 0.000

Contractor Engineering Support   
Government Engineering Support
Program Management Support
Management Support Services C/CPAF EG&G, Arlington, VA 0.292 0.000 N/A 0.000 N/A 0.000 N/A
Travel TO’s Various 0.049 10/00 0.031 10/00 0.000 N/A
Labor (Research Personnel)
Overhead
  Subtotal Management 0.292 0.049 0.031 0.000

Total Cost 71.305 0.907 0.933 0.656
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Sonar Improvement/F0219

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 62.463 60.652 35.966
 
RDT&E Articles Qty 2.5 0 0

 

  R-1 SHOPPING LIST - Item No. 116
          Exhibit R-2a, RDT&E Project Justification
                   (Exhibit R-2a, page 9 of 27)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: This program delivers block updates to Sonar Systems installed on SSN 688, 688I, 21 and TRIDENT Class
Submarines to maintain clear acoustical, tactical and operational superiority over submarine and surface combatants in all scenarios through detection, classification,
localization and contact following. Current developments, detailed below, are focused on supporting Littoral Warfare, Regional Sea Denial, Battle Group Support, Diesel
Submarine Detection, Surveillance,and Peacetime Engagement. A-RCI is a multi-phased,evolutionarydevelopment effort geared toward addressing Acoustic Superiority
issues through the rapid introductionof interim development products applicable to SSN 688, 688I Flight, SSN21, and SSBN 726 Class Submarines. A-RCI Phases I and
II introduce towed array processing improvements; A-RCI Phase III introduces spherical array processing improvements. The AN/BSY-1 High Frequency Upgrade is a
stand-alone program which will be introduced as A-RCI Phase IV for SSN 688I and Seawolf Class only and carries on to FY03. As part of CNO N872’s plan to maintain
acoustic superiority for In-Service Submarines a joint cooperative effort with NAVSEA (SEA 93, ASTO) to deliver annual Advanced Processing Builds (APBs). The
capabilities in the APBs will be integrated as part of A-RCI certified systems. This effort, known as the N872 BusinessPlan funds the APB integration efforts with the Multi-
Purpose Processor as well as the AN/BQQ-10 Sonar system beginning in FY02. This budget submit also reflects development of the Total Ship MonitoringSystem as well
as Acoustic Intelligence(ACINT 21) capabilities to be introduced into the Fleet. Precision Bottom Mapping transition, integrationand testing begin in FY01. Towed systems
development efforts will focus on: (a) tow cable improvements for shallow water towing in littoral environments; (b) hydrophone and telemetry cost and risk reduction
initiatives; (c) mechanical endurance improvements; (d) TB-29 (A) towed array Engineering Developmental Model (EDM) development; and (e) TB-16 replacement EDM
development. The TB-29(A) array will provide additional war fighting capability over the TB-23 at a reduced unit cost compared to the TB-29, through the use of
Commercial Off The Shelf (COTS) telemetry, lower cost hydrophones, and fewer non-acoustic sensors. AN/BSY-2 efforts are focused on ARCI-(V)5 development which
implements ARCI Phases II-IV in the Seawolf Class submarines.   AN/BSY-2 development also delivers a CCS MK2 Variant to the Seawolf Class.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Sonar Improvement/F0219

   - 
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1. (U) FY 2000 Accomplishments:  

 -   (U)  ($  9,159) Continued development of A-RCI phase III.  Conducted at-sea testing of A-RCI Phase I – IV.  
 -   (U)  ($  8.957) Continued development of A-RCI Phase IV.  Continued Advanced Processing Build Sea Testing. 
 -   (U)  ($23.863) Continued research, development, training, and deployment of the Multipurpose Processor
 -   (U)  ($  9.050) Continued development of TB-29(A) towed array.   
 -   (U)  ($    .900) Continued development for DTC Improvements.
 -   (U)  ($  8.434) Began ARCI-(V)5 development integration.
 -   (U)  ($  2.100) Began Precision Bottom Mapping transition, integration and testing.

2. (U) FY 2001 Plan:
 -   (U)  ($11.945) Continue Advance Processing Build Sea Testing, Integration and Certification.  
 -   (U)  (  $5.433) Complete development, Opeval and Techeval for A-RCI Phase III and IV.  
 -   (U)  ($25,000) Continued research, development, training, and deployment of the Multipurpose Processor
 -   (U)  (  $3.555) Continue development of TB-29 (A) towed array.  
 -   (U)  (  $1.918)  Begin development of TB-16 replacement.  
 -   (U)  (  $  .900) Continue development for DTC Improvements.
 -   (U)  (  $6.914) Continue ARCI-(V)5 development and integration.
 -   (U)  (  $3.500) Continue Precision Bottom Mapping transition, integration and testing.
 -   (U)  (  $1.487) Small Business Innovation Research Assessment

3.  (U) FY 2002 Plan:
-    (U) ($22.388) Continue Advance Processing Build Sea Testing, Integration and Certification.
-    (U) ($  1.465) Complete development, Techeval and Opeval of TB-29 A towed array, and obtain Milestone III.
-    (U) ($  3.920) Continue development of TB-16 replacement.
-    (U) ($   .900) Continue development for DTC Improvements.
-    (U)  ($4.793) Continue ARCI-(V)5 development, integration and test.
-    (U)  ($2.500) Continue Precision Bottom Mapping transition, integration and testing.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Sonar Improvement/F0219

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    40.023 24.540
Appropriated Value: 40.023 28.214
Adjustment to FY 2000/2001 Appropriated Value/ 22.440 32.438 11.426
FY 2001 President's Budget:
FY 2002 PRESBUDG Budget Submit: 62.463 60.652 35.966

B.  (U) Other Program Funding Summary

FY 2000 FY 2001 FY 2002
     OPN BLI 21470 211.942 111.613 88.016
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(U) Program Change Summary:

 (U) Change Summary Explanation: 
    Funding:  FY 2000 increase of $22,440 is attributed to increases of $0.061M for Restoring Issue 62288 Outsourcing  and $28.0M for 631 - MFP & BQG-5 Plus-up
and decreases of -$2.3M for Reduction of NMRS OM&N funding, -$0.363M for Across the Board Reduction, -$1,455M for FY00 ( Small Business Initiative and the
decrease of $1.503 was for various minor program adjustments and undistributed reductions. FY 2001 increase of $32,438M is attributed to increases of $33.0M
CongressionalPlus-up for developmentof the Multi-Purpose Processor and ARCI and a decrease of $562 for other minor adjustments. FY2002 increase of $11.426M
is  attributed to an increase of $11,300 for BSO Realignment Residyal issue and an increase of $0.126M  for minor pricing adjustments.
 

Schedule: The completion of Block 3B2 has been rescheduled from the last quarter of FY00 to the first quarter of FY01. The completion of TECHEVAL/OPEVAL
has been rescheduled from the last quarter of FY00 to the third quarter of FY01.  The TB-29A Array Technical and Opeval have been delayed to FY02 due to a dela
development start caused by contract protest and stop work order. The ARCI TECHEVAL/OPEVAL schedule has been modified. This test events have been
extended to the end of FY01.  
 

Technical: A-RCI increases technical capabilities over programs through the use of commercial off –the- shelf components, open system architecture, and
leveraging advanced development efforts. Due to a program replan B2-CI Phase 2 has been replaced by ARCI-(V)5. ARCI-(V)5 brings ARCI Phases II-IV to the
SEAWOLF Class Submarines. ARCI-(V)5 adds improved Towed Array (Concurrent spatial vernier threatband processing), Large Sperical Array and High Frequency
Array improvements as well as replacing the aging and obsolete Enhanced Modular Signal Processors with COTs based Multi Purpose Processors. scheduling of
Block 3B2 and the subsequent rescheduling of TECHEVAL and OPEVAL can be attributed to additionalsoftware fixes that were required for delivery in the Block 3B2
product prior to the conduct of TECHEVAL/OPEVAL. 
  

 

  RELATED RDT&E:
 
  PE 0604524N (Submarine Combat Systems)
  PE 0604558N (New SSN Combat Systems Development)
  PE 0604561N (SSN-21 Development)
  PE 0604562N (Submarine Tactical Warfare System (ENG))
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Sonar Improvement/F0219

Total
Cost

CONT.
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C. (U) Acquisition Strategy: The TB-29(A) will be developed and manufactured under the US Navy Towed Systems Omnibus contract, awarded in FY99 to Lockheed
Martin Integrated Systems, Bethesda, MD using full and open competition. This flexible contract vehicle will be used by submarine, surface ship, and surveillance towed
system program offices. The contract is planned to take advantage of economies of scale in development and manufacturing and to encourage the use of commonality
among all Navy towed systems. A Low-Rate Initial Production (LRIP) approval was granted for TB-29 (A) and contract was awarded in FY00. A second Low-Rate Initial
Production (LRIP) approval was granted for TB-29 (A) and contract was awarded in the second quarter FY01. An Operational Evaluation (OPEVAL) on a SSN688 or
SSN688I platform is planned in FY02 to support a Milestone III Release to Fleet (RTF) decision for TB-29(A).  

 A-RCI utilizes an open architecture and Commercial Off-the-Shelf products in support of new and upgraded sonar systems.  A sole source cost plus award 
fee contract was awarded to Lockheed Martin Federal Systems and Digital System Resources. Program Review with Milestone Decision Authority was conducted in

December 1999 granting approval for the FY00 production option.  

A Sole Source Cost Plus Award Fee with multiple option years ending in FY 2001 was awarded to Lockheed Martin, Syracuse in 1996. A contract extension is
contemplated followed by a new sole source contract with Lockheed Martin Corporation.

D. (U)  Schedule Profile:  See attached schedules.
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RDT&E, N/BA-5 Submarine Sys Equip Dev/0604503N Submarine Sonar Improvement/F0219
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 SONAR MASTER PROGRAM
SCHEDULE

Milestone

Contract Award or Event

Procurements

DT/OT/FOT&E

Installation Periods

Fiscal Year FY95 FY96 FY97 FY98 FY99 FY00 FY01 FY02

ENGINEERING AND MANUFACTURING DEVELOPMENT

FY95 FY96 FY97 FY98 FY99 FY00 FY01 FY02

MII/AWARD ECP
1000

MS II
PDM

Update

Program
Review

Program
Review

Program
Review

MIII/RTF
A-RCI

Phases
I, II, III & IV

CONTRACT
MOD

Phase I CDR Phase
III/IV CDR

TECHEVAL/
OPEVAL
PH I-IV

688/688I

Phase II Phase III&IV HF Upgrade (688I) & Phas
Phase I

NOW

In-Plant
DT/DTA

DT/OT
PH I

DT/OT
PH II

   FOT&E
PH III 688

CLA

APB-98
Sea Test

CLA

710 724

Phase II
CDR

HFSP
Sea Test

APB-99
Sea Test

APB-00
Sea Test

Related Sea Tests

CLA

Program
Reviews

CLA
Logistic Reviews

CLA



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN-688 and Trident Modernization/0604503N Submarine Sonar Improvement/F0219
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Primary Hardware Development C/Various Lockheed Martin (OMNIBUS) 3.561 7.398 N/A 2.928 N/A 0.000 N/A
Primary Hardware Development SS/Various Chesapeake Science 4.428 0.463 N/A 0.000 N/A 4.415 N/A
Primary Hardware Development SS/CPAF Lockheed Manassas, VA 65.110 13.550 N/A 8.543 N/A 8.903 N/A
Ancillary Hardware Development    
Systems Engineering WR NUWC Newport, RI 59.738 6.513 11/99 7.827 10/00 2.504 10/01
Systems Engineering SS/CPAF LMC, Syracuse 0.000 3.875 11/99 1.566 N/A 0.000 N/A
Systems Engineering Various Various 6.000 3.627 N/A 3.993 N/A 3.302 N/A
Miscellaneous Various Various 2.888 4.235 N/A 3.884 N/A 3.849 N/A
Licenses
Tooling  
GFE          
Award Fees SS/CPAF Lockheed, Syracuse NY 0.000 0.385 0.110 N/A 0.000 N/A
  Subtotal Product Development 141.725 40.046 28.851 22.973

Development Support Equipment   
Primary Software Development SS/CPAFF Digital Systems Resources,VA 24.000 21.300 11/99 29.800 N/A 10.000 N/A
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 24.000 21.300 29.800 10.000
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Remarks: Maximum award fee budgeted for LMC, Syracuse contract averages 10% of the value placed on contract. Maximum award fee budgeted for Lookheed Martin Federal Systems contract averages 12% of the value placed on
contract
10/1/96 - 3/31/97 received a rating of outstanding and 100% award .                                                                                                       10/1/98 - 3/31/99  received a rating of outstanding and 100% award
4/1/97 - 9/30/97 received a rating of outstanding and 100% award.                                                                                                           4/1/99 - 9/30/99 received a rating of Outstanding and 100% award.
10/1/97 - 3/31/98 received a rating of above average and 80% award.                                                                                                      10/1/99 - 3/31/00  received a rating of Outstanding and 100% award.
4/1/98 - 9/30/98 received a rating of outstanding and 100% award

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN-688 and Trident Modernization/0604503NSubmarine Sonar Improvement/F0219
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation   
Developmental/Operational T&E Various Various 4.072 0.355 N/A 1.224 N/A 2.200 N/A
Tooling
GFE
  Subtotal T&E 4.072 0.355 1.224 2.200

Contractor Engineering Support   
Government Engineering Support
Program Management Support
Management Support Services Various Various 1.372 0.687 N/A 0.702 N/A 0.718 N/A
Travel PD NAVSEA 0.360 0.075 N/A 0.075 N/A 0.075 N/A
Labor (Research Personnel)
Overhead
  Subtotal Management 1.732 0.762 0.777 0.793

Total Cost 171.529 62.463 60.652 35.966
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 1.893 5.896 2.885
 
RDT&E Articles Qty N/A N/A N/A
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A. (U) Mission Description and Budget Item Justification: The Submarine Integrated Antenna System (SIAS) project provides for the development of submarine antennas
designed to (a) Improve the Data Rate capabilitiesof Submarine Antenna and their interface to the External Communications System (ECS), (b) improve submarine antenna
performance and Data Rate while the submarine is operating at speed and depth, (c) provide antenna compatability with new wave forms and receiver equipment, and (d)
improve antenna design to reduce Total Ownership Cost. The project funds research and development for submarine antennas including OE-538/BRC Multi-Function
Antenna, Submarine High Data Rate (HDR) Antenna, P3I to the HDR Antenna includingmilitary Ka and Common Tactical Data Link (TCDL) for communciations with UAVs,
Advance HDR Antenna Development and OE-538 Improved UHF Gain development. For improved performance at depth and speed, the project funds the development of
the Multi-Element  Buoy Cable Antenna (MBCA) and the On-Hull Antenna.

(U) Program  Accomplishments and Plans:

 1. (U) FY 2000 Accomplishments:

  -  (U)  ($0.422) HDR - Continued development and operational testing.
  -  (U)  ($0.358) OE-538 - Initiated development for design changes required for submarine platform applications i.e. Trident Class.
  -  (U)  ($1.113) Antenna Transition Engineering -  Evaluated Transitional Antenna Technology, cataloged data, and provided testing of critical antenna 
             parameters to meet submarine platform requirements.  Continued development of UHF SATCOM 3dB antenna gain. Investigated UAV link requirements 
             and antenna modifications required to support this effort.



70)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742

B.  (U) Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget:    2.019 0.951 843
Appropriated Value:    2.019 0.951
Adjustment to FY 2000/2001 Appropriated Value 0.126 4.945 2.042
FY 2002 President's Budget Submit:   1.893 5.896 2.885
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 2. (U) FY 2001 Plan:

 -  (U)  ($0.373)  OE-538 - Continue development for design changes required for submarine platform application i.e. Trident. 
 -  (U)  ($5.523)  Antenna Transition Engineering - Continue development of UHF SATCOM 3dB antenna gain. Continue development of  improved UHF SATCOM 
            antenna subsystem to upgrade the OE-538 antenna.  Continue to perform program definition and risk reduction for the next generation submarine 
            antenna system.  Continue technology and SATCOM assessments and system configuration option evaluation for the Advanced High Data Rate 
            (AdvHDR) mast and Advanced Buoyant Cable (AdvBCA) antenna systems. $5.0M is Congressional Plus-up funding to improve UHF antenna systems   
           providing higher data rate communications with the objective to enable global connectivity across all submarine  missions in accordance with network  
           centric doctrine.
  
3. (U) FY 2002 Plan:

  -  (U)  ($0.365)   OE-538 - Continue (Trident) Engineering and Development (Non-Recurring Engineering).
  -  (U)  ($0.800)   Advanced HDR - Complete specifications to provide broadband frequency coverage communications multi-functionality and higher data rates 
             over existing antennas at periscope depth while maintaining stealth objective.
  -  (U)  ($1.720)   Antenna Transition Engineering - Provide continued program definition, system specifications, and risk reduction to the next generation 
             antenna systems for planned FY03 EMD program starts, AdvHDR, and AdvBCA.  Continue technology performance and maturity assessment for rapid 
             insertion potential to upgrade current antenna systems for support of emerging SATCOM circuits to meet evolving fleet requirements.

 (U) Change Summary Explanation: 
  Funding:  N/A 
   1) FY 2000 decrease of $0.118M for Miscellaneous Navy Adjustments, .008M for Section 8055 Congressional Proportionate Rescissions.
   2) FY 2001 decrease of $0.042M for Section 8086 .7% pro-rata reduction and $0.013M for Government wide rescission PL 106-554 Sec. 1.  $5.000M increase  
        to comply with Congressional Plus-up for Antenna Technology Improvements.
   3) FY2002 increase of $2.0M for Common Submarine Radio Room and and in crease $0.042M for program adjustments.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742

FY 2000 FY 2001 FY 2002
83.241 77.241 89.309

OPN Line 313000 Hardware and 313005 Installation (Full)
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 Schedule:  
   1)  OE-538/BRC:  RFDAC ACU Variant will begin installations with the OE-538 multi-function mast in FY02.    

 Technical:  N/A

C. (U) Other Program Funding Summary:

  RELATED RDT&E:

  PE 0602232N  (Space and Electronic Warfare (SEW) Technology)
  PE 0303109N  (Satellite Communications) – Provides for the EHF transmitter and receiver that utilizes the antenna developed under this program.



)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742

D. (U) Acquisition Strategy:

FY 2000 FY 2001 FY 2002

Program 2Q OE-538/BRC MSIII 3Q HDR MSIII
Milestones

Engineering
Milestones

T&E 4Q HDR DT/OTII 4Q OE-538/Trident
Milestones FOT&E 

Contract 3Q HDR (LRIP)* 3Q HDR (FRP)
Milestones 2Q OE-538 (FRP)

* MSII decision for 9 LRIPs in FY 1999 and 13 in FY 2000.

E. (U) Schedule Profile:  See paragraph C above.
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date
Primary Hardware Development        
Hardware Development CPFF Raytheon Marlboro, MA 3.868 0.000 N/A 0.000 N/A
Hardware Development WX NUWC Newport, RI 2.082 5.370 Various 0.365 Various
Hardware Development TBD TBD
Software Development Various Various 0.300 0.000 Various 0.000 Various
Ancillary Hardware Development       
Systems Engineering Various Various 2.243 0.425 Various 2.353 Various
Site Platform Integration Various Various 0.100 0.000 Various 0.000 Various
Licenses  
Tooling   
GFE         
Award Fees        
  Subtotal Product Development 8.593 5.795 2.718

Development Support Equipment
Software Development        
Training Development
Integrated Logistics Support Various Various 0.255 0.000 Various 0.000 Various
Configuration Management
Technical Data Various Various
GFE
  Subtotal Support 0.255 0.000 0.000
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Remarks:  

Remarks:
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Integrated Antenna System/X0742
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation
Developmental/Operational T&E Various Various 1.223 0.000 Various 0.000 Various
Tooling
GFE
  Subtotal T&E 1.223 0.000 0.000

Contractor Engineering Support
Government Engineering Support
Program Management Support Various Various 0.674 0.101 Various 0.167 Various
Management Support Services        
Travel        
Labor (Research Personnel)
Overhead
  Subtotal Management 0.674 0.101 0.167

Total Cost 10.745 5.896 2.885
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 5.501 4.651 4.199
 
RDT&E Articles Qty N/A N/A N/A
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A. (U) Mission Description and Budget Item Justification: The Submarine Tactical Communications System project provides submarines with communications systems
designed to: (a) enhance data throughput through automation and integrated network management; (b) copy tactical data networks, (c) provide submarines IP
connectivity; (d) be interoperable with other U.S. and allied military networks; and (e) improve reliability, maintainability,and availability.This is accomplished by providing
the submarine with a properly integrated mix of Navy standard and commercial off-the-shelf communication equipment covering a wide range of frequencies and modes.
This project includes the Submarine Communications Support System (SCSS) which provides a system engineering approach for the design and evaluation of wideband
and narrowband modernization plans. In addition, the project provides support for the Land-Based Submarine Radio Room (LBSRR) for evaluation and integration of new
systems prior to introduction into the Fleet. The project includes system engineering efforts associated with demonstration of new technology which will allow the
submarine to be a participant in battle group and joint operations. The new technology will increase the submarine’scommunications,command, and control capability and
interoperability with the rest of the Navy.  This program also provides funds to integrate Satellite Link-16 into the SCSS and the transition to a Tactical Data Link.
This project also funds the follow-on program to SCSS, the Common Submarine Radio Room (CSRR). CSRR will leverage the development of VIRGINIA Class Exterior
Communications System (ECS) which includes Open Systems Architecture (OSA) and install the VIRGINIA ECS on all classes of submarines. For OHIO Class
submarines, the TRIDENT Integrated Radio Room (IRR) will be replaced with the CSRR instead of a SCSS variant. The SSN21 Class submarines will be the first to
receive the upgrade and will be followed by the OHIO Class submarines.  LOS ANGELES Class submarines will be upgraded beginning in FY06.

(U) Program  Accomplishments and Plans:

 1. (U) FY 2000 Accomplishments:

  -  (U)  ($4.232) SCSS - Completed design and began integration of SCSS Phase I.  Began planning and design of the Common Submarine Radio Room.
  -  (U)  ($1.269) Submarine Tactical Data Link (STDL) - Continued integration and development testing for STDL.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411

B. (U) Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget:    5.847 4.694
Appropriated Value:    5.847 4.694 10.256
Adjustment to FY 2000/2001 Appropriated Value -0.346 -0.043 -6.057
FY 2002 President's Budget Submit:   5.501 4.651 4.199
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 2. (U) FY 2001 Plan:

  -  (U)  ($4.361)  SCSS and CSRR (Includes Trident SCSS) – Complete integration of SCSS Phase I.  Continue design of CSRR.
  -  (U)  ($0.290)  Submarine Tactical Data Link (STDL) – Continue integration and development testing for STDL .

 3. (U) FY 2002 Plan:

  -  (U)  ($4.199)  CSRR (Includes Trident SCSS) – Complete design of CSRR and begin integration for OHIO and SEAWOLF Class submarines.

 (U) Change Summary Explanation:
  Funding: N/A  
   1) FY 2000 decrease of $0.0.323M Miscellaneous Navy Adjustments $0.023M for Section 8055 Congressional Proportionate Rescissions.
   2) FY 2001 decrease of $0.033M for Section 8086 .7% pro-rata reductionand $0.010M for Government wide rescission PL 106-554 Sec. 1. 
   3) FY 2002  decrease of $6,100M for Common Submarine Radio Room and an increase of $0.043M for various program adjustments. 
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411

FY 2000 FY 2001 FY 2002
83.241 77.241 89.309

OPN Line 31300 Hardware and 313005 Installation (Full)

 

  R-1 SHOPPING LIST - Item No. 116
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 24 of 27

UNCLASSIFIED

    Schedule:  N/A
 
    Technical:  N/A
 

C. (U) Other Program Funding Summary:

  RELATED RDT&E:

  PE 0204163N  (Fleet Communications)
  PE 0602232N  (Space & Electronic Warfare (SEW) Technology)



)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411

FY 2000 FY 2001 FY2002

Program
Milestones

Engineering (STDL) 1Q LBSRR DT-I
Milestones

T&E (SCSS) 1Q TECHEVAL DT-IIA
Milestones (SCSS) 2/3Q OPEVAL (LBSRR) OT-IIA

(SCSS) 4Q OPEVAL (SSN OT-IIA)
(STDL) 1Q NCTSI Certification
(STDL) 2/3Q OPEVAL (at sea)
(STDL) 4Q Operational Test

Contract
Milestones
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 25 of 2

UNCLASSIFIED

C. (U) Acquisition Strategy: SCSS the system engineering and integration for the N87/N6 narrowband and wideband modernization plans on SSN 688 Class submarines.
CSRR transforms multiple suites of class-specific, closed system equipment to the VIRGINIA Class ECS which incorporates OSA communications equipment. The SCSS
and TRIDENT SCSS programs are combined to provide the funding required to implement CSRR on all classes of submarines.

  CSRR will:
  Leverage off VIRGINIA Class ECS design.
  Use VIRGINIA Class ECS control and management software.
  Apply a systems approach to design and implementation of JMCOMS.
  Maximize use of COTS products and emerging technologies.
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date
Primary Hardware Development        
Hardware Development CPFF SSC-SD San Diego, CA 1.900 0.500 TBD 0.000 TBD
Hardware Development* CPFF SSC-SD San Diego, CA TBD 0.500 TBD
Software Development CPFF SSC-SD San Diego, CA 1.100 0.500 TBD 0.350 TBD
Software Development WX NUWC Newport, RI 4.000 1.200 Various 1.040 TBD
Ancillary Hardware Development  
Systems Engineering Various Misc Labs  3.848 0.915 Various 0.776 Various
Site Platform Integration   
Licenses  
Tooling   
GFE         
Award Fees        
  Subtotal Product Development 10.848 3.115 2.666

Development Support Equipment
Software Development        
Training Development
Integrated Logistics Support 0.000 0.000 0.150
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.150

 

  R-1 SHOPPING LIST - Item No. 116
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 26 of 27)

UNCLASSIFIED

Remarks:  
* SCSS Development for VIRGINIA and TRIDENT Classes

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN 688 & Trident Modernization/0604503N Submarine Tactical Communication System/X1411
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation
Developmental/Operational T&E Various Various 2.775 0.930 Various 0.758 Various
Tooling
GFE
  Subtotal T&E 2.775 0.930 0.758

Contractor Engineering Support
Government Engineering Support
Program Management Support Various Various 2.311 0.606 Various 0.625 Various
Management Support Services        
Travel        
Labor (Research Personnel)
Overhead
  Subtotal Management 2.311 0.606 0.625

Total Cost 15.934 4.651 4.199

 

  R-1 SHOPPING LIST - Item No. 116
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 27 of 27)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604504N,  Air Control Engineering
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 3.389 14.537 13.394 12.820 Continuing Continuing
W0718 MARINE AIR TRAFFIC CONTROL AND 
            LANDING SYSTEMS (MATCALS) 5.874 9.291 8.058 Continuing Continuing
 
W0993  CARRIER AIR TRAFFIC CONTROL (CATC) 1.667 1.776 2.410 Continuing Continuing
W1657  AIR TRAFFIC CONTROL IMPROVEMENTS
             (ATC IMPROVEMENTS) 2.042 2.327 2.352 Continuing Continuing
W2643  EXPEDITIONARY COMMON AUTOMATIC 
             RECOVERY SYSTEM (ECARS) 3.389 4.954 8.343
 

 
Quantity of RDT&E Articles 2 1 3
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program element provides for the development, integration, and testing of automated Air Traffic Control (ATC) hardware and software required
to provide improved flight safety and more reliable all-weather ATC and landing capabilities ashore and afloat. Funded programs are required to upgrade or replace aging ATC and approach/landing equipment on aircraft,
aircraft carriers, amphibious ships, Naval Air Stations, Marine Corps Air Stations and Navy/MarineCorps tactical/expeditionaryairfields and remote landing sites. Development of a Global Positioning System (GPS) data link
is required to enable the transfer of precise positioning information between ships and aircraft. 

             
(U) B. JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new
end-items prior to production approval decision.
                
                                                                                                                                                                                                     
                                                                                                      
                
                
                

UNCLASSIFIED 
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, Page 1 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 5.874 9.291 8.058 Continuing Continuing
 

RDT&E Articles Qty 1 1 2
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                   This program provides for continued development, integration, and testing of hardware and software to meet requirements for all-weather operation and improved flight safety of Air Traffic Control and 
                    Landing Systems (ATC&LS) at Navy/Marine Corps (MC) expeditionary airfields.   Current program includes approved transition to Air Surveillance and Precision Approach Radar Control System 
                    (ASPARCS).
                
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                                - (U) (2.860) Provided systems integration, and non-recurring engineering support to procure and integrate communicaitons, displays, processors, and shelters for the Operation 
                                  Subsystem/Communications Subsystem (OS/CS) portion of the Air Surveillance and Precision Approach Radar Control System (ASPARCS).                                                                                         

                               - (U) (1.217) Provided studies/analysis incident to refining requirements of the ASPARCS .  These tasks included providing assistance in acquistion documentation, participation in
                                 briefing and program reviews, source selection, and technical oversight. 

                               - (U) (1.577)  Provided systems integration and non-recurring engineering support to develop, integrate and demonstrate the Air Surveillance Radar and the Precision Approach Radar 
                                  subsystem in the First Article ASPARCS.

                               - (U) (.220) Provided engineering and management support to the program office for the development of the ASPARCS.
 
                    2. FY 2001 PLANS:
                               - (U) (7.983) Continue to provide systems integration, incremental funding for the First Article and demonstrate the Air Surveillance Radar and the Precision Approach Radar Subsystem
                                 in the ASPARCS.
                                
                               - (U) (.965) Perform systems integration engineering in support of systems engineering functions for the ASPARCS.  This effort is to include assistance in test and evaluation, 
                                 and technical oversight of the ASPARCS program.

                               - (U) (.100) Continue management support to the program office for the development of the ASPARCS.
                               
                               - (U) (.243) Portion of extramural program reserved for Small Business Innovation Research (SBIR) assessment in accordance with 15 USC 68.
                              
                           

UNCLASSIFIED 
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 23)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)
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                      3. FY 2002 PLANS:  
                                     (U) (2.722)  Final incremental funding for the First Article to provide systems integration and demonstration of the Air Surveillance Radar and the Precision 
                                     Approach Radar System (ASPARCS).

                                     (U) (5.196)  Perform systems integration engineering in support of systems engineering functions for the ASPARCS.  This effort will include 
                                     assistance in test and evaluation, Developmental Testing (DT), and technical oversight of the ASPARCS program.

                                     (U) (.140)  Continue management support to the program office for the development of the ASPARCS.
           

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 3 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  4.678 9.391 8.171
 (U) Adjustments from the President’s Budget: 1.196 -0.100 -0.113
 (U) FY 2002 President’s Budget Submit: 5.874 9.291 8.058

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost
              OPN BLI 281500, MATCALS 10.590 3.674 1.005 Continuing Continuing
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 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net increase of $1.196 million reflects a $1.500 million increase for the ASPARCS System, a $.196 million decrease for reprioritizationof requirements within the Navy, a
$.090 million decrease for a Small Business InnovativeResearch Assessment, and a $.018 million for CongressionalRecission. The FY 2001 net decrease of $.100 million reflects a $.014 million decrease for
reprioritizationof requirementswithin the Navy, a $.066 million decrease for a CongressionalReduction, and a $.020 million decrease for a CongressionalRecission. The FY 2002 net decreaseof $.113 mi llio
reflects a $.034 million decrease for reprioritization of requirements within the  Navy and a $.079 million decrease for economic assumptions.
                                            
            (U) Schedule:   Not Applicable

            (U) Technical:  Not Applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)

FY 2000 FY 2001 FY 2002  TO COMPLETE

            (U) Program Milestones 3Q/00 MSII 2Q/03 MSIII

(ASPARCS) (ASPARCS)

            (U) Engineering Milestones 3Q/00  Complete 2Q/01 CDR

DII/COE/IT21 (ASPARCS)
Analysis

4Q/01 PDR

(ASPARCS)

            (U) T&E Milestones 3Q/02 DT
(ASPARCS)

4Q/02 OT
(ASPARCS)

            (U) Contract Milestones 3Q/00 award for 
NRE
First Article
(ASPARCS)
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(U) D. ACQUISITION STRATEGY:  Not Applicable

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 5 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development C/FFP Lockheed Martin 3.000 7.660 11/00 2.983 11/01 Continuing Continuing Continuing

Systems Engineering WX NAWCAD S.I. 2.391 0.459 11/00 1.714 11/01 Continuing Continuing Continuing

MATCALS Related Prog. Devel. WX SPAWAR San Diego

MATCALS Related Prog. Devel. WX NAWCAD S.I.

SBIR 0.243 Continuing Continuing Continuing

  Subtotal Product Development 5.391 8.362 4.697 Continuing Continuing Continuing

Training Development WX NAWCAD S.I. 0.100 11/00 0.242 11/01 Continuing Continuing

Integrated Logistics Support WX NAWCAD S.I. 0.191 10/00 0.363 10/01 Continuing Continuing

Configuration Management WX NAWCAD S.I. 0.205 0.100 11/00 0.048 11/01 Continuing Continuing

Technical Data WX NAWCAD S.I. 0.200 11/00 0.194 11/01 Continuing Continuing

MATCALS Support WX NAWCAD S.I. 0.205 Continuing Continuing

MATCALS Support WX NAWCAD S.I. & San Diego

  Subtotal Support 0.410 0.591 0.847 Continuing Continuing
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Remarks:   

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0718 Marine Air Traffic Control and Landing System (MATCALS)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCAD S.I. 0.100 10/00 2.044 10/01 0.532 2.676

Operational Test & Evaluation WX MCOTEA 0.056 0.100 11/00 0.160 11/01 0.094 0.410

  Subtotal T&E 0.056 0.200 2.204 0.626 3.086

Program Management Support WX NRL AND NAWCAD S.I. 0.100 07/01 0.280 11/01 Continuing Continuing

Travel WX NAVAIR 0.017 0.038 10/00 0.030 10/01 0.025 0.110

  Subtotal Management 0.017 0.138 0.310 Continuing Continuing

Total Cost 5.874 9.291 8.058 Continuing Continuing
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Remarks:  

Remarks:

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1.667 1.776 2.410 Continuing Continuing
 

RDT&E Articles Qty 1 1
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Shipboard Air Traffic Control Centers identify, marshal, and direct aircraft within 50 Nautical Miles (NM) to a ship’s Automatic Carrier Landing
System (ACLS) and Independent Landing Monitor (ILM). The ACLS and ILM then provide precise automatic control and verification of aircraft during their final approach and landing sequence. Due to the AN/SPN-46
radar’s acquisition limitations in rain, a Moving Target Detection (MTD) capability was developedin prior years. This technology is also being adapted for use in the AN/SPN-43 search surveillance radar and in the AN/SPN-
35B precision approach radar. The insertion of MTD technology plus an antenna control upgrade constitute the AN/SPN-35C upgrade. This AN/SPN-35C configuration will require development of an interface with the
Battle Force Tactical Trainer (BFTT). The AN/SPN-46 radar currently functions in cooperationwith an active beacon on the controlled aircraft, and this beacon has an obsolescenceproblem. Passive Point Source (PPS)
development will replace the beacon. Performance Support Systems (PSS) tailored to specific air traffic control systems, such as AN/SPN-43, AN/SPN-35 and AN/SPN-46, are required to improve the performance of
system maintainers.  PSS includes supplemental training, technical references and logistics information.
        
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                     1. FY 2000 ACCOMPLISHMENTS:

                                (U) (  .318)  Continued systems engineering and test & evaluation for Passive Point Source for AN/SPN-46.
                                (U) (  .398)  Completed development of AN/SPN-35 MTD (part of AN/SPN-35C).
                                (U) (  .297)  Initiated development of technical documentation for AN/SPN-35C.
                                (U) (  .600)  Completed AN/SPN-35C testing.
                                (U) (  .054)  Continued systems engineering and test & evaluation for AN/SPN-43 MTD.
                        
                    2. FY 2001 PLANS:
             
                               (U) (  .090)  Initiate development engineering for AN/SPN-43 halyard protection.
                               (U) (  .589)  Continue systems engineering, design and development of AN/SPN-43 MTD.
                               (U) (  .342)  Develop AN/SPN-35C/Battle Force Tactical Trainer interface.
                               (U) (  .290)  Complete development of technical documentation for AN/SPN-35C.
                               (U) (  .271)  Initiate development of AN/SPN-46 Power Monitor engineering change.
                               (U) (  .150)  Initiate development of AN/SPN-46 Test Support Fixtures.
                               (U) (  .020)  Complete systems engineering and test & evaluation for Passive Point Source for AN/SPN-46.
                               (U) (  .024)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 8 of 23)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)

 

  R-1 SHOPPING LIST - Item No. 117

                      1.  FY 2002 PLANS:

                                      (U)  (  .023)   Complete development of AN/SPN-46 Test Support Fixtures.
                                      (U)  (  .203)   Complete development of AN/SPN-46 Power Monitor.
                                      (U)  (  .657)   Complete development of AN/SPN-43 MTD.
                                      (U)  (  .904)   Continue development of AN/SPN-43 Antenna/Halyard Protection.
                                      (U)  (  .623)   Conduct shipboard testing (DT-IIC), OPEVAL support, and safety certification for AN/SPN-35C.

UNCLASSIFIED 
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 9 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  1.785 1.796 1.824
 (U) Adjustments from the President’s Budget: -0.118 -0.020 0.586
 (U) FY 2002 President’s Budget Submit: 1.667 1.776 2.410

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost
OPN BLI 283200 Automatic Carrier Landing Sys 17.940 18.188 15.617 Continuing Continuing
OPN BLI 283100 Shipboard Air Traffic Control 7.361 7.807 8.036 Continuing Continuing

              Related RDT&E: 
              (U)   P.E.   0603512N    (Carrier Systems Development)

(U)   P.E.   0604512N    (Shipboard Aviation Systems)
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:       The FY 2000 net decrease of $.118 million reflects a decrease of $.098 million for reprioritization of requirements within the Navy, a decrease of $.013 million for a Small Business Innov
Research assessment, and a decrease of $.007 million for a Congressional Rescission.  FY 2001 net decrease of $.020 million includes a decrease of $.003 million for reprioritization of requirements within the 
Navy, a decrease of $.004 million for a Congressional Rescission, and a decrease of $.013 million for a Congressional Reduction.  FY 2002 net increase of $.586 million reflects an increase of $.623 million for 
additional AN/SPN-35C (now an ACAT-IVT program) test requirements, a decrease of $.016 million for reprioritization of requirements within the Navy, and a decrease of $.021 million for economic assumptions.  
                                             
             (U) Schedule:      In FY 2000 the Passive Point Source production decision has slipped one quarter due to a technical problem which required correcting and retesting.  This correction and retesting caused 
the test completion milestone to slip three quarters.  FY 2001 funding adjustments have resulted in rephasing (one quarter slippage) two AN/SPN-46 engineering changes, Test Support Fixtures and Power Monitor.  
A decision in February 2000 to upgrade the AN/SPN-35C Upgrade from an Abbreviated Acquisition Program to an ACAT-IVT program has necessitated a restructure of this program’s schedule.  The production 
start that had been planned for third quarter FY 2000 has been replaced by a Milestone III/Full Rate Production decision in third quarter FY 2003.  In the interim an LRIP decision was introduced in third quarter FY 
2000,  DT-IIC testing in third quarter FY 2002, and OPEVAL in third quarter FY 2003.

            (U) Technical:      Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  10 of 23)



UNCLASSIFIED
CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)

FY 2000 FY 2001 FY 2002  TO COMPLETE
            (U) Program Milestones 3Q/00 SPN-35C 3Q-4Q01 SPN-35C 2Q/03 SPN-43 MTD

LRIP Decision Documentation Release Production
4Q/01 SPN-35C BFTT 2Q/03 SPN-46 Test Fixtures
Specification Release Production
4Q/01 PPS Production 2Q/03 SPN-46 Power Monitor
Decision Production

3Q/03 SPN-35C Milestone III
Decision
2Q/04 SPN-43 Antenna/Halyard
Protection Production
2Q/05 TPX-42 Flat Panel
Display Production
2Q/06 SPN-35 Antenna 
Pedestal and Interface
Production

            (U) Engineering Milestones 2Q/00 SPN-35C Complete 4Q/01 SPN-46 Test Support 3Q/02 Complete SPN-46 4Q/03 Complete SPN-43 Ant.
Prototype Fixture PECP &Prod. Prototype Test Support Fixtures ECP Halyard Protection design

3Q/00 PPS Production 4Q/01  SPN-46 Power Monitor 3Q/02 Complete SPN-46 4Q/04 Complete TPX-42 Flat
Prototype PECP and Prototype Power Monitor ECP Panel Display design and test

4Q/02 Complete SPN-43 4Q/05 Complete SPN-35 
MTD development Antenna Pedestal and Interface

design
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(U) D. ACQUISITION STRATEGY:     The AN/SPN-35C upgrade acquisition will consist of several commercial procurements that will be integrated by the NAWCAD into the final configuration.  Four primary 
contracts will be used, with CLINs for a base year and four options. A list of those anticipated is provided below.  In addition, several miscellaneous or ancillary hardware requirements will also be required that will 
take the form of small purchases, to be made from the open market (for items such as cables, connectors and backshells). 

Anticipated vendors for the AN/SPN-35C hardware procurement, fabrication, integration and assembly:
1. A BOA with Communications and Power Industries. (transmitter from the AN/SPN-46(V)2 precision approach radar program, with a firm fixed price (FFP) contract to follow)
2. A BOA with General Kenetics, Inc. (shipboard equipment racks)
3. A BOA with Sierra Nevada Corp. (new receiver and RPC, FFP contract to follow)
4. An existing contract with BAE (Marconi) provides support for assembly, fabrication and integration of equipment with ancillary materials, e.g. cables and connectors.
NAWCAD Air Traffic Control Branch has designed and produced the Main I/O Processor, the console and integrated the COTS display ( in house work).

All other projects are non-ACAT upgrades to existing systems.  An evolutionary acquisition approach is being used to introduce these technology advancements that either satisfy user requirements (all weather 
operation) or address supportability and cost of ownership problems.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 11 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)

FY 2000 FY 2001 FY 2002  TO COMPLETE

           (U) T&E Milestones 2Q-3Q/00 SPN-35C Prototype 3Q/01 Complete PPS Testing 2Q/02 Complete SPN-46 Test 3Q/03 SPN-35C OPEVAL
Testing Spt Fixtures Prototype Tests

2Q/02 Complete SPN-46 Pwr
Monitor Prototype testing
4Q/02 Complete SPN-43
MTD testing
3Q/02 Complete SPN-35C DT-IIC
Testing

           (U) Contract Milestones

117  R-1 SHOPPING LIST - Item No.

(U)  E. SCHEDULE PROFILE CONTINUED:

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 12 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development WR NAWCAD Pax River MD 24.029 1.518 11/00 1.308 11/01 Continuing Continuing

  Subtotal Product Development 24.029 1.518 1.308 Continuing Continuing

  Subtotal Support 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 117

Remarks: 

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 13 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W0993, Carrier Air Traffic Control (CATC)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NAWCAD Pax River MD 1.417 0.020 11/00 0.856 11/01 Continuing Continuing

  Subtotal T&E 1.417 0.020 0.856 Continuing Continuing

Program Management Support Various NAVAIR & NAWCAD Pax 0.866 0.214 11/00 0.246 11/01 Continuing Continuing

Small Business Innovation Research 0.024

  Subtotal Management 0.866 0.238 0.246 Continuing Continuing

Total Cost 26.312 1.776 2.410 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 117

Remarks:

Remarks:

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 14 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.042 2.327 2.352 Continuing Continuing
 

RDT&E Articles Qty NOT APPLICABLE
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program provides for engineering development, integration, adaptation, and testing of new and/or modernized real-time Air Traffic Control
(ATC) systems, air navigational aids, landing systems, and ATC communications systems (for example, Navy and Marine air traffic control facilities including Fleet Area Control and Surveillance Facility (FACSFAC)).
These systems must be modified to ensure continued interoperability with the National Airspace System (NAS), which is undergoing a major modernization. NAS Modernization initiatives in Project W1657 include the
Visual Information Display System (VIDS), as well as incorporating a Navy ground control approach radar capability in the Standard Terminal Automated Replacement System (STARS). Automatic Carrier Landing System
(ACLS) Improvements include performance upgrades to various components of the AN/SPN-46, including rearchitecture of the Unit 19 processor, replacement of AN/AYK-14 hardware and software, and IT-21 technology
improvements to the radar display. The IT-21 improvements have been allocated to this program as a client of the Advanced Display System (AN/UYQ-70) program. Performance upgrades to the AN/TPX-42A(V) Direct
Altitude and Identity Readout (DAIR) systems will provide improved flight data processing, tracking and display capabilities for ATC centers on carriers and L-class ships.
 
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                               (U) (   .200)  Completed development of AN/TPX-42 computer upgrade. (see NOTE below)
                               (U) ( 1.100)  Provided systems engineering and test support for ACLS Improvements upgrade.
                               (U) (   .442)  Initiated development of AN/TPX-42 track processor and associated software upgrade.
                               (U) (   .300)  Continued engineering development for NAS Modernization.
                                                       
                    2. FY 2001 PLANS:
                               (U) ( 1.375)  Continue development of AN/TPX-42 track processor and associated software upgrade prototype.
                               (U) (   .635)  Continue development and testing of ACLS Improvements upgrade.
                               (U) (   .297)  Continue engineering development for NAS Modernization.
                               (U) (   .020)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.                             

     NOTE: the computer upgrade will be inserted into production of the CATCC-to-AATC field change (OPN subhead 42MP, project unit MP042) beginning in FY 2001.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 15 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements

                              

 

  R-1 SHOPPING LIST - Item No. 117

                     1.  FY 2002 PLANS:

                                     (U)  (   .937)   Continue development and testing of ACLS Improvements upgrade.
                                     (U)  (  1.118)   Initiate integration of Track Processor into AN/TPX-42 system and begin testing.
                                     (U)  (   .297)   Continue engineering development of NAS Modernization improvements.
                                   

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a,  Page 16 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  2.185 2.351 2.411
 (U) Adjustments from the President’s Budget: -0.143 -0.024 -0.059
 (U) FY 2002 President’s Budget Submit: 2.042 2.327 2.352

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 To Complete Total Cost
 OPN BLI 284000 National Air Space System 34.274 30.019 43.618 Continuing Continuing
 OPN BLI 283100 Shipboard Air Traffic Contr 7.361 7.807 8.036 Continuing Continuing

              Related RDT&E: 
              Not Applicable

 

  R-1 SHOPPING LIST - Item No. 117

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2000 net decrease of $.143 million reflects a decrease of $.120 million for reprioritization of requirements within the Navy, a decrease of $.009 million for a Congressional Rescission, 
and a decrease of $.014 million for Small Business Innovative Research assessment.  The FY 2001 net decrease of $.024 million includes a decrease of $.016 million for a Congressional Reduction, a decrea
$.005 million for a Congressional Rescission, and a decrease of $.003 million for reprioritization of requirements within the Navy.  The FY 2002 net decrease of $.059 million includes a decrease of $.031 millio
reprioritization of requirements within the Navy, a net decrease of $.028 million for economic assumptions, 
                                             
             (U) Schedule:      FY 2000 funding adjustments have delayed by one quarter the development efforts of the AN/TPX-42 Track Processor in FY 2000 and subsequent delivery of the prototype in FY 2001.  
FY 2001 funding adjustments have delayed by one quarter the production start for AN/TPX-42 Computer Upgrade.
                                              
            (U) Technical:      Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements

FY 2000 FY 2001 FY 2002  TO COMPLETE
            (U) Program Milestones 2Q/00 NAS Modernization 2Q/01 NAS Modernization 2Q/02 IT21 insertion into 2Q/04 ACLS Unit 19 Mod Kit

VIDS Production Program Milestone III SPN-46 PIP Production Production
(Production Decision)

2Q/01 TPX-42 Computer 3Q/04 TPX-42 Track
Upgrade Production Processor Production

2Q/06 SPN-46 Computer 
(AYK-14) Mod Kit Production

            (U) Engineering Milestones 3Q/00 ACLS Improvement 3Q/01 TPX-42 Track Proc. 4Q/05 Complete SPN-46 H/W
Unit 19 Prototype Delivery Production Prototype and S/W Upgrade (AYK-14)

            (U) T&E Milestones 3Q/00 ACLS Improvement 4Q/01 ACLS Unit 19 complete 4Q/03 Complete ACLS Unit 19
IT-21 Testing test bed installation flight testing and ILS

documentation update
3Q-4Q/00 TPX-42 Computer
Upgrade Testing 2Q/04 TPX-42 Track Processor

system test completed

           (U) Contract Milestones

117  R-1 SHOPPING LIST - Item No.

(U) D. ACQUISITION STRATEGY:     All projects are non-ACAT upgrades to existing systems.  An evolutionary acquisition approach is being used to introduce technology advancements that either satisfy 
                                                                 emergent user requirements or address supportability and cost of ownership problems.

(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED 
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 18 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development WR NAWCAD Pax River MD 36.713 1.914 11/00 1.135 11/01 Continuing Continuing

Primary Hardware Development WR SPAWARCEN Chasn SC 0.328 0.297 11/00 0.297 11/01 Continuing Continuing

Systems Engineering WR SPAWARCEN S.Diego CA 0.050

Primary Hardware Development WR NAWCTSD Orlando FL 0.075

  Subtotal Product Development 37.166 2.211 1.432 Continuing Continuing

Training Development Cmp/TM Apex Technology 0.060 0.030 01/00 0.030 01/02 0.120 0.120

  Subtotal Support 0.060 0.030 0.030 0.000 0.120
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Remarks: 

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 19 of 23)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W1657, Air Traffic Control Improvements
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WR NAWCAD Pax River MD 2.456 0.815 11/01 Continuing Continuing

  Subtotal T&E 2.456 0.000 0.815 Continuing Continuing

Program Management Support Various NAVAIR & NAWCAD Pax 2.854 0.066 11/00 0.075 11/01 Continuing Continuing

Small Business Innovation Research 0.020 0.000

  Subtotal Management 2.854 0.086 0.075 Continuing Continuing

Total Cost 42.536 2.327 2.352 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 117

Remarks:

Remarks:

Remarks:

UNCLASSIFIED 
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 20 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604504N, Air Control Engineering W2643, Expeditionary Common Automatic Recovery System
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 3.389 4.954 0.000 0.000 8.343
 

RDT&E Articles Qty Not Applicable
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The USMC’s Marine Air Ground Task Force (MAGTF) requires the capability to recover Aviation Combat Element (ACE) aircraft and Unmanned
Aerial Vehicles (UAVs) reliably in an expeditionary environment. The current landing aid systems are antiquated, require considerable lift and setup time, and are primarily fixed base systems. The objectives of the
Expeditionary Common Automatic Recovery System (ECARS) specifically include the development of a landing systems beacon replacement for both manned and unmanned aircraft.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                                 (U) ( 1.329)  Continued systems engineering, test and evaluation of ECARS.
                                 (U) ( 1.121)    Completed development of a prototype landing system beacon for manned/unmanned aircraft.
                                 (U) ( 2.381)  Contiued developing system upgrades for extended range capability.
                                                       
                    2. FY 2001 PLANS:    Not applicable.
                               
                     3. FY 2002 PLANS: Not applicable         

                               
                              

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 21 of 23)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W2643, Expeditionary Common Automatic Recovery System

(U) B. PROGRAM CHANGE SUMMARY:   

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  4.973 0.000 0.000
 (U) Adjustments from the President’s Budget: -0.019 0.000 0.000
 (U) FY 2002 President’s Budget Submit: 4.954 0.000 0.000

(U) C.  OTHER PROGRAM FUNDING SUMMARY:

              Related RDT&E: 
              (U)   P.E. 0603860F (JPALS)

(U)   P.E. 0603860N (JPALS)
(U)   P.E. 0603640M (MARINE CORPS ADVANCED TECHNOLOGY DEMONSTRATIONS)

              

 

  R-1 SHOPPING LIST - Item No. 117

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:     The FY 2000 reduction of $.019 million for a Congressional Rescission.  
                                             
             (U) Schedule:     Not Applicable.
                                              
            (U) Technical:    Not Applicable.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604504N, Air Control Engineering W2643, Expeditionary Common Automatic Recovery System 

FY 2000 FY 2001 FY 2002  TO COMPLETE
            (U) Program Milestones   TBD

  

            (U) Engineering Milestones TBD
 

            (U) T&E Milestones  TBD
 

           (U) Contract Milestones TBD
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(U) D. ACQUISITION STRATEGY:     Purpose of project is to develop capability demonstrations.  Acquisition approach will direct efforts toward providing useful avionics off-the-shelf alternatives. 
                                                                 
(U) E. SCHEDULE PROFILE: 

UNCLASSIFIED 
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 23 of 23)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-05 ENHANCED MODULAR SIGNAL PROCESSOR (EMSP)/ 0604507N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 0.871 0.867 1.013

Enhanced Modular Signal Processor/V1440* 0.871 0.000 0.000
 
Enhanced Modular Signal Processor/Q1440* 0.000 0.867 1.013
 

 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No. 118 - 1 of 118 - 6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

*The PEO identification changes from PEO(USW) to PEO(MUW) starting in FY 2001 due to the merger of PEO(USW) and PEO(MIW). Therefore,  the prefix V changes to Q.

A.  Mission Description and Budget Item Justification:  This program improves Navy Signal Processing Hardware and Software.

PROGRAM ACCOMPLISHMENTS AND PLANS:
 
1.  (U) FY 2000 ACCOMPLISHMENTS:
 

($0.471) Continued joint program initiative and formed a joint Peer Review Process (PRP) to develop and implement a Common Commercial-Off-The-Shelf (COTS) signal
processing 
    solution for the DDG51 AN/SQQ-89 Surface ASW Combat System, Carrier Vessel-Tactical Support Center (CV-TSC), SH-60 Airborne Low Frequency Sonar (ALFS), and P-3 
    Special Projects systems platforms using Common Operating Environment/Tactical Advanced Signal Processing (COE/TASP) as a foundation.  

($0.400) Completed Final Vector Signal Imaging Processing (VSIP) Library Specification Version 1.0 and VISP Test Suite (CoreLite) for COE/TASP. Completed Draft Version
1.0 
     Message Passing Interface/Real Time (MPI/RT) Standard Specification.  COE/TASP will allow common COTS signal processing  software applications (which are hardware-
     independent) to run on multiple platforms (DDG51 AN/SQQ-89, CV-TSC, SH-60 ALFS, and P-3 Special Projects),  thus replacing aging Mil Spec Signal  Processors.

2.  (U) FY 2001 PLAN:

    ($0.452)  Via the Peer Review Process (PRP), complete preliminary design of a Common COTS signal processing solution for the DDG51 AN/SQQ-89 Surface ASW Combat 
    System, CV-TSC, SH-60 Airborne Low Frequency Sonar (ALFS), and P-3 Special Projects systems platforms using COE/TASP.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-05 ENHANCED MODULAR SIGNAL PROCESSOR(EMSP) / 0604507N

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    0.965 0.875 1.139
Appropriated Value: 0.970 0.875
Adjustment to FY 2000/2001 Appropriated Value/
FY 2001 President's Budget: -0.099 -0.008 -0.126

FY 2002 PRES Budget Submit:    0.871 0.867 1.013

 

  

 

  R-1 SHOPPING LIST - Item No. 118 - 2 of 118 - 6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

($0.400) Support Common COTS signal processing and other Navy applications using the Final Vector Signal Image Processing
(VSIP) Library for 

Common Operating Environment /Tactical Advanced Signal Processor (COE/TASP). Continue to work with industry to develop and
enhance 

capabilities/functions for VSIP Library. Initiate migration of Message Passing Interface/Real Time (MPI/RT) functionality into the
Common Object Request 
        Broker Agent (CORBA).

        ($0.015)   Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
  
 3.  (U) FY 2002 PLAN:

       ($0.613)  Via the Peer Review Process (PEP) complete detailed/final design of a  Common COTS signal processing solution for DDG51 
AN/SQQ-89 

Surface ASW Combat System, CV-TSC, SH-60 Airborne Low Frequency Sonar (ALFS), and P-3 Special Projects systems platforms

Funding: FY 2000 decrease for SBIR (-$0.019), N6 Sponsor BTR (-$0.050), and minor pricing adjustments (-$0.030). FY 2001 decrease for
minor pricing adjustments (-$0.008). FY 2002 decrease for N6 Sponsor adjustment (-$0.050) and PBD 807 - Navy Offsets (-$0.080), and
minor pricing adjustments ($0.004).  

Schedule:   Not applicable.
Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-05 ENHANCED MODULAR SIGNAL PROCESSOR(EMSP)/ 0604507N

 

  R-1 SHOPPING LIST - Item No. 118 - 3 of  118 - 6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

C.  Other Program Funding Summary

                                                FY 2000        FY 2001        FY2002        FY 2003        FY 2004        FY 2005        FY 2006        FY 2007       Complete       Cost        

      OPN P-1 Line Item 95  (B.L. 298000/72DC) 
                                           
                                                  0.9                    1.5                   1.3                   

D. Acquisition Strategy: a) Complete joint program initiatives to implement COTS signal processing solution across various platforms. b) Assist current EMSP user programs
in transporting their EMSP-based application software to COTS. c) Seek industry standard middleware products that isolate Navy application software products from future
changes in COTS hardware.   



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-05 ENHANCED MODULAR SIGNAL PROCESSOR/ 0604507N

E.  Schedule Profile
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  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED
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CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E,N/ BA-05 0604507N EMSP V1440/Q1440

Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Signal Processor COTS Technology WR/MP MSU/GTRI/SPAWAR 2.318 0.400 12/99 0.400 12/00 0.400 12/01 CONT. CONT.

0.000
0.000
0.000
0.000
0.000
0.000

  Subtotal Product Development 2.318 0.400 0.400 0.400 0.000 CONT.

Development Support Equipment

Software Engineering Support WR NAWC/AD 2.664 0.115 11/99 0.080 11/00 0.100 11/01 CONT. CONT.
Common Processing Var. Misc. 0.118 02/00 0.104 11/00 0.313 Var. CONT. CONT.
Miscellaneous PD/Var. Misc. 0.208 Var. 0.200 Var. 0.200 Var. CONT. CONT.

0.000
0.000
0.000

  Subtotal Support 2.664 0.441 0.384 0.613 0.000 CONT.
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E,N/BA-05 0604507N EMSP V1440/Q1440

Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
0.000

Program Management Support CPFF TWD 0.175 0.030 05/00 0.083 02/01 0.000 CONT.
0.000
0.000
0.000

  Subtotal Management 0.175 0.030 0.083 0.000 0.000 CONT.

Total Cost 5.157 0.871 0.867 1.013 0.000 CONT.
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    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604512N   Shipboard Aviation Systems
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 8.675 9.627 16.375 Continuing Continuing
 
 W2232  CV Launch & Recovery Systems 8.675 9.627 16.375 Continuing Continuing
 

 
Quantity of RDT&E Articles 1 2 3 6
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Navy unique project addresses the Engineering and Manufacturing Development (EMD) of all systems required to recover and launch
Navy/MarineCorps aircraft (fixed/rotarywing and Vertical/Short Take-Off and Landing (VSTOL) operating aboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD) and aviation facility ships. This program is
funded under EMD because it encompasses engineering and manufacturing development of new end-items prior to production approval decision. This program includes the EMD phase of the following systems under
Project W2232, including the funding of engineering development models (EDM):

-  (U) Improved Carrier Optical Landing System (ICOLS), includes the Improved Fresnel Lens Optical Landing System (IFLOLS) and the Long Range Line-up System (LRLS).
- (U) Aviation Data Management and Control System (ADMACS), including the Integrated Shipboard Information System (ISIS), the Advanced Launch and RecoveryControl System (ALRCS), and Virtual Imaging System
for Approach and Landing (VISUAL) increments. 
-  (U) Moriah, the integrated wind measurement and meteorological system.
-  (U) Advanced Arresting Gear Engine (AAGE): The AAGE replaces the MK7 arresting gear engine, which has reached the limits of its operating capability.  
- (U) Cost Reduction and Effectiveness Improvement Initiative (CREI) Aircraft Carrier Arresting Gear Hydraulic Fluid: This program seeks to replace the unique hydraulic fluid used in the arresting gear systems with a
commercially available product.  The commercial product will be less expensive, contain system component protection and will reduce the life cycle cost of the system.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new
end items prior to production approval decision.             
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 8.675 9.627 16.375 Continuing Continuing
 

RDT&E Articles Qty 1 2 3 6
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(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This Navy unique project addresses the Engineering and Manufacturing Development (EMD) of all systems required to recover and launch
Navy/MarineCorps aircraft (fixed/rotarywing and Vertical/Short Take-Off and Landing (VSTOL) operating aboard aircraft carriers (CV/CVN), amphibious assault ships (LHA/LHD) and aviation facility ships. This program is
funded under EMD because it encompasses engineering and manufacturing development of new end-items prior to production approval decision. This program includes the EMD phase of the following systems under
Project W2232, including the funding of engineering development models (EDM):        

- (U) Improved Carrier Optical Landing System (ICOLS): ICOLS provides longer range, higher accuracy visual landing aids (VLA) for pilots landing on aircraft carriers and includes the Improved Fresnel Lens Optical
Landing System (IFLOLS) and the Long Range Line-up System (LRLS).

- (U) Aviation Data Management and Control System (ADMACS): ADMACS is a real-time, tactical, local area network (LAN) configuration managed for the specific support of the Air Department and the Aircraft Launch
and Recovery Equipment (ALRE) data requirements on ships. It also provides connectivity among ALRE systems such as ICOLS, ISIS, ALRCS, and VISUAL; and links Air Operations with other onboard tactical and
support networks. 

- (U) Integrated Shipboard Information System (ISIS): ISIS employs existing and emerging technology to enable rapid input, collection, processing and distribution of relevant air operationsinformation and then display this
information on electronic monitors in all air operations work centers throughout the ship.
 
- (U) Advanced Launch and Recovery Control System (ALRCS): ALRCS introduces modern, modularized computer control systems to the catapults and arresting gear on aircraft carriers, which will support Condition
Based Maintenance (CBM), enhance performance, and reduce life cycle costs.
 
- (U) Moriah:  Moriah integrates standardized digital wind and meteorological sensors to produce an affordable, LAN compatible, wind suite for all classes of air capable Navy ships.
 
- (U) Virtual Imaging System for Approach and Landing (VISUAL): VISUAL provides ship’s force, Landing Signal Officer (LSO), and pilots with enhanced images of the aircraft and ship during launch and recovery
operations in low visibility, day and night conditions.

 - (U) Advanced Arresting Gear Engine (AAGE): The AAGE replaces the MK7 arresting gear engine, which has reached the limits of its operating capability.  

- (U) Cost Reduction and Effectiveness Improvement Initiative (CREI) (Aircraft Carrier Arresting Gear Hydraulic Fluid): This program seeks to replace the unique hydraulic fluid used in the arresting gear systems with a
commercially available product.   The commercial product will be less expensive, contain system component projection, and  will reduce the life cycle cost of the systems.  
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          (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                            - (U) ($4.042)  Initiated the EMD phase of the VISUAL program.  Achieved Milestone II , awarded EMD contract, and conducted Preliminary Design Review (PDR).  Provided engineering and 
                              management support to the program.  
 
                           - (U) ($1.559)   Continued pre-Milestone I/II activities  for Moriah.   Coordinated  with SPAWAR and NAVSEA finalizing acquisition strategy implementation, initated Requst for Procurement (RFP)
                             package and provided engineering and management support to the program.

                           - (U) ($1.351)   Completed design of shore-based IFLOLS and produced EDM unit.  Conducted Technical and Operational Evaluations and  achieved Milestone III decision and  transition to 
                             Full Rate Production (FRP).

                           - (U) ($1.273)  ALRCS: Assessed hardware and software architecture for Condition Based Maintenance, embedded training, and operator workload reduction.  Implemented process modeling and  
                            simulation of catapult launch evolution and system performance specification development.  Provided engineering and management support to the program.

                           - (U) ($ 0.450)   Completed the design and integration documentation for the CV/CVN ADMACS/ISIS.   Achieved Milestone III.   Provided engineering and management support to the program. 

                   2. FY 2001 PLANS:                          
                           - (U) ($6.329)  Conduct VISUAL Critical Design Review (CDR) and produce two (2) CV/CVN EDM units.  Provide engineering and management support to the program. 

                           - (U) ($1.400)    Finalize and release RFP for the wind portion of  the Moriah program.  Achieve MS I/II  and award EMD contract.   Complete PDR and initiate Engineering and Manufacturing 
                            Development (EMD) of the  wind system.  Provide engineering and management support  to the program. 

                           - (U) ($1.608)  Continue development of ALRCS system architectiure and performance specification. Develop Interface Control Document to support AAGE development program. Expand process  
                            modeling and simulation effort to include catapult maintenance functions and "man-in-the-loop" functions. Stand up ALRCS Development Lab and initiate sensor/software studies to determine workload 
                            and  manning reduction impacts for candidate automation initiatives.  Provide engineering and management support to the program.                  
                    
                           - (U) ($0.290)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.        
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          (U)     PROGRAM ACCOMPLISHMENTS AND PLANS: continued

                 3. FY 2002 PLANS: 
                           - (U) ($6.172)   Conduct  VISUAL Developmental Testing on CV/CVN  E&MD units and produce two (2) LHA/LHD EMD units.  Provide engineering and management support to the program. 
 
                           - (U) ($0.696)  Moriah -  Complete CDR, deliver EMD unit and conduct  DT and OT for E&MD  of wind system.   Achieve MS III and provide engineering and management support  to the program. 

                           - (U) ($ 1.744)   ALRCS -Continue modeling and simulation effort. Complete system specification and solicit industry for technology and system solutions. Prepare Request for Proposals and Milestone
                            documentation.  Solicit for ALRCS system development contract and complete source selection process. Complete Milestone II approval process. Provide engineering and management support to the 
                            program.
                    
                            - (U)  ($7.688)   Evaluate AAGE  proposals and select contractor. Achieve Milestone II authorization.   Award contract and initiate system  design effort.  Complete System Requirements Review.   
                             Evaluate critical technologies through subscale component, subsystem and system testing. Initiate preliminary design of full scale hardware.  Provide engineering and management support to the
                             program.  *

                           -(U)  ($0.075)  Conduct PDR  for Commercial Arresting Gear  in support of Cost Reduciton & Effectiveness Improvement Initiative (CREI).            
                     
* THIS PROGRAM WAS TRANSFERRED FROM THE 603512N PROGRAM ELEMENT TO PROPERLY EXECUTE THE ADVANCED ARRESTING GEAR ENGINE (AAGE) PROGRAM. FY2001 PROGRAM PLANS
WERE REFLECTED IN THE  603512N  P.E. ,  PROJECT UNIT W1723.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems  W2232 - CV Launch & Recovery Systems

(U) B. PROGRAM CHANGE SUMMARY:     
FY2000 FY2001   FY2002  

 (U) FY 2001 President’s Budget:  9.002 9.833 8.669  
 (U) Adjustments from the President’s Budget: -0.327 -0.206 7.706  
 (U) FY 2002 President’s Budget Submit: 8.675 9.627 16.375  

 

  R-1 SHOPPING LIST - Item No. 119

 CHANGE SUMMARY EXPLANATION: 

             (U) Funding: 
                        - (U)  The FY 2000 net decrease of $0.327 million reflects a decrease of $0.089 million for a Small Business Innovative Research assessment,  a decrease of $0.203 million for a 
                        reprioritization of requirements within the Navy, and a $0.035 million decrease for a Congressional Recission.
                        - (U)  The FY 2001 net decrease of $0.206 million reflects a $0.115million decrease for reprioritization of requirements within the Navy, a $0.069 million decrease for a  Congressional           
                        Reduction, a $0.001 million decrease for economic assupmtions,  and a $0.021 million decrease for a Congressional Recission.                                    
                        - (U)  The FY 2002 net increase of $7.702 million consists of   a $0.075 million increase for CREI Arresting Gear Fluid  Improvement,  an increase of $7.688 million transfer from 603512N 
                         to properly reflect execution of the AAGE program, and a $0.061 million decrease for economic assumption.                     
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RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems  W2232 - CV Launch & Recovery Systems

FY 2000 FY 2001 FY 2002 To Complete Total Cost
     OPN, BLI 421600, A/C Launch & Recovery) 39.618 35.801 27.500 Continuing Continuing

              Related RDT&EP.E. 0603512N (Carrier Systems Development)

  R-1 SHOPPING LIST - Item No. 119

  
(U) Schedule: The ADMACS/ISIS MSIII was delayedfrom 4Q/99 to 1Q/00 due to delay in resolution of software and integration issues. The ALRCS MSII was delayed from 4Q FY01 to 4Q FY02

and MSIII was delayedfrom 3Q/04 to 2Q/08 due to emergent technical issues on other projects which repriortizedprogram effort. Moriah program has slipped due to delays in receiving program documentation
and directed changes to the acquisition strategy. VISUAL slipped milestone II from 2Q FY00 to 3Q FY00 due to delays in source selection. VISUAL DT/OT and MSIII delays reflect new EMD contractor’s
planned schedule.  Separate VISUAL test events  and Milestone III’s for CV/CVN and LHA/LHD are planned.    
                                                             
  (U) Technical:  Not Applicable

  (U) C.  OTHER PROGRAM FUNDING SUMMARY:
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(U) D. ACQUISITION STRATEGY: 

IFLOLS is a Technical Data Package (TDP) procurement.  The Navy prepared a complete technical data package, based on the EDMs delivered in FY 1997.  A production contract was awarded to Hughes 
Technical Service, Indianapolis, IN in May 1999 (now Raytheon Technical Services).
  
LRLS:  The Navy prepared a performance specification and competitively awarded a fixed-price contract to deliver three EDMs in FY 1997, with fixed-price production options. 

ADMACS/ISIS is being designed and integrated by the Navy.  The Navy will procure hardware/software from multiple sources, integrate the hardware/software, and deliver the system to Navy shipyards for 
installation.

Moriah:  The Navy is preparing a performance specification  and will  competitively award a  contract for EMD  with production options. 

VISUAL:  The Navy  prepared a performance specification and competitively awarded a cost plus incentive fee contract to develop/deliver EDMs, with fixed-price successive target production options. 

ALRCS:  The Navy  is preparing a performance specification and will complete the system integration contract.  Production systems will be competitively procured.

AAGE:  The Navy will  competitively award up to two EMD contracts  to develop the AAGE for evaluation at the NAWCADLKE Runway Arrested Landing Site followed by a single fixed price  contract award for 
production.
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RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems

FY 2000 FY 2001 FY 2002  TO COMPLETE
VISUAL(CV): 3Q/03 MSIII

            (U) Program Milestones IFLOLS: 2Q/00 MSIII Moriah: 3Q/01 MS I/II Moriah: 4Q/02 MSIII VISUAL(LH):  3Q/04 MSIII
ADMAC/ISIS: 1Q/00 MSIII ALRCS: 4Q/02 MSII ALRCS:  2Q/08 MSIII
VISUAL: 3Q/00 MSII AAGE: 2Q/02 MSII AAGE:  2Q/08 MSIII

            (U) Engineering Milestones VISUAL:  4Q/00 PDR Moriah: 4Q/01 PDR CREI: 2Q/02 PDR CREI: 4Q/03 CDR
VISUAL: 4Q/01 CDR AAGE: 2Q/02 SRR ALRCS: 2Q/03 SRR

Moriah: 1Q/02 CDR ALRCS: 4Q/03  PDR 
AAGE: 2Q/02-2Q/03 PDR

            (U) T&E Milestones IFLOLS: (Shore) 2Q/00 DT/OA Moriah: 1Q-3Q/02 DT VISUAL(LH):  1Q/04  OT
Moriah: 3Q/02 OT VISUAL(CV):1Q/03 OT
VISUAL(CV): 3Q-4Q/02 DT VISUAL(LH): 3Q-4Q/03 DT

            (U) Contract Milestones VISUAL:  3Q/00 EMD Award Moriah: 1Q/01 RFP ALRCS: 2Q/02 RFP ALRCS: 1Q/03  EMD Award
Moriah:  3Q/01 EMD Award AAGE: 2Q/02 EMD AWARD*

*Pre-Award efforts in FY01 under 603512N Program Element, transferred to 604512N FY2002
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(U) E. SCHEDULE PROFILE: 
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Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604512N  Shipboard Aviation Systems W2232  CV Launch & Recovery Systems
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Systems Engineering   

   (ALRCS/Moriah/CREI) WX NAWCAD, Lakehurst 32.369 2.216 11/00 3.415 11/01   Continuing Continuing

VISUAL (Primary Hdwe Dev) SS/CPIF Boeing 4.042 6.179 11/00 3.616 11/01  13.837 17.931

IFLOLS (Pimary Hdwe Dev) SS/FFP Raytheon 4.475 4.475 4.475

Moriah TBD TBD 0.550 05/01 0.550 0.550

AAGE (Primary Hdwe Dev) TBD TBD 5.548 03/02  5.548

AAGE-Sys Engineering WX NAWCAD, Lakehurst 1.696 11/01   Continuing Continuing

  Subtotal Product Development 40.886 8.945 14.275 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 119

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 9 of 10)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604512N  Shipboard Aviation Systems W2232   CV Launch & Recovery Systems
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental testing(VISUAL/MoriaWX NAWCAD,Lakehurst 0.150 11/00 1.551 11/01  1,650.000 1,651.701

Operational testing(Moriah) WX NAWCAD,Lakehurst 0.300 11/01 0.300

  

  Subtotal T&E 0.000 0.150 1.851 0.000 1,650.000 1,652.001

Program Management Support RX NAWCAD Patuxent River 0.207 03/01 0.210 03/02   Continuing Continuing

Travel WX NAWCAD Patuxent River 0.035 11/00 0.035 11/01   Continuing Continuing

SBIR Assessment 0.290

  Subtotal Management 0.000 0.532 0.245 0.000 Continuing Continuing

Total Cost 40.886 9.627 16.371 0.000 Continuing Continuing
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APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 NTDS Improv./ Common C&D / 0604518N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 7.715 3.686 5.392 CONT CONT
 
NTDS Software Improvement/Common C&D/K1604 7.715 3.686 5.392 CONT CONT
 
Quantity of RDT&E Articles
* CC&D program was funded in FY00/01 under the PE: 0603582N, Combat Systems Integration (CSI), Project Unit: S0164

 

  R-1 SHOPPING LIST - Item No. 120 - 1 of 120 - 6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

JUNE 2001

A. Mission Description and Budget Item Justification

FY00-FY01 The ACDS Block 1 program replaces the vintage Naval Tactical Data System (NTDS) operating systems and applications algorithms and implements 
advanced concepts for Tactical Data Systems upgrades for surface combatants in response to future threats, operational deficiencies and new and existing operational 
requirements.  The increased emphasis on joint operations and littoral warfare has improved the importance of ACDS Block 1’s joint operability and improved littoral 
warfare  capabilities.  The program’s objective is to develop integrated real  time command and control systems that will increase ship’s operational capabilities; promo
standardization and introduce new shipboard tactical displays and support equipment; and provide integration between sensor/weapons system which are organic to and 
outside the battle force.  This program provides for significant Combat Direction System (CDS) improvements including implementation of the Joint Tactical Information 
Data System (JTIDS/Tactical Data Information Link Joint (TADILJ) (LINK 16) message standard to support interoperability/joint operations with U.S. Navy/Army/Air 
Force/Marine and NATO forces; implementation of the Aegis Tactical Executive System (ATES); and integration and interface with the Command and Control Processor 
(C2P), the Cooperative Engagement Capability (CEC), and Ship’s Self Defense System (SSDS).  

FY02-07  Common Command and Decision (CC&D) capability is a pre-planned product improvement (P3-I) to the Aegis Weapon System and the Ship Self-          Defens
System (SSDS) Mk 2 that replaces the command and decision capability presently in these systems with a common computer program.  This effort will avoid  future life-
cycle costs by reducing the number of computer programs that must be maintained, enable the navy to field new or modified warfighting capability by eliminating the 
redundant, conflicting  processing present in existing systems.  CC&D is a critical step toward developing systems that will resolve long-term interoperability problems and 
achieve improvements in the air picture.
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B.  Program Change Summary:

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget Submit:    8.082 3.720 0.000
Appropriated Value: 8.126 3.720

Adjustments to FY2000/2001 Appropriated Value/
FY2001 President’s Budget: -0.411 -0.034 5.392
FY 2002 PRES Budget Submit:   7.715 3.686 5.392
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Funding:   
FY 2000:  Funding decrease due to Small Business Innovation Research adjustment ($-0.157) and minor pricing adjustments (-$0.254).
FY2001:   Funding decrease due to Proportionate Rescission (-$0.034).
FY2002: Funding increase due to transfer of Common C&D from PE0603582N/S0164 (+$13.700) and minor pricing adjustments (+0.016), reductions to off-set Navy
Priorities (-$8.300) and reduction for NWCF rates (-$0.024).

Schedule:  N/A

 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 1.      (U)  FY  2000  Accomplishments:
 - (U) ($3.343)  Participated in CEC Baseline 3 DT/OT events in support of CEC’s  TECHEVAL and OPEVAL.
- (U) ($1.551) Corrected software and hardware trouble reports associated with shipboard deliveries of ACDS Block 1 Level 2.1.x onboard CVN 68 and LHD 7, and

upgraded CVN 67, CVN 69 and LHD 1 with 2.1.x software build.
- (U) ($2.821) Completed interoperability corrections & conducted Navy and Joint Link Certification, followed by a Battle Group Testing of ACDS Block 1 and CEC

Baseline 2.

 2.      (U)  FY  2001  Plan:
 - (U) ($3.606)  Support TECHEVAL and OPEVAL with CEC and correct any deficiencies.
 - (U) ($0.080)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
 
 3.      (U)  FY  2002  Plan:
 - (U) ($3.450)  Continue Design Engineering.  
 - (U) ($0.650)  Continue Acquisition Management Support.
 - (U) ($1.292)  Continue Technical Management Support. 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER: 

RDT&E, N/ BA 5 CIC Conversion/  0604518N NTDS Improv./ Common C&D / 0604518N Project K1604

 

  R-1 SHOPPING LIST - Item No. 120 - 3 of 120 - 6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

JUNE 2001

C. Other Program Funding Summary
 O&M,N 0708017N/46N80 Ship System Tactical                                                                                                                                                       To                                  
                       FY  2000           FY  2001           FY  2002          FY  2003              FY  2004           FY  2005            FY  2006       FY 2007      Complete        Total Cost

   NTDS            13.909                13.922              14.137                                                                                                                                                 CONT.          CONT.
        
D. Acquisition Strategy: 
NTDS:   ACDS Block 1 program will be completed in FY 2001 upon the completion of  CEC Baseline 2 TECHEVAL and OPEVALs.  
Until then the hardware and software corrections will be made by Raytheon Systems Company via a sole source contract, N00024-97-C-5466.  The life cycle 
maintenance and software support agent for ACDS Block 1 is NAVSEA Damneck.

Common C&D:  Three Technical Instructions were awarded to Lockheed Martin Government Electronic Systems (Moorestown, NJ), 
Raytheon Naval and Maritime Systems (San Diego, CA), and Digital Systems Resource (Fairfax, VA) to conduct Design Engineering
to define the CC&D program in support of Milestone I/II Decision in FY 2005.  This will provide CC&D capability to Aegis and Ship
Self Defense System (SSDS) Surface Ships in FY 2010.
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E.  Schedule Profile: 
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E,N/BA 5 CIC Conversion/0604518N NTDS Improv./ Common C&D / 0604518N Project K1604
Cost Categories Contract Performing Total  FY00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Product Development C/CPAF Hughes Aircraft Co. 106.521 0.000 N/A 0.000 N/A 0.000 N/A 0.000 106.521 106.521
Primary Product Development SS/CPFF Hughes Aircraft Co. 17.806 0.000 N/A 0.000 N/A 0.000 N/A 0.000 17.806 48.418
Primary Product Development SS/CPFF Raytheon Systems Co. 5.897 5.422 10/99 2.551 10/00 0.000 N/A 0.000 13.870 25.945
Govt. Engineering & Formal Test WR SSC-SD 43.326 0.000 N/A 0.000 N/A 0.000 N/A 0.000 43.326 N/A
Govt. System Eng./ILS/Training/Test WR NSWC/PHD 2.139 0.194 10/99 0.000 10/00 0.000 N/A 0.000 2.333 N/A
Miscellaneous/Government VAR Various 0.677 0.249 10/99 0.511 10/00 0.000 N/A 0.000 1.437 N/A
Miscellaneous/Contractors VAR Various 10.345 0.300 10/99 0.000 10/00 0.000 N/A 0.000 10.645 N/A
Software Development C/CPFF Raytheon Systems 0.000 0.000 N/A 0.000 N/A 1.150 10/01 CONT. CONT.
Software Development C/CPFF Lockheed Martin 0.000 0.000 N/A 0.000 N/A 1.150 10/01 CONT. CONT.
Software Development C/CPFF DSR 0.000 0.000 N/A 0.000 N/A 1.150 10/01 CONT. CONT.
System Engineering WR/RC NSWC, DD 0.000 0.000 N/A 0.000 N/A 0.816 10/01 CONT. CONT.

  Subtotal Product Development 186.711 6.165 3.062 4.266 CONT. CONT.

Test Facilityl/Simulation Upgrd./Lic   VAR Various 13.134 0.906 N/A 0.149 N/A 0.000 N/A 0.000 14.189 N/A
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 13.134 0.906 0.149 0.000 0.000 14.189

 

  R-1 SHOPPING LIST - Item No. 120 - 5 of 120 - 6
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

JUNE 2001

Remarks:
N00024-97-C-5466 was awarded as a CPAF/CPFF contract, with CLIN 0007 for ACDS Block 1 program specific efforts was a CPFF/LOE CLIN.

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2)
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N CIC Conversion/ 0604518N NTDS Improv./ Common C&D / 0604518N Project K1604
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
DT/OT Test, Test Spt., IV&V Efforts VAR Various 21.137 0.439 10/99 10/00 0.000 N/A 0.000 21.576 N/A
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 21.137 0.439 0.000 0.000 0.000 21.576

Resource Management Support VAR Various  0.688 0.000 10/99 0.000 10/00 0.000 N/A 0.000 0.688 3.944
Government Engineering Support VARIOUS VARIOUS 0.000 0.130 N/A 0.400 N/A
Contractor Engineering Support VARIOUS VARIOUS 0.000 0.000 N/A 0.000 N/A 0.400 10/01 CONT. CONT.
Program Management Support VARIOUS VARIOUS 0.000 0.000 N/A 0.000 N/A 0.696 10/01 CONT. CONT.
Travel PD NAVSEA 0.000 0.000 N/A 0.000 N/A 0.030 10/01 CONT. CONT.
Travel VAR Various  0.000 0.075 10/99 0.075 10/00 0.000 N/A 0.000 0.150 3.944
  Subtotal Management 0.688 0.205 0.475 1.126 CONT. CONT.

Total Cost 221.670 7.715 3.686 5.392 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 120 - 6 of 120 - 6
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

JUNE 2001

Remarks:

Remarks:
N00024-95-C-5433 was not awarded specifically for ACDS Block 1, support also includes SSDS MK 1 support efforts.

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002

Total PE Cost 9.184 3.609 0.000
 
AN/BSY-2/F1941 9.184 3.609 0.000
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No.  121
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: This program provides system engineeringsupport and develops software fixes for deficiencies identified during
shipyard and at sea testing of the AN/BSY-2 Submarine Combat System (SCS). It incorporates the software fixes into a scheduled block upgrade(s) to the USS Seawolf
prior to the conduct of Technical Evaluation (TECHEVAL) and Operational Evaluation (OPEVAL). It also provides for TECHEVAL and OPEVAL planning, asset and
equipment procurement and provides direct government engineeringsupport for the conduct of TECHEVAL and OPEVAL. In order to resolve obsolescence and reliability
issues, improve acoustic superiority, and maximize Submarine Combat System commonality, it provides funds to migrate the AN/BSY-2 Submarine Combat System into
the Integrated Development Plan (IDP), by implementing Acoustics Rapid COTs Insertion (ARCI) Phases II-IV on the Seawolf Class as ARCI-(V)5. Funding also supports
engineering services for integration of AN/UYQ-70 on backfit submarines. 

(U)  Program Accomplishments and Plans:

  1.  (U)  FY 2000 Accomplishments:

  -   (U)  ($2.394)  Completed Block 3A/3B and 3B1 and continued Block 3B2 and 3C development, integration and test.  Initiated ARCI-(V)5 development.
  -   (U)  ($3.894)  Continued TECHEVAL and OPEVAL (excluding Arctic Operations).
  -   (U)  ($2.896)  Continued engineering support for integration on the AN/UYQ-70 Displays in backfit submarines.

  2.  (U)  FY 2001 Plan:

 -   (U)  ($2.413)  Complete TECHEVAL and OPEVAL (including Arctic Operations).
 -   (U)  ($1.160)  Complete Block 3B2 and 3C and continue ARCI-(V)5 development and integration.
 -   (U)  ($0.036)  Portion of extramural program reserved for Small Business Innovative Research assessment in accordance with 15 USC 638.
 
Note:  FY2002 & out Funds shifted to PE 0604503N Project F0219 for display purposes due to similar developmental efforts under the ARCI APB effort.  



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

FY 2000 FY 2001 FY 2002
(U)  FY 2001 President’s Budget:    9.504 3.642 0.000
(U)  Appropriated Value: 9.546 3.642 0.000
(U)  Adjustments to FY2000/2001 Appropriated Value/
FY2001President's Budget: -0.362 -0.033 0.000
(U)  FY 2002 PRES Budget Submit: 9.184 3.609 0.000

 

  R-1 SHOPPING LIST - Item No.  121
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

B. (U)  Program Change Summary

(U)  Change Summary Explanation:
 
   (U)  Funding:  FY00 net decrease reflects reductions for Small Business Innovative Research (-$.139) and undistributed reductions of (-$.223).  
The FY01 reduction of (-$.033) are undistributed reductions. 
           

(U) Schedule: Three (3) additional software block upgrades have been added as 3B1, 3B2 and 3C. The completion of Block 3B2 has been rescheduled from the last
quarter of FY00 to the first quarter of FY01.  The completion of TECHEVAL/OPEVAL has been rescheduled from the last quarter of FY00 to the third quarter of FY01.
 

(U) Technical: Due to a program replan B2-CI Phase 2 has been replaced by ARCI-(V)5. ARCI-(V)5 brings ARCI Phases II-IV to the Seawolf Class submarines. ARCI-
(V)5 adds improved Towed Array (including concurrent spatial vernier threatband processing), Large Spherical Array and High Frequency Array improvements as well as
replacing the aging and obsolete Enhanced Modular Signal Processors with COTS based Multi Purpose Processors. The rescheduling of Block 3B2 and the subsequent
rescheduling of TECHEVAL and OPEVAL can be attributed to additional software fixes that were required for delivery in the Block 3B2 product prior to the conduct of
TECHEVAL/OPEVAL. 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

FY 2000 FY 2001 FY 2002
OPN BLI: 214700*

183.030 86.140 76.404

* The AN/BSY-2 Program shares the above OPN funding line with other PMS425 Programs

 

  R-1 SHOPPING LIST - Item No.  121
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

C. (U)  Other Program Funding Summary:

(U)  Related RDT&E,N:

  (U)  PE 0604561N  (SSN-21 Development)
  (U)  PE 0604558N  (Virginia Class Design Development) 
  (U)  PE 0604503N  (Submarine Sonar Improvements)
  (U)  PE 0604574N  (Navy Tactical Computer Resources)
  
D. (U) Acquisition Strategy: The Full Scale Development and Limited Production contract is essentially complete. The follow-on contract with Lockheed-Martin
Corporation, Syracuse is a sole source Cost Plus Award Fee (CPAF) with multiple option years ending in FY 2001. A contract extension through is contempalted followed
by a new sole source contract with Lockheed Martin Corporation.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Combat System/0604524N

 

  R-1 SHOPPING LIST - Item No.  121
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED

E. (U)  Schedule Profile:

FY99 FY00 FY01 FY02

FY99 FY00 FY01 FY02

Development Events

Ship Schedules

AN/BSY-2 - SSN 21
PSA

AN/BSY-2
Blk 3

TECHEVAL

OPEVAL

Blk 3A

DSRA

AN/BQG-5 - SSN 710
DSRA

PSA  ˝Delivery

BSY-2
I&C

CCS MK2 Variant

AN/BSY-2 - SSN 22

AN/BSY-2 - SSN 23

AN/BQG-5 - SSN 773

Blk 3B Blk 3C

Blk 3B1 Blk 3B2

Description of Work ($M)
    TECHEVAL/OPEVAL
    A-RCI (V) 5/Block Upgrades
    Q-70 Integration Effort
   SBIR Assessment

($M)
Research & Development
Procurement (PMS4254 portion only)

$9.184 $3.609
$4.778 $11.134

$0.000
$8.114

$3.894
$2.394

 $2.896

$2.413
$1.160

$0.036

Note: R&D effort continues FY00 - FY07 under shared RDT&E account P.E. 0604503N, Project F0219

ARCI-(V)5

       Begin 
Development



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Combat System/0604524N AN/BSY-2/F1941
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Primary Hardware Development FFP IBM Manassas, VA 16.800 0.000 N/A 0.000 N/A 0.000 N/A
Engineering Services FFP DDL Omni Engineering, VA 0.000 2.896 04/00 0.000 N/A 0.000 N/A
Systems Engineering WR NUWC Newport, RI 300.722 1.386 10/99 1.025 10/00 0.000 N/A
Primary/Ancillary HW &SW Dev CPIF LMC Syacuse, NY 1206.800 0.000 N/A 0.000 N/A 0.000 N/A
Team Trainer Development CPIF Raytheon Portsmouth, RI 22.300 0.000 N/A 0.000 N/A 0.000 N/A
Hardware Engineering WR NSWC, Crane, IN 15.600 0.000 N/A 0.000 N/A 0.000 N/A
Trainer Development Support WR NTSC Orlando, FL 5.300 0.000 N/A 0.000 N/A 0.000 N/A
Software Dev. & Systems Engineering CPAF Lockheed Syracuse, NY 23.539 0.644 11/99 0.000 N/A 0.000 N/A
Government Furnished Property Various Various 3.200 0.000 N/A 0.000 N/A 0.000 N/A
Miscellaneous Various Various 34.800 0.000 N/A 0.036 N/A 0.000 N/A
Software Dev. & Systems Engineering CPFF LMC, Manassas, VA 0.000 0.200 07/00 0.000 N/A 0.000 N/A
Engineering Services CPFF ARL, University of Texas 0.000 0.000 N/A 0.035 N/A 0.000 N/A
GFE Enhanced Modular Signal Proc CPIF AT&T Greensboro, NC 39.900 0.000 N/A 0.000 N/A 0.000 N/A
Award Fees CPAF Lockheed, Syracuse, NY 2.636 0.064 6/00 & 11/00 0.000 N/A 0.000 N/A
  Subtotal Product Development 1671.597 5.190 1.096 0.000 N/A
  Remarks:  Award Fee: LMC, Syracuse CPAF contract: Maximum 10% award fee budgeted.  The Lockheed Martin contract does not have a target value it is a Level of Effort CPAF contract.

Period Rating Percentage Awarded Period Rating Percentage Awarded
10/1/96 - 3/31/97 Outstanding 100% 10/1/98-3/30/99 Outstanding 100%
4/1/97 - 9/30/97 Outstanding 100% 4/1/99-9/30/99 Outstanding 100%
10/1/97 - 3/31/98 Above Average   80% 10/1/99-3/31/00 Outstanding 100%

4/1/98-9/30/98 Outstanding 100% 4/1/00-9/30/00 Outstanding 100%

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Engineering Support WR/RCP NUWC Newport, RI 35.200 0.000 0.000 0.000
Technical Data
GFE
  Subtotal Support 35.200 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  121
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Combat System/0604524N AN/BSY-2/F1941
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation CPAF LMC, Syracuse, NY 0.000 0.486 11/99 0.293 11/00 0.000 N/A
Operational Test & Evaluation WR Arctic Sub Lab 0.000 0.000 N/A 0.120 10/00 0.000 N/A
Dev T&E, Operational T&E WR NUWC Newport, RI 4.652 3.351 10/98 2.000 10/00 0.000 10/00
Government Furnished Property Various Various 0.500 0.000 N/A 0.000 N/A 0.000 N/A
Tooling
Award Fees CPAF LMC, Syracuse, NY 0.000 0.047 11/99 0.000 N/A 0.000 N/A
  Subtotal T&E 5.152 3.884 2.413 0.000
  Remarks:  Test articles required in support of TECHEVAL/OPEVAL.

  FY 00   FY 01
Description Qty Cost Description Qty Cost
Range Support .600  Range Support 1.000  
SSXBT/SSXSV 75 .023  
ADCAP 2 .054  
TOTEMs 8 .100  
TLAM* 1* 3.500*

Contractor Engineering Support
Government Engineering Support
Program Management Support
Mgt Spt Service& Eng Tech Services CPAF EG&G Gaithersburg, MD 76.900 0.000 N/A 0.000 N/A 0.000 N/A
Engineering Support MIPR Mitre McLean, VA 7.400 0.000 N/A 0.000 N/A 0.000 N/A
Travel PD PMS4254 0.000 0.100 10/99 0.100 10/00 0.000 N/A
Engineering Support WR SUBLANT 0.000 0.010 11/99 0.000 10/00 0.000 N/A
Overhead
  Subtotal Management 84.300 0.110 0.100 0.000

Total Cost 1796.249 9.184 3.609 0.000

 

  R-1 SHOPPING LIST - Item No.  121
(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

*  Current plan has TLAM launch cost funded by PMA281 as part of Operational Tomahawk (OTL) requirement for FY00, an is not budgeted in this Program Elemen

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5  VIRGINIA Class Design Development/0604558N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002

Total PE Cost 236.660 212.127 201.596
 
VIRGINIA Class HM&E Development/F1947 157.410 132.629 121.178
 
VIRGINIA Class Combat Systems Dev/F1950 71.506 72.562 80.418
 
Enhanced Sonar Dome Demo/Validation/F2429 0.000 0.000 0.000

Adv Sub Tactical Electronic Sys/Int. Mast/F2430 0.000 0.000 0.000

VIRGINIA Class Advance Tech Insertion/F2644 0.000 4.954 0.000

NON-Propulsion Electronics System/F2645 7.744 1.982 0.000
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No.  123
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 20)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: The U.S. Navy must maintain a submarine fleet that is of sufficient capability and numbers to defend American interests.
The VIRGINIA Class Submarine formerly the New Attack Submarine (New SSN) is being designed to fulfill this need. It will counter the potential threats of the next century in a
multi-mission capable submarine that has the ability to provide covert, sustained combat presence in denied waters. The primary goal of the program is to develop an affordable
yet capable submarine by evaluating a broad range of system and technology alternatives, and pursuing cost reduction, producibility improvement, and technical risk
management. This Program Element (PE) provides the technology, prototype components, and systems engineering needed to design and construct the VIRGINIA Class
Submarine and build and its Command, Control, Communications, and Intelligence (C3I) System. This PE directly supports the following VIRGINIA Class Submarine missions:
(1) covert strike warfare; (2) anti-submarine warfare; (3) covert intelligence collection/surveillance, indication and warning, and electronic warfare; (4) anti-surface ship warfare;
(5) special warfare; (6) mine warfare; and (7) battle group support.

(U) Project F2429: Plus up continued a FY97 special congressional interest item that includes B.F. Goodrich, Electric Boat and Naval Surface Weapons Center as participants.
The line funded investigation into new manufacturing processes for a submarine bow SONAR dome.

(U) Project F2430: The congressional plus-up for Advance Submarine Tactical Electronic Combat System (ASTECS) and Integrated Electronic Support (ES) Measures Mast
(IEM) restored several highly desirable elements of the ASTECS/IEM programs to improve platform performance. These items were eliminated due to fiscal constraints.
Improvements included enhancements to ship’s radar intercept, emitter identification, and signal intercept capabilities.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

 JUNE 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 VIRGINIA Class Design Development/0604558N

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    247.982 207.091 160.880
Appropriated Value: 249.456 214.091
Adjustment to: FY2000/2001 Appropriated Value/ -12.796 -1.964 40.716
FY2001 Presidents Budget
FY 2002 PRES Budget Submit: 236.660 212.127 201.596

 

  R-1 SHOPPING LIST - Item No.  123
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 20)

UNCLASSIFIED

(U) Project F2644: The Congressional Plus-Up provided additional funding to insert new technologies on the VIRGINIA Class Submarine. With these funds, three
technology insertions were initiated for VIRGINIA Class Submarine specific development: High Frequency Remote Ahead Profiling; Total Ship Monitoring System
(TSMS) Improvements; and Advanced Sail. FY01 Submarine Congressional Plus-Up is for Multi Purpose Processor (MPP) SBIR follow-on for Technology Insertion
and refresh for Virginia SSN Combat System.

(U) Project F2645: The congressional plus-up is for VIRGINIA Class Submarine Non-Propulsion Electronics System (NPES) inter-system engineering and integration
efforts.  FY01 Submarine Congressional Plus-Up is for Submarine Common Architecture.

(U)  Change Summary Explanation: 

(U)  F1947 Funding: The FY2000 decrease of (-$8.933M) is attributed to an increase of ($0.291M) for Restoration issue 62288 for Outsourcing and decreases  of 
(-$0.360M) for SSP (contracts), (-$0.918M) for Undistributed Adjustments, (-$0.648M) for Section 8055: Proportionate Reduction, (-$0.346M) for BTR 00-43, (-
$4.674M) for Small Business Innovative Research (SBIR), (-$1,580M) for various minor program adjustments and (-$0.698M) for FY2000 actuals adjustment. The
FY2001 decrease of (-$1.228) is attributed to a (-$0.937M) adjustment for Section 8086: Pro Rata Reduction and a (-$0.291M) for Government-Wide Rescission. The
FY2002 increase of (+21.059M) is attributed to increases of ($23.101M) for program increases and ($0.319M) for Program Support and decreases of (-$1.678M) for
various program adjustments and (-$0.683M) for NWCF rate adjustments.

(U) F1950 Funding: The FY2000 decrease of (-$3.607M) is attributed to an increases of ($0.122M) for Restoration issue 62288 for Outsourcing, ($0.075M) for FY2000
actuals adjustment and decreases of (-$0.151M) for SSP (contracts), (-$0.414M) for Undistributed Adjustments, (-$0.293M) for Section 8055: Proportionate 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

 JUNE 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 VIRGINIA Class Design Development/0604558N

 

  R-1 SHOPPING LIST - Item No.  123
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 20)

UNCLASSIFIED

Reduction (-$1.490M) for SBIR and (-$1.456M) for BTR 00-46. The FY2001 decrease of (-$0.672M) is attributed to a (-$0.513) adjustment for Section 8086; Pro
Rata Reduction and a (-$0.159M) for Government-Wide Rescission. The FY2002 increase of (+19.657M) is attributed to increases of ($20.086M) for program
increases and ($0.196M) for Program Support and decreases of (-$0.074M) for various minor program adjustments, (-$0.433M) for VA NPES Functionality
Improvement and (-$0.118M) for NWCF rate adjustments.

(U) F2644 Funding: The FY2001decrease of (-$0.046M) is attributed to a (-$0.035M) adjustment for Section 8086: Pro Rata Reduction and (-$0.011M) for
Government-Wide Rescission.

(U) F2645 Funding: The FY2000 decrease of (-$0.0256M) is attributed to an increase of ($0.019M) for various minor program adjustmentsand decreases of (-
$0.044M) for Undistributed Adjustments, (-$0.031M) for section 8055: Proportionate Reduction, and (-$0.200M) for SBIR. The FY2001 decrease of (-$0.018M) is
attributed to a  (-$0.014M) adjustment for Section 8086: Pro Rata reduction and (-$0.004M) for Government-Wide Recission.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME APROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design DevVIRGINIA Class HM&E Development/F1947

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 157.410 132.629 121.178
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST 123
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 4 of 20)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: (U) This project encompasses all the ship system development efforts for the VIRGINIA Class Submarine. This
project is essential to achieve balanced platform capability, affordability, and flexibility in a low rate production environment. The thrust of these efforts will be to develop
and apply multiple, advanced system technologies which are integrated into the design of the VIRGINIA Class Submarine. New technologies are being transitioned from
industry and Government research and development programs where doing so offers substantial performance and/or affordability payoffs. This project applies to
completing system developments for the lead ship construction as well as transitions, technologies for insertion on future VIRGINIA Class Submarines.
  
(U)  Program Accomplishment and Plans:

 1.  (U)  FY 2000 Accomplishments:
 

(U) ($130.013M) Continued design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator
(SSTG), weapons stowage, and handling systems; propulsor improvement, electromagnetic signature reduction; and ship control system. Continued shock qualification
testing and analyses of various components. Continued system verification studies, tests, and analyses in support of ship design including signature, hydrodynamics,
materials, and survivabilityanalyses and tests. Provided Integrated Product and Process Development (IPPD) (Design/Build) team support at shipyards, Navy laboratories
and in-house. Supported ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship design and systems
development issues. Continued transitions and engineering developments for new technology insertions into the VIRGINIA Class Submarine including Accelerated
Electromagnetic (EM) Silencing, Total Ship Monitoring System (TSMS) Improvements, Towed Array Handling Control System, Acoustic Comms, 
Conformal Acoustic Velocity Sensor (CAVES) Wide Aperature Array (WAA) and Advanced Sail Development.
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(U) ($12.861M) Continued effectiveness analyses and evaluations relating to force effectiveness. Conducted analysis in support of force effectiveness assessment
and component performance tradeoffs. Maintained cost based approach to VIRGINIA Class Submarine construction through use of IPPD’s concurrent engineering
philosophy. Continued coordination of VIRGINIA Class Submarine specification at the shipbuilder. Continued cost estimating and validation of cost reduction ideas for
VIRGINIA Class Submarine overall design development.  Continued environmental compliance and pollution prevention efforts.
 

(U) ($9.647M) Continued development of: Human System Integration (HSI), Technology Refresh/COTS support concepts, Ship Configuration & Logistics Support
Information System (SCLSIS) Studies, Reliability, Maintainability and Availability (RM&A) modeling analyses, Onboard Team Trainer Master Controller (OBTT MC) and
trainers/training support.

(U) ($4.889M) Continued the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial
(TSST). Planned and coordinated second shipbuilder Test and Evaluation efforts. Provide IPPD support to Commander Operational Test and Evaluation Force (COTF)
operational assessments. Prepared test plans, schedules and support associated with developmental testing, conducted Command and Control System Off-hull Test
Series, Shock, Acoustic and Launchers Trials Testing, Weapons Accuracy Testing and Technical Evaluation. Conducted engineering evaluation of test results. LFT&E
modeling and analysis.  Continued development of the total ship test plan in support of  DT/OT-IIA-IIF.
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  2.  (U) FY 2001 Plan:
 

(U) ($103.737M) Continue design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator (SSTG),
weapons stowage and handling systems; propulsor improvements, electromagnetic signature reduction; and ship control system. Continue shock qualification testing and
analyses of various components. Continue system verification studies, tests, and analyses in support of ship design including signature, hydrodynamics, materials, and
survivabilityanalyses and tests. Provide Integrated Product and Process Development (IPPD) (Design/Build) team support at shipyards, Navy laboratories and in-house.
Support ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship design and systems development issues.
Continue transitions and engineering developments for new technology insertions into the VIRGINIA Class submarine including Accelerated Electromagnetic (EM)
Silencing, Total Ship Monitoring System (TSMS) Improvements, Towed Array Handling Control System, Acoustic Comms, Sonar Processing Improvements, Improved
Submarine Launched Mobile Mine (ISLMM) Ship Integration, 
Conformal Acoustic Velocity Sensor (CAVES) Wide Aperature Array (WAA), and Advanced Sail Development.

(U) ($13.225M) Continue effectiveness analyses and evaluations relating to force effectiveness. Conduct analysis in support of force effectiveness assessment and
component performance tradeoffs. Maintain cost based approach to VIRGINIA Class submarine construction through use of IPPD’s concurrent engineering philosophy.
Continue coordination of VIRGINIA Class submarine specification at the shipbuilder. Continue cost estimating and validation of cost reduction ideas for VIRGINIA Class
submarine overall design development.  Continue environmental compliance and pollution prevention efforts.
 

(U) ($5.173M) Continue development of: COTS support concepts and unique logistics development. Trainers/trainingtosupport the VIRGINIA Class funded under this
line include: VIRGINIA Ship Contro; Operator Trainer (VSCOT), OBTT MC, Submarine Multi-Mission Team Trainer(SMMTT) and Ship Contro; Maintenance Trainer.

(U) ($10.494M) Continue the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial
(TSST). Plan and coordinate second shipbuilder Test and Evaluation efforts. Provide IPPD support to Commander Operational Test and Evaluation Force (COTF)
operational assessments. Prepare test plans, schedules and support associated with developmental testing, conduct Command and Control System Off-hull Test Series,
Shock, Acoustic and LaunchersTrials Testing, Weapons Accuracy Testing and Technical Evaluation. Conduct engineeringevaluation of test results. LFT&E modeling and
analysis.  Continue development of the total ship test plan in support of  DT/OT-IIA-IIF.
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3.  (U) FY 2002 Plan:
 

(U) ($89.335M) Continue design, manufacturing, and qualification testing of prototype technologies and components such as: ship service turbine generator (SSTG),
main propulsion unit improvements, weapons stowage and handling systems; propulsor improvements, electromagnetic signature reduction; and ship control system.
Continue shock qualification testing and analyses of various components. Continue system verification studies, tests, and analyses in support of ship design including
signature, hydrodynamics, materials, and survivabilityanalyses and tests. Provide Integrated Product and Process Development (IPPD) (Design/Build) team support at
shipyards, Navy laboratories and in-house. Support ship design and construction efforts with engineering evaluations and ship integration assessments for emergent ship
design and systems development issues. Continue transitions and engineering developments for new technology insertions into the VIRGINIA Class submarine including
Accelerated Electromagnetic (EM) Silencing, Towed Array Handling Control System, Acoustic Comms, and Sonar Processing Improvements, Passive Ranging, Improved
Submarine Launched Mobile Mine (ISLMM) Ship Integration, Conformal Acoustic Velocity Sensor (CAVES) Wide Aperature Array (WAA), and Advanced Sail
Development.

(U) ($15.292M) Continue effectiveness analyses and evaluations relating to force effectiveness. Conduct analysis in support of force effectiveness assessment and
component performance tradeoffs. Maintain cost based approach to VIRGINIA Class submarine construction through use of IPPD’s concurrent engineering philosophy.
Continue coordination of VIRGINIA Class submarine specification at the shipbuilder. Continue cost estimating and validation of cost reduction ideas for VIRGINIA Class
submarine overall design development.  Continue environmental compliance and pollution prevention efforts.
 

(U) ($6.189M) Continue development of: Trainers/trainingto support the VIRGINIA Class funded under this line include: VSCOT, OBTT MC, Common Basic Operator
Trainer, SMMTT, Ship Control Maintenance Trainer , and Non-Tactical Data Processing System (NTDPS)

(U) ($10.362M) Continue the development of the Test and Evaluation Master Plan (TEMP), Vulnerability Analysis Report (VAR) and Total Ship Survivability Trial
(TSST). Plan and coordinate second shipbuilder Test and Evaluation efforts. Provide IPPD support to Commander Operational Test and Evaluation Force (COTF)
operational test OT-IIB at the COATS facility. Prepare test plans, schedules and support associated with developmental testing, conduct Command and Control System
Off-hull Test Series, Shock, Acoustic and Launchers Trials Testing, Weapons Accuracy Testing and Technical Evaluation.  Conduct engineering evaluation 
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(U) Related RDT&E: 
  
(U)  PE 0603561N  (Advanced Submarine System Development)
(U) PE 0603570N  (Advanced Nuclear Power Systems)
(U)  PE 0602121N  (Surface Ship Technology)

C. (U) Acquisition Strategy: The VIRGINIA Class Submarine Program has implemented Integrated Product and Process Development (IPPD). The VIRGINIA Class Submarine Program Office has
collocatedthe engineeringand program managementpersonnelnecessary to plan and pursue total ship system design managementand life cycle acquisition responsibilities. The traditionaldistinct phasing of
the design process has been replaced with the continuous concurrent engineering IPPD process. The IPPD approach will also facilitate a smoother transition from design to manufacturing, and reduce the
number of changes typically encounteredduring construction of the Lead and early follow ships. In September1997, Congress passed a law allowingthe two companies to team for production of the first four
VIRGINIA Class Submarines.  Under the teaming agreement, Electric Boat remained the design yard for the VIRGINIA Class Submarine and Newport News Shipyard became a part of the IPPD process.  
 
D. (U)  Schedule Profile:  See attached.

B.  (U)  Other Program Funding Summary:  (Dollars in Millions)

 of test results.  LFT&E modeling and analysis.  Continue development of the total ship test plan in support of  DT/OT-IIA-IIF.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class HM&E Development/F1947
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Primary Hardware Development
Ancillary Hardware Development
Component Development SS/CPFF EB-2103 Groton, CT 329.087 48.349 Various 25.502 Various 36.913 Various
Main Propulsion Complex Dev SS/CPFF EB-4030 Groton, CT 182.556 29.800 Various 15.700 Various 21.000 Various
Component Development WR NSWC Carderock, MD 282.088 34.162 11/99 27.058 11/00 34.727 11/01
Component Development WR NAWC Orlando, FL 10.344 6.062 11/99 3.954 11/00 3.217 11/01
Component Development WR NUWC Newport, RI 59.807 5.799 11/99 7.620 11/00 3.497 11/01
Technology Insertion Various Miscellaneous 9.400 5.551 Various 14.748 Various 2.792 Various
Component Development Various Miscellaneous 178.705 15.924 Various 22.918 Various 3.409 Various
Systems Engineering
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 1051.987 145.647 117.500 105.555

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  123
   Exhibit R-3, Project Cost Analysis
               (Exhibit R-3, page 10 of 20)

UNCLASSIFIED

Remarks:

Remarks:   Not Applicable.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class HM&E Development/F1947
Cost Categories Contract Performing Total  FY00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation
Test & Evaluation WR NSWC Carderock, MD 1.977 1.516 11/99 2.903 11/00 4.526 11/01
Test & Evaluation WR NUWC, Newport, RI 5.184 1.607 11/99 2.476 11/00 2.665 11/01
Test & Evaluation C/CPAF EG&G-C6411 Rockville, MD 2.224 1.190 Various 1.227 Various 1.273 Various
Test & Evaluation Various Miscellaneous 6.174 0.576 Various 1.388 Various 1.898 Various
Tooling
GFE
  Subtotal T&E 15.559 4.889 7.994 10.362

Contractor Engineering Support
Contractor Support Services C/CPAF EG&G-C6411 Rockville, MD 10.321 5.360 Various 5.608 Various 0.000 Various
Contractor Spt Services/Award Fees C/CPAF EG&G-C6411 Rockville, MD 1.032 0.000 Various 0.000 Various 0.000 Various
Contractor Support Services Various Miscellaneous 17.718 1.514 Various 1.527 Various 5.261 Various
Government Engineering Support
Program Management Support
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 29.071 6.874 7.135 5.261

Total Cost 1096.617 157.410 132.629 121.178
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                        COST ($ in Millions) FY 2000 FY 2001 FY 2002

Project Cost 71.506 72.562 80.418
 
RDT&E Articles Qty
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A. (U) Mission Description and Budget Item Justification: (U) This project encompasses the top level systems development, tested integration into the ship of the VIRGINIA
Class Submarine C3I System (formerly referred to as Combat Systems), which includes multiple subsystems. The scope of the system is expanded from Sonar and Combat
Control subsystems to include AN/BLQ-10 Electronic Support (ES) Measures, Exterior Communications, Submarine Regional Warfare System, Navigation, Total Ship Monitoring,
Imaging, Tactical Acoustic Communications, Radar, Interior Communications, Tactical Support Devices, Fiber Optic Cable Subsystem, and Special Purpose Subsystems, such
as Battle Force Team Trainer and others. VIRGINIA Class Submarine specific development efforts including requirements definition, software, hardware development,
software/hardware test, prototype production, and electronic integration as well as physical integration into the platform.

(U) VIRGINIA Class Submarine implementation approach is based on Open System, Commercial-off-the –Shelf (COTS) Non-Developmental Items or subsystems. The
program leverages on-going subsystems developments or developing new subsystems where needed to satisfy VIRGINIA Class requirements. The recurring cost of VIRGINIA
Class Submarine C3I Systems is being reduced to meet the program's affordability goals. Modifications to many subsystems must be developed to: (1) reduce the shipbuilding
and construction recurring costs through the use of COTS components; (2) use proven computer technologies to evolve to an Open System design; (3) enhance capabilities to
support expanded operational requirements, reduced manning, and reduced shipboard component footprint.

(U) To meet the collective future threat, the submarine force must operate as effectively in littoral regions as it traditionally has in open ocean. Close coordination with surface
battle groups and airborne units is essential to mission accomplishment. To meet the VIRGINIA Class Submarine mission, the following capabilities are provided by the
VIRGINIA Class Submarine C3I System: (1) Passive and Active detection of multiple contacts, including early warning threat determination through processing and analysis of
sensor data; (2) classification of sensor data for the purpose of identifying contacts; (3) localization (tracking) of contacts through target motion analysis; (4) preset, launch, and
control of weapons and countermeasures; (5) improved communication and connectivity with other battle group elements, airborne units, and special operations forces; (6)
incorporation of vertical launch system to enhance strike warfare; and (7) more effective covert surveillance through video imaging with onboard digital enhancement capabilities,
and improved electronic warfare analysis capabilities.
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(U) Accomplishments and Plans:

1. (U)  FY 2000 Accomplishments:
 
- (U) ($20.426M) System level development activities continued in the following areas: SIE electronic integration; development and validation of C3I System test and

evaluation procedures to support integration testing and installation/testinto the platform; and conducted system engineering functions such as requirements management,
interface control, test and evaluation planning to support formal DT/OT; C3I Subsystem platform integrationand external interface integrationplanning. Completed delivery
of Pre-Cable Kits and Installation support hardware, COATS installation and test planning, conducted Environmental Qualification Testing. Began development of PSA
deliveries of technology refreshment changes to C3I System/subsystems. 
 
- (U) ($51.080M) Completed Combat Control, Sonar and Architecture (S/CC/A) subsystem preliminary product baseline development; completed initial phase of

subsystem System Design Certification testing (SDCT 1). Completed Architecture subsystem Functional Certification Testing. Continued inter-subsystem integration in
preparation for November 2000 delivery of the NSSN preliminary product baseline subsystem. Began detailed S/CC/A engineering support to shipyard intra- and inter-
subsystem integration. Began development of PSA deliveries of technology refreshment changes to S/CC/A subsystems. 
 
 2. (U)  FY 2001 Plan:

- (U) ($21.846M) System level development activities continue in the following areas: development and validationof C3I System test and evaluationprocedures to support
integration testing and installation/test into the platform; conduct system engineering functions such as requirements management, interface control, test and evaluation
planning to support formal DT/OT; and begin C3I System Integration and Interface Operability Testing. Begin development of system changes identified by integration
efforts.  Continue development of PSA deliveries of technology refreshment changes to C3I System/subsystems.   
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- (U) ($ 49.201M) Continue detailed S/CC/A engineering support to shipyard intra- and inter-subsystemintegration. Conduct operability and integration testing. Continue
development of PSA deliveries for technology refreshment changes to S/CC/A subsystems.  Begin integration of tactical tomahawk capability into S/CC/A.  

-   (U) ($1.515M)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

 3. (U)  FY 2002 Plan:
 
- (U) ($45.076M) Complete initial system level development activities continue in the following areas: development and validation of C3I System test and evaluation

procedures to support integration testing and installation/testinto the platform; conduct system engineering functions such as requirements management, interface control,
test and evaluation planning to support formal DT/OT; and complete C3I System Integration and Interface Operability Testing with conduct of OT-IIB. Continue
development of system changes identified during integration efforts. Continue development of PSA deliveries of technology refreshment changes to C3I
System/subsystems.   
 
- (U) ($35.342M) Complete detailed S/CC/A engineeringsupport to shipyard intra- and inter-subsystemintegration. Continue development of S/CC/A subsystem changes
identified during integration efforts. Continue development of PSA deliveries for technology refreshment changes to S/CC/A subsystems. Continue integration of tactical
tomahawk capability into S/CC/A.  
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FY 2000 FY 2001 FY 2002
SCN Line 201300 PE: 0204281N 744.475 1700.769 2093.202
SCN Line 201310 PE: 0204281N 0.000 0.000 0.000
O&M,N BA-2 1B2B PE: 0204283N 0.000 0.000 0.000
OPN BA-8Line Item 094200 0.000 0.000 0.000
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(U) Related RDT&E: 
  
(U)  PE 0603504N  (Advanced Submarine Combat Systems Development)
(U)  PE 0603561N  (Advanced Submarine System Development)
(U)  PE 0603562N  (Submarine Tactical Warfare Systems) 
(U)  PE 0603570N  (Advanced Nuclear Power Systems)
(U)  PE 0604503N  (Submarine System Equipment Development)
(U)  PE 0604574N  (Navy Tactical Computer Resources)
(U) PE 0604777N  (Navigation/ID Systems)
(U) PE 0101226N  (Submarine Acoustic Warfare Development)
(U) PE 0604562N  (Submarine Tactical Warfare System)
(U)  PE 0604524N  (Submarine Combat System)

 B.  (U)  Other Program Funding Summary:  (Dollars in Millions)
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C. (U) Acquisition Strategy: The VIRGINIA Class Submarine Program has implemented Integrated Product and Process Development (IPPD). The VIRGINIA Class
Submarine Program Office has collocated the engineering and program management personnel necessary to plan and pursue total ship system design management and
life cycle acquisitionresponsibilities. The traditional distinct phasing of the design process has been replaced with the continuousconcurrent engineeringIPPD process. The
IPPD approach will also facilitate a smoother transition from design to manufacturing, and reduce the number of changes typically encountered during construction of the
lead and early follow ships. In September 1997, Congress passed a law allowing the two companies to team for production of the first four VIRGINIA Class Submarines.
Under the teaming agreement, Electric Boat remained the design yard for the VIRGINIA Class Submarine and Newport News Shipyard became a part of the IPPD
process.  

D     (U)  Schedule Profile:  See attached.
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RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
C3I Prime Contract E&MD Total C/CPAF Lockheed Manassas, VA 151.202 43.296 Various 15.899 Various 6.799 Various
C3I Prime Contract E&MD Award Fee C/CPAF Lockheed Manassas, VA 4.608 0.000 4.396 Various 1.400 Various
C3I Prime Contract Post Delivery C/FFP Lockheed Manassas, VA 1.000 Various 9.035 Various 8.619 Various
Advanced Display Sys (AN/UYQ-70) SS/CPFF

CPIF Lockheed St. Paul, MN 19.522 0.916 Various 1.840 11/00 2.000 12/00
Multi-Purpose Processor SS/CPIF Digital Sys Fairfax, VA 41.449
Multi-Purpose Processor SS/CPIF Lockheed Manassas, VA 1.755
Photonics C/CPIF Kollmorgen Northhampton, MA 22.842 0.833 Various 0.185 11/00 0.194 12/00
Non-Penetrating Periscope C/CPIF Kollmorgen Northhampton, MA 4.060
Electronic Support Measures C/FFP Lockheed Syracuse, NY 37.475 0.195 0.203
Platform Integration SS/CPFF EB Corp Groton, CT 18.414 1.656 Various 2.060 11/00 5.820 12/00
Platform Integration SS/CPFF NNews Shipbuilding NNews, VA 2.725
Integrated Electronic Mast SS/CPIF Goleta Portsmouth, RI 8.897
Tactical Simulator SS/CPFF Goleta Portsmouth, RI 2.750
High Frequency Sail Array SS/CPFF Applied Research Austin, TX 3.273
Navigation/Radar SS/CPFF Sperry Corp Charlottsville, VA 6.153 0.071 Various 0.115 01/00 0.125 01/01
Technology Refreshment Various TBD 9.389 Various 7.911 Various
Open System Module SS/CPFF UNISYS Corp St. Paul, MN 2.500
Technical Direction Agent N/A NUWC Newport, RI 139.290 14.964 Various 13.799 Various 12.280 Various
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RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Systems Engineering N/A NSWC Cardock, MD 2.936 0.419 Various 0.400 11/00 0.345 11/00
Systems Engineering N/A NSWC Crane, IN 2.685 0.100 Various 0.100 11/00 0.205 11/00
Systems Engineering N/A  SSC Charleston, SC 2.333   
Systems Engineering N/A SSC San Diego, CA 1.535
Systems Engineering N/A NUWC  Keyport, WA 1.941 0.458 Various 0.430 11/00 1.085 01/00
Miscellaneous Various Various 21.348 1.303 Various 8.194 Various 28.982 Various
  Subtotal Product Development 499.693 65.016 66.037 75.968

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  123
   Exhibit R-3, Project Cost Analysis
               (Exhibit R-3, page 19 of 20)

UNCLASSIFIED

Remarks:

Remarks:   Not Applicable.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 VIRGINIA Class Design Dev/0604558N VIRGINIA Class Combat System Development/F1950
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation
Operational Test & Evaluation
Test & Evaluation Various Various 0.000 0.000  0.230 Various 0.490 Various
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.230 0.490

Contractor Engineering Support
Contractor Support Services/ETS C/CPAF EG&G Rockville, VA 8.413 2.912 Various 4.123 Various
CSS/ETS Award Fee C/CPFF EG&G Rockville, VA 0.673 0.233 Various 0.330 Various
Contractor Support Services/ETS C/CPFF EG&G Rockville, VA 8.857
Contractor Support Services/ETS C/CPFF SWL Inc. Vienna, VA 5.705      
Contractor Support Services/ETS C/CPFF American Sys Chantilly, VA 2.099
Miscellaneous Various Various 3.912 3.345 Various 1.842 Various 3.960 Various
Program Management Support
Travel
  Subtotal Management 29.659 6.490 6.295 3.960

Total Cost 529.352 71.506 72.562 80.418

 

  R-1 SHOPPING LIST - Item No.  123
    Exhibit R-3, Project Cost Analysis
                (Exhibit R-3, page 20 of 20)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SSN-21 Development/0604561N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002

Total PE Cost 30.505 6.557 5.770
 
SSN-21 Development/F1946 30.505 6.557 5.770
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No.  124
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

A. (U) MissionDescription and Budget Item Justification: The SEAWOLF submarine is a multi-missionship that will introduce unprecedented performance capabilities. It is
the quietest, most heavily-armedattack submarine the Navy has ever built. The design of the SEAWOLF is based on an extensiveresearch and development program and
incorporates technological advancements to provide: order of magnitude improvement in ship quieting; improved acoustic sensors; more capable combat systems; greater
weapon capacity and capability; quieter launch; weapon launch at high ship speed; advanced reactor; improved performance machinery program; an advanced propulsor;
increased operating depth; improved ship control; and enhanced survivability.

(U) Program Accomplishments and Plans:

 1. (U) FY 2000 Accomplishments :

  -  (U) ($21.913)  Commenced Operational Evaluation (OPEVAL)/Technical Evaluation (TECHEVAL).  

- (U) ($4.000) Funded Live Fire Test and Evaluation requirements without performing Full Ship Shock Test (FSST) and removed temporary instrumentationto restore the
SSN21 to its baseline condition.  

- (U) ($4.592) Re-engineered and corrected deficiencies in Non-PropulsionElectronics (NPE) systems including Ship Control, Exterior Communications Systems (ECS),
Total Ship Monitoring System, etc. Re-engineered and designed to correct acoustic deficiencies includingpropulsor, TT Muzzle Door Slide Mechanism, investigationof TT
Shutter Windup, investigation of Motor Bearing Greasing, and Sail Instrumentation Data Analysis.  Continued risk management efforts in all high risk areas.

  



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SSN-21 Development/0604561N

 

  R-1 SHOPPING LIST - Item No.  124
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

2.  (U) FY 2001 Plan:

-    (U) ($2.264)  Complete Operational Evaluation (OPEVAL)/Technical Evaluation (TECHEVAL).

-    (U) ($1.219)  Funds Component Shock Tests and Analysis (WAA/Aft, Ventilator Hanger, Periscope, and A/B-1/PMP) .

- (U) ($2.985) Re-engineering and correction of deficiencies in NPE systems including Ship Control, Weapons Shipping and Handling Systems (WSHS), Exterior
Communication System (ECS), etc. Re-engineeringand design to correct acoustic deficiencies includingDepth Control Pressure/Vent, Hydraulics, Auxiliary Systems, etc.
Continue risk management efforts in all high risk areas.

-    (U) ($.089)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3.  (U) FY 2002 Plan

-    (U) ($1.200)  Complete analysis and reporting requirements from Operational Evaluation (OPEVAL)/Technical Evaluation (TECHEVAL).

-    (U) ($2.950)  Funds Component Shock Test and Analysis (Periscope, Propulsor, and Spherical Air Flask).

- (U) ($1.620) Re-engineering and correction of deficiencies in NPE systems including Ship Control, Weapons Shipping and Handling Systems (WSHS), Exterior
Communication System (ECS), etc. Re-engineering and design to correct acoustic deficiencies including Main Feed Pump Vane, R-12, Auxiliary Systems, Ship Service
Hydraulic Pumps, etc.  Continue risk management efforts in all high risk areas.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SSN-21 Development/0604561N

FY 2000 FY 2001 FY 2002
(U)  FY 2001 President’s Budget:   31.825 6.617 5.994
(U)  Appropriated Value: 31.825 6.617 0.000
(U)  Adjustment to FY 2000/2001 Appropriated Value -1.320 -0.060 -0.224
    FY2001 President’s Budget
(U)  FY 2002 PRES Budget Submit:   30.505 6.557 5.770

FY 2000 FY 2001 FY 2002
(U) SCN #201200 16.691 0.000 10.254
(U) MILCON P-398  0.000 0.000

 

 

  R-1 SHOPPING LIST - Item No.  124
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

B. (U) Program Change Summary:

 (U) Change Summary Explanation:

 (U)  Funding:  The FY00 net decrease is a result of the SBIR Assessment in accordance with 15 USC 638 (-$.492), a Proportionate Reduction directed by     
 Congressional Language in the FY-01 Appropriation Bill (-$.125M), the FY2000 Mid Year Review Adjustment (-$.623), and FY2000 Actuals (-$.080).  
 The FY01 decrease is a result of a .7% Pro-Rata Reduction (across the board) (-$.046) and a Government-wide Rescission of .22% (-$.014).  The FY-02    
 decrease (-$.224) is a result of various minor undistributed adjustments. 

 (U)  Schedule:  No Schedule change.

 (U)  Technical:  No change.

C. (U)  Other Program Funding Summary:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 SSN-21 Development/0604561N

FY 2000 FY 2001 FY 2002
(U) OPN #51000, #094100

48.403 11.991 8.050
         

 

  R-1 SHOPPING LIST - Item No.  124
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED

 (U) Related RDT&E:
 
  (U) PE 0603570N (Advanced Nuclear Power Systems)
  (U) PE 0604524N (Submarine Combat Systems)
  (U) PE 0604567N (Ship Contract Design/Live Fire T&E)

D. (U)  Acquisition Strategy:
  
  (U) To deliver three SEAWOLF submarines under cost cap
  (U) To continue to correct SEAWOLF Acoustics deficiencies. 
  (U) To increase commonality with Virginia Class Submarines.
  (U) Continue to review all areas for possible cost reductions.

E.  (U)  Schedule Profile:

        (U)  See attached Planning Schedule Program



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN-21 Development/0604561N SSN-21 Development/F1946
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Primary Hardware Development
Ancillary Hardware Development
Systems Engineering SS/CPFF General Dynam Groton, CT 366.391 2.158 Various 0.125 Various 0.772
Systems Engineering SS/CPFF NNS Newport News, VA 116.689 0.990 Various 0.125 Various 0.535
Systems Engineering WR/RC NSWC Carderock, MD 314.029 1.259 Various 1.216 Various 1.250
Systems Engineering WR NUWC Newport, RI 46.583 1.212 Various 0.843 Various 0.750
Systems Engineering Various Various 466.845 0.114 Various 0.136 Various 0.232
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 1310.537 5.733 2.445 3.539

Development Support Equipment
Software Development
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No.  124
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SSN-21 Development/0604561N SSN-21 Development/F1946
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation SS/CPFF General Dynam Groton, CT 68.716 0.278 0.000 0.000
Developmental Test & Evaluation WR NSWC Carderock, MD 84.804 10.546 Various 0.450 Various 0.250 Various
Developmental Test & Evaluation Various Various 111.004 11.089 Various 1.814 Various 0.950 Various
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 264.524 21.913 2.264 1.200

Contractor Engineering Support
Government Engineering Support
Program Management Support & ETS Various Various 43.969 2.859 Various 1.848 Various 1.031
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 43.969 2.859 1.848 1.031

Total Cost 1619.030 30.505 6.557 5.770

 

  R-1 SHOPPING LIST - Item No.  124
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submrine Tactical Warfare Systems / 0604562N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002

Total PE Cost 12.556 26.249 29.246
 
SSN CCS (IMP) (ENG) 12.556 26.249 29.246
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No. 125
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: This program develops software upgrades to integrate improved weapons capabilities within
submarine Combat Control System (CCS) MK1, MK2, and AN/BSY-1 (Combat Control) and, as a part of Obsolete Equipment Replacement (OER), the program develops
improvements to hardware which has become increasinglydifficult and not economical to maintain. The thrust of the CCS Improvement program is the fleet introductionof
CCS MK2 Program D0 and the development of CCS MK2 Program D0 Blocks 1 and 2. CCS MK2 converged multiple submarine combat system developments into a
single effort to minimize submarine life cycle costs, across SSN 688, SSN 688I and SSBN 726 Classes. CCS MK2 Program D0 provides a modular software architecture,
introduces Tomahawk Block 3 and Harpoon Block 1C capabilities, introduces Advanced Capability (ADCAP) on TRIDENT, and replaces additional obsolete equipment.
CCS MK2 Program D0 Block 1 integrates CCS MK2 into AN/BSY-1 systems, replaces additional obsolete equipment, incorporates a direct interface to the Global
Positioning System, incorporates Global Command Control System-Maritime (GCCS-M) (formerly known as Joint Maritime Command Information System (JMCIS)) into
CCS MK2, and implements Advanced Tomahawk Weapon Control System (ATWCS), ADCAP torpedo improvements and several other miscellaneous enhancements.
CCS MK2 Program D0 Block 2 incorporates into submarine CCS anticipated upgrades to ADCAP, and Tomahawk and implements additional OER. AN/BSG-1 (formerly
known as Tomahawk Land Attack Missile – Nuclear (TLAM-N) Portable LaunchingSystem (PLS)) provides SSN submarines with a stand-alone TLAM-N missile launching
capability.
 
  (U)  PROGRAM ACCOMPLISHMENTS AND PLANS:
  1.  (U)  FY  2000 ACCOMPLISHMENTS:
              (U)  ($7.501)  Conducted Operational Test (OT) for CCS MK2 Program D0 Block 1C.
              (U)  ($0.263)  Commenced development of ISLMM launcher capability.
              (U)  ($2.156)  Developed engineering change to CCS MK 2 Program D0 Block 1C to incorporate ADCAP torpedo CBASS and Tactical Tomahawk capabilities, 
                       and upgrade for commonality with VIRGINIA Class.
              (U)  ($2.636)  Continued development of AN/BSG-1.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Tactical Warfare System / 0604562N

 

  R-1 SHOPPING LIST - Item No. 125
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

  2.  (U)  FY 2001 PLAN:

              (U)  ($10.245)  Continue to develop engineering change to CCS MK2 Program D0 Block 1C to incorporate ADCAP torpedo CBASS and Tactical Tomahawk
                      capabilities and upgrade for commonality with VIRGINIA Class.

              (U)    ($3.841)  Complete post-OPEVAL development effort to CCS MK2 Block 1C.

              (U)    ($5.800)  Continue development of AN/BSG-1 and conduct developmental and operational testing.
 
              (U)    ($6.000)   Integration of Advanced Tactical Software, Commercial Off-the-Shelf Technology and Government  Off-the-Shelf Technology Products
                        into Backfit Submarine Combat Control  Programs.

              (U)   ($0.363M) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

  3.  (U)  FY 2002 PLAN:

              (U)  ($19.269)  Continue to develop engineering change to CCS MK2 Program D0 Block 1C to incorporate ADCAP torpedo CBASS and Tactical Tomahawk
                      capabilities and upgrade for commonality with VIRGINIA Class.

              (U)    ($9.101)  Develop changes to combat control weapons simulation and equipment to enhance TOMAHAWK system reliability.

              (U)    ($0.876)  Complete development of AN/BSG-1 and mission distribution system upgrades.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Tactical Warfare System / 0604562N

FY 2000 FY 2001 FY 2002
               FY 2001 President’s Budget:    13.353 20.492 29.210
               Appropriated Value: 13.353 20,492
               Adjustment to FY2000/2001 Appropriated Value/   
              FY 2001 President's Budget: -0.797 5.757 0.036
               FY 2002 PRES Budget Submit:   12.556 26.249 29.246

FY 2000 FY 2001 FY 2002
OPN/BA-4 54200 35,353 19,416 40,716

  R-1 SHOPPING LIST - Item No. 125
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

B.   (U)  PROGRAM CHANGE SUMMARY:

      (U)  CHANGE SUMMARY EXPLANATION:
              (U)  Funding:  FY00 decrease of ($-0.797M) is attributed to decreases of  (-$0.033M) for FY0 Actuals,, ($-0.204M) for Small  Business Innovative Research (SBIR) , 
                     ($-0.441M)  for minor program adjustments., (-$0,052M) for Section 8055: Proportionate Reduction, (-$0.074M) for Across thr Board Reduction and an increase

of ($0.007M) to Restore Issue 62288 Outsourcing. FY 01 increase of ($5,757M) is attributed to a Congressional add ($6.0M) for Integration of Advance Tactical
software, a 
                   decrease of (-$0.185M) for Section 8086:  .7%  Pto-rata Reduction  and (-$0.058M) for Government Wide Rescission.
                    FY02 increase of ($0.036M) is attributed to a n increase of ($0.052M)  for vaious minor program adjustments and a decrease for  (-$0.016M) for Issue 62288 Outsourcing 
         
               (U)  Schedule:  Not applicable
             
               (U)  Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Submarine Tactical Warfare System / 0604562N

 

  R-1 SHOPPING LIST - Item No. 125
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED

       (U)  Related RDT&E:
 
              (U)  PE 0204229N (Tomahawk & Tomahawk Missile Planning Center)
              (U)  PE 0205632N (MK 48 ADCAP)
              (U)  PE 0603504N (Advanced Submarine Combat Systems Dev.)
              (U)  PE 0604503N (Submarine System Equipment Dev.)
              (U)  PE 0604707N (Submarine Electronic Warfare Architecture/Eng. Support)
 

D.   (U)  ACQUISITION STRATEGY:
 
CCS MK2 Block 1C:
  -  CCS MK2 Block 1C utilizes an open architecture in support of new and upgraded Government and Commercial Off-The-Shelf products and insertion of new 
     weapons capabilities.
  -  Acquisition Decision Memorandum approved 21 June 1996 granted approval to enter Engineering Manufacturing Development.
  -  Sole Source Cost Plus Incentive Fee Contract awarded to Raytheon.
  -  Program Review with Milestone Decision Authority conducted 20 March 1998 demonstrated hardware design maturity.  Approval was received to exercise
     CCS MK2 Block 1C Hardware Production Option for FY98/99/00.



CLASSIFICATION: UNCLASSIFIED
DATE:

 R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Tactical Warfare Sys/0604562N SSN Combat Control System Improv (ENG) / F0236
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Hardware Dev Block 1C/CBASS ECP CPIF Raytheon Portsmouth, RI 32.000 4.419 8.180 11.000
Ancillary Hardware Dev (AN/BSG-1) PD PEO-CMU Patuxent River,MD 6.195 1.308 0.500 1.081
AN/BSG-1 CPIF Raytheon Portsmouth, RI 12.843 0.000 1.800 1.876
ISLMM SBIR SEACORP 0.000 0.102 04/00 0.000 0.000
Government Engineering WR NUWC Newport, RI 31.478 5.358 10/99 7.608 10/00 11.265
TOMAHAWK Reliability SBIR Progeny 0.000 0.074 0.486 1.561
CSS MK2 Block 1C ECP FFRDC MITRE 0.375 0.400
COTS Hardware & Software TBD DDL Omni 6.000  1.561

  Subtotal Product Development 82.516 11.261 24.949 28.744
  Remarks:

Contract Award/Oblig
Block 1C Jun 96
AN/BSG-1 Jun 97
ISLMM Apr 00

Development Support Equipment
Software Development Various Various 24.800 0.000 0.000 0.000
Training Development  
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 24.800 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 125
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Submarine Tactical Warfare Sys/0604562N SSN Combat Control System Improv (ENG) / F0236
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award
Requirements) & Type Location Cost Cost Date Cost Date Cost Date
Developmental Test & Evaluation Various Various 4.700 0.000 0.500 0.000
Operational Test & Evaluation Various Various 5.069 0.000 0.500 0.000
Test & Evaluation Various Various 0.000 1.295 0.000 0.292
GFE
  Subtotal T&E 9.769 1.295 1.000 0.292

Contractor Engineering Support
Government Engineering Support
Program Management Support CPFF EG&G Arlington, VA 8.481 0.000 0.200 0.210
Travel PD NAVSEA Arlington, VA 0.150 0.000 0.100 0.000
Labor (Research Personnel)
Overhead
  Subtotal Management 8.631 0.000 0.300 0.210

Total Cost 125.716 12.556 26.249 29.246

 

  R-1 SHOPPING LIST - Item No. 125
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

Remarks:

Remarks:            Contract                  Award/Oblig
                                EG&G                       Sep 94

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 57.901 77.488 130.388 Continuing Continuing
 
Carrier Contract Design               42301 33.806 45.887 85.781 Continuing Continuing
 
Ship Contract Design                   S1803 22.892 31.601 44.607 Continuing Continuing

Ship Specifications                      S2197 1.195 0.000 0.000 Continuing Continuing

Live Fire Test & Evaluation          S2198 0.000 0.000 0.000 Continuing Continuing

LHA Replacement                       S2465 0.008 0.000 0.000 TBD TBD
 
Quantity of RDT&E Articles N/A N/A N/A N/A N/A N/A N/A N/A N/A N/A

 

  R-1 SHOPPING LIST - Item No. 126 -1  of 126 -18
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 18)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: This Program Element (PE) directly supports the Navy’s Shipbuilding Plan by providing for the developmentof all post Feasibility Study (usually after
Program initiation ( ex Milestone I)) engineering, programmatic and acquisition documentation (except DD 21 which is covered by PE 0604300N). This includes ship specifications (including performance
specifications) and contractual documentation associated with acquisition of Navy ships. This line also supports the Congressionally mandated Live Fire Test and Evaluation program for new ship designs.
 
Contract Design has traditionallybeen the engineering developmentof the technical and contractual definition of the ship design (including ship specifications and drawings) to a level of detail sufficient for
prospectiveshipbuilders to make a sound estimate of the construction cost and schedule. Additionally, the contract design package developedunder this PE has provided the technical baseline from which the
Navy selects the shipbuilder who then developsthe detail design packagerequired to support the construction and eventualdeliveryof the ship. This PE also supports the developmentof design methodologies
which facilitate and optimize the transition from ship design  documents to efficient production of new ships and ship conversions, and supports engineering planning and ship affordability stud
 
Under Acquisition Reform for new design ships, traditional distinct phasing of the design process has been replaced with a continuous concurrent engineering Integrated Product and Process Development

(IPPD) process extending through and after contract award. This serves to maintain the focus of multi-discipline teams consisting of the government, shipbuilder, system programs, and suppliers.
Government/IndustryIntegratedProduct Team(s) (IPTs) will utilize the IPPD process to developthe design in an IntegratedProduct and Data Environment(IPDE). The design approach is part of an acquisition
strategy that is based on commercial practices and incorporates a phased technical definition. This may involve continuing efforts (where Program Initiation (ex Milestone I) has not occurred, and/or after
Milestone B (ex Milestone II)) in those cases where IPTs  would  be disrupted after Feasibility Study conclusion and/or award of a shipbuilding contract.
 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N

B. Program Change Summary:

    FY 2000 FY 2001 FY2002
FY 2001 President’s Budget:    60.283 62.204 81.933
Appropriated Value: 61.135 78.204
Adjustment to FY2000/2001 Appropriated Value/
   FY 2001 President's Budget::   -3.234 -0.716 7.455
FY 2002PRES Budget Submitt:   57.901 77.488 89.388

   Funding:     
                       FY 00 adjustments due to SBIR (-1.200), mid-year adjustment (-.741), SSST Competative Award (-0.500) and minor adjustments  (-.793).
                       FY 01 adjustments:  Congressional  pro-rata reduction (-.547), across the board reduction (-100) and minor pricing adustments (-0.069).
                       FY 02 adjustments due to  CVX  adjustment (+19.300), JCC(X) adjustment (-10.000), JCC(X) LFT&E adjustment (-1.977), NWCF Adj. (-0.212) and minor pricing adjustment (.344).
   Schedule:  Schedule changes will be identified in the R-2a exhibits.
 
   Technical:  Not Applicable.
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UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Contract Design/LFT&E   PE 0604567N Carrier Contract Design 42301

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 33.806 45.887 44.781 85.091 80.745 52.487 28.314 28.955 Continuing Continuing
 
RDT&E Articles Qty 0 0 0 0 0 0 0 0 N/A N/A
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 3 of 18)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: This project encompasses CVN 77 and CVNX Contract Design and CVNX LFT&E efforts. The traditional distinct phasing of the design process for
aircraft carriers has been replaced with a continuous concurrent engineering regime incorporating the methodology,measurement, and management elements of the Navy’s Integrated Product and Process
Development(IPPD) process, extending it beyond contract award. CVN 77 Warfare Systems Integration effort will be managed within a technology change managementprocess at contract award to allow
further system development. This will ensure that the latest technologies are properly incorporated during the 8 year construction period for an Aircraft Carrier, without costly contract changes. The IPPD
process serves to maintain the focus of multi-discipline teams consisting of the government, shipbuilder, aviation programs, and suppliers. Government/IndustryIntegrated Product Teams (IPTs) utilize the
IPPD process within an Integrated Data Environment(IDE) to design and developship construction Contract Data Packages (CDPs). The Future Carrier design approach is part of an acquisition strategy that
is based on incorporating best available commercial practices and a phased technical definition.

The CVN 77 research and developmentinvestment identifies and validates transition technologies for incorporation into the CVN 77 design. These technologies will enhance shipboard workload reductions,
reduce life cycle costs for CVN 77, provide benefits to the other nine ships of the NIMITZ class, and mitigate future risk for CVN (X). The pivotal investment area is transition technology insertion into, and the
functional combining of, traditional combat system, Command, Control, Computers and Communications, Intelligence, Surveillance and Reconnaissance (C4ISR), and aviation functions into a cohesive
integrated system.  This effort will be herein referred to as Warfare Systems Integration (WSI).

CVNX Total Ship Integration, the integrationof major systems into ship design, is a continuationof the effort commenced within PE0603512N, PU 42693. This design integration effort includes redesign and
rearrangement of ship components; redesign of hull, mechanical and electrical (HM&E) and auxiliary systems (air-conditioning and ventilation, power distribution, airborne noise management, reduction of s
environmentalsafety and health (ESH) and interface control); redesign of water production and tankage; electric loads analysis; redesign of power distribution; analysis and redesign of structure; analysis,
tracking and management of changes in weight distribution and stability; and analysis and redesign of survivability systems.

The CVNX LFT&E effort consists of vulnerability and susceptibility assessments of the new CVNX design and accomplishes congressionally mandated LFT&E.

  FY 2000 Accomplishments: 

(U) ($6.698) Contract Design – This effort completedthe Contract Data Package (CDP) necessary to complete the contract design for the CVN 77. The Contract Data Package (CDP) incorporatedchanges to
the ship design, necessary because of equipment obsolescence, and/or the insertion of newer systems/technologies that will reduce life cycle cost and manpower requirements.  



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Cont Design/Live Fire T&E PE 0604567 Carrier Contract Design 42301

FY 2006 FY 2007

33.942 38.311 25.363 58.06 67.764 27.437 28.003 28.58
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          Exhibit R-2a, RDT&E Project Justification
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UNCLASSIFIED

(U) ($17.108) Warfare Systems Integration (WSI) – Completed competitive solicitation for an Electronic Systems Integrator (ESI) team to partner with Newport News Shipbuilding in an effort to developan
Integrated Warfare System for the CVN 77. Commenced assessment of the winning ESI concept and its integration into the ship contract data package. Continued monitoring improvements targeted at
reducing the life cycle costs of the ship’s war fighting systems. Initiatives focused on reducing the number of systems through the use of “multi-function” radars and flat planar antenna arrays, data exchange
across operational areas, data fusion, and integrated displays for operators. Initiated post-competition IPTs and commenced trade studies targeted at determining "best value" solutions by balancing cost
reductions with operational performance and schedule.  Commenced concept design refinement.

(U) ($10.000) Propulsion and Electric Power Generation – Began developmentof updated detectors and valve control systems to accomodate generic instrumentation and control equipment. Developed
validationmodels and began testing consolidatedthrottle control and electric plant control panel (EPCP). Completeddevelopmentand began testing a re-designed purification system. Continueddevelopment
of improved shielding.  

FY 2001 PLAN:

(U)  ($ 1.139)  Portion of extramural program reserved for Small Business Innovation Research assessment  in accordance with 15 USC 638.

(U) ($25.268) Warfare Systems Integration – Continue concept design refinement. Continue monitoring improvements targeted at reducing the life cycle costs of the ship’s Warfare Systems, including the
traditionalcombat system, C4ISR, and aviationfunctional requirements. Initiatives remain focused on reducing the number of systems through the use of “multi-function” radars and flat planar antennaarrays,
data exchangeacross operationalareas, data fusion, and integrateddisplays for operators. Continue cooperativeradar developmentswith DD-21 program regarding integrationof and procurementof MFR and
VSR. Continue exploring additional areas for cooperationwith DD-21 such as combat system software integration and common computing. Continue trade studies to mitigate risk and determine "best value"
solutions.  Continue refinement of Warfare Systems Integration design and integrate into the ship design. 
 
(U) ($11.744) Propulsion and Electric Power Generation – Start developmentof shipboard equipment for consolidated throttle control and remote EPCP. Complete developmentand drawings for improved
shielding.  Complete development and testing of detectors and continue development of valve control system.  Continue testing of the purification system and complete drawings and procedure changes.  

(U) ($7.736) SmartProduct Model - Obtain design data to advance the developmentof the smart product model of the CVN/CVNX. Augment the design developmentof the smart product for additionalareas
of the ship to provide for cost effective insertion of new technologies through reduction of engineering effort required to incorporate changes and to support more productive automated manufacturing.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/ BA 5 Ship Cont Design/Live Fire T&E PE 0604567 Carrier Contract Design 42301

33.942 38.311 25.363 58.06 67.764 27.437 28.003 28.58

Program Milestones            CVN 68 Class has been approved at Milestone III
Engineering Milestones      CVN 68 Class has been approved at Milestone III
T&E Milestones                    CVN 68 Class has been approved at Milestone III
Contract Milestones            CVN 68 Class has been approved at Milestone III
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UNCLASSIFIED

C. Acquisition Strategy: The Carrier acquisition strategy is that CVN 77 and follow-on hulls will be acquired/managed using a phased technology insertion or “evolutionary” strategy.  Technologies  include “multi-function” radars and 
flat planar antenna ar

FY 2002 PLAN:

(U) ($1.947) Propulsion and Electric Power Generation - Complete developmentof consolidated throttle control and remote EPCP. Complete testing of purification system. Complete developmentof valve
control system.

(U) ($9.284) - CVNX LFT&E - Conduct, through completion, a vulnerabilityassessment of the CVNX design to address LFT&E concerns identified in the TEMP. Conduct susceptibility assessment of the
CVNX design. Resolve low confidence areas in analytical models for LFT&E concerns, and conduct LFT&E surrogate test program. This includes testing of Damage Prevention Protection System, DAPS
components, underwater protection features (innerbottom structure and Torpedo Side Protection System), dynamic test of hull girder models and conduct of recoverability tests.

(U) ($74.550) Future Carrier Design - Commence resolution of future carrier design issues and update Contract Data Package, including sytem descriptions, system diagrams, design drawings and
specifications in areas where near- term LLTM advanced purchase and early fabrication work may be impacted. The update will accommodate changes to future carriers, future carrier systems, and future
carrier equipment necessitated by equipmentobsolescence,operationalneed, and the need to incorporationof newer systems/technologyto meet ORD requirementsand reduce Total Ownerships Cost (TOC).
Conduct Total Ship Integration through the IPPD process to incorporate the design changes required to the legacy baseline design  for definition at the total system level.  Complete conceptual baseline design
(including a New Propulsion Plant, Electromagnetic Aircraft Launching System (EMALS), Zonal Electrical Distribution System, Electrical Auxiliaries, Reverse Omosis Distillate Units, Integrated Warfare
Systems,
and overall Total Ship Integration Efforts to close  System Requirement Review Gaps), conduct In-Process Design Review,  and continue development of engineering design package documentation.  
                                                                                                                                                                                                                                                                                                                                    
  B. Other Program Funding Summary                            FY 2000          FY 2001        FY 2002           

 PE 0603512N/42208 Carrier Sys Development            104.240           123.378          124.469                                                                                                                                 
 PE 0603512N/42693 Carrier Sys Definition                 23.815              14.230            33.435                                                                     
BLI 200100 Carrier Replacement Program                   747.503         4,038.105                                 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Cont Design/Live Fire T&E PE 0604567 Carrier Contract Design 42301
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY FY 00 Award FY 01 Award FY 2002 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Product Development PR,SS Newpt News Shipbldg, Va 18.548 14.865 11/99 26.036 01/01 27.795 11/01 Cont. Cont. Cont.
 SS,CPFF Bettis Atomic Power Labs,Pa 19.000 10.000 11/99 11.744 10/00 1.947 10/01 0.000 42.691 42.691
 WR NAWC Lakehurst NJ 2.828 0.790 02/00 0.360 03/01 0.730 12/01 Cont. Cont. Cont.

WR NSWC Dahlgren Va 4.515 3.805 02/00 3.383 12/00 2.634 12/01 Cont. Cont. Cont.
GSA Nichols Advance Marine, Va 3.049   12/00   Cont. Cont. Cont.
PD/WR SPAWAR, Ca 1.680 0.430 02/00 0..820 11/00 0.629 11/01 Cont. Cont. Cont.
WR NSWC Carderock MD  1.324 02/00 0.100 12/00 0.675 11/01 Cont. Cont. Cont.
FAD PEO DD 21 0.200 1.000 02/00 0.000 11/00 0.000 11/01 Cont. Cont. Cont.
Various Miscellaneous (under $1M) 14.117 1.502 11/99-6/00 3.050 11/00 1.007 11/01 Cont. Cont. Cont.

SBIR Miscellaneous 1.139
  

 
 
 
 
 
 

  
  
  
  Subtotal Product Development 63.937 33.716 45.812 35.417 Cont. Cont. Cont.

Note:  PY total includes S2431

Development Support Equipment 0.000 0.000 0.000 0.000 0.000 0.000 0.000
GFE 0.000 0.000 0.000 0.000 0.000 0.000 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Cont Design/Live Fire T&E PE 0604567 Carrier Contract Design 42301
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & Award FY 00 Award FY 01 Award FY 2002 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000 0.000 02/00 0.000 01/00 0.000 01/00 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
Live Fire Test & Evaluation TBD NSWC CD, MD 9.284 0.000 9.284 9.284
  Subtotal T&E 0.000 0.000 0.000 9.284 0.000 9.284

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Travel 0.090 0.075 0.080 0.245
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.090 0.075 0.080 0.000 0.245

Total Cost 63.937 33.806 45.887 44.781 Continuing Continuing Continuing
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification      DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/LFT&E   PE 0604567NShip Contract Design S1803

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 22.892 31.601 44.607 Continuing Continuing
 
RDT&E Articles Qty 0 0 N/A N/A
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UNCLASSIFIED

A. Mission Description and Budget Item Justification: This project supports developmentof all technical, programmatic and contractual documentation required after feasibility studies for the acquisition of
various ships in the Navy’s Shipbuilding Program. The major effort is the engineeringdevelopmentof the technical and contractual definition of the ship’s design (e.g. ship specifications and drawings), with
sufficient details for the prospective shipbuilder to make a sound estimate of construction cost and schedule. It also serves as the technical definition from which the shipbuilder develops the shipbuilding
detaileddesign and testing packagerequired to build and test the ship. This funding also provides for Navy retentionof unique ship design knowledge. It provides the Navy with a digital, ship design knowledge
base, including lessons learned, required to ensure that a proper development,analysis and evaluationcan be conducted of any current or future planned Navy ship. This data base will serve as the basis to
evaluateand qualify any future ship design. Another area this project funds is the developmentof specific Navy ship criteria and standards for newly developedtechnologies. Additionally, as new laws are
passed, new safety regulations and environmentalcriteria are developedand other legal/Congressionalrequirements identified, this project funds the translation into Navy ship design criteria and standards.
This project also funds the translation of the traditional Ship Specifications into performance-based criteria, which will serve for the future acquisition of Navy Ships.

 FY  2000 Accomplishments:
 (U) ($ 5.045)   Continued Planning Yard CG Modernization Contract Design.
 (U) ($  3.000)   Commenced CG Government Team support for design products.
 (U) ($  1.800)   Commenced CG Electronic System design.
 (U) ($ 4.915)   Commenced T-ADC(X) Industry teams to support Engineering Design efforts.
 (U) ($ 7.558)   Commenced T-ADC(X) Government/Industry teams, develop RFP and support  Source Selection.
 (U) ($ 0.574)   Commenced Trimaran Design.

 FY  2001 PLAN:
 (U) ($13.248)  Continue Planning Yard CG Modernization Contract Design.
 (U) ($  7.390)  Continue CG Government Team support for design products, including ship design data base and specifications.
 (U) ($  2.000)  Continue CG  Electronic System design.
 (U) ($ 0.556)   Continue Trimaran Design.
 (U) ($ 7.741)   Commence Littoral Support Fast Patrol Craft Design.
 (U) ($ 0.666)  Portion of extramural program reserved for Small Business Innovation  Researcg assessment in accordance with 15 USC 638.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/LFT&E   PE 0604567NShip Contract Design S1803

17.057
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 FY  2002 PLAN:
 (U) ($8.011)  Continue Planning Yard CG Modernization Contract Design.
 (U) ($ 6.300)  Continue CG Government Team support for design products, including ship design data base and specifications.
 (U) ($ 1.650 )  Continue CG  Electronic System design.
 (U) ($ 12.300)  Commence JCC(X) Ship Design by Industry Teams
 (U) ($5.900)  Commence JCC(X) MIssion Package Design
 (U) ($6.746)  Commence JCC(X) Ship Design Acquisition Documentation Development
 (U) ($3.700) Commence Host Platform Design Definition

B. Other Program Funding Summary                                                                                                                                                                                T  o                   Total
                                                FY 2000          FY 2001          FY 2002          
PE 0603563N  Ship Concept Advanced Design
                                                 31.995             5.115                    1.949              
PE 0603564N  Ship Preliminary Design & Feasibility Studies
                                                  9.969           56.374               14.922              

C. Acquisition Strategy:  
  

D.  Schedule:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N  Ship Contract Design S1803
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Class Drawings SS/CPAF Ingalls Shipbuilding, Pascago Cont. 5.045 Note 1 16.890 Continuing 8.011 Note 1 Continuing Continuing Continuing
Electronic Systems C/CPAF LMGES, Morristown, NJ 0.000 1.800 N/A 2.850 Note 1 1.000 Note 1 Continuing Continuing Continuing
Ship Integration/Systems EngineeringC/CPFF JJMA, Arlington VA Continuing 3.609 Note 1 0.500 Note 1 0.520 Note 1 Continuing Continuing Continuing
Ship Integration/Systems EngineeringC/CPFF CSCAME Continuing 1.339 Note 1 0.500 Note 1 4.000 Note 1 Continuing Continuing Continuing
Equipment Support WR NSWC, MD/PA/VA Continuing 0.140 TBD 1.000 N/A 5.332 11/01 Continuing Continuing Continuing
Engineering Design MISC Shipyards /TBD Continuing 5.400 TBD 0.000 MISC 15.000 N/A 0.000 Continuing Continuing
Ship Integration/Systems EngineeringC/CPFF Gibbs and Cox 0.000 0.000 N/A 0.000 N/A 0.620 N/A 0.000 0.620 0.620
Mission System Design WR SPAWAR, San Diego,CA Continuing 0.000 N/A 0.000 N/A 3.891 TBD Continuing Continuing Continuing
Littoral Craft Design PD ONR, Arlington,VA 0.000 0.000 N/A 7.944 11/00 0.000 N/A 0.000 7.944 7.944
  Subtotal Product Development Continuing 17.333 29.684 38.374 Continuing Continuing Continuing

Engineering Support Misc Misc Continuing 3.519 Misc 0.873 Misc 0.000 Misc Continuing Continuing Continuing
Software Development 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Training Development WR ATRC 0.000 0.000 0.000 1.269 Misc 0.000 1.269 1.269
Integrated Logistics Support 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Configuration Management 0.000 0.000 0.000 0.000 0.000 0.000 0.000
Technical Data 0.000 0.000 0.000 0.000 0.000 0.000 0.000
GFE 0.000 0.000 0.000 0.000 0.000 0.000 0.000
  Subtotal Support Continuing 3.519 0.873 1.269 Continuing Continuing Continuing
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N  Ship Contract Design S1803
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Operational Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Tooling N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support Misc 0.000 0.000 0.000 1.643 0.000 1.643 2.710
Government Engineering Support Misc Misc Continuing 1.000 Misc 0.000 Misc 1.621 Misc Continuing Continuing Continuing
Program Management Support Misc Misc Continuing 1.000 Misc 1.004 Misc 1.500 Misc Continuing Continuing Continuing
Travel N/A N/A Continuing 0.040 Misc 0.040 Misc 0.200 Misc Continuing Continuing Continuing
Labor (Research Personnel) 0.000 0.000 0.000 0.000 0.000 0.000
Overhead 0.000 0.000 0.000 0.000 0.000 0.000
  Subtotal Management Continuing 2.040 1.044 4.964 Continuing Continuing Continuing

Total Cost Continuing 22.892 31.601 44.607 Continuing Continuing Continuing
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N Ship Specifications S2197

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 1.195 0.000 0.000 Continuing Continuing
 
RDT&E Articles Qty 0 0 N/A N/A
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UNCLASSIFIED

A. Mission Description and Budget Item Justification: This project funds the development,improvement,and update of NAVSEA cognizant acquisition specifications including integrationof Federal and Military
Specifications, handbooks,general specifications for Ships of the U.S. Navy and COTS equipment/systemsinto a Performance Based , biddable ship contract design acquisition package. These documents
are required to reflect the latest technologies (i.e. open systems architecture for information and power systems), manufacturing techniques, environmentalrequirements, hazardous material reduction, safety
and legal/Congressional requirements.   
  
 FY  2000 Accomplishments:
  ($0.470)  Continued to develop, improve and update NAVSEA cognizant acquisition specifications.  Continued development of specification data base and Open Systems architecture.
  ($0.725 Continued development of Performance Based Ship Acquisition Specification Program.

FY 2001 Plan:  N/A

FY 2002 Plan:  N/A

 B. Other Program Funding Summary                                                                                                                                                                                      To                   Total
                                                         FY 2000          FY 2001          FY 2002        
PE 0603563N  Ship Concept Advanced Design
                                                          31.995             5.115                    1.949            
0603564N  Ship Preliminary Design & Feasibility Studies
                                                            9.969           56.374               14.922                

C. Acquisition Strategy:  N/A
D. Schedule Profile:  N/A

 ˝



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 0604567N Ship Contract Design LF T&E  Ship Specifications S2197
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Ancillary Hardware Development 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Performance Based Specifications C/CPFF JJMA, Arlington, VA Continuing 0.700 Note 1 0.000 N/A 0.000 N/A Continuing Continuing Continuing
Specification Improvements C/CPFF AME, Arlington, VA Continuing 0.400 Note 1 0.000 N/A 0.000 N/A Continuing Continuing Continuing
Specification Improvements Misc. Misc. Continuing 0.000 Misc. 0.000 N/A 0.000 N/A Continuing Continuing Continuing
GFE 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Award Fees 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
  Subtotal Product Development Continuing 1.100 0.000 0.000 Continuing Continuing Continuing

Development Support Equipment N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Software Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Training Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Integrated Logistics Support N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Configuration Management N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Technical Data N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000 N/A
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 PE 0604567N Ship Contract Design/LFT&E Ship Specifications S2197
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
Operational Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
Tooling N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Government Engineering Support N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Program Management Support C/CPFF ROH, Arlington, VA Continuing 0.095 Note 1 0.000 Note 1 0.000 Note 1 Continuing Continuing Continuing
Travel N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Labor (Research Personnel) N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Overhead N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
  Subtotal Management Continuing 0.095 0.000 0.000 Continuing Continuing Continuing

Total Cost Continuing 1.195 0.000 0.000 Continuing Continuing Continuing
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UNCLASSIFIED

Remarks:

Remarks:  Note 1:  This is an existing level of effort contract which will be funded by tasks each FY.

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Contract Design LFT&E 0604567N LHA Replacement S2465

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.008 0.000 0.000 TBD TBD
 
RDT&E Articles Qty 0 0 0 N/A

 

  R-1 SHOPPING LIST - Item No. 126 -15  of 126 -18
          Exhibit R-2a, RDT&E Project Justification
                   (Exhibit R-2a, page 15 of 18)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: The five ships of the LHA 1 Class are scheduled to reach the end of their 35 year service life starting in 2011. Replacementships are required to support
amphibious operations.  

The LHA 1 class is a multi purpose amphibious assault ship deliveredto the Navy in the 1970’s. The design merged the flight deck of an LPH and a vehicle and well deck of an LPD. The design allowedthe
use of helicoptersand landing craft to conduct amphibiousassaults. As technologyhas evolved,new amphibiousassault systems have been introduced into service (e.g. LCAC) which required the modification
of the LHA design, resulting in the LHD 1 Class. New systems being developedrequire advances in ship capabilities. The MV-22, AAAV and the JSF are currently in developmentand , in order to fully
integrate these systems, a ship with greater flight deck capability and improved stability is required. Future programs such as the CH-53E and AH-1Z replacement aircraft will further stress current ship
designs.  To facilitate new USMC operational doctrine, such as OMFTS, STOM and Seabased logistics, the operationalk requirements will increase.  
 
FY 2000 Accomplishments:  
($0.008)  Commenced LHA Replacement Design Planning.

FY 2001 PLAN:  N/A

 FY 2002 PLAN:  N/A
 
 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/Live Fire T&E   PE 0604567N LHA Replacement 2465
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 16 of 18)

UNCLASSIFIED

 B. Other Program Funding Summary                                                                                                                                                                                      To                   Total
                                                         FY 2000          FY 2001          FY 2002          
PE 0603563N  Ship Concept Advanced Design
                                                          31.995             5.115                    1.949              
PE 0603564N  Ship Preliminary Design & Feasibility Studies
                                                            9.969           56.374               14.922             

C. Acquisition Strategy: The acquisition strategy will see a design competition in the early contract design phase (Phase I) with a down select to a single industry team for Phase II. Detail design and
construction will be awarded to a single industry team. The Navy will conduct an Analysis of Alternatives(AOA) and identify design requirements. Industry teams may then compete for the Phase I Contract
Design with a down select for Phase II.  The Detail Design and Construction could be awarded to that team or competed.
 
  D.  Schedule:   Award is scheduled for FY 08



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT   PE 0604567N PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Contract Design/Live Fire T&E   LHA Contract Design S2465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Ancillary Hardware Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Systems Engineering C/CPFF CSC AME Arlington,VA 0.000 0.008 Note 1 0.000 N/A 0.000 N/A 0.000 0.008 0.008
Licenses N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Tooling N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Award Fees N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
  Subtotal Product Development 0.000 0.008 0.000 0.000 0.000 0.008 0.000

Development Support Equipment N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Software Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Training Development N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Integrated Logistics Support N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Configuration Management N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
Technical Data N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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UNCLASSIFIED

Remarks:  Existing Contract

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT   PE 0604567N PROJECT NAME AND NUMBER

RDT&E, N/BA 5  Ship Contract Design/Live Fire T&E   LHA Contract Design S2465
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
Operational Test & Evaluation N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
Tooling N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
GFE N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Design Management Support C/CPFF AME, Arlington VA 0.000 0.000 N/A 0.008 Note 1 0.500 N/A Continuing Continuing Continuing
Government Engineering Support WR Various VA,MD,PA 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Program Management Support N/A TBD 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Travel N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A TBD 0.000 N/A
Labor (Research Personnel) N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
Overhead N/A N/A 0.000 0.000 N/A 0.000 N/A 0.000 N/A 0.000 0.000 N/A
  Subtotal Management 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Total Cost 0.000 0.008 0.000 0.000 Continuing Continuing Continuing
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UNCLASSIFIED

Remarks:

Remarks: Note 1.  Existing Contract

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5  Navy Tactical Computer Resources/0604574N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 56.160 30.608 3.836

Standard Hardware/21353 55.367 29.646 2.850
 
AN/AYK-14/W0845* 0.000 0.000 0.000

NWTDB/X2265 0.793 0.962 0.986
 
Quantity of RDT&E Articles
*Project Unit W0845 is combined with P.E. 0604215N, Project Unit W0572 beginning FY00.

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    57.978 3.291 4.092
Appropriated Value: 58.300 30.891
Adjustment to FY 2000/FY 2001 Appropriated Value/ -1.818 27.317 -0.256
FY 2001 President’s Budget:    
FY 2002 PRES Budget Submit: 56.160 30.608 3.836

  R-1 SHOPPING LIST - Item No. 127
     Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 11)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: The Standard Hardware project in combination with UYQ-70 Display Improvements will perform the system
engineering necessary to verify Commercial-off-the-Shelf/Open System Architecture (COTS/OSA) technologiesand products as suitable for introduction into the AN/UYQ-
70(V) Advanced Display System product line. The Naval Warfare Tactical Data Base (NWTDB) is an information management infrastructure project to solve data
interoperability problems and implement DoD data architecture and standards in Navy. NWTDB is the data architecture component of Copernicus. NWTDB has
developed management and engineering processes to define and translate information needs to automated systems, and to manage changes resulting from new
operational requirements or technology advances.
 
B. Program Change Summary:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Navy Tactical Computer Resources/0604574N

 

  R-1 SHOPPING LIST - Item No. 127
     Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 11)

UNCLASSIFIED

Funding: FY-00 funding decrease is due to Small Business Reform Initiative (-$1.277), BTR by N6e for the WINSAT (-$0.062), proportionate recission (-$0.223) and
minor pricing adjustments (-$0.256).

FY-01 funding increase is due to congressional adds for AN/UYQ-70 (+$19.600) and Sub Combat SYS Q-70 Retrofits (+8.000) and decrease for .7% pro-
rata reduction (-$0.216) and minor pricing adjustments (-$0.67).

                   FY-02 funding decrease is due to minor departmental adjustments (-$0.224) and minor pricing adjustments (-$0.32).



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Standard Hardware/21353

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 55.373 29.646 2.850
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 127
          Exhibit R-2a, RDT&E Project Justification

                 (Exhibit R-2a, page 3 of 11)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: Perform the system engineering necessary to verify Commercial-off-the-Shelf/Open System Architecture
(COTS/OSA) technologies and products as suitable for introduction into the AN/UYQ-70(V) Advanced Display System product line.

(U) Program Accomplishment and Plans:
 
FY 2000 ACCOMPLISHMENTS:
-  (U)  ($1.000)  Performed intensive study and testing of COTS/OSA technology that adhered to standards.
-  (U)  ($0.535)  Adapted these technologies and products to the Navy’s tactical display/processor needs in the future.
-  (U)  ($0.644)  Met Navy emerging surface, subsurface and airborne tactical display/processor requirements of the future.
-  (U)  ($19.388)  Adapted AN/UYQ-70 for SSN 688/Trident applications
-  (U)  ($4.893)  Continued to develop Computer-Aided Dead Reckoning Tracer (CADRT)
-  (U)  ($24.047)  AN/UYQ-70 Technology Refreshment
-  (U)  ($4.860)  Advanced Digital Logistics

FY 2001 PLANS:
-  (U)  ($0.791)  Perform intensive study and testing of COTS/OSA technology that adheres to standards.
-  (U)  ($0.620)  Adapt these technologies and products to the Navy’s tactical display/processor needs in the future.
-  (U)  ($0.647)  Meet Navy emerging surface, subsurface and airborne tactical display/processor requirements of the future.
-  (U)  ($19.192) AN/UYQ-70 Technology Refreshment
-  (U)  ($0.669)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
-  (U)  ($7.727)  Submarine Combat System Q-70 Retrofits



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Standard Hardware/21353

 

  R-1 SHOPPING LIST - Item No. 127
          Exhibit R-2a, RDT&E Project Justification

                 (Exhibit R-2a, page 4 of 11)

UNCLASSIFIED

 FY 2002 PLANS:
 -  (U)  ($1.000)  Perform intensive study and testing of COTS/OSA technology that adheres to standards.
-  (U)  ($0.750)  Adapt these technologies and products to the Navy’s tactical display/processor needs in the future.
-  (U)  ($1.264)  Meet Navy emerging surface, subsurface and airborne tactical display/processor requirements of the future. 

B. Other Program Funding Summary:  N/A
-  (U)  Related RDT&E
           PE 0603270N (ELECTRONIC WARFARE ADVANCED TECHNOLOGY)
           PE 0603382N  (ADV COMBAT SYSTEM TECHNOLOGY)
           PE 0603502N  (SHALLOW WATER MCM)
           PE 0603755N  (COOPERATIVE ENGAGEMENT)
           PE 0604307N  (AEGIS WEAPON SYSTEM MODS)
           PE 0604366N  (STANDARD MISSILE IMPROVEMENTS)
           PE 0604372N  (NEW THREAT UPGRADE)
           PE 0604755N  (SHIP SELF DEFENSE)
 
 C. Acquisition Strategy:  N/A
  
 D. Schedule Profile:  N/A



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Standard Hardware/21353
Cost Categories Contract Performing Total  FY 01  FY 01  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development Various Various 189.900 5.600 0.000 0.000 195.500 179.600
Ancillary Hardware Development 0.350 0.300 0.650
Systems Engineering Various Various 45.341 16.285 1.950 CONT. CONT. CONT.
Licenses 0.500 0.500 1.000
Tooling 0.500 0.500 1.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 236.591 23.185 1.950 CONT. CONT. CONT.

Development Support Equipment 0.000
Software Development Various Various 36.873 2.461 0.000 0.000 39.334 32.373
Training Development 1.000 0.600 1.600
Integrated Logistics Support 1.597 0.800 2.397
Configuration Management 0.500 0.200 0.700
Technical Data 0.738 0.400 1.138
GFE 0.000
  Subtotal Support 40.708 4.461 0.000 0.000 45.169
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     Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 11)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Standard Hardware/21353
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various Various 23.085 1.200 0.250 CONT. CONT. CONT.
Operational Test & Evaluation Various Various 16.238 0.400 0.250 CONT. CONT. CONT.
Tooling 0.000
GFE 0.000
  Subtotal T&E 39.323 1.600 0.500 CONT. CONT. CONT>

Contractor Engineering Support Various Various 12.827 0.300 0.300 CONT. CONT. CONT.
Government Engineering Support Various Various 25.000 0.000 0.000 0.000 25.000 N/A
Program Management Support 0.000
Travel 1.622 0.100 0.100 CONT. CONT. N/A
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 39.449 0.400 0.400 CONT. CONT. CONT.

Total Cost 356.071 29.646 2.850 CONT. CONT. CONT.
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UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Naval Warfare Tactical Data Base/X2265

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.793 0.962 0.986
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 127
          Exhibit R-2a, RDT&E Project Justification

                 (Exhibit R-2a, page 7 of 11)

UNCLASSIFIED

A. Mission Description and Budget Item Justification: The Naval Warfare Tactical Database (NWTDB) is an information management infrastructure project to solve
data interoperability problems and implement DoD data architecture and standards in Navy. NWTDB has developed management and engineering processes to define
and translate information needs to automated systems and to manage changes resulting from new operational requirements or technology advances. Database
integration, data standardization, and configuration management are supported by reverse engineering database structures and definitions into a common format to
facilitate data interoperabilityproblem identification and resolution. The management and engineering processes and authoritativedatabase structures are documented in
the NWTDB Standards Manual which is distributed to Navy C4ISR and combat system architects, system developers, reference database producers, other services and
agencies, and selected foreign governments. The Data Analysis and Reconciliation Tool (DART) is a Microsoft Windows-based application that was developed using an
evolutionary process to support the full information management life cycle, i.e., linking databases and transfer formats to operational information requirements. DART
supports systems documentation, configuration management, DoD standard data element generation, and requirements traceability. In August 1996, DASN C4I
recommended the NWTDB process and DART tool to ASD C3I as a practical approach to solve data interoperabilityproblems and support database integration,especially
for the Global Command and Control System. NWTDB management process received OSD award in 1993. Management responsibilitiesare defined in OPNAVINST
9410.6 of 13 Jul 93, “NWTDB Requirements for Tactical Naval Warfare Systems,” which implements DoD Directive 4630.5 of 12 Nov 92, "Compatibility, Interoperability
and 
integration of Tactical Command, Control, Communication and Intelligence (C3I) Systems," and DoD Directive 8320.1 of 26 Sep 91, “DoD Data Administration.”
OPNAVINST 9410.6 also specifies that Navy system developers and database producers will transition to NWTDB data standards and structures by the year 2000.
 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Naval Warfare Tactical Data Base/X2265
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                 (Exhibit R-2a, page 8 of 11)

UNCLASSIFIED

(U) Program Accomplishment and Plans:

FY 2000 ACCOMPLISHMENTS:

-  (U)  ($0.069)  Developed DART 3.2 and user guide to include Hyper Text Markup Language (HTML) online publishing capability.
- (U) ($0.400) Continued to register Naval tactical systems with emphasis on track data and data link message sets as coordinated with Fleet Information Warfare Center
(FIWC) and Data Reconfiguration Working Group (DRWG).
- (U) ($0.025) Participated with Copernicus Requirements Working Group (CRWG) to identify and resolve selected data fill/data format issues. Prioritize issues with
recommendations to program office on which ones to develop and enhance capability.
-  (U)  ($0.125)  Developed procedures for real-time standards management on the Worldwide Web.  Published Version Six online, with ongoing continuing updates.
- (U) ($0.089) Enhance DART with the capability of linking systems data requirements to mission traceability, as well as support the Chief Information Officer (CIO)
assessment.
- (U) ($0.085) Acted as liaison to Defense Information Systems Agency (DISA) data standardization efforts to promote Navy standards. Performed research on data
standardization, which resulted in submitting data models/data elements as candidate DoD standards.

FY 2001 PLANS: 
-  (U)  ($0.120)  Enhance DART to support user requirements.
-  (U)  ($0.120)  Incorporate emerging commercial standards, technologies and trends for inclusion in the NWTDB standard.
- (U) ($0.311) Continue participation with FIWC/DRWG/others as required to prioritize data fill/data standardization issues. Prioritize issues with recommendations to
program office.
-  (U)  ($0.071)  Participate with CRWG to identify and resolve selected data fill/data format issues.  Prioritize issues with recommendations to program office.
- (U) ($0.180) Update and improve capability of NWTDB Web environment. Create comprehensive Web site with applicable Naval/DoD publications, instructions, links
and guidance to system developers on information engineering. 
- (U) ($0.160) Act as liaison to DISA data standardization efforts to promote Navy standards. Continue research on data standardization in order to submit data
models/data elements as candidate DoD standards.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Naval Warfare Tactical Data Base/X2265
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          Exhibit R-2a, RDT&E Project Justification

                 (Exhibit R-2a, page 9 of 11)

UNCLASSIFIED

 
FY 2002 PLANS:

 - (U) ($0.190)  Continue development of DART to support user requirements, including support for evolving operating systems.
 - (U) ($0.125)  Participate with CRWG to identify and resolve selected data fill/data format issues.  Prioritize issues and provide program office with recommendations.
 - (U) ($0.249)  Incorporate emerging commercial standards, technologies and trends for inclusion in the NWTDB standard.
 - (U) ($0.162)  Expand the Naval C3I Data Model as required to support ongoing integration and development efforts.
- (U) ($0.160) Update and improve the NWTDB standard and associated documentation on the Web. Mirror and expand the site on the Secret Internet Protocol Routing

Network (SIPRNET).
- (U) ($0.160) Act as liaison with DISA data standardization efforts to promote Navy standards. Continue research on data standardization in order to submit data

models/data elements as candidate DoD standards.

B. Other Program Funding Summary:  N/A
        (U)  Related RDT&E:  N/A

C. Acquisition Strategy:  N/A

D. Schedule Profile:  N/A



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Naval Warfare Tactical Data Base/X2265
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development
Ancillary Hardware Development
Systems Engineering BPA ORCI, Hanahan, SC 1.517 0.561 10/00 0.172 10/01 CONT. CONT. CONT.
Licenses
Tooling
GFE
Award Fees
  Subtotal Product Development 1.517 0.561 0.172 CONT. CONT. CONT.

Development Support Equipment
Software Development BPA ORCI, Hanahan, SC 1.599 0.320 10/00 0.714 10/01 CONT. CONT. CONT.
Training Development
Integrated Logistics Support
Configuration Management
Technical Data
GFE
  Subtotal Support 1.599 0.320 0.714 0.000 CONT. CONT. CONT.
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UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 Navy Tactical Computer Resources/0604574N Naval Warfare Tactical Data Base/X2265
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation       
Operational Test & Evaluation       
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000  0.000  

Contractor Engineering Support       
Government Engineering Support       
Program Management Support BPA BAH, San Diego, CA 0.137 0.000 N/A 0.000 N/A CONT.
Program Management Support FFP PRC, San Diego, CA 0.360 0.081 10/00 0.100 10/01 CONT. CONT. CONT.
Travel N/A SPAWAR, San Diego, CA 0.092 0.000 N/A 0.000 N/A N/A
Labor (Research Personnel)
Overhead
  Subtotal Management 0.589 0.081 0.100 CONT. CONT. CONT.

Total Cost 3.705 0.962 0.986 CONT. CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 127
       Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 11 of 11)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH, DEVELOPMENT, TEST & EVALUATION, NAVY/BA 5 Mine Development/0604601N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 3.276 1.635 0.000
 
Mine Improvement Q0267 3.276 1.635 0.000
 

 

 
Quantity of RDT&E Articles N/A 2 EDMs N/A N/A N/A N/A N/A N/A

 

  R-1 SHOPPING LIST - Item No. 128
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

A.  Mission Description and Budget Item Justification
(U) This project is the only R&D program for mine systems, and is the sole support for the capability to maintain the effectiveness of mines facing new threat targets and increasing emphasis on major regional
conflicts and littoral warfare in shallow water. Project tasks are grouped into several areas: (1a) Threat Modeling/Analysis,which collects, analyzes, and develops digital models of data on current priority threat
target characteristics to support computer simulations; (1b) Target Detection and Response, which uses target models to develop optimal mine designs, settings, and firing algorithms; (2a)
Components/Subsystems, which develops upgrades of mine components to maintain effectiveness against current threat targets using proven state-of-the-art technology including a remote controlled mine
capability (RECO); (2b) Advanced Power sources, which develops improved batteries without hazardous heavy metals, and (3) New mines, which designs and develops new mines, including an Improved
Submarine-LaunchedMobile Mine (ISLMM) . These efforts under (1) and (2) are currently Non-ACAT; the ImprovedSubmarine-LaunchedMobile Mine is an ACAT III, InternationalCooperativeR&D program
with the RAN. The Mission Need Statement (MNS M044-85-93) for an Improved Submarine-LaunchedMobile Mine (ISLMM) was approvedon 13 December 1993. The MNS shows a Fleet need to have a
covert mining capability and to eliminate reliabilityproblems associated with the existing MK 67 SLMM. The ISLMM will be used to sustain and improve the USN covert mining capabilityby converting existing
MK48 Torpedoes into dual warhead mines.  It will feature dual mine sections and utilize the advanced Target Detection Device (TDD) MK71.  The ISLMM program was terminated in FY 00 by POM 02.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH, DEVELOPMENT, TEST & EVALUATION, NAVY/BA 5 Mine Development/0604601N

 

  R-1 SHOPPING LIST - Item No. 128
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.   (U) FY 2000 ACCOMPLISHMENTS:
      Product Development
-   (U) ($0.908) Primary Hardware - Began design and development of RECO capability and ISLMM EDMs.
-   (U) ($1.057) Systems Engineering - Began system engineering and requirements breakdown for ISLMM.
      Development Support Equipment 
-   (U) ($0.347) Software Development - Began tactical software development for ISLMM and RECO.
-   (U) ($0.200) Integrated Logistics Support - Began ILS tasks for ISLMM related to  reliability, maintainability, and sustainability.
     Test and Evaluation
-   (U) ($0.327) Development Test and Evaluation - Began development of ISLMM and RECO test program.
      Support
-   (U) ($0.437) Program Management Support

2.   (U) FY 2001 PLAN:
      Product Development
-   (U) ($0.853) Primary Hardware - Complete design and development of one-way RECO capability; fabricate EDMs .
      Development Support Equipment 
-   (U) ($0.237) Software Development - Complete tactical software development for RECO.
-   (U) ($0.037) Integrated Logistics Support - Complete ILS tasks for RECO related to  reliability, maintainability, and sustainability.
     Test and Evaluation
-   (U) ($0.120) Development Test and Evaluation - Complete development of RECO test program.
      Support
-   (U) ($0.379) Program Management Support
-  (U)  ($0.009) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3.   (U) FY 2002 PLAN:  N/A



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH, DEVELOPMENT, TEST & EVALUATION, NAVY/BA 5 Mine Development/0604601N

B.  Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget: 3.297 1.968 3.019
Appropriated Value:   3.315 1968
Adjustment to FY 2000/2001 Appropriated Value/
FY 2001 President’s Budget:  (0.039) (0.333) (3.019)
FY 2002 PRES Budget Submit:  3.276 1.635 0

      Funding: FY2000: General reduction of $-0.039K;  FY 2001: Removal of additional RECO funding $-0.315K and General reduction of $-0.014K, Gov’t rescission $-0.004K; 
       and FY2002 and FY 2003 decrease is a result of POM 02 SPP decision to terminate ISLMM program due to lack of RAN participation.

C.  Other Program Funding Summary : ($ in Millions) To Total
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost

ISLMM 0.000 0.000 0.000 0.000 0.000 0.000 0.000
WPN BLI 322100

 Related RDT&E:  
 Royal Australian Navy 0.000 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 128
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

D.  Acquisition Strategy:  

The USN and RAN were cooperativelydesigning ISLMM. The US Navy was contracted with qualified contractors to manufacture the components for the kits to make the EDMs. NUWC Keyport, the USN
depot for the MK48, assembled the ISLMMs/EDMs for All up Round (AUR) testing. 
Using existing hardware to the greatest extent possible, NSWC CSS Panama City FL is teamed with other Navy laboratories and hardware contractors to design and develop the RECO.
When ISLMM was added in POM 00, N852 directed that existing funds be used, therefore other Mine Improvementefforts were placed on hold. With the terminationof ISLMM, those mine improvementefforts
have been resumed in FY 01.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH, DEVELOPMENT, TEST & EVALUATION, NAVY/BA 5 Mine Development/0604601N
E. Schedule Profile

 

  R-1 SHOPPING LIST - Item No. 128
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED

1 2 3 41 2 3 4

FY 2000 FY 2001 FY 2002 FY 2005FY 2003 FY 2004 FY 2006 FY 2007

RECO PROGRAM SCHEDULE

Events

Engineering Testing

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 41 2 3 4

Design/Development

Build EDMs



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 MINE DEVELOPMENT/0604601N MINE DEVELOPMENT/Q0267
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development RCP NSWC, CSS-Panama City FL 105.585 0.908 11/99 0.853 11/00 0.000 0.000 107.346
Ancillary Hardware Development 2.158 2.158
Systems Engineering WR NSWC, CSS-Panama City FL                      1.057 12/99 0.000 0.000 1.057
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 4.790 0.000 4.790
  Subtotal Product Development 112.533 1.965 0.853 0.000 0.000 115.351

Development Support Equipment
Software Development WR NSWC, CSS-Panama City, F 2.307 0.347 12/99 0.237 12/00 2.891 N/A
Training Development 0.000
Integrated Logistics Support WR NSWC, CSS-Panama City, FL                     0.200 12/99 0.037 12/00 0.237 N/A
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 2.307 0.547 0.274 0.000 0.000 3.128 N/A

 

  R-1 SHOPPING LIST - Item No. 128
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:  

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 MINE DEVELOPMENT/0604601N MINE DEVELOPMENT/Q0267
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation WR NSWC, CSS-Panama City, FL 15.386 0.327 12/99 0.120 12/00 0.000 0.000 15.833 N/A
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 15.386 0.327 0.120 0.000 0.000 15.833 N/A

Contractor Engineering Support
Government Engineering Support 35.599 35.599
Program Management Support Var. Various 0.015 0.437 12/99 0.388 12/00 0.840 N/A
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 35.614 0.437 0.388 0.000 36.439 N/A

Total Cost 165.840 3.276 1.635 0.000 0.000 170.751

 

  R-1 SHOPPING LIST - Item No. 128
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604603N Unguided Conventional Air Launched Weapon
 Prior Total   

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 0.000 2.836 2.553 12.890
 
A2183 SLAM ER 0.000 2.836 2.553 12.890
 

 

 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No. 129

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

(U) A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description: This program funds the development of SLAM (ER) designed to improve performance in the areas of launch and
control aircraft survivability, immunity to countermeasures,probability of kill against hardened targets and improved user interfaces for both missile planning and launch aircraft integration. The SLAM ER system consists of
hardware and software upgrades to the missile, software upgrades to the F/A-18 aircraft, and software upgrades to the Joint Mission Planning System (JMPS). In complying with DOD mandated requirements, Selective
Availability Anti-spoofing  Module (SAASM) is being incorporated into the SLAM ER weapon system.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-
items. 

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604603N Unguided Conventional Air Launched Weapon A2183  SLAM ER
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 2.836 2.553 12.890
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 129

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: A2183/STANDOFF LAND ATTACK MISSILE - EXPANDED RESPONSE (SLAM ER) Description: This program funds the development of SLAM
ER designed to improve performance in the areas of launch and control aircraft survivability, immunity to countermeasures, probability of kill against hardened targets and improved user interfaces for both missile planning
and launch aircraft integration. The SLAM ER consists of both hardware and software upgrades to the missile. SLAM ER incorporates many non-development items i.e., the Embedded Global Positioning System/Inertial
Navigation System (GPS/INS) (EGI), modified Tomahawk wings and warhead, and the existing advanced mode of the AWW-13 data link pod. The Automatic Target Acquisition (ATA) tracker is being integrated into the
SLAM ER missile to enhance its capability to attack and kill in low thermal contrast, small targets in cluttered urban scenes, and in poor weather. The ATA capability will also reduce the overall number of Standoff Outside
Area Defense (SOAD) missiles needed by increasing the probability of kill for part of the target set. In addition, ATA increases pilot and aircraft survivability by minimizing the time that the pilot needs to fly with his head
down to control the weapon. SLAM ER (+) incorporates ATA. To accommodate future U.S. Air Force and Navy aircraft integration, SLAM ER will incorporate a MIL-STD-1760 interface. The SLAM ER Mission Planning
Module (MPM) development and modifications are required to remain compatible with the changes to the Tactical Aircraft Mission Planning System (TAMPS) and to migrate to the Joint Mission Planning System. SLAM ER
aircraft software integration efforts need to remain compatible with ongoing F/A-18 periodic software builds. To comply with DOD mandated requirements, Selective Availability Anit-Spoofing Module (SAASM) will be
incorporated into the SLAM ER  weapon system.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
                    1. FY 2000 ACCOMPLISHMENTS:                        
                          (U) ($ 1.206)  Completed conversion of  SLAM/SLAM ER TAMPS 6.2.1 MPM development.
                          (U) ($ 1.566)  Continued Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.
                          (U) ($   .064)  Continued systems engineering, government and contractor support.
             
                    2. FY 2001 PLANS: 
                           (U)  ($ 1.934)  Continued SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.                                      
                           (U)  ($   .554)  Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.          
                           (U)  ($   .064)  Continue systems engineering, government and contractor support.
                           (U)  ($   .001)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.
                           
                    3. FY 2002 PLANS:
                           (U)  ($  1.948)  Continue conversion of  SLAM/SLAM ER TAMPS MPM, and F/A-18 MPM into planning components of the JMPS.                                            
                           (U)  ($    .901)  Continue Missile Flight Test and Evaluation to support TAMPS evolutionary acquisition strategy.
                           (U)  ($ 9.974)  Begin SLAM-ER/SAASM Integration.
                           (U)  ($   .067)  Continue systems engineering, government and contractor support.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N   Unguided Conventional Air Launched WeapoA2183   SLAM ER

(U) B. PROGRAM CHANGE SUMMARY:     

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  1.589 2.581 2.979
 (U) Adjustments from the President’s Budget: 1.247 -0.028 9.911
 (U) FY 2002 President’s  Budget Submit: 2.836 2.553 12.89

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002
             WPN  BLI  223100  SLAM ER 47.148 27.603 26.174

             Related RDT&E,N: Not Applicable

 

  R-1 SHOPPING LIST - Item No. 129

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net increase of $1.247 million consists of a $1.300 million increase to complete SLAM ER OperationalTesting and a $0.016 million dollar decrease is for a Small
Business InnovativeResearch assessment and a $0.037 million decrease for reprioritizationof requirements within the Navy. The FY 2001 net decrease of $0.028 million reflects decrese for $0.022 million
for reprioritizationof requirements within the Navy and a $0.006 million decrease for a Congressional rescission. The FY 2002 net increase of $9.911 million reflects a $10.000 million increase to fund the
RDTEN effort to developa SSASM module integration in SLAM ER and a decrease of $0.038 million for economic assumptions and a decrease of $0.053 million for a reprioritizationof requirementswithin
the Navy.  

(U) Schedule: Schedule changes for ATA T&E and IOC based on delay in test asset availabilitytest missiles planned for ATA were required to complete OT-IIB testing. Schedule change for
FY01 FRP reflects shift to a calendar year (Jan-Dec) production delivery schedule following 12 month production lead time.  FY02 begins SSASM integration and continued JMPS.    

             (U) Technical:   N/A

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 3 of 6 )



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N      Unguided Conventional Air Launched Weapons A2183  SLAM ER

    (U)  E.  SCHEDULE PROFILE:

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 3Q/00 IOC 3Q/01 ATA IOC
3Q/00 MS III 2Q/01 JMPS UPC Contract Award

            (U) Engineering Milestones 4Q/01 JMPS UPC Design Review 2Q/02 SAASM PDR
4Q SAASM CDR

            (U) T&E Milestones 1Q/00 OTRR 1Q/01 DT/ATA
1Q/00 VCD (OT-IIB) 1Q-2Q/01 FOT&E/ATA
3Q-4Q/00 DT/ATA

            (U) Contract Milestones 2Q/00 LRIP III OPTION 2Q/01 FRP II 2Q/02 FRP III
3Q/00 FRP I 2Q/02 SAASM Contract Award

1Q/02 JMPS UPC Contract Option

 

  R-1 SHOPPING LIST - Item No. 129

     

(U) D. ACQUISITION STRATEGY:   This  is a non-ACAT I program with no specific acquisition strategies.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 4 of 6 )



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604603N Unguided Conventional Air Launched Weapon A2183   SLAM ER
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Software Development SS/CPIF Boeing, Mo 125.816 1.510 11/00 1.548 11/01

Miscellaneous Various Various 46.226 0.424 Various 0.400 Various

SAASM Intergration SS/CPIF Boeing, Mo 8.974 01/02

  Subtotal Product Development 172.042 1.934 10.922

Miscellaneous C/FFP Delex Corporation 1.101 0.064 8/00 0.067 8/01

SBIR Assessment 0.001

  Subtotal Support 1.101 0.065 0.067

 

  R-1 SHOPPING LIST - Item No. 129

Remarks: 

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June  2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604603N Unguided Conventional Air Launched Weapon A2183   SLAM ER
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Missile Flight Test & Evaluation WX NAWC-WD 23.965 0.554 Various 0.901 Various

  Subtotal T&E 23.965 0.554 0.901

Gov’t Engineering Support (SAASM) WX TBD 1.000 Various

  Subtotal Management 0.000 0.000 1.000

Total Cost 197.108 2.553 12.890

 

  R-1 SHOPPING LIST - Item No. 129

Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6 )



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LIGHTWEIGHT TORPEDO DEVELOPMENT / 0604610N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 8.984 9.262 10.310 CONT. CONT.
 
Lightweight Hybrid Torpedo / V2234 / F22341 8.984 9.262 10.310 CONT. CONT.
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No. 130-1 of 130-6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 6)

UNCLASSIFIED

Note1: Due to realignment of Program Executive Office, FY2000 and FY2001 funds allocated under V2234.  Funds for FY2002 and beyond are allocated under F2234. 

A.  (U) Mission Description and Budget Item Justification:
The funding is to design, integrate and test the Lightweight Hybrid Torpedo (MK54 MOD 0). The torpedo will be comprised of hardware and software from the MK 46
Torpedo, MK50 Torpedo, and MK 48 ADCAP Torpedo. The Lightweight Hybrid Torpedo will provide performance improvements in shallow water, littoral, counter-measure
filled environments. The Engineering Development Model (EDM) contract was awarded to Raytheon Systems Company (formerly Hughes Aircraft Company) in June 1996.
Current contract has delivered twenty-one EDM units to support the in-water test program. 

FY 2000 ACCOMPLISHMENTS:

 - (U) ($1.438)  Continued development and production of Ancillary Hardware, including Fleet Exercise Section (FES) and Automatic Test Equipment (ATE) to  support LHT.
 
 - (U) ($2.176)  Continued development of tactical and signal processing software.
 
 - (U) ($3.194)  Continued simulation and in-water developmental test program.
 
 - (U) ($2.176)  Continued Lightweight torpedo system engineering efforts.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LIGHTWEIGHT TORPEDO DEVELOPMENT / 0604610N

 

  R-1 SHOPPING LIST - Item No.130-2 of 130-6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 6)

UNCLASSIFIED

FY 2001 PLAN:

 - (U) ($1.190)  Continue development and production of Ancillary Hardware, including Fleet Exercise Section (FES) and Automatic Test Equipment (ATE) to support LHT.
 
 - (U) ($1.596)  Continue development of tactical and signal processing software.
 
 - (U) ($3.931)  Continue simulation and in-water developmental test program.
 
 - (U) ($2.157)  Continue Lightweight torpedo system engineering efforts.

 - (U) ($0.375)  Support the LHT Command and Decision system software integration into DDG-51 class surface combatants.

- (U) ($0.013)  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

FY 2002 PLAN:

 - (U) ($0.827)  Continue development and production of Ancillary Hardware, including Fleet Exercise Section (FES) and Automatic Test Equipment (ATE) to support LHT.
 
 - (U) ($1.541)  Continue development of tactical and signal processing software.
 
 - (U) ($4.925)  Continue simulation and in-water developmental test program.
 
 - (U) ($2.297)  Continue Lightweight torpedo system engineering efforts.

 - (U) ($0.720)  Support the LHT Command and Decision system software integration into DDG-51 class surface combatants.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LIGHTWEIGHT TORPEDO DEVELOPMENT / 0604610N

B. (U)   Program Change Summary FY 2000 FY 2001 FY 2002
     (U)   FY 2001 President’s Budget:    9.245 9.347 8.772
     (U)   Appropriated Value:  9.245 9.282
     (U)   Adjustments to FY2000/2001 Appropriated Value/
              FY2001 President's Budget: -0.261 -0.085 1.538
     (U)   FY 2002 PRES Budget Submit 8.984  9.262  10.310

To 
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete

Torpedo MK 46 MODS (WPN / PE 0204228N / BA3 / BLI 321500)
28.516 7.076 7.444 CONT.

AN/SQQ-89(V) Surface ASW Combat Systems (OPN / PE 0204228N / BA2 / BLI 213600)
Fire Control System Mods for MK54 23.635 9.154 14.559 CONT.

AN/SQQ-89(V) Surface ASW Combat Systems (OPN / PE 0204228N / BA2 / BLI 213605)
Fire Control System Mods for MK54 7.656 5.006 2.002 CONT.

 

  R-1 SHOPPING LIST - Item No. 130-3 of 130-6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 6)

UNCLASSIFIED

Funding:  
FY00:  Net reduction of $0.261M is due to a $0.018M SBIR reduction and $0.243M USN directed general undistributed reductions.
FY01:  Net reduction of $0.085M is due to $0.065M Congressional directed general undistributed reduction and $0.020M Government-Wide rescission.
FY02:  Net increase of $1.538M accommodates technically driven cost growth and conduct TECHEVAL.

Schedule: In-water engineering testing scheduled was delayed six months due technical issues associated with integration of Navy tactical software and contractor hardware
and middleware.  A MK54 MOD 0 Initial Operating Capability (IOC) is planned for FY03.

Technical: Technical difficulties associated with the use of complex contractor hardware have led the Navy to redesign the contractor hardware and signal processing software
in order to meet system performance requirements.

C.  Other Program Funding Summary  ($ in millions) 

D. (U) Acquisition Strategy: The EDM contract is currently held by Raytheon Systems Company (formerly Hughes Aircraft Company). The contract was awarded as a Cost-
Plus-Award Fee in June 1996 and was recently converted to Cost-Plus-Incentive Fee in December 1998.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 LIGHTWEIGHT TORPEDO DEVELOPMENT / 0604610N

FY00 FY01 FY02 FY03 FY04 FY05 FY06 FY07

Development 
& Upgrades

Lightweight Hybrid

 

 

  R-1 SHOPPING LIST - Item No. 130-4 of 130-6
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 4 of 6)

UNCLASSIFIED

E. Schedule Profile:

ENGINEERING TESTS TECHEVAL



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604610N Lightweight Hybrid Torpedo / V2234/F2234
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Ancillary Hardware Development WR NUWC Newport/Keyport CONT. 1.438 11/99 1.203 10/00 0.826 10/01 CONT. CONT. N/A
Systems Engineering WR NUWC Newport/Keyport CONT. 1.204 11/99 1.517 10/00 1.702 10/01 CONT. CONT. N/A
Systems Engineering WR NAWC China Lake CONT. 0.057 01/00 0.000 0.000 CONT. CONT. N/A
Systems Engineering WR NSWC Indian Head CONT. 0.019 03/00 0.060 0.000 CONT. CONT. N/A
Systems Engineering Various Various CONT. 0.275 11/99 0.425 10/00 0.720 10/00 CONT. CONT. N/A
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development CONT. 2.993 3.205 3.248 0.000 9.446 N/A

Development Support Equipment 0.000
Software Development WR NUWC Newport CONT. 2.176 11/99 1.596 10/00 1.541 10/01 CONT. CONT. N/A
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support CONT. 2.176 1.596 1.541 0.000 5.313

 

  R-1 SHOPPING LIST - Item No. 130-5 of 130-6
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:



CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604610N Lightweight Hybrid Torpedo / V2234/F2234
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
System Test & Evaluation WR COMOPTEVFOR CONT. 0.066 10/99 0.068 10/00 0.100 10/01 CONT. CONT. N/A

WR NUWC Newport/Keyport CONT. 3.091 10/99 3.738 10/00 4.825 10/01 CONT. CONT. N/A
WR NAWC Patuxent River CONT. 0.037 12/99 0.000 0.000 CONT. CONT. N/A
C,CPFF ARL/PSU State College, PA CONT. 0.000 0.125 01/01 0.000 0.000 CONT. N/A

  Subtotal T&E CONT. 3.194 3.931 4.925 CONT. CONT.

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support Various Various CONT. 0.600 MISC. 0.500 MISC. 0.515 MISC. CONT. CONT.
Travel CONT. 0.021 MISC. 0.030 MISC. 0.029 MISC. CONT. CONT.
Labor (Research Personnel) 0.000
Overhead CONT. 0.000 MISC. 0.000 MISC. 0.052 MISC. CONT. CONT.
  Subtotal Management CONT. 0.621 0.530 0.596 CONT. CONT.

Total Cost CONT. 8.984 9.262 10.310 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 130-6 of 130-6
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)

UNCLASSIFIED

Remarks: None.

Remarks: None.

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604618N;  Joint Direct Attack Munition (JDAM)
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* * **

Total PE Cost 132.161 10.800 28.845 56.285 Continuing Continuing
 
A2137/Joint Direct Attack Munition (JDAM) 132.161 10.800 28.845 56.285 Continuing Continuing
 

 
Quantity of RDT&E Articles 114 20 20 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 131

* Note: FY2000 and prior year funds were executed under Project Unit  E2137
**The FY 2001 budget reflects a $3.000M  Congressional add for DAMASK Component Packaging executed under A2893.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: JDAM is a joint acquisition program combining Department of Navy and Air Force requirements to upgrade existing General Purpose Bomb
capabilities in adverseweather and at medium to high altitude releases. The upgrade is accomplished by the addition of a guidance tail kit to existing General Purpose Bombs (2000 lb and 1000lb inventory bombs). The Air
Force is the executive service. The Navy’s participation in JDAM involves joint development of JDAM components and support of Navy-MarineCorps unique requirements such as aircraft integration on the F/A-18. JDAM
will provide an accurate (defined as not more than 13 meters) adverse weather capability. The program will incorporate commonality with the Joint Standoff Weapon where feasible. The JDAM Product Improvement
Program (PIP) will field improvements for any JDAM system with initial emphasis on attaining precision (3 meters or less) accuracy through non-seeker and seeker initiatives. 

The JDAM Joint Operational Requirements Document (JORD) has recently been updated to include a requirement for a JDAM capability with the 500lb inventory bomb (MK82). The Air Force will continue to be the
executive service for this effort. The Navy will participate in the joint development of the JDAM MK82 and support the Navy-MarineCorps unique requirements such as aircraft integration on the F/A-18, utilizing a smartrack
for additional weapon carriage.

114 Guided Test Vehicles (GTVs) were procured in FY96 during the Engineering and Management Development (E&MD) baseline contract.  20  GTVs will be procured in FY01 and FY02 for the MK82 development. 
                 
(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING and MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new
end-items prior to production approval decision.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program
* * **

Project Cost 132.161 10.800 28.845 56.285 Continuing Continuing
 

RDT&E Articles Qty 114 20 20 Continuing 154

 

  R-1 SHOPPING LIST - Item No. 131

                  

* Note: FY2000 and prior year funds were executed under Project Unit  E2137
**The FY 2001 budget reflects a $3.000M  Congressional add for DAMASK Component Packaging executed under A2893.

U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: JDAM is a joint acquisition program combining Department of Navy and Air Force requirements to upgrade existing General Purpose Bomb
capabilities in adverse weather and at medium to high altitude releases. The upgrade is accomplished by the addition of a guidance tail kit to existing General Purpose Bombs (2000 lb and 1000lb inventory bombs). The
Air Force is the executive service. The Navy’s participation in JDAM involves joint development of JDAM components and support of Navy-Marine Corps unique requirements such as aircraft integration on the F/A-18.
JDAM will provide an accurate (defined as not more than 13 meters) adverse weather capability. The program will incorporate commonality with the Joint Standoff Weapon where feasible. The JDAM Product
Improvement Program (PIP) will field improvements for any JDAM system with initial emphasis on attaining precision (3 meters or less) accuracy through non-seeker and seeker initiatives. 

The JDAM Joint Operational Requirements Document (JORD) has recently been updated to include a requirement for a JDAM capability with the 500lb inventory bomb (MK82). The Air Force will continue to be the
executive service for this effort. The Navy will participate in the joint development of the JDAM MK82 and support the Navy-Marine Corps unique requirements such as aircraft integration on the F/A-18, utilizing a
smartrack for additional weapon carriage.

114 Guided Test Vehicles (GTVs) were procured in FY96 during the Engineering and Management Development (E&MD) baseline contract.  20  GTVs will be procured in FY01 and FY02 for the MK82 development. 
                 
             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($ 0.276) Continued JDAM Mission Planning Module (MPM) support for the Tactical Aircraft Mission Planning System (TAMPS) and the Joint Mission Planning  System (JMPS).

                           - (U) ($  3.662) Continued to perform systems engineering, ILS and program support for the JDAM 2000 lb (MK84/BLU-109) MS-III decision.

                           - (U) ($ 4.097) Performed systems engineering, ILS and program support for the JDAM Product Improvement Program (PIP) concept exploration phase in preparation for the MS-I decision.                   

                           - (U) ($ 2.765) Continued to perform systems engineering, aircraft integration, ILS, airworthiness testing, and program support for the 1000 lb (MK83) Low Rate Initial Production (LRIP) decision. 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

 

  R-1 SHOPPING LIST - Item No. 131

                  

          
(U) PROGRAM ACCOMPLISHMENTS AND PLANS (Continued):
                    2. FY 2001 PLANS:
                           - (U) ($   1.363) Continue JDAM  baseline MPM support for the transition to JMPS, as well as  MPM support for the JDAM MK82 .

                           - (U) ($   5.428) Perform aircraft integration and Operational Flight Program (OFP) software development for the JDAM MK82 and smartrack (BRU-55).
                     
                           - (U) ($   7.326) Perform systems engineering, ILS and program support for  the MK82 effort, and preparation for the JDAM PIP MS-I decision.

                           - (U) ($   8.494) Perform engineering analysis, design and integration for the JDAM PIP seeker development, $3M of which is for the DAMASK Repackaging Effort.

                           - (U)  ($   0.779) Complete Developmental Testing (DT) and Follow-on Operational Testing and Evaluation (FOT&E) of the MK83 JDAM.

                           - (U) ($   0.559) Initiate Air Worthiness testing of the MK82 JDAM.

                           - (U) ($   4.205) Procure test assets for the MK82 effort. 

                            - (U) ($   0.691) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.

                    3. FY 2002 PLANS:
                           - (U) ($   4.485) Continue JDAM  baseline MPM support for the transition to JMPS, as well as  MPM support for the JDAM MK82 and PIP effort.

                           - (U) ($ 16.722) Perform aircraft integration, and OFP software development for the JDAM MK82 and JDAM PIP seeker.

                           - (U) ($ 10.769) Perform systems engineering, ILS and program support for the MK83 MS-III decision, the MK82 effort, and the JDAM PIP seeker development program.

                           - (U) ($ 12.162) Continue to perform engineering analysis, design and integration for the JDAM PIP seeker development.

                           - (U) ($   8.948) Complete Air Worthiness testing  and initiate DT of the MK82 JDAM.

                           - (U) ($   3.199) Continue to procure test assets for the MK82 effort.                     

                    

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 3 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  11.717 26.151 38.796
 (U) Adjustments from the President’s Budget: -0.917 2.694 17.489
 (U) FY 2002 President’s Budget Submit: 10.800 28.845 56.285

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

PAN,MC/B.A.-1 Ammunition - JDAM 81.075 24.166 41.133

RDT&E P.E. 0604618F
Air Force JDAM 11.304 11.055 15.656

 

  R-1 SHOPPING LIST - Item No. 131

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2000 net decrease of $ 0.917 million consists of a decrease of $1.000 million for CAWCF loss assessment, a decrease of $0.155 million for Small Business Innovative
Research Assessment, a decrease of $0.236 million for a reprioritizationof requirementswith the Navy, a decrease of $0.046 million for a CongressionalRescission, and an increase of $0.520 million for a
FY99 funds swap that will be used for award fee. The FY 2001 net increase of $2.694 million consist of a decrease of $0.039 million for a reprioritizationof requirements within the Navy, a decrease of
$0.204 million for a Congressional Reduction, a decrease of $0.063 million for a government-widerescission, and an increase of $3.000 million for DAMASK repackaging. The FY 2002 net increase of
$17.489 million consists of a decrease of $10.000 million for aviationweapons reduction, a decrease of $0.244 million for a reprioritizationof requirementswithin the Navy, an increase of $0.122 million for
economic assumptions, and increase of $27.600 million for JDAM MK82 minimunitions development .   

(U) Schedule: OT-IIB Verification of Correction of Deficiencies (VCD) completed 4Q/00 vice 2Q/00. Due to the slippage of the Pin Lock completionMS-III for the 2,000 lb variants (MK84/BLU-109)
slipped from 3Q/00 to 1Q/01, IOC from 4Q/00 to 2Q/01, and the 1000 lb variant (MK83) MS-III has movedfrom 4Q/01 to 2Q/02. Due to the delay in starting the JDAM PIP AoA study, PIP MS-I has moved
from 2Q/01 to 1Q/02.   The revised JORD has resulted in the addition of the MK82 efforts to the schedule.
            
             (U) Technical:  Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones 1Q/01 MS-III MK84/BLU-109 2Q/02 MK83 MS-III
2Q/01 IOC MK84/BLU-109

            (U) Engineering Milestones 3Q/01 MK82 PDR 1Q/02 MK82 CDR

            (U) T&E Milestones 4Q/00 OT-IIB (VCD) 2Q/01 MK83 DT 2Q/02   MK82 DT
4Q/01 MK83 FOT&E

            (U) Contract Milestones 1Q/01 MK84/BLU-109 FRP 2Q/02 MK83 FRP
1Q/01 MK3 LRIP

            (U) Product Improvement 1Q/01 PIP AoA REPORT 1Q/02 MS-I PIP
2Q/01 MS-0 PIP

 

  R-1 SHOPPING LIST - Item No. 131

(U) D. ACQUISITION STRATEGY:   The Joint Direct Attack Munition (JDAM) program acquisition strategy is derived from the 1994 Federal Acquisition Streamlining Act (FASA).  The focus of the program is to
reduce acquisition management costs by buying bomb modification kits as if they were commercial items, including obtaining waivers to regulations that affect the efficiency of the contracting process.  The 
JDAM contracting officer has authority to approve individual deviations from any   Federal Acquisition Regulation  (FAR) and Defense Acquisition Regulation Supplement (DFARS) provision not required by 
Statute of Executive Order for the JDAM EMD contract.  The contract management philosophy includes partnering with the contractor, long term relationships with vendors, negotiations based on prices instead 
of costs, credit for past performance, and allowing the contractor to determine how to produce the product with the government providing only what the product must do.  Cost is an independent variable. JDAM 
kits have a lifetime (20 year) warranty, significantly reducing Operating and Support costs.

(U) E. SCHEDULE PROFILE: * 

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 5 of 7)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

OFP Development WX AWL/CL 18.261 2.000 11/00 8.225 11/01 Continuing Continuing

Mission Planning Development C/CPAF Raytheon, Tucson, AZ 6.012 0.642 11/00 3.424 11/01 Continuing Continuing

Aircraft Integration SS/CPAF Boeing 7.454 3.208 01/00 7.653 10/01 Continuing Continuing

PIP Development C/CPAF Boeing, St. Louis, MO 3.907 6.185 12/00 12.162 12/01 Continuing Continuing

In-House Support WX NAWC, CL 46.766 8.580 10/00 9.243 10/01 Continuing Continuing

Misc (efforts under $1M-Aggregate) Various Various 4.463 0.798 11/00 1.367 11/00 Continuing Continuing

Award Fees C/CPAF/MIBoeing 1.150 Continuing Continuing

  Subtotal Product Development 88.013 21.413 42.074 Continuing Continuing

Travel P.D JDAM 1.323 0.150 10/00 0.190 10/01 1.663

Engineering Services Various Various 11.210 1.017 10/00 1.575 10/01 13.802

SBIR Assessment 0.691 0.691

  Subtotal Support 12.533 1.858 1.765 16.156
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Remarks: Prior year funds were under Proj Unit E2137.  Award Fees are associated with the procurement of test assets and were previously accounted for under Test and Evaluation.

Remarks: Prior year funds were under Proj Unit E2137. 

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 7)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604618N;  Joint Direct Attack Munition (JDAM) A2137 / Joint Direct Attack Munition (JDAM)
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWC/CL 15.774 1.020 10/00 8.646 10/01 Continuing Continuing

Operational Test & Evaluation PD OPTEVFOR 3.527 0.140 10/00 0.281 02/02 Continuing Continuing

Test Assets MIPR Boeing, St Louis, MO 13.592 3.433 10/00 3.136 10/01 Continuing Continuing

Misc. (efforts under $1M-Aggregate) Various Various 3.850 0.771 11/00 0.073 11/01 Continuing Continuing

  Subtotal T&E 36.743 5.364 12.136 Continuing Continuing

Misc. (efforts under $1M-Aggregate) Various Various 5.672 0.210 11/00 0.310 11/01 Continuing Continuing

  Subtotal Management 5.672 0.210 0.310 Continuing Continuing

Total Cost 142.961 28.845 56.285 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 131

Remarks: Prior year funds were under Proj Unit E2137.  Previous submissions included the cost for Award Fees associated with the procurement of test assets.  Award Fees are not included in Product Development.

Remarks: Prior year funds were under Proj Unit E2137.

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 7)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Joint Service Explosive Ordnance Disposal (EOD) Development/0604654N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 6.870 7.037 8.123 Cont. Cont.
 
EOD Procedures/Q1829 6.870 7.037 8.123 Cont. Cont.
 
Quantity of RDT&E Articles N/A N/A N/A N/A N/A N/A N/A N/A

      

FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    7.094 7.102 8.092
Appropriated Value: 7.133 7.102
Adjustment to FY 2000/2001 Appropriated Value/    
FY 2001 President’s Budget:    
  a. SBIR Adjustment -0.178
  b. General Adjustments -0.085 -0.065 0.031
FY 2002 PRES Budget Submit: 6.870 7.037 8.123

 

  R-1 SHOPPING LIST - Item No. 132 - 1 of 132 - 5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 5)

UNCLASSIFIED

A.   Mission Description and Budget Item Justification:  This is a Joint Service Program.  CNO approved NAPDD 502-852 provides the program definition and scope of effort.  

DOD Directive 5160.62 assigned to the Secretary of the Navy (SECNAV) the responsibility of Single Manager for Explosive Ordnance Disposal (EOD) Technology and Training (T&T). It also assigns to the
Executive Manager for EODT&T (N85X) the responsibility to "provide for technical development, validation, preparation, Joint Service approval, and distribution of all EOD procedures texts, graphic aids, manuals,
and bulletins. This program also provides for the implementation of the DOD/DOE/FBI Memorandum of Understanding (MOU) as delineated in DOD Directive 3150.5 for response to Improvised Nuclear Devices
(INDs).
This program provides for the development of validated EOD render-safe procedures (RSPs), key identification features, and safety information used by EOD personnel in all four military services 
when performing their mission of rendering safe and disposing of both domestic and foreign explosive ordnance and improvised explosive devices (IEDs) that pose a threat to military operations, installations,

personnel, and materials. In addition, EOD render-safe procedures for foreign ordnance must be developed as soon as possible after gaining knowledge of its existence. This effort requires exploitation and
analysis of the foreign ordnance prior to developmentof the procedures. The program also provides for a DOD Technical Response Group with specializedtools and procedures, which may deploy with the primary
EOD response element in response to IND and Weapons of Mass Destruction (WMD) incidents. This effort also provides resources necessary for the foreign threat mine acquisition/exploitation (FTMA/E)
program. This effort includes acquisition, inert certification, intelligence and operational exploitation, analysis, procedure development, and disposition of the highest priority foreign threat naval mines.

Funding:  FY 00 and  FY 01 decreases are due to general adjustments.  FY 02 increase due to minor pricing adjustments.

Schedule:  Not applicable.

Technical:  Not applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA-5 Joint Service Explosive Ordnance Disposal (EOD) Development/0604654N

                                                                                                                                                                                                                   To Total
To Total

                                                            FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost

 

  R-1 SHOPPING LIST - Item No. 132 - 2 of 132 - 5
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 5)

UNCLASSIFIED

C.  Acquisition Strategy:  This is a non-acquisition program.

D.  Schedule Profile:  Not applicable.

 B. Other Program Funding Summary:  Not applicable.                                                                                                                                                                                      



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 JT SVS EOD Development/0604654N Explosive Ordnance Disposal Procedures/Q1829

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 6.870 7.037 8.123
 
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A N/A Continuing Cont.
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 3 of 5)

UNCLASSIFIED

PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  (U)  FY 2000 ACCOMPLISHMENTS:
($5.051) Obtained, analyzed and exploited foreign ordnance and developed EOD render-safe procedures for new sophisticated domestic and foreign ordnance.
($.885) Developed Improvised Nuclear Device (IND) countermeasures procedures and participated in exercises and joint working groups.
($.934) Obtained high priority foreign sea mines for analysis and exploitation to provide for the development of MCM procedures.

 2.  (U)  FY 2001 PLAN:
($5.054) Continue to obtain, analyze and exploit foreign ordnance and develop EOD render-safe procedures for new sophisticated domestic and foreign ordnance.
($.889) Continue to develop IND countermeasures procedures and participate in exercises and joint working groups.
($.908) Continue to obtain high priority foreign sea mines for analysis and exploitation to provide for the development of MCM procedures.
($.186) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3.   (U)  FY 2002 PLAN:
($6.223) Continue to obtain, analyze and exploit foreign ordnance and develop EOD render-safe procedures for new sophisticated domestic and foreign ordnance.
($.912) Continue to develop IND countermeasures procedures and participate in exercises and joint working groups.
($.988) Continue to obtain high priority foreign sea mines for analysis and exploitation to provide for the development of MCM procedures.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 JT SVS EOD Development/0604654N Explosive Ordnance Disposal Procedures/Q1829
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
RSP Development WR EODTD, IH, MD 126.577 4.305 10/99 4.298 10/00 5.162 10/01 Continuing Continuing N/A
IND Countermeasures WR EODTD, IH, MD 22.851 0.740 10/99 0.744 10/00 0.754 10/01 Continuing Continuing N/A
Foreign Mine Acquisition WR EODTD, IH, MD 1.113 0.810 10/99 0.788 10/00 0.818 10/01 Continuing Continuing N/A
Program Management Personnel WR EODTD, IH, MD 1.165 0.165 10/99 0.165 10/00 0.175 10/01 Continuing Continuing N/A
Miscellaneous Various 2.045 0.850 02/00 1.042 10/00 1.214 10/01 Continuing Continuing N/A
 0.000
 0.000
  Subtotal Product Development 153.751 6.870 7.037 8.123 0.000 Continuing N/A

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 132 - 4 of 132 - 5
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 4 of 5)
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Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA-5 JT SVS EOD Development/0604654N Explosive Ordnance Disposal Procedures/Q1829
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 153.751 6.870  7.037 8.123 0.000 Continuing N/A

 

  R-1 SHOPPING LIST - Item No. 132 - 5 of 132 - 5
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 5)
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 UNCLASSIFIED 
 
 FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET  DATE:  June 2001
 
BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604710N   
 PROGRAM ELEMENT TITLE:  Navy Energy Program    
 

  R-1 Line Item 134 
 

  UNCLASSIFIED  
 
    Budget Item Justification 
    (Exhibit R-2, page 1 of 7) 

A.  (U) COST:  (Dollars in Thousands) 
 
PROJECT 
NUMBER & 
TITLE 

 
FY 2000  
ACTUAL 

 
FY 2001 
ESTIMATE 

 
FY 2002 
ESTIMATE 

  
 

 
 

 
 

 
 

 
 

 
 

           
R0371 Energy Conservation         
 5,236 5,480 3,157        
           
 
A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Develop energy-efficient systems and practices for ships, aircraft, 
and facilities.  Resulting energy efficiency gains contribute to fleet sustainability, combat capability (e.g., greater range, 
time on station), and reduced operating costs.  Efforts include fuel use optimization aids for aircraft; existing gas turbine 
engine efficiency improvements, anti-fouling paints, and air conditioning for ships; and adaptation of renewable/alternative 
energy technologies to Navy facility needs.  Provide engineering development, and test and evaluation support to the companion 
PE 0603724N Project R0829. 
 (U) This program and the companion PE 0603724N Navy Energy Program (ADV), support the achievement of Legislated, White 
House, Department of Defense (DoD), and Navy Energy Management Goals.  They also address direction by the Office of the 
Secretary of Defense, the Secretary of the Navy, and the Chief of Naval Operations to make up-front investment in technologies 
that reduce future cost of operation and ownership of the fleet and supporting infrastructure.  Navy is TRISERVICE lead for 
the implementation of renewable/alternative energy systems across DoD.
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BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604710N  PROJECT NUMBER:  R0371 
 PROGRAM ELEMENT TITLE: Navy Energy Program   PROJECT TITLE: Energy Conservation (ENG) 
 

  R-1 Line Item 134 
 

  UNCLASSIFIED  
 
    Budget Item Justification 
    (Exhibit R-2, page 2 of 7) 

 
 

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it 
encompasses engineering and manufacturing development of new end-items prior to production approval decision. 

 
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:   

 
 1. (U) FY 2000 ACCOMPLISHMENTS:  

• (U) ($1,050) Aircraft: Began conversion of Flight Optimization Routines for Energy Management (FOREM) software to 
WINDOWS format. FOREM was certified as an alternative to the Navy Flight Manual for the purpose of flight planning 
for the F/A-18 and EA-6B. Extended FOREM to additional aircraft such as F/A-18E/F. Integrated FOREM software with 
the WINGS database format, which is more flexible and is common to the Pre-flight Planning System (PFPS) being 
developed by Tactical Aircraft Mission Planning System (TAMPS). Use of FOREM developed flight data by PFPS, (and 
vice versa) will save funds and accelerate delivery of products to the fleet. Began FOREM flight performance 
database development for additional aircraft as a part of the joint program with TAMPS (e.g. S-3B, E-2C, CH-53E). A 
website was established to disseminate FOREM information and updates.    

• (U) ($906) Ships: Completed pre-installation powering trial of DDG-51 retrofit stern flap device to reduce drag. 
ShipAlts for retrofit of stern flaps to DD-963, CG-47, and FFG-7 were approved.  Monitored ship trials of easy 
release and ablative copper/cobiocide hull coatings; broadened task to include large-scale tests of copper/-
cobiocide self-polishing paints; deleted from further testing those easy release and ablative copper coatings which 
have performed poorly.  Developed shipboard Gas Turbine engine mods which reduce air leakage, and improve water 
wash procedures. For diesels, evaluated control system mods to manage extensive low load, low efficiency operation.
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    (Exhibit R-2, page 3 of 7) 

• (U) ($3,280) Alternative and Renewable Energy Systems: Continued support and test & evaluation (T&E) of Photo-
Voltaic/Diesel hybrid power systems for off grid applications.  Accelerated development of high efficiency, low 
emissions, power generation system. Designed/installed and initiated T&E on advanced PV module technology in grid 
connected application. Initiated procurement of flywheel for investigation of advanced energy storage technologies. 
Provided technical support for site-specific technology selection, system design and T&E support for 
renewable/alternative power systems as assigned DoD technical lead. 

 
 2. (U) FY 2001 PLAN:  

• (U) ($1,050) Aircraft: Complete FOREM conversion to WINDOWS format (updated to WINGS database format). Extend FOREM 
to additional aircraft, e.g. P-3C, and AV-8B. Respond to Fleet requested enhancements of FOREM and requests for 
palm-tops.  Provide TAMPS program with FOREM data support as requested. 

• (U) ($1,632) Ships: Complete post-installation powering trial of DDG-51 wedge/flap, and assist development of  
ShipAlt. Fabricate, install, and conduct before and after powering trials of the LSD 41/49 stern flap.  Monitor 
large-scale tests of advanced hull coatings, including self-polishing reduced copper/cobiocide products.  Conduct 
full-scale shipboard evaluation of gas turbine on-line water-wash system. Procure, test and evaluate motion sensor 
lighting and remote source lighting for shipboard use. 

• (U) ($2,723) Alternative and Renewable Energy Systems: Continue site specific design and support of PV/Diesel 
hybrid power systems for off-grid applications. Continue design and T&E/support of advanced PV module technology 
(thin film, multi-junction, integrated module/inverter, building integrated, etc) in both off grid and grid 
connected applications. Design, build and test prototype PV/flywheel hybrid power system to investigate advanced 
energy storage technologies. Investigate Power Electronics Building Blocks (PEBB) in inverters for power systems. 
Continue development of high efficiency, low emissions power generation system.  As assigned DoD Technical lead, 
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BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604710N  PROJECT NUMBER:  R0371 
 PROGRAM ELEMENT TITLE: Navy Energy Program   PROJECT TITLE: Energy Conservation (ENG) 
 

  R-1 Line Item 134 
 

  UNCLASSIFIED  
 
    Budget Item Justification 
    (Exhibit R-2, page 4 of 7) 

provide all services with site-specific technology selection and systems engineering support to implement zero 
emission, renewable/alternative power systems.  

• (U) ($75) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance 
with 15 USC 638. 

 
3. (U) FY 2002 PLAN:   

  
• (U) ($550) Distribute FOREM for WINDOWS to Fleet as software is completed and codes are certified.  Complete FOREM 

development for additional aircraft such as MV-22, E-6A and KC-130. 
•  (U) ($607) Ships: Complete trials of reduced copper/cobiocide and other advanced technology anti-fouling paints.  

 T&E improved ceramic blade track for 501-K34 turbo generators; and reduced-power cooling fan for LM2500. 
• (U) ($2,000) Alternative and Renewable Energy Systems: Complete site specific design and support of PV/Diesel     

 hybrid power systems for off grid applications, and advanced PV module technology in grid connected applications. 
 Complete T&E of PV/flywheel hybrid power system to investigate advanced energy storage technologies.  Complete 
evaluation of high efficiency, low emissions power generation system. As assigned DoD technical lead, provide all 
services with site-specific technology selection, and systems engineering support to implement zero emission, 
renewable/alternative power systems. 

 
B. (U) PROGRAM CHANGE SUMMARY            
 
 FY 2000 FY2001 FY2002 

       (U) FY 2001 President’s Budget: 5,416 5,531 5,748 
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       (U) Appropriated Value:    
       (U) Adjustments from PRESBUDG:    

(U) FY 2000 SBIR Adjustment -53   
(U) PE Rebalance   -7 
(U) NWCF Adjustments   -41 
(U) Economic Assumptions -21 -39  

       (U) FY 2002 PRESBUD: 5,236 5,480 3,157 

 
 (U) CHANGE SUMMARY EXPLANATION: 
 
  (U) Schedule:  Not applicable. 
 
  (U) Technical:  Not applicable. 
 
C.  (U) OTHER PROGRAM FUNDING SUMMARY: Not applicable. 
 
(U) RELATED RDT&E: 
 

(U) PE 0601153N (Defense Research Sciences) 
(U) PE 0603513N (Shipboard Systems Component Development) 
(U) PE 0603573N (Advanced Surface Machinery Systems) 
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(U) PE 0603721N (Environmental Protection) 
(U) PE 0603724N (Navy Energy Program (ADV)) 
(U) PE 0604221N (P-3 Modernization Program) 
(U) PE 0604231N (Tactical Command Systems) 

 
D. (U) SCHEDULE PROFILE: Not applicable.



 UNCLASSIFIED 
 
 FY 2002 RDT&E,N PROGRAM ELEMENT/PROJECT COST BREAKDOWN DATE: JUNE 2001
 
BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604710N PROJECT NUMBER:  R0371 
 PROGRAM ELEMENT TITLE:  Navy Energy Program (ENG) PROJECT TITLE:  Energy Conservation (ENG) 
 

 
R-1 Line Item 134 

 
OSD/OMB RDT&E PE/Project Cost Breakdown

(Exhibit R-3, page 7 of 7)

 UNCLASSIFIED   

A.  (U) PROJECT COST BREAKDOWN:  ($ in thousands) 
 
Project Cost Categories FY 2000 FY2001 FY2002 
    
Engineering Development & Testing 5,236 5,480 3,152 
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PROGRAM ELEMENT TITLE: Shipboard Information Warfare Exploit System
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UNCLASSIFIED

Exhibit R-2, RDT&E Budget Item Justification

(U) COST: (Dollars in Thousands)

PROJECT
NUMBER & Title To Total

FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Complete Program
X2134
SHIPBOARD IW EXPLOIT 762 703 8,130

X2135
CHBDL-ST 901 1,508 .

Total 1,663 2,211 8,130

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Shipboard Information Warfare line includes the
following programs: Cooperative Outboard Logistics Update (COBLU), Battle Group Passive Horizon Extension System
(BGPHES), Ships Signal Exploitation Equipment (SSEE) and Common Data Link – Navy (CDL-N) (formerly CHBDL). These
systems provide the Battle Group with real time Indications and Warnings (I&W) by acquisition and localization of
signals of interest (SOI). In addition, BGPHES extends the Battle Group's line-of-sight radio horizon by using remote
receivers in an airborne sensor payload, and sends this information via the CDL-N to the surface ships. This program
funding is required to incorporate new commercial off-the-shelf (COTS) based technologies and software into the
existing systems. The funding will focus on merging the current IW sensor systems into a scalable sensor package that
can be tailored to different ship types and be compliant with the Maritime Cryptologic Architecture.

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it
encompasses engineering and manufacturing development of new end-items prior to production approval decision.
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B. (U) PROGRAM CHANGE SUMMARY EXPLANATION:

(U) Funding:

FY 2000:-$118K NSS.
FY 2001: -$16K Section 8086 .7% Pro-Rata Reduction, -$5 Government-Wide Rescission: PL 106-554, Sec. 14.

FY 2002: $1,060K Shipboard IW Exploit OMN, $1,500K Shipboard IW Exploit RDTEN, $2,700K Maritime Cryptologic
Strategy for the 21st Century, $467K Realign from OPN to R&D, $128K Program Support

(U) Schedule: None

(U) Technical: None
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(U) COST: (Dollars in Thousands)

PROJECT
NUMBER & To Total
Title FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 Complete Program

X2134
SHIPBOARD IW EXPLOIT 762 703 8,130

Project X2135 has been incorporated into Project X2134 beginning in FY 02.

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Shipboard Information Warfare line includes the following
programs: Cooperative Outboard Logistics Update (COBLU), Battle Group Passive Horizon Extension System (BGPHES), Ships
Signal Exploitation Equipment (SSEE) and Common Data Link – Navy (CDL-N) (formerly CHBDL). These systems provide the
Battle Group with real time Indications and Warnings (I&W) by acquisition and localization of signals of interest
(SOI). In addition BGPHES extends the Battle Group's line-of-sight radio horizon by using remote receivers in an
airborne sensor payload, and sends this information via the CDL-N to the surface ships. This program funding is
required to incorporate new commercial off-the-shelf (COTS) based technologies and software into the existing systems.
The funding will focus on merging the current IW sensor systems into a scalable sensor package that can be tailored to
different ship types and be compliant with the Maritime Cryptologic Architecture.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1. (U) FY 2000 ACCOMPLISHMENTS: 
• (U) ($422) Completed development effort to allow interoperability with USAF upgrade Prime Mission Equipment

(PME).

• (U) ($170) Completed development effort to rehost software and be IT-21 compatible (formerly TAC-N1
development)

• (U) ($170) Completed P3I development efforts to access EP-3E Joint SIGINT Avionics Family (JSAF) Low Band Sub-
System (LBSS).

2. (U) FY 2001 PLAN:

• (U) ($543) Integrate new GCCS-M functionality into BGPHES-ST baseline.

• (U) ($160) Improve EP3 (air platform) interoperability.

3. (U) FY 2002 PLAN:

• (U) ($ 710) Initiate and complete development of topside design for installation of Transportable Radio
Direction Finding (TRDF) antennas on LHA-1 class ships.

• (U) ($1,830) Initiate development of Cryptologic Unified Build (CUB) software to incorporate latest Defense
Information Infrastructure Common Operating Environment (DII COE) release for interoperability of Shipboard IW
programs. CUB software is utilized on all Shipboard IW programs. This development effort targets the DII COE
4.X baseline. Integrate DMS software/upgrades into CUB baseline and test.

• (U) ($ 305) Incorporate new signal analysis tools and training aids into COBLU Phase 1 and SSEE Increment D
baselines.

• (U) ($1,830) Initiate and complete development of SSEE Increment E Engineering Development Model (EDM).
Includes development and operational testing. Effort is focused on integrating state-of-the-art Electronic
Support Measures/Signal Intelligence (ESM/SIGINT) attributes into current surface shipboard IW programs.

• (U) ($510) Expand Cryptologic On-line Trainer (COLT) software for Shipboard IW programs to include
expansion of existing Signals of Interest (SOI) simulations and support for Wide Area Network (WAN) training.
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• (U) ($1,410) Integrate new CUB/DII COE 3.X functionality into BGPHES baseline. Continue development
effort to maintain interoperability with USAF airborne Prime Mission Equipment (PME).

• (U) ($ 515) Continue CDL-N development efforts (begun in Project X2135) for interoperability and integration
with emerging Navy sensor systems such as VTUAV, F/A-18 SHARP and EP-3E Multi-int systems.

• (U) ($ 510) Complete CDL-N development efforts for ship-to-ship data connectivity.

• (U) ($ 510) Initiate design and development of CDL-N integrated operator station and Intelligence,
Surveillance and Reconnaissance (ISR) processing systems.

B. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands)

FY2000 FY2001 FY2002 FY2003 FY2004 FY2005 FY2006 FY2007 To Total
Estimate Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

OPN Line 2360 50,325 60,464 57,535
OPN Line 2434 35,259 0 0
O&M,N 5C2C 4,714 8,759 9,297

(U) RELATED RDT&E: PE 0305885G
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Cryptologic Unified Build (CUB)

C. (U) ACQUISITION
STRATEGY

FY2000 FY2001 FY 2002 To Complete

Program Milestones

Engineering Milestones Integration
Testing &
Engineering
Release CUB 4.X

System
Requirements
Review CUB 5.X

Test Readiness
Review CUB 4.X

Critical Design
Review CUB 5.X

T&E Milestones Interoperability
Certification &
Shipboard Tes

Interoperability
Testing, Certification
& Shipboard Test

Contract Milestones
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SSEE Increment E

C. (U) ACQUISITION
STRATEGY:

FY2000 FY2001 FY 2002 To Complete

Program Milestones Operational
Test Readiness
Review (OTRR)

Operational
Assessment (LRIP)
Milestone IIID

Engineering Milestones Integration
Testing and
Factory
Acceptance
Test (FAT)

P3I development
and testing

Test Readiness
Review

Preliminary
Design
Review (PDR)

T&E Milestones Development
Testing (DT)

Operational
Testing (OPEVAL)

Interoperability
Testing

Contract Milestones Award
Development
Contract

Award Full Rate
Production
Contract
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BGPHES

FY2000 FY2001 FY 2002 To Complete

Program Milestones

Engineering Milestones P3I Development

T&E Milestones -JSAF Interoperability
Testing
-T&E TAC 4
-T&E SIGINT

Interoperability
Testing

Interoperability
Testing

DII COE/CUB 3.X
Upgrade

Interoperability
Testing
DII COE/CUB 4.X
Upgrade

Contract Milestones

CDL-N

FY2000 FY2001 FY 2002 To Complete

Program Milestones

Engineering Milestones

T&E Milestones -Complete ship to
ship Inter-
operability Tests
-UAV Inter-
operability Tests

-SHARP
Interoperability
Testing

Contract Milestones
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Exhibit R-3 Cost Analysis (page 1) Date:  JUNE 2001 
APPROPRIATION: RDT&E,N   BUDGET ACTIVITY :  5 PROGRAM ELEMENT:  0604721N Shipboard IW Exploit X2134  
 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
Cost  

Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Hardware 
Development/Integration 

Various Various 0 633 Jan 01 7,330 Dec 01   Cont. Cont. Cont. 

             
             
             
             
             
             
  Subtotal Product Development   0 633  7,330    Cont. Cont. Cont. 
Remarks: 
 

Integrated Logistics Support Various Various 0 0  0       
             
             
             
             
             
             
  Subtotal Support    0 0  0       
Remarks 
 
Prior year reflected in Project x2135 
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Exhibit R-3 Cost Analysis (page 2) 

 
Date:  JUNE 2001 

APPROPRIATION: RDT&E,N   BUDGET ACTIVITY :  5 PROGRAM ELEMENT:  0604721N Shipboard IW Exploit: X2134 
Cost Categories Contract 

Method & 
Type 

Performing 
Activity & 
Location 

Total PYs 
Cost 

 
FY01 Cost 

FY01 Award 
Date 

 
FY02 Cost 

FY02 Award 
Date  

 
 Cost  

 
 Award Date 

 
Cost To 
Complete

 
Total Cost 

Target 
Value of 
Contract 

Developmental
/Operational 
T&E 

Various Various 0 70 Jan 01 800 Dec 01   Cont. Cont. Cont. 

             
             
             
  Subtotal T&E   0 70  800    Cont. Cont. Cont. 
Remarks 

Project  
Management 

Various Various 0 0  0       

             
             
             
             
             
             
             
  Subtotal 
Management 

  0 0  0       

Remarks 

Total Cost   0 703  8,130    Cont. Cont. Cont. 
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UNCLASSIFIED

Exhibit R-2a, RDT&E Project Justification

(U) COST: (Dollars in Thousands)

PROJECT
NUMBER & To Total
Title FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Complete Program

X2135
CDL-N 901 1,508 0

Request Project Title be changed to Common Data Link – NAVY (CDL-N)

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Common Data Link-NAVY (CDL-N) (formerly CHBDL)
equipment will provide a common high bandwidth data link shipboard terminal for the receipt of signal, imagery, second
counter-intelligence data from remote airborne sensors and the transmission of link and sensor control data to airborne
platforms. Signal intelligence data is received from the Battle Group Passive Horizon Extension System (BGPHES)
Airborne Component (AC) and delivered to the BGPHES Shipboard Terminal. Imagery intelligence data is received from
various tactical airborne reconnaissance systems and delivered to the Joint Service Imagery Processing System - Navy
(JSIPS-N). Acoustic intelligence data is received from various tactical airborne reconnaissance systems and delivered
to the Aircraft Carrier Tactical Support Center.

*POM 02 process transferred Project X2135 funding to Project X2134. The lines were consolidated for efficiency of
management and also as a reflection of greater commonality in the systems. This latter point reflects the continuing
effort to collapse "stovepipes" in order to achieve a scaleable, modular open architecture cryptologic system made up
of common hardware components and running common operator interface software.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS: 
 
1. (U) FY 2000 ACCOMPLISHMENTS:

• (U) ($141) Continued development efforts for interoperability with other emerging sensor systems.

• (U) ($320) Continued development efforts for ship-to-ship data connectivity.

• (U) ($100) Continued multi-queuing capability development.

• (U) ($100) Completed development of wideband encryption (KG35)enhancements.

• (U) ($240) Complete Test and Evaluation with other systems such as Joint Services Imagery Processing
System (JSIPS) ATARS, GUARDRAIL, U-2 AIP, and HAE UAVs.

2. (U) FY 2001 PLAN:

• (U) ($475) Continue development efforts for interoperability with other emerging sensor systems

• (U) ($325) Continue development efforts for ship-to-ship data connectivity.

• (U) ($708) Complete multi-queuing capability development.

B. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in thousands)

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Total
Estimate Estimate Estimate Estimate Estimate Estimate Estimate Estimate Complete Program

OPN Line 2434 35,259 0 0 0 0 0 0 0 * *
O&M,N 812 0 0 0 0 0 0 0 * *

* See Project x2134.

(U) RELATED RDT&E: PE 0603261N Project A2174 Joint Service Imagery Processing Systems - Navy (JSIPS-N).
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CDL-N

FY2000 FY2001 FY 2002 3 To Complete

Program Milestones

Engineering Milestones Complete Multi
Queuing Capability

T&E Milestones ATARS/UAV Interoperability
Tests
AIP Interoperability
Tests

Contract Milestones
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Exhibit R-3 Cost Analysis (page 1) Date:  JUNE 2001 
APPROPRIATION: RDT&E,N   BUDGET ACTIVITY :  5 PROGRAM ELEMENT:  0604721N CDL-N  X2135 
 
 
Cost Categories  

Contract 
Method 
& Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
 Cost  

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Primary Hardware 
Development 

CPFF Loral- Salt 
Lake, UT 

20,502 0  0     20,502 20,502 20,502 

Hardware 
Development/Integration 

Various Various 5,057 1,358 
 

Dec 00 0           *       *       * 

             
             
             
             
             
  Subtotal Product Development   25,559 1,358  0             *       *         * 
Remarks: 
 
*SEE PROJECT X2134 

Integrated Logistics Support Various Various    254 0  0             *        *          * 
             
             
             
             
             
             
  Subtotal Support       254 0  0       
Remarks 
 
* SEE PROJECT X2134 
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Exhibit R-3 Cost Analysis (page 2) 

Date:  JUNE 2001 

APPROPRIATION: RDT&E,N   BUDGET ACTIVITY :  5 PROGRAM ELEMENT:  0604721N CDL-N  X2135 
 
 
Cost Categories 

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
PYs 
Cost 

 
FY01 
Cost 

FY01 
Award 
Date 

 
FY02 
Cost 

FY02 
Award 
Date  

 
 Cost  

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Developmental/Operational 
T&E 

Various Various 1,515 150 Dec 00 0          *     *       * 

             
             
             
  Subtotal T&E   1,515 150  0           *     *       * 
Remarks 
 
*SEE PROJECT X2134 

Project  Management Various Various 465 0  0           *     *       * 
             
             
             
             
             
             
             
  Subtotal Management   465 0  0       
Remarks 
 
* SEE PROJECT X2134 

Total Cost   27,793 1,508  0    Cont. Cont. Cont. 
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CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604727N Joint Standoff Weapon System
 Prior

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002

Total PE Cost 646.151 28.920 27.694 26.852
 
A2068 (formallyE2068) Joint Standoff Weapon (JSOW) 646.151 28.920 27.694 26.852
 

 
Quantity of RDT&E Articles 3 3 19  

 

  R-1 SHOPPING LIST - Item No. 136

(Formerly managed under PEO(T) and Project Unit E2068, this program was transferred to PEO(W).  Beginning with FY 01, it will be executed under Project Unit A2068.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night and adverse weather conditions. JSOW will enhance aircraft survivability as compared to

current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of most target area surface-to-air threat systems. The JSOW launch-and-leavecapability will allow several
target kills per aircraft sortie. The JSOW program first developed a baseline weapon for use against fixed area targets. The JSOW Baseline (AGM-154A) variant includes a kinematically efficient airframe, an integrated
Inertial/Global Positioning System (INS/GPS) navigation capability, and a BLU-97/B submunition payload. This weapon is designed up front for pre-planned product improvements. The JSOW/BLU-108 (AGM-154B) variant
incorporates the Sensor Fuze Weapon submunition (BLU-108) into the baseline vehicle. The JSOW/BLU-108 variant will provide a standoff delivery capability against massed armor and land combat vehicles. The JSOW
Unitary (AGM-154C) variant has a terminal seeker, Autonomous Target Acquisition (ATA) capability, and a unitary warhead to enable the attack of blast/fragmentation targets. The JSOW/BLU-108 MOT&E is scheduled to
begin in FY03 after an 18 month LCCS ECP effort. The JSOW Unitary will provide increased accuracy and lethality and the capability for aimpoint selection. The Unitary E&MD phase of the program concludes with the
completion of Operational Evaluation (OPEVAL). A Low Rate Initial Production Contract Award is planned for FY-03. Through adherence to international standards for weapons interfaces and weight and dimension
considerations, JSOW will be compatible with Air Force and NATO aircraft.  JSOW is a joint Navy/Air Force program. 

The Unitary E&MD program phase incorporates a 500 lb class "Unitary" warhead that includes the integration of the Broach Multiple Warhead System (MWS) into the JSOW AGM-154C variant. This is an FY01
CongressionallyapprovedNew Start effort. The Broach MWS provides blast/fragmentationeffects as well as enhanced penetrationcapability against hard point targets. The Broach MWS development and integration risk is
reduced significantly by the on going Broach developmental efforts of the United Kingdom Storm Shadow Program, the JSOW Foreign Warhead Comparative Testing previously conducted, and the early provisioning for
Broach in the JSOW Unitary Roadmap.
                 

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING & MANUFACTURING DEVELOPMENT because it encompasses engineering and manufacturing development of new end-
items prior to production approval decision.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 7)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0604727N Joint Standoff Weapon System
 Prior

                                COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002

Total PE Cost 646.151 28.920 27.694 26.852
 
A2068 (formallyE2068) Joint Standoff Weapon (JSOW) 646.151 28.920 27.694 26.852
 

 
Quantity of RDT&E Articles 3 3 19  

 

  R-1 SHOPPING LIST - Item No. 136

(Formerly managed under PEO(T) and Project Unit E2068, this program was transferred to PEO(W).  Beginning with FY 01, it will be executed under Project Unit A2068.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, night and adverse weather conditions. JSOW will enhance aircraft survivability as compared to

current interdiction weapon systems by providing the capability for launch aircraft to standoff outside the range of most target area surface-to-air threat systems. The JSOW launch-and-leavecapability will allow several
target kills per aircraft sortie. The JSOW program first developed a baseline weapon for use against fixed area targets. The JSOW Baseline (AGM-154A) variant includes a kinematically efficient airframe, an integrated
Inertial/Global Positioning System (INS/GPS) navigation capability, and a BLU-97/B submunition payload. This weapon is designed up front for pre-planned product improvements. The JSOW/BLU-108 (AGM-154B)
variant incorporates the Sensor Fuze Weapon submunition (BLU-108) into the baseline vehicle.  The JSOW/BLU-108 variant will provide a standoff delivery capability against massed armor and land combat vehicles.   T
JSOW Unitary (AGM-154C) variant has a terminal seeker, Autonomous Target Acquisition (ATA) capability, and a unitary warhead to enable the attack of blast/fragmentation targets. The JSOW/BLU-108 MOT&E is
scheduled to begin in FY03 after an 18 month LCCS ECP effort. The JSOW Unitary will provide increased accuracy and lethality and the capability for aimpoint selection. The Unitary E&MD phase of the program
concludes with the completion of Operational Evaluation (OPEVAL). A Low Rate Initial Production Contract Award is planned for FY-03. Through adherence to international standards for weapons interfaces and weight
and dimension considerations, JSOW will be compatible with Air Force and NATO aircraft.  JSOW is a joint Navy/Air Force program. 

The Unitary E&MD program phase incorporates a 500 lb class "Unitary" warhead that includes the integration of the Broach Multiple Warhead System (MWS) into the JSOW AGM-154C variant. This is an
FY01 Congressionally approved New Start effort. The Broach MWS provides blast/fragmentation effects as well as enhanced penetration capability against hard point targets. The Broach MWS development and
integration risk is reduced significantly by the on going Broach developmental efforts of the United Kingdom Storm Shadow Program, the JSOW Foreign Warhead Comparative Testing previously conducted, and the early
provisioning for Broach in the JSOW Unitary Roadmap.

UNCLASSIFIED
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604727N Joint Standoff Weapon System  A2068 (formallyE2068) Joint Standoff Weapon (JSOW)

 

  R-1 SHOPPING LIST - Item No. 136

                  

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:
                             (U)   Unitary
                                    ($26.736) Continued E&MD efforts, configuration audits, and environmental testing
                                    ($  1.499) Conducted systems engineering technical efforts, mission planning system integration and contractor flight tests 
                                    ($    .648) Began Navy DT&E planning/preparations
                             (U)  BLU-108                         
                                     ($   .037) Performed MOT&E planning/preparations

                    2. FY 2001 PLANS:
                             (U) Unitary:
                                     ($18.276) Continue E&MD efforts, configuration audits and environmental testing
                                     ($  2.117) Conduct combined Development Testing and Operational Testing (DT/OT) testing
                                     ($  2.186) Continue systems engineering technical support; complete insensitive munitions qualification and system safety approvals
                                     ($  5.100) Broach Warhead development
                              (U)  BLU-108                         
                                     ($   .015) Performed MOT&E planning/preparations

                     
                    3. FY 2002 PLANS:
                            (U) Unitary:
                                     ($15.875)  Continue E&MD efforts, configuration audits and environmental testing and perform Broach integration
                                     ($  6.627)  Broach Warhead development
                                     ($  2.500)  Conduct combined Development Testing and Operational Testing (DT/OT) testing
                                     ($  1.850)  Continue systems engineering technical support; complete insensitive munitions qualification and system safety approvals
                     
                    

UNCLASSIFIED
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 June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 A2068 (formallyE2068) Joint Standoff Weapon (JSOW)
(U) B. PROGRAM CHANGE SUMMARY:   

FY2000 FY2001   FY2002
 (U) FY 2001President’s Budget Submit: 30.398 20.823 5.613
 (U) Adjustments from FY 2001 President’s  Budget: 1.478 6.871 21.239
 (U) FY 2002 President’s Budget: 28.920 27.694 26.852

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002

USN WP,N; BLI: 223000 JSOW
$s 113.798 181.778 0.000  
Qtys 454 104 0

 

  R-1 SHOPPING LIST - Item No. 136

0604727N Joint Standoff Weapon (JSOW)

 CHANGE SUMMARY EXPLANATION:

             (U) Funding: (1) The FY 2000 decrease of $1.478 million reflects a decrease of $0.452 million for repriorization of requirements within the Navy and a decrease of $1.026 million for Small
                                      Business Innovative Research assessment.  

                                (2) The FY 2001 net increase of $6.871 reflects an increase of $7.093 million for JSOW Broach integration and a decrease of $0.146 million for Congressional reduction, a 
                                     decrease of $0.045 million for a government-wide recission and a decrease of $0.031 for repriorization of requirements within the Navy.  

                                (3) The FY 2002 net increase of $21.239 million reflects an increase of $12.000 million for JSOW Broach integration, an increase of $6.217 million for reprioritization of 
                                     requirements within the Navy for the Unitary program, an increase of $3.000 million for P-3 SRP reductions, an increase of $0.050 million for program support                                    
                                     and a decrease of $0.031 for Navy Working Capital Fund rates.   

             (U) Schedule:   Unitary schedule change is due to Broach Lethal Package integration.  Baseline/BLU-108 schedule change is due to Low Cost Control Section (LCCS) ECP effort.

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  4 of 7)
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June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 A2068 (formallyE2068) Joint Standoff Weapon (JSOW)

FY 2000 FY 2001 FY 2002  

            (U) Program Milestones
                   Baseline
                   BLU-108
                  Unitary

            (U) Engineering Milestones
                   Baseline
                   BLU-108
                   Unitary

            (U) T&E Milestones
                    Baseline
                    BLU-108

                     Unitary 4Q/01 1ST Free Flight
          1Q/01-1Q/03
                DT&E

            (U) Contract Milestones
                    Baseline 1Q/00 FRP Option 3Q/02 FRP 
                    BLU-108 3Q/02 LRIP 
                   Unitary

 

  R-1 SHOPPING LIST - Item No. 136

0604727N Joint Standoff Weapon (JSOW)

(U) D. ACQUISITION STRATEGY:   The contracting strategy for JSOW is planned to be sole source for the life of the program.  Cost type contracts were used for the E&MD program effort.  Fixed price type 
contracts will be used for production.

(U) E. SCHEDULE PROFILE:

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5     0604727N Joint Standoff Weapon System A2068 (formallyE2068) Joint Standoff Weapon (JSOW)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

DEM/VAL contract C/CPIF Raytheon Tucson, AZ 22.101

Pre-MS-I contract C/CPIF Raytheon Tucson, AZ 3.275

Pre-E&MD contract C/CPIF Raytheon Tucson, AZ 3.143

Baseline E&MD contract C/CPIF Raytheon Tucson, AZ 243.776

Unitary pre-E&MD contract SS/CPIF Raytheon Tucson, AZ 6.316

Unitary  E&MD contract SS/CPIF/AF Raytheon Tucson, AZ 184.738 18.276 10/00 15.875 10/01

Unitary  E&MD contract Award Fees (NoteFee Raytheon Tucson, AZ 7.118

BLU-108 Pre-E&MD contract SS/CPIF Raytheon Tucson, AZ 0.474

BLU-108 E&MD contract SS/CPIF Raytheon Tucson, AZ 10.671

BLU-108 Smart Rack SS/CPIF MTechnology Horsham, PA 4.585

F/A-18 JSOW Integration SS/CPIF McDonnell Douglas St. Louis, MO 16.870

Software Integration IDIQ/TAMPS SS/CPIF Raytheon Tucson, AZ 2.191

BLU-108 SFW E&MD SS/CPIF Textron 2.923

SFW E7MD Award Fee (Note 2) Award Fee Textron 0.080

Systems Engineering Technical Support WX NAWCWD China Lake, CA 103.400 1.606        10/00 1.600 10/01

F/A-18 Integration WX NAWCWD China Lake, CA 15.058

Engineering and Technical Services Various Various 16.900 0.300 10/00 0.150 10/01

Miscellaneous Contracts (<$1M) Various Various 6.612 0.280 10/00 0.100 10/01

Unitary BROACH Warhead SS/FPFF BAE Chorley, England 0.000 5.100 05/01 6.627 10/01

  Subtotal Product Development 650.231 25.562 24.352

 

  R-1 SHOPPING LIST - Item No. 136

Remarks: 
Note 1:  Historical Unitary E&MD Award Fee information (percent awarded):  Fee#1: 98.3%, Fee#2:  90.1%,  Fee#3:  98.0%, Fee #4:  100%,  Note 2: No historical information available; this is a one-time award fee.

UNCLASSIFIED
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604727N JSOW A2068 (formallyE2068) Joint Standoff Weapon (JSOW)
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03

Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation WX NAWCWD China Lake, CA 19.953 2.032 10/00 1.700 10/01

Operational Test & Evaluation WX OPTEVFOR Norfolk, VA 4.887 0.100 10/00 0.800 10/01

  Subtotal T&E 24.840 2.132 2.500 0.000

  Subtotal Management 0.000 0.000 0.000 0.000

Total Cost 675.071 27.694 26.852

 

  R-1 SHOPPING LIST - Item No. 136

Remarks:

Remarks: There are no Support Category requirements

Remarks:

UNCLASSIFIED
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense/0604755N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 129.872 114.514 52.163 CONT. CONT.
 
SPS Improvement Program /20166 0.453 0.000 4.910 CONT. CONT.
 
5” Rolling AirFrame Missile/20167 5.689 3.734 0.000 CONT. CONT.
 
NATO SeaSparrow/ 20173 13.111 9.497 0.000 CONT. CONT.
 
QRCC / K2178/K2794* 26.927 45.985 44.538 CONT. CONT.
 
NULKA/K2441 4.339 3.168 0.000 CONT. CONT.
 
AIEWS / K2309/K2792/K2793 51.839 43.619 0.000 CONT. CONT.
 
IRST/22649 11.475 8.511 2.715 CONT. CONT.
 
Volume Search Radar/32735 16.039 0.000 0.000 0.000 16.085
 
Quantity of RDT&E Articles
* Includes replan funding for FY02-04 (pending approval of ATR in process)

 

  R-1 SHOPPING LIST - Item No. 137 - 1 of 137 - 38
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 38)

UNCLASSIFIED

A. Mission Description and Budget Item Justification 
This program element consolidatescurrently ongoing and planned programmatic efforts related to Ship Self Defense (SSD). The consolidationfacilitates effective planning
and management of these efforts, exploiting the synergistic relationship inherent in each. Analysis and demonstration have established that surface SSD based on single-
sensor detection, point-to-point control architecture performs marginally against current and projected Anti-Ship Cruise Missile (ASCM) threats. The supersonic
seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds, from first opportunity to detect until the
ASCM impacts its target ship. Against such a threat, multi-sensor integration is required for effective detection; parallel processing is essential to reduce reaction time to
acceptable levels and to provide vital coordination/integration of hardkill and softkill assets; and improvements in terminal gun system effectiveness and in missile
kinematics, control and homing accuracy are required for a successful hardkill engagement.  
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense/0604755N

FY 1999 FY 2000 FY 2001

 

  R-1 SHOPPING LIST - Item No. 137 - 2 of 137 - 38
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 38)

UNCLASSIFIED

These SSD projects address and coordinate the detect, control, and engage functions necessary to meet the rigorous SSD requirements within a development structure
dedicated to systems engineering through FY 2001.  After FY 2001, this PE will contain those efforts related to Detect and Control Activites. 

(U) DETECTION: Improved coordinated sensor performance to increase the probability of detecting low altitude, low observable targets is to be achieved through the
synergism gained from the integration of dissimilar sensor sources. Multi-sensor integration is being addressed through the efforts of Quick Reaction Combat Capability
(QRCC) (K2178), while sensor improvements are addressed through the SPS Improvements (20166), Infrared Search and Track (K2442), Shipboard Electronic Warfare
Improvements (K0954) and Advanced Integrated Electronic Warfare System (K2309) projects. These improvements to both active and passive detection capabilities are
complementary to the ship signature reduction technology also being pursued through Shipboard EW (K0954).

(U) CONTROL: Multi-sensor integration, parallel processing and the coordination of hardkill/softkill capabilities in an automated response to the ASCM threat are the
cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (K2178) efforts. In addition, that project provides for the central system engineering
management of SSD developments, including efforts required to integrate SSDS with the Advanced Combat Direction System (CDS) for those ships having a CDS.  

(U) ENGAGEMENT: Through FY 2001, this PE addresses both missile and terminal gun system improvements necessary to meet their requirements are being addressed
via NATO Seasparrow Missile System (NSSMS) (20173) and 5" Rolling Airframe Missile (RAM) (20167). Missile improvements are to include improved kinematic
performance plus advanced seeker and low elevation fuzing/warhead capabilities. Gun system improvements address system detection, rate-of-fire, number of rounds on
target, first round accuracy, and reliability and maintenance. The offboard Active Decoy (NULKA, K2190) is a joint cooperative program between the United States and
Australia to develop and engage an active offboard decoy which utilizes a broadbend radio frequency repeater mounted atop a hovering rocket. The Decoy is designed to
counter a wide variety of present and future radar guided Anti-Ship Missile (ASM) threats by radiating a large radar cross section signal while flying trajectory. From FY
2002 this function will transfer to PE 0604756N for RAM and NSSMS and 0604575N for AIEWS, and NULKA



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense/0604755N

B.  Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget Submit:    130.470 85.050 60.008
Appropriated Value: 130.480 87.149
Adjustments to FY2000/2001 Appropriated Value
FY2001 President's Budget: -0.320 27.365 -7.845
FY 2002 President's Budget:   130.160 114.514 52.163

 

  R-1 SHOPPING LIST - Item No. 137- 3 of 137 - 38
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 38)

UNCLASSIFIED

Funding:  
FY00:  Congressional reduction for section 8055 (-$0.464) and minor pricing adjustments ($0.144).
FY01:  Change due to QRCC SSDS RDTEN Restructure (+$28.164) and congressional reductions (-$0.799)
FY 02: Changes include transition of Proj 20167 (RAM) and Proj 20173 (NATO Seasparrow) to PE 0604756N (-15.156), transition of Prok. K2190 (NULKA) and Proj. 
K2309 (AIEWS) to PE 0604757N (-25.535), SPS Improvement Program's AN/SPQ-9B adjustments (+4.910), increase to QRCC SSDED REDTEN Restructure 
(+27.967), minor price adjustments (-0.031) 

Schedule:  Not applicable.

Technical:  Not Applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N SPS Improvement Program/20166

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.453 0.000 4.910 Continuing Continuing
 
RDT&E Articles Qty
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 4 of 38)

UNCLASSIFIED

A.  Mission Description and Budget Item Justification:  This program develops and tests performance and reliability upgrades for search radar equipment to meet the 
evolving threat.

 1. (U)  FY 2000 ACCOMPLISHMENTS:
 - (U) ($0.453) Completed Developmental/Operational Testing and made any necessary corrections to support the FY01 Milestone III production decision.

2. (U)  FY 2002 PLAN:
- (U) ($2.000) Begin AN/SPQ-9B integration into AEGIS Baseline 7 Phase 1.
- (U) ($2.000) Complete FOT&E using Lightweight Antenna configuration on a CEC/SSDS platform.   
- (U) ($0.910) Begin full integration of the AN/SPQ-9B with the MK 160 Gun Computer System.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N SPS Improvement Program/20166

B.  Other Program Funding Summary
To Total

FY 2000 FY2001 FY2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Complete Cost
OPN LINE 511000  (AN/SPQ-9B) 6.753 4.372 17.926 CONT. CONT.

C.   Acquisition Strategy:  AN/SPQ-9B Radar is a directed sole source contract to Northrop Grumman Norden Systems for LRIP, and upon 
successful completion of TECHEVAL/OPEVAL in FY01, entering into Full Rate Production. 

D.  Schedule Profile:  See attached.
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          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 5 of 38)

UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N SPS Improvement Program/20166
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UNCLASSIFIED
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N SPS Improvement Program/20166
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development CPAF NGNS, Melville, NY 37.440 0.304 09/00 0.000 N/A 4.910 12/00 6.012 48.666 48.666
Primary Hardware Development FFP *ITT/G, Van Nuys, CA 7.000 0.000 10/98 0.000 N/A 0.000 N/A 0.000 7.000 7.000

 
  
  
  
  
  Subtotal Product Development 44.440 0.304 0.000 4.910 6.012 55.666 55.666

Development Support Equipment  

Software Development WR PHD NSWC, CA 5.960 0.025 10/99 0.000 N/A 0.000 N/A 0.000 5.985 5.985
Training Development Various 2.112  2.112 2.112
Integrated Logistics Support WR Various 2.092 0.020 10/99 0.000 N/A 0.000 N/A 0.000 2.112 2.112
Configuration Management PD/WR Various 6.550 0.030 10/99 0.000 N/A 0.000 N/A 0.000 6.580 6.580
Technical Data WR Various 3.155 0.015 10/99 0.000 N/A 0.000 N/A 0.000 3.170 3.170
  
  Subtotal Support 19.869 0.090 0.000 0.000 0.000 19.959 19.959
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                   (Exhibit R-3, page 7 of 38)

UNCLASSIFIED

Remarks:  *Development cost of AN/SPS-48 Transmitter.

Remarks:  Various Activities includes PHD NSWC, NRL, NSWC/CD, and APL



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N SPS Improvement Program/20166
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
DT&E WR/RC PHD NSWC, CA 1.665 0.000  0.000  0.000  0.000 1.665 1.665
DT&E WR NRL, Washington, DC 1.233 0.000  0.000  0.000  N/A 1.233 1.233
OT&E WR/RC PHD NSWC, CA 0.560 0.000  0.000  0.000  N/A 0.560 0.560
OT&E WR NRL, Washington, DC 0.410 0.000  0.000  0.000  N/A 0.410 0.410
  Subtotal T&E 3.868 0.000 0.000 0.000 0.000 3.868 3.868

Cost Categories  
MANAGEMENT  
Miscellancous Various Various 2.395 0.059 11/99 0.000 01/00 0.000  0.000 2.454 2.454
  
  
  
  Subtotal Management 2.395 0.059 0.000 0.000 0.000 2.454 2.454

Total Cost 70.572 0.453 0.000 4.910 6.012 81.947 81.947
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UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE  0604755N 5" ROLLING AIRFRAME MISSILE/20167

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 5.689 3.734 Continuing Continuing
 
RDT&E Articles Qty

  R-1 SHOPPING LIST - Item No. 138 - 1 of 13
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          Exhibit R-2, RDT&E Project Justification

A. Mission Description and Budget Item Justification: The purpose of this program is to develop a surface-to-air self-defense system utilizing a dual mode, passive
Radio frequency/Infared 5" Ram Rolling Airframe Missile. The baseline system (Block 0) provides a self-defense capability against active radar-guided anti-ship
missiles and was developed on an equal cost share basis with the Government of the Federal Republic of Germany. The RAM Block 1 provides a capability against
passive anti-ship missiles, very low altitude missiles, and maneuvering missiles  through the incorporation of an infrared all-the-way mode seeker and improved fuze.

The RAM Block 1/Helo Air Surface (HAS) upgrade program is a joint requirement of the US and Germany agreed to in a Memorandum of Understanding (MOU)
signed by both parties. This effort will provide an additional capability against helicopters, aircraft and surface craft. This system is designed to counter anti-ship
cruise missile raids and other threats to provide for ship survivability with accurate terminal guidance, proven lethality, and no shipboard post launch dependence.
SSDS/HAS Integration and Testing will continue through FY 2007.  
(U) PROGRAM ACCOMPLISHMENTS AND PLANS
                      
1.  (U) FY 2000 ACCOMPLISHMENTS:
   - (U) ($4.621) Refined HAS Missile Algorithms, commenced SSDS Integration, and continued Simulation Efforts and Engineering Tests.
   - (U) ($.577) Tested TAS OCP upgrade.
   - (U) ($.491) Corrected OPEVAL deficiencies.

2. (U) FY 2001 PLAN:
  - (U) ($2.227) SSDS/HAS Software Development.
  - (U) ($.476) SSDS/HAS Interface and Integration.
  - (U) ($.977) Conduct Block 1 OT-IIIA FOT&E.
  - (U) ($.054) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3. (U) FY 2002 PLAN:
     This Project moves to PE 0604756N in FY 2002

CLASSIFICATION: UNCLASSIFIED
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EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA5 SHIP SELF DEFENSE  0604755N 5" ROLLING AIRFRAME MISSILE/20167

B.  Other Program Funding Summary
To Total

FY 2000 FY2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Complete Cost
OPN LINE 523800 (RAM) 37.862 36.472 CONT. CONT.

WPN LINE 224200 (RAM) 43.937 22.856 CONT. CONT.

C.   Acquisition Strategy:  SSDS/Helo/Aircraft/Surface (HAS) Integration and Testing FY 2000 - FY 2007.

D.  Schedule Profile:  See attached.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE  0604755N 5" ROLLING AIRFRAME MISSILE/20167

11/02

   OT-IIIA

###
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1/00
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DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N 5" ROLLING AIRFRAME MISSILE/20167
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware/Softwr Developmt SS/CPFF Raytheon Co., Tucson, AZ 59.088 0.000  0.364 11/00 CONT. CONT. CONT.
SSDS/HAS Integration Support SS/CPFF JHU/APL, Laurel, MD 5.538 0.536 11/99 0.150 11/00 CONT. CONT. CONT.
SSDS/HAS Integration Support SS/CPFF Raytheon Co, San Diego, CA 0.000 1.728 03/00 0.492 11/00 CONT. CONT. CONT.
HAS Support SS/CPFF JHU/APL, Laurel, MD 0.000 0.000  0.000  CONT. CONT. CONT.
Miscellaneous Various Various 228.978 0.261 11/99 1.673 11/00 CONT. CONT. CONT.
 
  Subtotal Product Development 293.604 2.525 2.679 CONT. CONT. CONT.

Development Support Equipment  
Software Development  
Training Development  
Integrated Logistics Support  
Configuration Management  
Technical Data  
GFE  
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000 0.000
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Remarks:
Primary Hardware Development transitions into Test & Evaluation.

Remarks:

CLASSIFICATION:UNCLASSIFIED
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DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N 5" ROLLING AIRFRAME MISSILE/20167
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
DT&E/OT&E/FOT&E SS/CPAF Raytheon Co., Tucson, AZ 6.626 1.116 04/00 0.700 11/00 CONT. CONT. CONT.
DT&E/OT&E China Lake, CA/PHD, CA 7.685 0.940 11/99 0.000  CONT. CONT. N/A
FOT&E  China Lake, CA/PHD, CA 0.000 0.000  0.250 11/00 CONT. CONT N/A
Miscellaneous Various 5.003 1.034 11/99 0.027 11/00 CONT. CONT. CONT.
  Subtotal T&E 19.314 3.090 0.977 CONT. CONT. CONT.

Cost Categories
MANAGEMENT
Miscellaneous Various Various 3.142 0.074 02/00 0.078 11/00 CONT. CONT. CONT.
 
 
 
  Subtotal Management 3.142 0.074 0.078 CONT. CONT. CONT.

Total Cost 316.06 5.689 3.734 4.808 Continuing Continuing CONT.
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Remarks:

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SHIP SELF DEFENSE  0604755N NATO SEASPARROW/20173

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 13.111 9.497 CONT CONT
  
RDT&E Articles Qty
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UNCLASSIFIED

A.  Mission Description and Budget Item Justification:  This project encompasses two (2) primary efforts to enhance ship self defense:

1. (U) EVOLVED SEASPARROW MISSILE (ESSM): A cooperative effort among 10 NATO SEASPARROW Nations, including the U.S., to improve the capability of the
SEASPARROW Missile to counter the low altitude, highly maneuverableAnti-Ship Cruise Missile threat. The program consists of evolving the SEASPARROW Missile through the
developmentof a new rocket motor with tail control; thrust vector control and ordnance (warhead) upgrade; modifications to the MK 41 VLS to fire from a single cell with 4 ESSM
(QuadPack); and modifications to the NATO SEASPARROW Missile System (NSSMS) to provide ESSM capability.
2. (U) NATO SEASPARROW- MK 91 Rearchitecture/SDSMS: The MK 91 Rearchitecture Program integrates NSSMS into the Ship Self Defense System (SSDS) Architecture to
provide ship missile defense utilizing an open architected system. This effort consists of combining the Firing Officer Console and Radar Set Console functionality into a single
Advanced Display System Console (AN/UYQ-70); modifying the Signal Data Processor and eliminating the MK 157 Computer Signal Data Converter and System Evaluation and
Trainer, and redistributing this functionality within SSDS compatible microprocessors. This approach will eliminate the analog, point-to-point architecture, limited input-output channel
and computer processing reserve deficiencies resident in the existing MK 57 NSSMS, and is required for ESSM. This modificationalso allows for full exploitationof the capabilitiesof
the future ESSM and provides significant reductions (over 50%) in NSSMS cost of ownership and manning requirements.

Note:  This Project moves to PE 0604756N in FY 2002.
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EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 SHIP SELF DEFENSE 0604755N NATO SEASPARROW/20173
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UNCLASSIFIED

 
 
 
 

(U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  (U) (U) FY 2000 ACCOMPLISHMENTS
    (U) ESSM :  
    (U) ($9.444)  Continued EMD efforts at Raytheon, including S-Band capability for AEGIS/ESSM uplink.  Prepare for DT-IIC/OT-IIC on the SDTS. Conducted                            
ESSM DT-IIA at WSMR.
    (U) ($2.583)  MK 41 QuadPack.  Conducted formal testing including: Weapons control system/VLS integration with AEGIS at WSMR and LCS RegressionTest.
    (U) NATO SEASPARROW  :
    (U) ($1.084):  Completed development of the computer program suite for the NSSMS MK 57 Mod 6 (ReArchitecture) for LHDs with AN/SWY-3.  Entered CSIT for LHD 7 at 
ICSTF with the MK 57 Mod 6.  Corrected all high priority computer program deficiencies identified as a result of LHD 7 ICSTF testing.  Supported initial work up for ESSM DT-
IIC/OT-IIC on SDTS.
  
2.  (U) FY 2001  PLAN:
    (U) ESSM :
    (U) ($7.509) Continue AEGIS S Band development.  Complete DT-IIC/OT-IIC, international cooperative firings. Complete DT-IIB/OT-IIB at WSMR.  Upgrade configuration 
of EMD missile assets to support TECHEVAL/OPEVAL on AEGIS ships.
    (U) ($1.022)  MK 41 QuadPack. Complete development/testing of VLS integration
    (U) NATO SEASPARROW :
    (U) ($.966) Complete development of computer program suite for the NSSMS MK 57 Mod 7 for CVN 68 with SSDS MK 2 Mod 0.  Conduct integration testing of MK 57 Mod 
7 with SSDS Mk 2 Mod 0 at Wallops Island.  Address any deficiencies identified as a result of CSIT testing at ICSTF, integration testing at Wallops Island. 
   
3.  (U) FY 2002 PLAN
     Project moves to PE 0604756N in FY 2002
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EXHIBIT R-2a, RDT&E Project Justification DATE:
JUNE 2001

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N BA-5 SHIP SELF DEFENSE 0604755N NATO SEASPARROW/20173

B.  Other Program Funding Summary
To Total

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY  2006 FY 2007 Complete Cost
WPN BA-2 

Other Missiles, Evolved 
SEASPARROW  (ESSM) 
(230700) $11.594 $39.634 CONT CONT

 
OPN BA-4 
NATO SEASPARROW (523700, 
523705) $2.128 $8.091 CONT CONT

Related RDT&E: PE 0603609 (Conventional Munitions)
PE 0604307N (AEGIS Combat System Engineering)  
PE 0604755N (K2178 Quick Reaction Combat Capability (QRCC)

Total Cost

 FY 2001

Program: 2Q LRIP PMR

Engineering:

T&E 1Q DT/OT-IIA
1Q DT/OT-IIC

Contracts: Long lead 2Q LRIP CA
Definitized 4Q LRIP CA
OPTION 1
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UNCLASSIFIED  

C. Acquisition Strategy: ESSM is a directed sole source contract to Raytheon Missile Systems Company for LRIP, and upon successful completion of TECHEVAL/OPEVAL in FY
02, entering into Full Rate Production FY 03.  Multi-year full rate production is the preferred approach for the NATO SEASPARROW Consortium.

D.  Schedule Profile:  Changes as a result of manufacturing issues with the control actuator assembly for test assets and anomolies discovered with the radome are reflected.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA-5 SHIP SELF DEFENSE  0604755N NATO SEASPARROW/20173
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

ESSM-Primary Hardware DevelopmenLC/CPAF HUGHES/RAYTHEON 120.687 7.049 10/99 2.561 10/00  130.297 130.297
TDW 3.746  3.746 3.746

Ancillary Hardware Development CPAF LOCKHEED/UDLP 43.985 1.857 10/99 0.482 11/00  46.324 46.324
Systems Engineering VARIOUS VARIOUS 21.263 0.400 10/99 10/00  21.663 NA

NATO-Primary Hdwe Dev HUGHES/RAYTHEON 29.098 0.503 10/99 1.358 11/00 CONT CONT
Software Development TRACOR 2.346 CONT CONT
Systems Engineering VARIOUS 4.385 0.471 10/99 0.450 10/00 CONT CONT
  Subtotal Product Development 225.510 10.280 4.851 CONT CONT CONT

ESSM  
Integrated Logistics Support WR NSWC PHD 2.818 0.250 10/99 10/00  3.068
Engr Support WR VARIOUS 2.923 0.060 10/99 0.100 10/00  3.083

 
NATO-MK 91/SDSMS  
ENGR SUPPORT WR VARIOUS 5.091 0.060 10/99 0.187 10/00 CONT CONT
  Subtotal Support 10.832 0.370 0.287 CONT CONT
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Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1)  JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA-5 SHIP SELF DEFENSE 0604755N NATO SEASPARROW/20173
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date CompleteCost of Contract
Developmental Test & Evaluation WR NAWC CL/PT Mugu 2.421 0.600 10/00  CONT
SDTS/DT OT IIC WR NAWC WS 3.732 0.916 10/99 2.200 10/00 6.000

OPEVAL/TECHEVAL WR VARIOUS (CORONA,APL, Dahlgren,NSWC PHD 1.050 0.300 10/99 0.421 10/00  CONT
  Subtotal T&E 7.203 1.216 3.221   

ESSM-ENGR SPT VARIOUS VARIOUS 4.046 0.061 10/99 0.116 10/00  CONT
ESSM-PM SPT VARIOUS VARIOUS 0.471 0.027 10/99  0.498
ESSM-LABOR PD/WR 2.567 0.782 VARIOUS 0.782 VARIOUS CONT
ESSM - TRAVEL PD/WR 0.860 0.180 VARIOUS 0.185 VARIOUS CONT
ESSM- MISC VARIOUS VARIOUS 1.880 0.145 VARIOUS 0.005 VARIOUS  CONT
NATO TRAVEL/MISC VARIOUS VARIOUS 1.333 0.050 VARIOUS 0.050 VARIOUS  CONT
  Subtotal Management 11.157 1.245 1.138   

Total Cost 254.702 13.111 9.497 CONT CONT
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Remarks:
The Firings of the ESSM aboard the Self Defense Test Ship in FY 02 are critical for the qualification and acceptance testing in a shipboard enviroment. The TECHEVAL /OPEVAL will provide the first guided intercept fron a AEGIS
Platform to Test Out the Weapon System and obtain Milestone III for the ESSM Full Rate Production.

Remarks:

Remarks:
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EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N Quick Reaction Combat Capability / K2178

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 26.927 45.985 44.538 0.000 360.696
 
RDT&E Articles Qty
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UNCLASSIFIED

A.  Mission Description and Budget Item Justification
The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship
Cruise Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing
stand-alone Anti-Air Warfare systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying,
high speed ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target
engagement capability emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single
integrated capability under the computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards,
Next Generation Computer Resources, computer program reuse and open architecture. SSDS is a physically distributed, open architecture computer network
consisting of commercially available or previously developed hardware. It includes a command table that uses components of the Navy’s AN/UYQ-70 standard
display for human-machine interface, commercially available local area network access units and circuit cards, and commercially available fiberoptic cabling.

SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A electronic countermeasures system, Combat Identification, Friend or Foe-Self
Defense (CIFF-SD), Rolling Airframe Missile and Phalanx Close-In Weapon System and is being installed on LSD41/49 class ships. SSDS MK1 successfully
completed Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to to integrate with ACDS
and CEC on CV(N), LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 consists of leveraging critical
experiments and re-use of technology and software. SSDS MK2 is in development and will integrate other ship self defense elements, such as the AN/SPQ-9B
radar, and NATO Sea-sparrow missile system with the Cooperative Engagement Capability (CEC) to improve joint interoperability. SSDS MK2 provides
enhanced capabilities for Force Protection against air, surface, and subsurface threats using both ownship and remote data in support of the AAW Capstone
Requirements. SSDS MK2 will also incorporate selected features of the Advanced Combat Direction System to become the integrated, coherent real time
Command and Control System for Aircraft Carriers and Amphibious ships. It will: increase operational capabilities; improve combat readiness and Battle Group
Interoperability; and promote standardization. It will also introduce new shipboard tactical displays and support equipment, as well as, implement interfaces
common with those used by AEGIS to facilitate transition to Common Command and Decision.
* The FY 2001 amount includes a pending Above Threshold Reprogamming action for $28.164M.
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(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

 1.  FY 2000 Accomplishments:
- (U) ($14.159) Continued computer program coding and began SSDS MK 2 Mod 1/2 unit testing and multi-element integration testing.
- (U) ($  3.723) Activated Ship System Engineering Center (SSEC) Wallops Island on SSDS MK2 corrections on activation / test equipment requirements.
- (U) ($     .513) Prepared Integrated Logistics Support (ILS) planning and documentation updates for SSDS MK2.
- (U) ($     .500) Developed System Segment Specification (SSS) and Performance and Compatibility Requirements (P&CR) for LHD ship class. 
- (U) ($   8.032) Continued development integration and testing of SSDS  MK2 Mod 0 for CVN 68, USS NIMITZ, deployment.
 
 3.  FY 2001 Plan:
- (U) ($30.263) Continue SSDS MK 2 Mod 1/2 computer program coding, unit testing and multi-element integration testing. ($15.808) of ATR)
- (U) ($5.126)  Conduct developmental testing as SSEC Wallops Island and modify software as required. ($5,126 of ATR)
- (U) ($3.000)  Complete development integration and begin test of SSDS MK 2 Mod 0 efforts and deliver to CVN 68, USS NIMITZ. 
- (U) ($.614)  Continue documentation updates, training curriculum updates and ILS planning. ($.614 of ATR) 
- (U) ($1.616)  Begin systems engineering for LHD unique integration efforts with SSDS MK 2. ($1.616 of ATR) 
- (U) ($5.000)  Apply Labor Rate Adjustment on the development, integration and delivery Raytheon contract.  ($5.000 of ATR)
- (U) ($0.366) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

 4.  FY 2002 Plan:
- (U) ($25.838) Complete computer program coding, unit testing and multi-element integration testing. 
- (U) ($  2.000) Begin computer program development for unique LHD integration efforts.
- (U) ($  5.000) Post test analysis and computer program correction
- (U) ($  5.000) DT/DEP testing at SSEC Wallops Island
- (U) ($  5.700) Apply remaining Labor Rate Adjustment on the development, integration and delivery Raytheon contract.
- (U) ($  1.000) Complete Developmental Test and Operational Test on SSDS MK 2 Mod 0 configuration. 
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  To Total
QRCC / K2178 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Cost
OPN 37.337 9.267 34.378 582.315
523900, 523905, 523906

O&MN 14D30 8.825 7.728 10.245 CONT. CONT.
WPN Maint.
QRCC

SCN LPD 42.000 0 44.298 0 86.298
ship class
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UNCLASSIFIED

B.  Other Program Funding Summary

Related RDT&E:   PE 0604518N (Advanced Combat Direction System Blk 1)
                                 PE 0603658N (Cooperative Engagement Capability)

C.  Acquisition Strategy: 
Four SSDS systems were procured with OP,N for LSD class ships and a shore site in FY 99.  LSD class procurement will be completed in FY 00 with the procurement of two systems
These systems will be procured under a Firm Fix Price Contract.  The FY00 requirements also include CVN 68 and 1 shore based trainer.   The first SSDS MK 2 system procurements 
took place under a Cost Plus Award Fee contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69.  Follow-on procurements for additional ships of the CV(N), LPD and LHD 
classes will be made using FFP contracts.
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D. Schedule Profile:
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Operational
Capability

Milestones &
Reviews

Operational
Testing

Developmental
Testing

Development

Combat 
Systems 
Integration

FY 98        FY 99         FY 00          FY 01         FY 02        FY 03         FY 04          FY 05
LSD

CVN / LPD / LHD / LHA

III

OT-IIIA

SDTS 
FOT&E

SDTS

CVN76
Delivery

CVN / LPD / LHD / LHA

PEO TSC
Program Review

FOT&E

DT-IIIDDT-IIIA

CVN76
   ELO

CVN68
  Equip

CVN68
SRA

LPD17
 ELO

CVN68

OT-IIIB

DT-IIIC

Suitability Evaluation

SSDS MK 1
SSDS MK 2

PEO TSC
Program Review

CVN76
Equip

CVN68

DT-IIIB

LPD17
 Equip

CVN76 LPD17

CVN76

PEO TSC
Program Reviews

CVN68 CSIT CVN76 CSIT LPD17 CSIT

LPD17
Delivery



CLASSIFICATION: UNCLASSIFIED
DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N Quick Reaction Combat Capability / K2178
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Product Development
QRCC / K2178 WR NSWC/DD-Dahlgren, VA 14.326 0.797 11/99 0.000 10/00 0.892 10/01 0.000 16.015 N/A
Systems Engineering SS/FP JHU/APL-Laurel, MD 22.727 2.299 01/00 0.000 11/00 0.950 11/01 0.000 25.976 N/A
Systems Engineering WR NSWC/PHD-Pt Hueneme,CA 5.311 1.184 11/99 0.000 N/A 0.500 N/A 0.000 6.995 N/A
Product Development SS/CPAF RSC(5108)-San Diego, CA 7.637 13.567 06/00 36.297 10/00 26.879 10/01 37.966 122.346 122.346
Systems Engineering SS/CPAF RSC(5466)- San Diego, CA 20.353 0.000 10/99 0.000 N/A 0.000 N/A 0.000 20.353 20.353
Award Fees SS/CPAF RSC(5108)-San Diego, CA 0.950 1.841 09/00 3.970 3/01&9/01 4.167 3/01&9/01 5.610 16.538 N/A
Award Fees SS/CPAF RSC(5466)- San Diego, CA 2.163 0.000 10/99 0.000 N/A 0.000 N/A 0.000 2.163 N/A
Risk Reduction / EMD Various Various 76.366 0.000 N/A 0.000 N/A 0.000 N/A 0.000 76.366 76.366

  Subtotal Product Development 149.833 19.688 40.267 33.388 43.576 286.752 219.065

QA / RMA
Systems Engineering WR NWAS Corona 8.045 0.246 11/99 0.100 10/00 0.200 10/01 0.600 9.191
  Subtotal Support 8.045 0.246 0.100 0.200 0.600 9.191
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Exhibit R-3 Cost Analysis (page 1)

Remarks:
Risk reduction and Engineering Manufacturing Development was done primarily by Hughes.
FY 01 includes ATR in the amount of $25.446.   
RSC contract N00024-99-C-5108 modification for development re-plan is in process.

Remarks:
FY 01 includes ATR in the amount of $.100.   
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DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N Quick Reaction Combat Capability / K2178
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation
QRCC / K2178 WR NSWC/PHD-Pt Hueneme CA 19.840 2.197 11/99 1.996 10/00 4.250 10/01 0.000 28.283 N/A
Developmental Test & Evaluation WR NSWC DD, Wallops Island 8.779 3.723 11/99 2.050 10/00 5.000 N/A 6.000 25.552 N/A
Developmental Test & Evaluation SS/FP JHU/APL- Laurel, MD 0.618 0.000 11/99 0.482 10/00 0.500 N/A 0.000 1.600 N/A
Developmental Test & Evaluation WR OPTEVFOR 0.533 0.149 11/99 0.150 10/00 0.250 10/01 0.000 1.082 N/A
  Subtotal T&E 29.770 6.069 4.678 10.000 6.000 56.517 N/A

Program Management support
Program Management support 4.752 0.924 N/A 0.940 N/A 0.950 N/A 0.670 8.236 N/A
  Subtotal Management 4.752 0.924 0.940 0.950 0.670 8.236 N/A

Total Cost 192.400 26.927 N/A 45.985 N/A 44.538 N/A 50.846 360.696 N/A
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Remarks:
FY 01 includes ATR in the amount of $1.678.   

Remarks:
FY 01 includes ATR in the amount of $.940.   
Program management support includes travel and support services. 

Remarks:
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RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N NULKA DECOY/K2190/K2441

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 4.339 3.168 CONTINUING CONTINUING
 
RDT&E Articles Qty
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A. (U) Mission Description and Budget Item Justification
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy which utilizes a
broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles
(ASM) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia
developed the hovering rocket. Currently the United States is completing efforts to integrate with Ship Self Defense System (SSDS), maintain Electromagnetic Compatibility
(EMC) with shipboard emitters, and integration with the Advanced Integrated Electronic Warfare System (AIEWS). In order to maintain our effectiveness in countering both
current and evolving threats, it is critical to maintain a continuousRDT&E budget for payload modifications and testing. This will ensure we provide the fleet with a proven and
effective capability that they can have complete confidence in when called on to go in harms way. 

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 
1.   (U)  FY 2000 Accomplishments:
- (U) ($4.339) Completed update of system software that programs the aerodynamic response of the NULKA decoy to specific threats when launched from

specific ship classes (based on OPEVAL results); conducted at sea testing of the NULKA system in the SPY-1 AEGIS radar environment aboard a cruiser; developed a
technical requirements specification for a dual band, spatially distributed IR decoy; and continued AIEWS integration.

2.   (U) FY 2001 Plan: 
 -    (U)  ($3.122)  Complete AIEWS integration.  Prepare detailed specification for an infra-red (IR) material payload and dispensing mechanism.  
 -    (U)  ($0.046)  Portion of extramural programs reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

3.   (U) FY 2002 Plan: 
 -    This project moves to PE 0604757N in FY 2002
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B.  (U) Program Change Summary:
(OPN Line 553000) 
 
                                                                                                                                                                                                                                                  
                                                              FY 2000       FY 2001       FY 2002       FY 2003       FY 2004         FY 2005          FY 2006      FY 2007      To Complete     Total Cost
Anti-Ship Missile Decoy System     32.101         37.765                                                                                                                                                  CONT.                 CONT

                                                                

C.  (U) Acquisition Strategy:  N/A

D.  (U) Schedule Profile:  See Attached.
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OVERALL NULKA/MK 53 DLS SCHEDULE

Milestones/
Contracts/
Major Reviews

 OT&E

 FY 83 -  FY 99

MS I  (Sep 83)

DT-II F (Nov 96)

FY 00 FY 01 FY 02
1 32 4

DT&E

Del iveri e s
(Systems/
Decoys )

 EDMs Delivered

LRIP (DLS) (Apr 98)

MS I II  (Jan 99)

LRIP (Decoy) (M ar 97)

Decoy Cnt rct  A ward (May 97)

Development

Production Deliveries 

DLS Cnt rct Award (May 98)

MS I I (Mar 87)

DT-IIG (Jun 97- A ug 99)

Pyld EM C PDR 1/2 (May 99)

2 Bd EU CDR (Jan 99)

Pyld EMC CDR
EMC ECP

Shock T est (Mar 99)

Training Site Operat ional

AINS

AEGIS EMV Test (Jul  99)

DLS
Aw ard

DLS
RFP

FY 03
1 32 4 1 32 4 1 32 4

OT -I IA (Dec 92)

DT-II IA1 DT-IIIA2

DT-II IA3 DT-II IB

OT -I IB (Aug 98)

EMC Capt ive Carry

       IOC WSESRB (Jul 99)

2 Bd  EU ECP

10 JAN 01

  IOC

Aust. DT
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604755N NULKA Decoy/K2190/K2441
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Product Development WR NSWC Crane, IN 2.250 0.588 03/00 0.417 10/00 CONT. CONT. N/A

WR NSWC Indian Head, MD 2.047  2.047 N/A
WR NSWC Dahlgren, VA 4.723 0.756 03/00 0.439 10/00 CONT. CONT. N/A
WR NSWC Port Hueneme, CA 0.908  0.908 N/A
WR NRL Washington, DC 2.673 1.050 03/00 0.400  4.123 N/A
SS/CPFF Sippican Boston, MA 3.592  3.592 3.592
SS/CPFF BAeA, Australia 5.440 0.513 03/00  5.953 5.953
SS/CPFF TBD 0.000 1.493
PD NAVSUP Washington, DC 2.400      2.400 2.400

 Subtotal Product Development 24.033 2.907 2.749 CONT. CONT. CONT.

Support and Management CC/CPFF Anteon Arlington, VA 0.806 0.195 03/00 0.219 10/00 CONT. CONT.
MIPR GRCI 0.000 0.042 03/00

Travel Various Various 1.750 0.120 03/00 0.123 10/00 CONT. CONT.
Miscellaneous Various Various 0.144 03/00 0.077 10/00 CONT. CONT.
  Subtotal Support and Management 2.556 0.501 0.419 CONT. CONT.

Test & Evaluation WR OPTEVFOR 0.150 0.106 04/00 0.256
WR NSWC Pt. Mugu, CA. 0.567 0.567
WR NRL Washington, DC 0.825 03/00 0.825

  Subtotal T&E 0.717 0.931 1.648

Total Cost 27.306 4.339 3.168 0.000 CONT.              CONT.
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Exhibit R-3 Cost Analysis (page 1)

Remarks:‘

Remarks:

Remarks:
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                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 51.839 43.619 Cont. Cont.
 
RDT&E Articles Qty
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A. (U) Mission Description and Budget Item Justification: Advanced Integrated Electronic Warfare System (AIEWS) is the next-generation Electronic Warfare (EW) system
which will be an integral part of the ship combat system (AEGIS and Ship Self Defense System (SSDS)). AIEWS will be developed in two sequential increments. Increment 1
will introduce advanced Electronic Support (ES) consisting of precision Electronic Support Measures (ESM), Specific Emitter Identification (SEI) and special receiver,
increased processing throughput, open architecture, a standard combat system workstation with new Human Machine Interface (HMI), decoy integration, and EMI
improvements. Increment 2 will introduce both Radio Frequency (RF) and Infrared (IR) advanced Electronic Attack (EA) capabilities including advanced off-board decoys.
This development will support both backfit and forward fit. The Engineering and Manufacturing Development (EMD) prime contract includes EDMs to be used for multiple
purposes: factory qualification tests, Landbased Testing (LBT) and Operational Assessment (OA), Wallops Island B/L 7 and 6 and SSDS combat system interface testing,
Combat System Engineering Development System (CSEDS) testing and TECHEVAL/OPEVAL.
   
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

(U) FY00 ACCOMPLISHMENTS:
- (U) ($38.887) Continued AIEWS Increment 1 EMD prime contract; continue/complete incremental CDR; Lab/Field Activity support included.
- (U) ($9.752) Continued CAPS software development.
- (U) ($0.850) Continued development of Increment 1 logistics efforts.
- (U) ($0.900) Continued EW Roadmap Study.
- (U) ($0.450) Commenced planning and demonstration test and evaluation efforts to support engineering, development and operational testing.
- (U) ($1.000) Planned combat systems integration efforts including SSDS/GCCS(M) and LAMPS/SH-60.
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U) FY01 PLAN:
-  (U) ($33.085) Continue AIEWS Increment 1 EMD prime contract; Build EDMs; Lab/Field Activity support included.
- (U) ($8.173) Continue CAPS software development.
- (U) ($0.615) Continue development of Increment 1 logistics efforts.
- (U) ($1.746) Continue test and evaluation efforts to support engineering, development and operational testing.
- (U) ($0) Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.
 (U) FY02 PLAN:
This project moves to PE 0604757N in FY 2002

B.  (U) Other program Funding Summary
                                                                                                                                                                                                                                              To                         Total
                                      FY2000             FY2001             FY2002             FY2003              FY2004             FY2005             FY2006            FY2007               Complete           Cost
OPN 231300                       0                        0                           0                                                                                                                                                                     CONT                CONT
AIEWS

C.  (U) Acquisition Strategy:  The AIEWS program awarded its Increment 1 EMD Cost Plus Award Fee (CPAF) contract based on best value as a result of a full and open competition.  Included in the contract were 
phased price options for Increment 1 LRIP and production.  Other options include Increment 2 EMD and LRIP for RF and IR countermeasures  Options for full contractor support
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Advanced Integrated Electronic Warfare System (AIEWS)/K2309
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CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Advanced Integrated Electronic Warfare System (AIEWS)/K2309
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware Development C/CPAF LMIS Syracuse NY 36.369 30.088 12/99 27.082 11/00 9.461 125.960 93.383
HGHS Development TBD TBD - - - - - TBD TBD TBD
Software Development C/CPAF DSR Fairfax VA 15.261 8.216 12/99 6.804 11/00 1.573 35.454 31.655
Systems Engineering WR/RCP NSWCDD 2.913 2.157 10/99 1.194 10/00 CONT CONT
Combat Sys Modification/Integration Various Various 1.114 1.000 03/00 - 11/00 CONT CONT
Miscellaneous Various Various 3.044 3.579 10/99 2.762 10/00 CONT CONT
Q-70 Procurement FFP LM/Eagan 0.686 0.210 03/00 0.520 03/01 0.000 1.416 N/A

Award Fees C/CPAF LM & DSR 1.371 1.852 08/00 1.369 04/01 1.829 7.592 N/A

  Subtotal Product Development 60.758 47.102 39.731 CONT CONT  
 

Specialty Engineering  
  
Integrated Logistics Support  
Training  
Technical Engineering Services WR/RCP NRL 1.978 1.831 10/99 0.751 10/00 CONT CONT
Miscellaneous Various Various 2.545 2.140 10/99 1.043 10/00 CONT CONT
  
  Subtotal Support 4.523 3.971 1.794 CONT CONT
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   Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Remarks:  Total cost for Increment 1 hardware development includes basic EMD contract EAC plus options in progress.

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Advanced Integrated Electronic Warfare System (AIEWS)/K2309
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test Planning/T&E Events WR/RCP NSWCDD 0.200 0.200 10/99 0.575 10/00 CONT CONT
Miscellaneous Various Various 0.280 0.250 10/99 1.171 10/00 CONT CONT
Test Events (Aircraft Services Various Various - - - - -  
  
  Subtotal T&E 0.480 0.450 1.746 CONT CONT

Program Management Support Various Various 0.715 0.150 10/99 0.185 10/00 CONT CONT
  
  
Travel 0.166 0.163  
  
  
  Subtotal Management 0.715 0.316 0.348 CONT CONT

Total Cost  66.476 51.839 43.619 CONT CONT
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   Exhibit R-3, Project Cost Analysis

UNCLASSIFIED

Remarks: 

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Infrared Search and Track (IRST) 22649 

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 11.475 8.511 2.715 70.783
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 137 - 34 of 137 - 38
          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED

A. (U) This project provides funding for the Infrared Search & Track (IRST) System. The threat from Sea Skimming Anti-Ship Cruise Missiles (ASCMs) is increasing at a
substantial rate and is impacting the Navy’s force protection and battle space dominance capability. The IRST program bolsters ships force protection capabilities by
providing fully integrated passive detection/declaration of Sea Skimming ASCM threats. Because IRST operates in the infrared portion of the electromagnetic spectrum, it
is immune to radar countermeasures and is not affected by atmospheric anomalies such as surface based ducting. In addition, IRST provides extremely accurate and
precise elevation data at the horizon that allows immediate determination of hostile intent. IRST can also free up search radar resources by providing horizon search
coverage where radar performance is marginal. The IRST provides passive augmentation to complement radar, electronic support measures and visual surveillance
systems for air targets.  IRST will identify those air targets to the ships' combat system.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:
1. (U)  FY 2000 PLAN:
  - (U) ($0.933) Continued IRST system engineering (algorithm & simulation).
  - (U) ($0.099) Conducted contract engineering services.
  - (U) ($4.446) Continued detector design and  fabrication.
  - (U) ($1.501) Continued Stabilized Platform Subsystem (SPS) design, fabrication, integration, and acceptance test.
  - (U) ($1.387) Continued signal processor (SPCU) design modification's and fabrication.
  - (U) ($1.280) Continued software modifications.
  - (U) ($0.747) Continued integrated logistics, reliability, maintainability, and training support.
  - (U) ($0.850) Independent Systems Engineering.
  - (U) ($0.232) Program Management/Technical Support.

      



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Infrared Search and Track (IRST) 22649 

  B. Other Program Funding Summary:  Not Applicable

 C.  Acquisition Strategy: Not Applicable

 D.  Schedule Profile:  See attached.
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          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED

2. (U)  FY 2001 PLAN:
  - (U) ($1.256) Continue systems engineering;  begin systems integration and testing.
  - (U) ($1,810) Complete detector design and fabrication; conduct integration test.
  - (U) ($1.068)   Complete SPS design, fabrication, integration, and acceptance test.
  - (U) ($1.319) Complete SPCU design modications and fabrication.
  - (U) ($.980)   Continue software modifications.
  - (U) ($.690)   Continue integrated logistics, reliability, maintainability, and training support.
   - (U)($.919)    Independent Systems Engineering.
  - (U) ($.270)    Program Management/Technical Support.
     (U)($.199)    Portion of extramural program reserved for Small Business Innovation Research assessment law 15 USC 638.
3. (U)  FY 2002 PLAN:
  - (U) ($.862)   Complete systems engineering; and begin systems integration and test.
  - (U) ($.670)   Complete software modifications.
  - (U) ($.470)   Complete integrated logistics, reliability, maintainability, and training support.
  - (U) ($.588)   Independent Systems Engineering.
  - (U) ($.125)   Program Management/Technical Support.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Infrared Search and Track (IRST) 22649 
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UNCLASSIFIED

FY

PRIOR YEARS
MILESTONES:
•MS 0/I 5/93
•MS II 11/95

EVENTS:
•CA Ph.1 8/96
•PDR 4/97

99 00 01 02
 O  N  D  J  F  M  A  M  J  J  A  S

 

KEY
     Milestone
    Procurement
     Delivery

DATA COLLECT
•Wallops Island -  12/97 - 2/98

E&MD
Phase 1

Phase 2

EDM-1 Delivery

 O  N  D  J  F  M  A  M  J  J  A  S

TIME NOW

 O  N  D  J  F  M  A  M  J  J  A  S  O  N  D  J  F  M  A  M  J  J  A  S
03

 O  N  D  J  F  M  A  M  J  J  A  S
98

A  M  J  J  A  S

3/31

CA
Phase 2

6/17

8/98 - 10/98

SDTS @ Pt. Mugu

TESTING
7/99-8/99

System Integration

4/8-9

USN/FGN Ex.

EDM-2 Delivery

9/30

LBT

4 Months

At-Sea Demo/Evaluation

 O  N  D  J  F  M  A  M  J  J  A  S
04



CLASSIFICATION: UNCLASSIFIED
DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Infrared Search and Track (IRST) 22649  
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware (Detector) C/CPAF LOCKHEED MARTIN 29.630 4.446 01/00 1.810 11/00 0.000 35.886  
Ancillary Hardware Development
Systems Engineering (SE&SI&T) C/CPAF LOCKHEED MARTIN 0.933 1.256 0.862 Continuing Continuing  

Contract Engineering Services LOCKHEED MARTIN 0.099 1.000 1.099  
Tooling  
SPS C/CPAF LOCKHEED MARTIN 1.501 1.068 0.000 0.000 2.569  
Award Fees  
SPCU LOCKHEED MARTIN 4.686 1.387 01/00 1.319 2.300 9.692  
 Subtotal Product Development 34.316 8.366 5.453 0.862 Continuing Continuing  
 

Development Support Equipment
Software Development  Various 1.080 1.280 Various 0.980 Various 0.670 Various Continuing Continuing  
Training Development  
Integrated Logistics Support 0.747 0.690 0.470 Continuing Continuing  
Configuration Management  
Technical Data
GFE
  Subtotal Support 1.080 2.027 1.670 1.140 Continuing Continuing  
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UNCLASSIFIED

Exhibit R-3 Cost Analysis (page 1)

Remarks:  

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604755N Infrared Search and Track (IRST) 22649 
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation NSWC/Lockheed Martin 2.300 11/00 0.000 2.300

Joint Exercise

Operational Test & Evaluation NSWC/Lockheed Martin, 0.875 11/00 0.000 0.875
Integration Testing

Independent Systems Engineering NSWC/Dahlgren 0.850 0.919 0.588 Continuing Continuing
GFE
Subtotal T&E 3.175 0.850 0.919 0.588 Continuing Continuing

Contractor Engineering Support
Government Engineering Support
Program Management/Tech Support.Various Various 2.182 0.200 01/00 0.230 11/00 0.100 Continuing Continuing

Travel 0.055 0.032 0.040 0.025 Continuing Continuing
SBIR 0.199 0.199
Overhead
  Subtotal Management 2.237 0.232 0.469 0.125 Continuing Continuing

Total Cost 40.808 11.475 8.511 2.715 Continuing Continuing
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UNCLASSIFIED

Remarks: 

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 33.530 CONT. CONT.
 
5” Rolling Airframe Missile/20167 4.808 CONT. CONT.
 
NATO SEASPARROW/ 20173 28.722 CONT. CONT.
 
 
Quantity of RDT&E Articles
 

 

  R-1 SHOPPING LIST - Item No. 138 - 1 of 12
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 12)  

UNCLASSIFIED

A. Mission Description and Budget Item Justification 

The funding for this program was previously included in the Ship Self Defense - PE 0604755N . This program elemment provides funding for the development of systems that
fulfill a portion of the third phase of the ship self defense: Engage. Development in this line will focus on hard kill capabilities in which missiles are used to intercept incoming
ASCMs. 

  
(U) ENGAGEMENT: Both missile and terminal gun system improvements necessary to meet their requirements are being addressed via NATO SEASPARROW Missile System
(NSSMS) (20173) and 5" Rolling Airframe Missile (RAM) (20167). Missile improvements are to include improved kinematic performance plus advanced seeker and low
elevation fuzing/warhead capabilities.    



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N

B.  Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget Submit:    
Appropriated Value:
Adjustments to FY2000/2001 Appropriated Value
FY2001 President's Budget: 33.530
FY 2002 PRESBUD Submit:   33.530

 

  
  R-1 SHOPPING LIST - Item No. 138 - 2 of 12

  Exhibit R-2, RDT&E Budget Item Justification
(Exhibit R-2, page 2 of 12)  

UNCLASSIFIED

Funding:  

FY02:  The net change in the NATO SEASPARROW  Program is for the completion of the U.S. share of the EMD Cooperative effort and ESSM TECHEVAL/OPEVAL
on a AEGIS DDG (+$17.0), 5in Rolling Airframe Missile HAS adjustment (+$1.4) and minor price adjustments (-$0.46) added to the original amount previously included 
in PE 0604755N (+15.590).

Schedule:  Not applicable.

Technical:  Not Applicable.



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA-5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N NATO SEASPARROW/20173

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 28.722 CONT CONT
  
RDT&E Articles Qty
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          Exhibit R-2a, RDT&E Project Justification

 (Exhibit R-2a,   page 3 of 12)  

UNCLASSIFIED

A.  Mission Description and Budget Item Justification:  This project encompasses two (2) primary efforts to enhance ship self defense:

1. (U) EVOLVED SEASPARROW MISSILE (ESSM): A cooperative effort among 10 NATO SEASPARROW Nations, including the U.S., to improve the capability of the
SEASPARROW Missile to counter the low altitude, highly maneuverableAnti-Ship Cruise Missile threat. The program consists of evolving the SEASPARROW Missile through the
developmentof a new rocket motor with tail control; thrust vector control and ordnance (warhead) upgrade; modifications to the MK 41 VLS to fire from a single cell with 4 ESSM
(QuadPack); and modifications to the NATO SEASPARROW Missile System (NSSMS) to provide ESSM capability.
2. (U) NATO SEASPARROW- MK 91 Rearchitecture/SDSMS: The MK 91 Rearchitecture Program integrates NSSMS into the Ship Self Defense System (SSDS) Architecture to
provide ship missile defense utilizing an open architected system. This effort consists of combining the Firing Officer Console and Radar Set Console functionality into a single
Advanced Display System Console (AN/UYQ-70); modifying the Signal Data Processor and eliminating the MK 157 Computer Signal Data Converter and System Evaluation and
Trainer, and redistributing this functionality within SSDS compatible microprocessors. This approach will eliminate the analog, point-to-point architecture, limited input-output channel
and computer processing reserve deficiencies resident in the existing MK 57 NSSMS, and is required for ESSM. This modificationalso allows for full exploitationof the capabilitiesof
the future ESSM and provides significant reductions (over 50%) in NSSMS cost of ownership and manning requirements.

Note:  This Project was included in the Ship Self Defense PE 0604755N for FY 01 and Prior Years.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756 NATO SEASPARROW/20173
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          Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a  page 4 of 12) 

UNCLASSIFIED

 
 
 
 

(U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  (U) FY 2002 PLAN
     (U) ESSM :
     (U) ($27.646) Complete AEGIS S Band development. Conduct U.S. Unique DT-IIC/OT-IIC firings on SDTS. Conduct TECHEVAL/OPEVAL (DT-IIE/OT-IID) on Aegis 
Platforms.  Complete the cooperative and sole ESSM EMD effort.
     (U)  NATO SEASPARROW :
     (U) ($1.076)  Complete development of computer program suite for the NSSMS MK 57 Mod 7 (ReArchitecture) for CVNs with SSDS Mk 2 Mod 1.  Support Integration 
testing with SSDS Mk 2 Mod 1 at Wallops Island.  Enter CSIT for CVN 76 with SSDS Mk 2 Mod 0 at ICSTF.  Address all deficiencies accruing from either Wallops Island or 
ICSTF testing.   



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:
JUNE 2001

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N BA-5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N NATO SEASPARROW/20173

B.  Other Program Funding Summary
To Total

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY  2006 FY 2007 Complete Cost
WPN BA-2 

Other Missiles, Evolved 
SEASPARROW  (ESSM) 
(230700) $11.594 $39.634 $45.017 CONT CONT

 
OPN BA-4 
NATO SEASPARROW (523700, 
523705) $2.128 $8.091 $10.670 CONT CONT

Related RDT&E: PE 0603609 (Conventional Munitions)
PE 0604307N (AEGIS Combat System Engineering)  
PE 0604755N (K2178 Quick Reaction Combat Capability (QRCC)

Total Cost

 FY 2001 FY 2002

Program: 2Q LRIP PMR

Engineering:

T&E 1Q DT/OT-IIA AEGIS
1Q DT/OT-IIC 3Q DT-IIE/OT-IID

Contracts: Long lead 2Q LRIP CA 2Q LRIP CA
Definitized 4Q LRIP CA OPTION 2
OPTION 1

  R-1 SHOPPING LIST - Item No. 138 - 5 of 12
          Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a, p  page 5 of 12)  

UNCLASSIFIED  

C. Acquisition Strategy: ESSM is a directed sole source contract to Raytheon Missile Systems Company for LRIP, and upon successful completion of TECHEVAL/OPEVAL in FY
02, entering into Full Rate Production FY 03.  Multi-year full rate production is the preferred approach for the NATO SEASPARROW Consortium.

D.  Schedule Profile:  Changes as a result of manufacturing issues with the control actuator assembly for test assets and anomolies discovered with the radome are reflected.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA-5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N NATO SEASPARROW/20173
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

ESSM-Primary Hardware DevelopmenLC/CPAF HUGHES/RAYTHEON 120.687 9.485 10/01  130.172 130.172
TDW 3.746  3.746 3.746

Ancillary Hardware Development CPAF LOCKHEED/UDLP 43.985  43.985 43.985
Systems Engineering VARIOUS VARIOUS 21.263 0.959 10/01  22.222 NA

NATO-Primary Hdwe Dev HUGHES/RAYTHEON 29.098 1.026 11/01 CONT CONT
Software Development TRACOR 2.346 CONT CONT
Systems Engineering VARIOUS 4.385 0.000 10/01 CONT CONT
  Subtotal Product Development 225.510 11.470 CONT CONT CONT

ESSM  
Integrated Logistics Support WR NSWC PHD 2.818 0.500  3.318
Engr Support WR VARIOUS 2.923 0.916 10/01  3.839

 
NATO-MK 91/SDSMS  
ENGR SUPPORT WR VARIOUS 5.091 0.000 10/01 CONT CONT
  Subtotal Support 10.832 1.416 CONT CONT
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   Exhibit R-3, Project Cost Analysis
(Exhibit R-3  page 6 of 12)  

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1)  JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA-5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N NATO SEASPARROW/20173
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date CompleteCost of Contract
Developmental Test & Evaluation WR NAWC CL/PT Mugu 2.421 9.353 10/01  CONT
SDTS/DT OT IIC WR NAWC WS 3.732 6.000

OPEVAL/TECHEVAL WR VARIOUS (CORONA,APL, Dahlgren,NSWC PHD 1.050 5.130 10/01  CONT
  Subtotal T&E 7.203 14.483   

ESSM-ENGR SPT VARIOUS VARIOUS 4.046 0.268 VARIOUS  CONT
ESSM-PM SPT VARIOUS VARIOUS 0.471  0.471
ESSM-LABOR PD/WR 2.567 0.845 VARIOUS CONT
ESSM - TRAVEL PD/WR 0.860 0.185 VARIOUS CONT
ESSM- MISC VARIOUS VARIOUS 1.880 0.005 VARIOUS  CONT
NATO TRAVEL/MISC VARIOUS VARIOUS 1.333 0.050 VARIOUS  CONT
  Subtotal Management 11.157 1.353   

Total Cost 254.702 28.722 CONT CONT
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   Exhibit R-3, Project Cost Analysis
 (Exhibit R-3  page 7 of 12)

UNCLASSIFIED

Remarks:
The Firings of the ESSM aboard the Self Defense Test Ship in FY 02 are critical for the qualification and acceptance testing in a shipboard enviroment. The TECHEVAL /OPEVAL will provide the first guided intercept fron a AEGIS
Platform to Test Out the Weapon System and obtain Milestone III for the ESSM Full Rate Production.

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N 5" ROLLING AIRFRAME MISSILE/20167

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 4.808 Continuing Continuing
 
RDT&E Articles Qty
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          Exhibit R-2, RDT&E Project Justification
(Exhibit R-2a,  page 8 of 12)

A. Mission Description and Budget Item Justification: The purpose of this program is to develop a surface-to-air self-defense system utilizing a dual mode, passive
Radio frequency/Infared 5" Ram Rolling Airframe Missile. The baseline system (Block 0) provides a self-defense capability against active radar-guided anti-ship
missiles and was developed on an equal cost share basis with the Government of the Federal Republic of Germany. The RAM Block 1 provides a capability against
passive anti-ship missiles, very low altitude missiles, and maneuvering missiles  through the incorporation of an infrared all-the-way mode seeker and improved fuze.

The RAM Block 1/Helo Air Surface (HAS) upgrade program is a joint requirement of the US and Germany agreed to in a Memorandum of Understanding (MOU)
signed by both parties. This effort will provide an additional capability against helicopters, aircraft and surface craft. This system is designed to counter anti-ship
cruise missile raids and other threats to provide for ship survivability with accurate terminal guidance, proven lethality, and no shipboard post launch dependence.
SSDS/HAS Integration and Testing will continue through FY 2007.  
(U) PROGRAM ACCOMPLISHMENTS AND PLANS
                      
1. (U) FY 2002 PLAN:
 -  (U) ($3.960) SSDS/HAS Integration Support
 -  (U) ($.848) Continue HAS Mode Development

Note:  This Project was included in the Ship Self Defense PE 0604755N for FY 01 and Prior Years.

CLASSIFICATION: UNCLASSIFIED



CLASSIFICATION:UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER
RDT&E, N/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N 5" ROLLING AIRFRAME MISSILE/20167

B.  Other Program Funding Summary
To Total

FY 2000 FY2001 FY 2002 FY 2003 FY 2004 FY 2005 FY2006 FY2007 Complete Cost
OPN LINE 523800 (RAM) 37.862 36.472 31.838 CONT. CONT.

WPN LINE 224200 (RAM) 43.937 22.856 43.024 CONT. CONT.

C.   Acquisition Strategy:  SSDS/Helo/Aircraft/Surface (HAS) Integration and Testing FY 2000 - FY 2007.

D.  Schedule Profile:  See attached.
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          Exhibit R-2, RDT&E Project Justification
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CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N 5" ROLLING AIRFRAME MISSILE/20167

11/02

   OT-IIIA

###
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          Exhibit R-2a, RDT&E Project Justification
(Exhibit R-2a,  page 10 of 12                      

1/00

RAM PROGRAM PLAN
BLOCK I DEVELOPMENT/PRODUCTION (CY)

.

1996 1997 19981999 2000 2001 20022003

6/97
5/97

LRIP (30)

4/97

30 DELIVERIES

3/99 12/01

9/01

90  GMRP’s

3/00 6/02

4/98

40 DELIVERIES

11/01
12/01

3/98
3/00

90 GMRP’s 

LRIP DECISION

3/98

MS  III

95  DELIVERIES

4/97

LRIP DECISION

3/02

PHASE IA

11/97

PHASE II

PHASE IB

KEY MILESTONES

PRODUCTION

RAM LRIP PRODUCTION

FY96

FY98

FY99

FULL-RATE PRODUCTION
PROD/DEL

FY00 (US)

LSD 44

5/98

DT-IIB

HAS MODE

LEGEND:

MILESTONE OR CONTRACT AWARD

START/STOP DELIVERIES OR TEST EVENTS

PRODUCTION BUILD

DELIVERIES

 PHASE III
8/99

LRIP
DECISION

1/99

2/97
(WSMR)

EM FLIGHTS (4)

12/97

DT/OT-IIA

9/98HWIL

12/96
NWAC

CIL

12/96

HMSCCIL/6 DOF
SIMULATION

DT/OT-IIC 9/988/99
 SDTS

11/00 7/02

11/01

95 KITS & 64 KOREAN GMRPs

11/03

FY01 (US)

FY02 (US)

2/02

6/01
PROD 
MOU

2004

5/04

HAS TESTING

9/03
8-10/01

CTE

5/03
6-7/00
CC#2

6/026/01

FOT&E

FY02 (US)

FY03 (US)

DEVELOPMENTAL/
OPERATIONAL TESTING

        EMI/HOT BATTERY

11/04

90 GMRP’s 

CLASSIFICATION: UNCLASSIFIED



CLASSIFICATION:UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N 5" ROLLING AIRFRAME MISSILE/20167
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware/Softwr Developmt SS/CPFF Raytheon Co., Tucson, AZ 59.088 0.617 11/01 CONT. CONT. CONT.
SSDS/HAS Integration Support SS/CPFF JHU/APL, Laurel, MD 5.538 0.850 11/01 CONT. CONT. CONT.
SSDS/HAS Integration Support SS/CPFF Raytheon Co, San Diego, CA 0.000 1.026 11/01 CONT. CONT. CONT.
HAS Support SS/CPFF JHU/APL, Laurel, MD 0.000 0.536 11/01 CONT. CONT. CONT.
Miscellaneous Various Various 228.978 1.669 11/00 CONT. CONT. CONT.
 
  Subtotal Product Development 293.604 4.698 CONT. CONT. CONT.

Development Support Equipment  
Software Development  
Training Development  
Integrated Logistics Support  
Configuration Management  
Technical Data  
GFE  
  Subtotal Support 0.000 0.000 0.000 0.000 0.000
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          Exhibit R-3, RDT&E Project Justification
(Exhibit R-3, pa, page 11 oof 12)

Remarks:
Primary Hardware Development transitions into Test & Evaluation.

Remarks:

CLASSIFICATION:UNCLASSIFIED



CLASSIFICATION:UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE(Engage: Hard Kill)  0604756N 5" ROLLING AIRFRAME MISSILE/20167
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
DT&E/OT&E/FOT&E SS/CPAF Raytheon Co., Tucson, AZ 6.626 0.000  CONT. CONT. CONT.
DT&E/OT&E China Lake, CA/PHD, CA 7.685 0.000  CONT. CONT. N/A
FOT&E  China Lake, CA/PHD, CA 0.000 0.000  CONT. CONT N/A
Miscellaneous Various 5.003 0.000  CONT. CONT. CONT.
  Subtotal T&E 19.314 0.000 CONT. CONT. CONT.

Cost Categories
MANAGEMENT
Miscellaneous Various Various 3.142 0.110 11/01 CONT. CONT. CONT.
 
 
 
  Subtotal Management 3.142 0.110 CONT. CONT. CONT.

Total Cost 316.06 5.689 3.734 4.808 Continuing Continuing CONT.

 

  R-1 SHOPPING LIST - Item No. 138 - 12 of 12
          Exhibit R-3, RDT&E Project Justification
(Exhibit R-3, p, page 12 oof 12)

Remarks:

Remarks:

Remarks:

CLASSIFICATION:UNCLASSIFIED



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense (Engage: Soft Kill)/0604757N

                                COST ($ in Millions FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 41.670 CONT. CONT.
 
Shipboard EW Imp / K0954 2.308 CONT. CONT.
 
NULKA/K2441 0.531 CONT. CONT.
 
AIEWS / K2309/K2792/K2793 38.831 CONT. CONT.
 
Quantity of RDT&E Articles

 

  R-1 SHOPPING LIST - Item No. 139 - 1 of 139 - 16
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 1 of 16)

UNCLASSIFIED

A. Mission Description and Budget Item Justification 
This program element consolidates currently ongoing and planned programmatic efforts related to Engage: Soft Kill Electronic Warfare (EW) aspects of Ship Self Defense
(SSD) to facilitate effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and demonstration have
established that surface SSD based on single-sensordetection point-to-pointcontrol architecture performs marginally against current and projected Anti-Ship Cruise Missile
(ASCM) threats. The supersonic seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds from
first opportunity to detect until the ASCM impacts its target ship. Against such a threat, multi-sensor integration is required for effective detection, and parallel processing is
essential to reduce reaction time to acceptable levels and to provide vital coordination/integration of hardkill and softkill assets. 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense/0604757N

FY 1999 FY 2000 FY 2001
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  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 2 of 16)

UNCLASSIFIED

These SSD projects address and coordinate the detect and engage functions necessary to meet the rigorous SSD requirements within a development structure dedicated
to systems engineering. 

(U) DETECTION: Improved coordinated sensor performance to increase the probability of detecting low altitude, low observable targets is to be achieved through the
synergism gained from the integrationof dissimilar sensor sources. Sensor improvements are addressed through the Shipboard Electronic Warfare Improvements (K0954)
and Advanced Integrated Electronic Warfare System (K2309) projects. These improvements to both active and passive detection capabilities are complementary to the
ship signature reduction technology also being pursued through Shipboard EW (K0954).

(U) ENGAGEMENT: The offboard Active Decoy (NULKA, K2190) is a joint cooperative program between the United States and Australia to develop and engage an active
offboard decoy which utilizes a broadbend radio frequency repeater mounted atop a hovering rocket. The Decoy is designed to counter a wide variety of present and future
radar guided Anti-Ship Missile (ASM) threats by radiating a large radar cross section signal while flying trajectory.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY  R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY/BA5 Ship Self Defense/0604757N

B.  Program Change Summary:
FY 2000 FY 2001 FY 2002

FY 2001 President’s Budget Submit:    
Appropriated Value:
Adjustments to FY2000/2001 Appropriated Value
FY2001 President's Budget: 41.670
FY 2002 PRESBUD Submit:   41.670

 

  R-1 SHOPPING LIST - Item No. 139 - 3 of 139- 16
  Exhibit R-2, RDT&E Budget Item Justification

(Exhibit R-2, page 3 of 16)

UNCLASSIFIED

Funding:  
FY02:  Shipboard EW Imp Program's AN/SLQ-32 adjustments (+$2.300),  AIEWS PBCG Offsets (-$24.900), AIEWS increase to maintain program schedule 
(+$38.800),minor price adjustments (-$0.065), amount included in project amount transfered from PE 0604755N (+25.535)
Schedule:  Not applicable.

Technical:  Not Applicable.



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N Ship Self Defense 0604757N Shipboard EW Improvements K0954

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 0.000 2.308 Continuing Continuing
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 139 -4 of 139 -16
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 4 of 16)

UNCLASSIFIED

A.  (U) Mission Description and Budget Item Justification:  The AN/SLQ-32(V) provides a family of modular shipborne electronic equipment which is installed in 
most combatants, CV/CVN, amphibs and auxiliaries in the surface Navy.  The systems, which consists of five configurations, performs the mission of early 
detection, analyses, threat warning, and protection from anti-ship missiles. The (V)1 and (V)2 are computer controlled Electronic Support (ES) Systems that detect , sort,
classify, identify and continuously display signals within frequency ranges. The (V)3 and (V)4 provide the capabilities of the passive system plus an integrated Active
Electronic Attack (EA) response for all signals classified as a threat.  The (V)5 provides for an EA capability  on smaller class ships.

CINCLANTFLT/CINCPACFLT msg R091300Z Jul 99 identified the AN/SLQ-032(V) system as experiencing extensive operational and readiness deficiencies. JFCOM,
PACOM, and EUCOM have all submitted Component Commanders Issue Papers (CCIP) stating the need to keep the AN/SLQ-32 viable. Development of targeted
improvements, ES/EA enhancements,and techniquesfor new threats are all necessary to ensure future mission tactical suitabilityand viability until it is replaced by AN/SLY-
2 in approximately FY 2020. 
  
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

U) FY02 PLAN:
- (U) ($2.308) Initiate development of hardware and software to increase AN/SLQ-32(V) Anti-Ship MIssile Defense (ASMD) effectiveness. The updates to hardware and
software are needed to keep pace with Anti-Ship Missiles (ASMS) as they have evolved into more complex types of emitters. The environment in which the AN/SLQ-32(V)
operates in has become increasingly dense.  The AN/SLQ-32(V) updates will also aid in handling the significant increase in density of emitters.

*This project transferred from PE 0604755N in FY 2002 (no funding was budgeted for this project in FY 2000 or FY 2001)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N SHIP SELF DEFENSE 0604757N Shipboard EW Improvements K0954

 

  R-1 SHOPPING LIST - Item No. 139 -5 of 139 -16
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 5 of 16)

UNCLASSIFIED

B.  (U) Other Program Funding Summary                                                                                                                                                          To               Total            
                                                                                  FY 2000  FY2001  FY2002   FY2003   FY2004   FY2005   FY 2006   FY 2007        Complete          Cost                     

OPN BA-2 AN/SLQ-32(V) (231200)                            1.883     0.000      1.971                                                                                                      cont             cont      

O&MN, EW, AN/SLQ-32 (12CR0)                               1.358     1.486      1.468                                                                                                      cont             cont         
IN,ASMD, ANSLQ-32 (1D4D)                                      6.511     5.227      7.657                                                                                                      cont             cont       

                                                                                                  

C.  Acquisition Strategy:  Not Applicable

D.  Schedule Profile:  Not Applicable  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N Ship Self Defense 0604757N Shipboard EW Improvements, K0954
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development RC/FFP TBD 0.000 1.967 11/01 Continuing Continuing
Ancillary Hardware Development Various 151.420 151.420
Systems Engineering 0.000
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 151.420 1.967 Continuing Continuing

Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000
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   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 16)

UNCLASSIFIED

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N Ship Self Defense 0604757N Shipboard EW Improvements, K0954
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various 8.563 8.563
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 8.563 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support WR NSWC/CD & NRL 0.241 Continuing Continuing
Program Management Support WR NSWC/CD & NRL 0.100 Continuing Continuing
Program Management Support Various 22.045 22.045
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 22.045 0.341 Continuing Continuing

Total Cost 182.028 0.000 0.000 2.308 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 139-7 of 139-16
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 7 of 16)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604757N NULKA DECOY/K2190/K2441

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.531 CONTINUING CONTINUING
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 139 - 8 of 139 - 16
          Exhibit R-2a, RDT&E Project Justification

                   (Exhibit R-2a, page 8 of 16)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification
The Offboard Active Decoy (NULKA) is a joint cooperative program between the United States and Australia that developed an active offboard decoy which utilizes a
broadband radio frequency repeater mounted atop a hovering rocket. NULKA is designed to counter a wide variety of present and future radar guided Anti-Ship Missiles
(ASM) by radiating a large radar cross section while flying a ship-like trajectory. The United States developed the electronic payload and fire control system, while Australia
developed the hovering rocket. Currently the United States is completing efforts to integrate with Ship Self Defense System (SSDS), maintain Electromagnetic Compatibility
(EMC) with shipboard emitters, and integration with the Advanced Integrated Electronic Warfare System (AIEWS). In order to maintain our effectiveness in countering both
current and evolving threats, it is critical to maintain a continuousRDT&E budget for payload modifications and testing. This will ensure we provide the fleet with a proven and
effective capability that they can have complete confidence in when called on to go in harms way. 

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:
 
1. (U) FY 2002 Plan: 
- (U) ($0.531) Develop radar cued decoy launch capability. Integration and test of new capabilities from Advanced Technology Demonstrations for fleet introduction in

FY03/04. 

*This project transferred from PE 0604755N in FY 2002

        

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604757N NULKA Decoy/K2190/K2441
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 9 of 16)

UNCLASSIFIED

B.  (U) Program Change Summary:
(OPN Line 553000) 
 
                                                                                                                                                                                                                                                  
                                                              FY 2000       FY 2001       FY 2002       FY 2003       FY 2004         FY 2005          FY 2006      FY 2007      To Complete     Total Cost
Anti-Ship Missile Decoy System     32.101         37.765         27.513                                                                                                                           CONT.                 CONT. 

                                                                

C.  (U) Acquisition Strategy:  N/A

D.  (U) Schedule Profile:  See Attached.

        



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604757N NULKA Decoy/K2190/K2441
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          Exhibit R-2a, RDT&E Project Justification

UNCLASSIFIED (Exhibit R-2a, page 10 of 16)

OVERALL NULKA/MK 53 DLS SCHEDULE

Milestones/
Contracts/
Major Reviews

 OT&E

 FY 83 -  FY 99

MS I  (Sep 83)

DT-II F (Nov 96)

FY 00 FY 01 FY 02
1 32 4

DT&E

Del iveri e s
(Systems/
Decoys )

 EDMs Delivered

LRIP (DLS) (Apr 98)

MS I II  (Jan 99)

LRIP (Decoy) (M ar 97)

Decoy Cnt rct  A ward (May 97)

Development

Production Deliveries 

DLS Cnt rct Award (May 98)

MS I I (Mar 87)

DT-IIG (Jun 97- A ug 99)

Pyld EM C PDR 1/2 (May 99)

2 Bd EU CDR (Jan 99)

Pyld EMC CDR
EMC ECP

Shock T est (Mar 99)

Training Site Operat ional

AINS

AEGIS EMV Test (Jul  99)

DLS
Aw ard

DLS
RFP

FY 03
1 32 4 1 32 4 1 32 4

OT -I IA (Dec 92)

DT-II IA1 DT-IIIA2

DT-II IA3 DT-II IB

OT -I IB (Aug 98)

EMC Capt ive Carry

       IOC WSESRB (Jul 99)

2 Bd  EU ECP

10 JAN 01

  IOC

Aust. DT



CLASSIFICATION: UNCLASSIFIED
DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA5 SHIP SELF DEFENSE 0604757N NULKA Decoy/K2190/K2441
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Product Development WR NSWC Crane, IN 2.250 0.195 10/01 CONT. CONT. N/A

WR NSWC Indian Head, MD 2.047  2.047 N/A
WR NSWC Dahlgren, VA 4.723 0.195 10/01 CONT. CONT. N/A
WR NSWC Port Hueneme, CA 0.908  0.908 N/A
WR NRL Washington, DC 2.673  2.673 N/A
SS/CPFF Sippican Boston, MA 3.592  3.592 3.592
SS/CPFF BAeA, Australia 5.440  5.440 5.953
SS/CPFF TBD 0.000
PD NAVSUP Washington, DC 2.400    2.400 2.400

 Subtotal Product Development 24.033 0.390 CONT. CONT. CONT.

Support and Management CC/CPFF Anteon Arlington, VA 0.806 0.047 11/01 CONT. CONT.
MIPR GRCI 0.000

Travel Various Various 1.750 0.061 10/01 CONT. CONT.
Miscellaneous Various Various 0.033 10/00 CONT. CONT.
  Subtotal Support and Management 2.556 0.141 CONT. CONT.

Test & Evaluation WR OPTEVFOR 0.150 0.150
WR NSWC Pt. Mugu, CA. 0.567 0.567
WR NRL Washington, DC 0.000

  Subtotal T&E 0.717 0.717

Total Cost 27.306 0.531 CONT.              CONT.

  R-1 SHOPPING LIST - Item No. 139 - 11 of 139 - 16
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 11 of 16)

UNCLASSIFIED

Exhibit R-3 Cost Analysis (page 1)

Remarks:‘

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604757N Advanced Integrated Electronic Warfare System (AIEWS)/K2309

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 51.839 43.619 38.831 Cont. Cont.
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 139 - 12 of 139 - 16
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 12 of 16)

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification: Advanced Integrated Electronic Warfare System (AIEWS) is the next-generation Electronic Warfare (EW) system
which will be an integral part of the ship combat system (AEGIS and Ship Self Defense System (SSDS)). AIEWS will be developed in two sequential increments. Increment 1
will introduce advanced Electronic Support (ES) consisting of precision Electronic Support Measures (ESM), Specific Emitter Identification (SEI) and special receiver,
increased processing throughput, open architecture, a standard combat system workstation with new Human Machine Interface (HMI), decoy integration, and EMI
improvements. Increment 2 will introduce both Radio Frequency (RF) and Infrared (IR) advanced Electronic Attack (EA) capabilities including advanced off-board decoys.
This development will support both backfit and forward fit. The Engineering and Manufacturing Development (EMD) prime contract includes EDMs to be used for multiple
purposes: factory qualification tests, Landbased Testing (LBT) and Operational Assessment (OA), Wallops Island B/L 7 and 6 and SSDS combat system interface testing,
Combat System Engineering Development System (CSEDS) testing and TECHEVAL/OPEVAL.
   
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

(U) FY02 PLAN:
- (U) ($28.207) Continue AIEWS Increment 1 EMD prime contract; complete EDM build; Lab/Field Activity support included.
- (U) ($4.750) Continue CAPS software development.
- (U) ($1.089) Continue Increment 1 logistics efforts.
- (U) ($4.785) Continue test and evaluation efforts to support engineering, development and operational testing of Increment 1; perform Operational Assessment (OA) &
transition to LRIP.

*This project transferred from PE 0604755N in FY 2002

  



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604757N Advanced Integrated Electronic Warfare System (AIEWS)/K2309
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          Exhibit R-2a, RDT&E Project Justification

              (Exhibit R-2a, page 13 of 16)

UNCLASSIFIED

B.  (U) Other program Funding Summary
                                                                                                                                                                                                                                              To                         Total
                                      FY2000             FY2001             FY2002             FY2003              FY2004             FY2005             FY2006            FY2007               Complete           Cost
OPN 231300                       0                        0                           0                                                                                                                                                                     CONT                CONT
AIEWS

C.  (U) Acquisition Strategy:  The AIEWS program awarded its Increment 1 EMD Cost Plus Award Fee (CPAF) contract based on best value as a result of a full and open competition.  Included in the contract were 
phased price options for Increment 1 LRIP and production.  Other options include Increment 2 EMD and LRIP for RF and IR countermeasures  Options for full contractor support



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604757N
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          Exhibit R-2a, RDT&E Project Justification

                                   (Exhibit R-2a, page 14 of 16)

UNCLASSIFIED

Advanced Integrated Electronic Warfare System (AIEWS)/K2309

LPD 22 +
ATN

Oct   2000 P lan

FY98 FY99 FY00 FY05FY04FY03FY02FY01

INCREMENT 1
ES

(Electronic Support)

Co ntract
Award

AN/SLY-2(V)  AIEWS  EVOLUTIONARY  
DEVELOPMENT  PROGRAM  SCHEDULE

P DR

SRR
Incremental 

CDR

MS  II MS “C”

PRODUCTION
LRIP

O ption

INCREMENT 2
EA

(Electronic Attack)
Option
Award

FY06

MS FOR FULL
INTEGR. PRO DTN

1s t Production
Delivery
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CLASSIFICATION: UNCLASSIFIED

DATE:

Exhibit R-3 Cost Analysis (page 1) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604757N Advanced Integrated Electronic Warfare System (AIEWS)/K2309
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Hardware Development C/CPAF LMIS Syracuse NY 36.369 22.960 12/01 CONT CONT CONT
HGHS Development TBD TBD - - - TBD TBD TBD
Software Development C/CPAF DSR Fairfax VA 15.261 3.600 12/01 CONT CONT CONT
Systems Engineering WR/RCP NSWCDD 2.913 1.080 11/01 CONT CONT
Combat Sys Modification/Integration Various Various 1.114 0.274 03/01 CONT CONT
Miscellaneous Various Various 3.044 1.908 11/01 CONT CONT
Q-70 Procurement FFP LM/Eagan 0.686  N/A 0.000 1.416 N/A

Award Fees C/CPAF LM & DSR 1.371 1.171 08/01 CONT CONT N/A

  Subtotal Product Development 60.758 30.993 CONT CONT  
 

Specialty Engineering  
  
Integrated Logistics Support  
Training  
Technical Engineering Services WR/RCP NRL 1.978 0.975 11/01 CONT CONT
Miscellaneous Various Various 2.545 1.762 11/01 CONT CONT
  
  Subtotal Support 4.523 2.737 CONT CONT
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(Exhibit R-3, page 15 of 16)

UNCLASSIFIED

Remarks:  Total cost for Increment 1 hardware development includes basic EMD contract EAC plus options in progress.

Remarks:



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) JUNE 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N/BA 5 Ship Self Defense / 0604757N Advanced Integrated Electronic Warfare System (AIEWS)/K2309
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Test Planning/T&E Events WR/RCP NSWCDD 0.200 1.184 01/02 CONT CONT
Miscellaneous Various Various 0.280 2.555 01/02 CONT CONT
Test Events (Aircraft Services Various Various - 1.046 01/01  
  
  Subtotal T&E 0.480 4.785 CONT CONT

Program Management Support Various Various 0.715 0.155 10/01 CONT CONT
  
  
Travel 0.161  
  
  
  Subtotal Management 0.715 0.316 CONT CONT

Total Cost  66.476 0.000 0.000 38.831 CONT CONT
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 FY 2002 / 2003 RDT&E,N BUDGET ITEM JUSTIFICATION SHEET DATE:  June  2001 
 
 
BUDGET ACTIVITY:  5 PROGRAM ELEMENT:  0604771N PROJECT NUMBER:  M0933 
 PROGRAM ELEMENT TITLE: Medical Development PROJECT TITLE: Medical / Dental 
  (Engineering)  Equipment Development 
 

 Page  1  of  5  Pages Exhibit R-2 
 
 UNCLASSIFIED 

(U) COST:  (Dollars in Thousands) 
 
PROJECT  
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 TO TOTAL 
TITLE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM  
 
 Medical / Dental Equipment Development 
 
Total PE Cost  15,274               27,519               5,455  
M0933 4,028 27,519 5,455  
M2650     5,921 
M0933                    4,931 
M2796                       394 
 
A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  The purpose of this item is to develop biomedical equipment and related techniques to reduce morbidity, to 
enhance the logistic feasibility of modern medical care for combat casualties, to sustain casualties for evacuation to fixed medical facilities for definitive care, and to ensure that 
personnel are medically qualified for military duty.  Each work unit undertaken in this project has a documented, authenticated military requirement.  Efforts are justified based upon 
military payoff and cost benefit.  There is a strong potential for dual use, technology transfer, and biotechnology firms / industry participation in the projects. 
 
(U) PROGRAM ACCOMPLISHMENT AND PLANS: 
 
1. (U) FY 2000 ACCOMPLISHMENTS: 
 

• (U) ($329) LASER THREAT ANALYSIS:  Completed development of a mission planning tool to minimize the threat of man portable lasers to aircrew. 
 

• (U) ($600) FLIGHT OPERATIONS NOISE MITIGATION TEST-BED:  Candidate noise mitigation materials have been selected and installed on an operational aircraft 
carrier.  Testing of materials will be conducted during at-sea flight operations during the fourth quarter of FY 2000, with preliminary results due by the beginning of FY 2001. 

 
• (U) ($1,375) DNA VACCINE TECHNOLOGY:  GMP manufacturing of a five gene liver stage malaria vaccine (MuStDO-5).  Completion of eight safety and immunogenicity 

studies of this vaccine.  Achieved approval of this vaccine as an investigational new drug by the FDA.  The first clinical study of the vaccine, to determine the safety, 
immunogenicity and protective effects of the vaccine, will be started later in this fiscal year. 
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• (U) ($1,385) TACTILE SITUATION AWARENESS SYSTEM (TSAS):  Redesigned pneumatic sensors to achieve smaller size and incorporated them into a vest with a 
breakaway umbilical, designed to allow emergency egress from aircraft.  Completed design of hardware for the electronic support systems.  Successfully integrated the system 
with the V-22 simulator in Fort Worth, TX. 

 
• (U) ($339) VANGUARD S&T INITIATIVES GAME: Planned and organized an S&T requirements wargame to be held during the last quarter of the fiscal year. 

 
2. (U) FY 2001 PLAN: 
 

• (U) ($2,786) DNA VACCINE TECHNOLOGY: Continue clinical testing of five gene liver stage DNA vaccine for malaria.  GMP manufacturing of a 15 gene vaccine 
(MuStDO-15). 

 
• (U) ($200)    FLIGHT OPERATIONS NOISE MITIGATION TEST-BED: Complete tests with best noise mitigation materials on aircraft carriers during at-sea flight 

operations.  Deliver technical report. 
 

• (U)     ($1,118)  TACTILE SITUATIONAL AWARENESS SYSTEM (TSAS):  Continue evaluation of system installed on V-22 simulator.  Purchase additional suits for 
operational testing. 

 
• (U)        ($230)  VIRTUAL FIT CHECK SYSTEM:  Begin and complete testing and validation, at two locations, of a virtual system to accurately measure aviation candidates 

for anthropometric fit in a variety of  Naval airframes. 
 

• (U)        ($165)  CERTIFICATION OF MEDICAL ANCILLARY EQUIPMENT FOR USE IN HYPERBARIC CHAMBERS: Begin evaluation of various types of medical equipment 
for use in Navy hyperbaric chambers for certification and addition to the ANU list. 

 
• (U)        ($278)  EVALUATION OF FIELD-BASED PROCEDURES FOR SCREENING DIVER’S AIR: Begin field testing of devices to test compressor generated diver’s air at the 

compressor out-put valve for oxygen, carbon dioxide, carbon monoxide and hydrocarbon content. 
 

• (U)        ($400)  RESCUE OF MILITARY CASUALTIES FOLLOWING LETHAL BONE MARROW INJURY : Develop clinically applicable therapy to rescue Bone Marrow 
following exposure to nuclear, chemical or biological weapons. 

 
 
 
3.    (U)    FY 2002 PLAN: 
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• (U) ($2,000) DNA VACCINE TECHNOLOGY: Continue clinical testing of five gene liver stage DNA vaccine for malaria.  Begin clinical testing of the 15 gene vaccine 

(MuStDO-15). 
 

• (U)     ($1,936)  TACTILE SITUATIONAL AWARENESS SYSTEM (TSAS):  Complete operational testing of suits.  Modify suits for use in a variety of airframes.  Deliver final 
product to NAVAIR. 

 
• (U)         ($198) CERTIFICATION OF MEDICAL ANCILLARY EQUIPMENT FOR USE IN HYPERBARIC CHAMBERS: Complete evaluation of various types of medical 

equipment for use in Navy hyperbaric chambers.  Submit technical report to Supervisor of Diving for addition of items to the ANU list. 
 

• (U)        ($218) EVALUATION OF FIELD-BASED PROCEDURES FOR SCREENING DIVER’S AIR: Complete field testing of devices to test compressor generated diver’s air at 
the compressor out-put valve for oxygen, carbon dioxide, carbon monoxide and hydrocarbon content. 

 
• (U)        ($756) VESTIBULAR TEST BATTERY TO DETERMINE SUSCEPTIBILITY TO DISORIENTATION:  Evaluate technology to determine a subject’s susceptibility to 

spatial disorientation prior to entering the aviation training pipeline. 
 

• (U)        ($347)  BI-ANNUAL VANGUARD S&T GAME: Plan and organize the bi-annual wargame to establish and validate medical  S&T requirements. 
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B. (U) PROGRAM CHANGE SUMMARY: 
 
  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 
 (U) President’s  Budget: 4,044 5,273 5,416  
 
 (U) Adjustments from FY 2000 PRESBUDG: -16 22,246 -39 
 
 (U) FY 2002 / 2003 President's Submission 4,028 27,519 5,455  
 
 (U) CHANGE SUMMARY EXPLANATION: 
 
 (U) Funding:   
 

 (U) FY 2000: decrease of (-16) for Section 8055: Proportionate Reduction  
 

(U) FY 2001: Decrease of (-194) for Section 8086: .7% Pro-Rate Reduction  
   
  Increase of (3,000) due to FY 2001 Congressional Add – Bone Marrow Transplant Technology 
  Increase of (4,000) due to FY 2001 Congressional Add –Dental Research 
  Increase of (2,000) due to FY 2001 Congressional Add –High Resolution Digital Mammography 
  Increase of (1,500) due to FY 2001 Congressional Add –Mobile Intergrated Diagnostic  
  Increase of (6,000) due to FY 2001 Congressional Add –Voice Interactive Device 
  Increase of (1,000) due to FY 2001 Congressional Add –Smart Aortic Arch Catheter  
  Increase of (5,000) due to FY 2001 Congressional Add –Coastal Cancer Control 

          
                                                Decrease of  (-60) for Government-Wide Rescission   
  

(U) FY 2002: increase of (39) for minor adjustments.   
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 (U) Schedule:  Not applicable. 
 
 (U) Technical:  Not applicable. 
 
C. (U) OTHER PROGRAM FUNDING SUMMARY:  Not applicable. 
 
 (U) RELATED RDT&E: 
 
 (U) Program Element 0603706N, Medical Development. 
 
D. (U)  SCHEDULE PROFILE:  Not applicable. 
 



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /BA-5      0604777N             NAVIGATION/ID SYSTEMS

 Prior To Total   
COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program

Total PE Cost 16.395 18.314 23.884
 Navigation and Electro-
F0253 Optical Support 3.967 1.561 2.291
 
W0676 Improved ID Development 0.000 0.000 1.771

 
W1253  Combat ID System 1.296 3.147 6.077

 All Service Combat Identification 

W2212 Evaluation Test (ASCIET) 0.150 0.000 0.000

 
X0921 NAVSTAR GPS Equipment 10.982 13.606 13.745

 

 

  R-1 SHOPPING LIST - Item No. 141
                    Exhibit R-2, RDT&E Budget Item Justification

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Reliable and secure Navigation and positive identification (ID) systems are essential elements of battle management in
the naval environment. The Photonics Mast (F0253) is a non-hull penetrating replacement for existing optical periscopes. The Photonics Mast exploits a wide portion of the electro-
magnetic spectrum utilizing advanced Electro-Optic/thermal imaging and communications reception/Electronic Warfare Support Measures (ESM). The Combat Identification System (CIS)
project (W1253) and Improved Identification Development (W0676) covers the Navy lead of a MK XII Mode5 upgrade to the existing Mark XII family of systems that is Joint and NATO
interoperable. The All Service Combat Identification Evaluation Team (ASCIET) project (W2212) covers the Navy portion of a new joint service sponsored test and evaluation team effort,
formerly the OSD sponsored Joint Air Defense Organization-Joint Engagement Zone (JADO-JEZ) program. The program is designed to evaluate cooperative and non-cooperative combat
identification systems and tactics, as well as serve as a conduit for evaluating research and development in promising combat identification technologies. Per OSD direction, NATO
participation is encouraged and performance data is exchanged to ensure the opportunity for interoperability with allied identification systems is maximized. NAVSTAR Global Positioning
System (GPS), project (X0921) is a space-based radio positioning and navigation system that provides users with worldwide, all weather, three dimensional position, velocity and
precise time data based on a constellation of 24 satellites. Navy Navigation Warfare (NAVWAR) is a key element and subset of this program and will provide Air and Sea units with jam
resistant GPS antennas and GPS receivers to ensure the continued use of GPS information in a hostile environment. In addition to distinguishing friend from foe for weapons
employment, the Navy requires secure, jam resistant Identification Friend or Foe (IFF) systems for battle group air defense management and air traffic control. Identification is
multifaceted and includes information received from several sensors (both cooperative and non-cooperative systems).

UNCLASSIFIED
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CLASSIFICATION:

DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS

 Prior To Total   
COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program
 Navigation and Electro-
F0253 Optical Support 3.967 1.561 2.291
 

 

  R-1 SHOPPING LIST - Item No. 141
 Exhibit R-2a, RDT&E Project Justification

F0253 Navigation and Electro-Optical Support

EXHIBIT R-2a, RDT&E Budget Item Justification

A. (U) Mission Description and Budget Item Justification: The Photonics Mast mounted on the Universal Modular Mast will provide imaging capability for the VIRGINIA class
submarine. The Photonics Mast design exploits a wide portion of the electro-magnetic spectrum through advanced E-O/thermal imaging and Electronic Support Measures
(ESM)/Communications reception. It will provide major improvements in submarine stealth and infrared imaging capabilities. The non-hull penetrating design provides freedom in
ship design as well as space savings for VIRGINIA CLASS and future design submarines. The system has been designed to satisfy Operational Requirement #365-87-94.   

(U)  Program Accomplishments and Plan:
1.  (U)  FY 2000 Accomplishments:
 -   (U) ($1.482) Completed Shore Based Testing of Engineering Development Model.
 -   (U) ($1.024) Commenced Photonics Mast At-Sea Test and Evaluation.
-    (U) ($0.992) Continued On-Board Team Trainer Development.
-    (U) ($0.469) System Engineering Support.      

2.  (U)  FY 2001 Plan:
 -   (U) ($0.384) Continue Photonics Mast At-Sea Test and Evaluation.
 -   (U) ($0.542) Continue On-Board Team Trainer Development.
 -   (U) ($0.200) System Removal/Deinstallation Planning.
 -   (U) ($0.435) System Engineering Support.   
                                                                                                                                      
 
3.   (U)  FY2002 Plan: 
  -   (U) ($0.915) Complete On-Board Team Trainer Development 
  -   (U) ($0.123) EDM Removal 
  -   (U) ($0.826) EDM Refurbishment 
  -   (U) ($0.427) System Engineering Support

UNCLASSIFIED
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS F0253 Navigation and Electro-Optical Support
 

B.  (U) Program Change Summary

FY2000      FY2001 FY2002
FY2001 President's Budget: 4.062 1,575 2.288
Appropriated Value: 4.062 1.575
Adjustment To FY2000/2001 Appropriated -0.095 -0.014 0.003
Value/FY2001 Presidents Budget
FY2002 PRES Budget Submit: 3.967 1.561 2.291

 (U) Change Summary Explanation:

  FY2000:  SBIR Assessment (-$71K), Across-the-Board Reduction (-$22K), Section 8055: Congressional Rescission (-$16K), FY2000 Actuals (+$14K);  
  FY2001:  Section 8086:  7% Pro-Rata (-$11K), Government-Wide Recission (-$3K).

 (U) Schedule: Additional at sea testing required based on DT&E test results. The system will be left on the USS Annapolis to insure that all technical issues are resolved prior to
 installation on the Virginia class submarine.

 (U) Technical: Not applicable.

C.  (U) Other Program Funding Summary To Total   
FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program

       (U) SCN Line 201300 0 20.850 22.904 23.727

       (U) Related RDT&E

              (U) PE 0603226E (Experimental Evaluation of Inovative Technology)
              (U) PE 0604558N (The VIRGINIA Class Design Development)

D.  (U) Acquisition Strategy:  Not Applicable.

E.  (U)  Schedule Profile:  See Attached.

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS F0253 Navigation and Electro-Optical Support
 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

EMD Phase

FY92 FY9 3 FY94 FY95 FY96 FY97 FY98 FY99 FY00 FY01 FY02 FY03 FY04 FY05

FY91 FY92 FY93 FY9 4 FY95 FY96 FY9 7 FY98 FY99 F Y00 FY0 1 FY02 FY0 3 FY04 FY0 5

Milestones
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(1) (1)

(2)

(1)

  MS III  
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Nov 00 Apr 02 Nov 03
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Nov 04
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SSN 774 SSN 775
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EMD
Contract
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SSR
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(1) (2)

OTIIIB
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(1)
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(1)
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(1)
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Nov 05

SSN 779
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SSR

OA 

INPP TESTING

USS MEMPHIS USS PHOENIX USS ANNAPOLIS AT-SEA TESTING
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Reduce Qty
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CLASSIFICATION:

DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E, N/BA-5 0604777N  NAVIGATION/ID SYSTEMS
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development CPIF Kollmorgen, Northampton, MA 31.975 2.198 10/99 0.506 10/00 0.926 1.380 36.985  
Software Development 0.000
Ancillary Hardware Development 0.000
Systems Engineering Various Various 2.437 1.461 0.790 0.855 CONT. CONT.
Site Platform Integration 0.000
Licenses 0.000
Tooling  0.000
GFE     0.000  
Award Fees     0.000  
  Subtotal Product Development 34.412 3.659 1.296 1.781 CONT. CONT.

Development Support Equipment 0.000
Software Development      0.000  
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.000 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 141
   Exhibit R-3, Project Cost Analysis

Exhibit R-3 Cost Analysis

F0253 Navigation and Electro-Optical Support

Remarks:  

Remarks:

UNCLASSIFIED
Page 5 of 26



UNCLASSIFIED

CLASSIFICATION:

Exhibit R-3 Cost Analysis DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604777N  NAVIGATION/ID SYSTEMS
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Developmental/Operational T&E 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Management Support Services  ETS Various Various 3.072 0.230  0.140  0.198  CONT. CONT.  
Miscellaneous Various Various 0.254 0.017 0.065 0.252 CONT. CONT.
Travel   0.336 0.061  0.060  0.060  CONT. CONT.  
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 3.662 0.308 0.265 0.510 CONT. CONT.

Total Cost 38.074 3.967 1.561 2.291 CONT. CONT.

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

F0253 Navigation and Electro-Optical Support

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 0.000 1.771
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

                  

W0676 IMPROVED ID DEVELOPMENT

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: Reliable and secure navigation and positive identification (ID) systems are essential elements of battle management in the naval environment. In
addition to distinguishing friend from foe for weapons employment, the Navy requires secure, jam resistant Identification Friend or Foe (IFF) systems for battle group air defense management and air traffic control.
Identification is multifaceted and includes information received from several sensors (both cooperative and non-cooperative systems). The Improved Identification Development project (W0676) covers the Navy lead of a
MK XII Mode 5 upgrade to the existing Mark XII family of systems that is Joint and NATO interoperable.  These funds provide for Mode 5 integration into the controls and displays of the AEGIS baseline weapon system.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                          Not Applicable.

                    2. FY 2001 PLANS:

                          Not Applicable.
                     
                    3. FY 2002 PLANS:

                         - (U)  ($1.284)    Initiate software development for Mode 5  integration into AEGIS weapon system baseline 5.3.8.
                         - (U)  ($.486)     Initiate integration testing of UPX-29 shipboard IFF system interface for AEGIS integration.

UNCLASSIFIED
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS

B. (U) PROGRAM CHANGE SUMMARY:     (Show total funding, schedule, and technical changes for the program element that have occurred since the last President's submission.

FY2000 FY2001  FY2002
 (U) FY 2001 President's Budget:  0 0 0
 (U) Adjustments from the President's Budget: 0 0 1.771
 (U) FY 2002 Presidents Budget Submit: 1.771

C.  (U)  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002
Identification Systems - 42MT 9.163 14.032 18.935

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

W0676 IMPROVED ID DEVELOPMENT

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY2002 net increase of $1.771 million consists of a $1.800 million increase for Mode 5 AEGIS integration, a net decrease of a $.008 million for reprioritization of requirements within
the Navy, and a $.021 million decrease for economic assumptions.
                                 
        (U) Schedule:   Not Applicable.

        (U) Technical:   Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W0676 IMPROVED ID DEVELOPMENT

 

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

(U) D. ACQUISITION STRATEGY:    The acquisition strategy is to develop Mode 5 ECPs (Engineering Change Proposals)  for modern Mark XII IFF (Identification Friend or Foe) equipment and integrate into all Navy 
Combat Weapons Systems platforms and transition the Navy's Cooperative Identification Capability to Mode 5.

(U) E. SCHEDULE PROFILE: 

FY 00 01 02 03

Joint ORD

STANAG Ratification

Acquisition Strategy

Program   Documentation

Test Planning/Integration Strategy

ECP   Specs & Equip Fab
Intermediate Program
 Review

One Flight Proof of Concept

Flight Trials
Tech  Demo

04 05 06 07

LRIP ShipsOT

DT

FRP/Fleet Installations Ships

IOC

Milestone II

Milestone I

LRIP Aircraft FRP/Fleet Installations Aircraft

Milestone III

ECP   Specs & Equip Fab for follow-on weapon systems

AEGIS Computer Baseline Integration

UNCLASSIFIED
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UNCLASSIFIED

CLASSIFICATION:

DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W0676 IMPROV ID DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development WR NSWC, Dahlgren/NAWCAD, Pax 1.284 11/01 Continuing Continuing

Training Development  0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 0.000 1.284 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

Exhibit R-3 Cost Analysis (page 1)

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W0676 IMPROVED ID DEVELOPMENT
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation Continuing Continuing

Operational Test & Evaluation Continuing Continuing

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.000 0.000 Continuing Continuing

Contractor Engineering Support 0.000

Government Engineering Support WR NAWCAD, Pax 0.486 11/01 Continuing Continuing

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.000 0.486 0.000 Continuing Continuing

Total Cost 0.000 0.000 1.770 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS W1253 Combat ID System

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 1.296 3.147 6.076
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

                  

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: In 1995, the Under Secretary of Defense (Acquisition and Technology)/Vice Chairman, Joint Chiefs of Staff [USD(A&T)/VCJCS] tasked the
Services to develop a high-level plan and long-range strategy for migrating to new digital Mark XII (MK XII) equipment. The services were also tasked to work with participating NATO Allies to develop a new MK XII
waveform and document it in a NATO Standard Agreement (STANAG). The Navy took the lead in a waveform development effort conducted in coordination with a Five-Nation Technical Working Group (TWG),
supported by Joint Services and Industry. The Navy, in conjunction with the TWG, designed, developed, modeled, and tested a new waveform – MK XIIA Mode 5. A separate Five-Nation Communication Security
(COMSEC) group, led by the National Security Administration (NSA), developed a new cryptographic algorithm and associated Cryptographic Equipment Interoperability Requirements Specification. STANAG 4193,
Parts V and VI were submitted to NATO in September 1998 for formal ratification. This STANAG is the standard that will ensure U.S./Allied interoperability for future Identification Friend or Foe (IFF) implementation
programs that feature the new MK XIIA Mode 5 waveform.

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:
              
                    1. FY 2000 ACCOMPLISHMENTS:
                              - (U) ($.192)         Developed Acquisition Strategy and required Mode 5 documentation, to include a draft ORD.
                              - (U) ($.400)         Developed detailed cost estimates and conducted flight trials, test planning and preparation for Mode 5 Navy implementation. 
                              - (U) ($.579)         Conducted systems engineering for prototype IFF and Communication Security (COMSEC) hardware development.
                              - (U) ($.125)         Conducted frequency supportability, modeling and simulation in support of Mode 5 Stage III frequency assignment.
              
                     2. FY 2001 PLANS:
                               - (U) ($.190)         Develop Test and Evaluation and platform integration strategy for MK XIIA Mode 5. 
                               - (U) ($1.940)       Begin development of Mode 5  hardware in preparation for the Developmental Test in FY03.
                               - (U) ($.400)         Begin development of  cryptographic hardware.
                               - (U) ($.073)         Initiate Stage 3 Frequency Allocation waveform analysis and simulation.
                               - (U) ($.535)         Continue to develop and coordinate program documentation.
                               - (U) ($.009)         Portion of extramural program reserved for Small Business Innovation Reasearch assessment in accordance with 15 USC 68.
               
                      3. FY 2002 PLANS:
                               - (U) ($2.577)      Continue development of Mode 5 ECP including Stage 3 Frequency assignment and cryptographic hardware in preparation for the Developmental Test in FY03.
                               - (U) ($.385)        Continue Mode 5 Test Planning and preparation.          
                               - (U) ($3.114)      Initiate software development for integration into F/A-18E/F.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W1253 Combat ID System

B.  (U) PROGRAM CHANGE SUMMARY:     (Show total funding, schedule, and technical changes for the program element that have occurred since the last President's submission.

FY2000 FY2001  FY2002
 (U) FY 2001 President's Budget:  0.886 3.180 3.514
 (U) Adjustments from the President's Budget: 0.410 -0.033 2.563
 (U) FY 2002 President's Budget Submit: 1.296 3.147 6.077

C.  (U)  OTHER PROGRAM FUNDING SUMMARY:

              Line Item No. & Name FY 2000 FY 2001 FY 2002 Total Cost
Identification Systems - 42MT 9.168 14.032 18.935 Continuing

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:  The FY 2000 net increase of $.410  million resulted from a Below Threshold reprogramming from the ASCIET program to the Combat ID System for Mode 5.
                                 The FY 2001 net decrease of $.033 million consists of a $.004 million decrease for reprioritization of requirements within the Navy and a $.022 million decrease for a  
                                 Congressional reduction and $.007 million decrease for a Congressional recission.  
                                 The FY 2002 net increase of $2.562 million consists of a $2.693 million increase for MKXII IFF and a net decrease of $.026 million for reprioritization of requirements within the
                                 Navy, and a $.104 million decrease for economic assumptions.
            
              (U) Schedule:   Not Applicable.

              (U) Technical:  Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W1253 Combat ID System

 

 

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

D.   (U) ACQUISITION STRATEGY:   The acquisition strategy is to develop Mode 5 ECPs (Engineering Change Proposals) for modern Mark XII IFF (Identification Friend or Foe) equipment and integrate into all Navy 
Combat Weapons Systems platforms and transition the Navy's Cooperative Identification Capability to Mode 5.

(U) E. SCHEDULE PROFILE:

FY 00 01 02 03

Joint ORD

STANAG Ratification

Acquisition  Strategy

Program   Documentation

Test Planning/Integration Strategy

ECP   Specs & Equip Fab

Intermediate Program
 Review

One Flight Proof of Concept

Flight Trials
Tech  Demo

04 05 06 07

LRIP Ships

OT
DT

FRP/Fleet Installations Ships

IOCMilestone IIMilestone I

LRIP Aircraft FRP/Fleet Installations Aircraft

Milestone III

ECP   Specs & Equip Fab for follow-on weapon systems
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W1253 Combat ID System
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development VAR VAR 0.185 1.844 VAR 0.852 VAR Continuing Continuing

Ancillary Hardware Development 0.000

Systems Engineering VAR NAWCAD, Pax 0.602 0.491 VAR 0.341 VAR Continuing Continuing

SBIR 0.009 0.009

0.000

0.000

Award Fees 0.000

  Subtotal Product Development 0.787 2.344 1.193 0.000 Continuing Continuing

VAR VAR Continuing Continuing

Software Development VAR VAR 3.114 VAR Continuing Continuing

VAR VAR Continuing Continuing

Integrated Logistics Support VAR VAR 0.145 VAR Continuing Continuing

0.000

Technical Data VAR VAR 0.053 VAR Continuing Continuing

0.000

  Subtotal Support 0.000 0.000 3.312 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

Remarks: 

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W1253 Combat ID System
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation VAR NAWCAD, Pax 0.275 0.190 VAR 0.385 VAR Continuing Continuing

Continuing Continuing

0.000

0.000

  Subtotal T&E 0.275 0.190 0.385 0.000 Continuing Continuing

Contractor Engineering Support VAR VAR 0.450 Continuing Continuing

Government Engineering Support VAR NAWCAD, Pax 0.467 VAR 0.477 VAR Continuing Continuing

Program Management Support VAR NAWCAD, Pax 0.234 0.146 VAR 0.225 Continuing Continuing

Travel VAR VAR 0.035 VAR Continuing Continuing

0.000

0.000

  Subtotal Management 0.234 0.613 1.187 0.000 Continuing Continuing

Total Cost 1.296 3.147 6.077 0.000 Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

Remarks:

Remarks:

Remarks:
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS W2212 All Service Combat Identification

Prior Total
                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.150 0.000 0.000
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

                  

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The All Services Combat Identification Evaluation Team (ASCIET) program was a Joint Requirements Oversight Council (JROC) – directed, four-
Service organization located at Eglin AFB, Florida. ASCIET reports to the Office of Joint Chiefs of Staff, J-8. Oversight of ASCIET activities, which included annual evaluations of combat identification (ID) effectiveness on
the Joint battlefield, was accomplished by the Director for Force Structure, Resources, and Assessment (DJ-8), in collaboration with the JROC Review Board (JRB).     

             (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:

                           - (U) ($.150 )  Attended ASCIET 00 Planning conferences and prepared and developed test plans and test procedures for collection of baseline parameter and event data collection and analysis. 
                           
                    2. FY 2001 PLANS:

                          Not Applicable.
                     
                    3. FY 2002 PLANS: 

                          Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5 0604777N  NAVIGATION/ID SYSTEMS W2212 All Service Combat Identification

B.  (U) PROGRAM CHANGE SUMMARY:     (Show total funding, schedule, and technical changes for the program element that have occurred since the last President's submission.

FY2000 FY2001  FY2002
 (U) FY 2001 President's Budget:  1.576 0 0
 (U) Adjustments from the President's Budget: -1.426 0 0
 (U) FY 2002 Presidents Budget Submit: 0.150 0 0

C.  (U)  OTHER PROGRAM FUNDING SUMMARY: Not Applicable.

 D.  (U)  ACQUISITION STRATEGY:  This is a non-ACAT program and requires no specific acquisition strategy.

E.  (U) SCHEDULE PROFILE:   Not Applicable.

 

  R-1 SHOPPING LIST - Item No. 141
       Exhibit R-2a, RDT&E Project Justification

 CHANGE SUMMARY EXPLANATION:

             (U) Funding: The FY 2000 net decrease of $1.426 million consists of $1.416 million departmental adjustments and $.010 million for a Congressional Rescission.
                                                                                          
             (U) Schedule:   Not Applicable.

            (U) Technical:   Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment

 Prior To Total   
COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program
 NAVTAR Global Positioning
X0921 System (GPS) Equipment 10,982 13,606 13,745

 

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

A. (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The mission is to provide supported, affordable, integrated, and interoperable navigation solutions to the warfighters.
RDT&E funds are used to perform all the non-recurring Global Positioning System (GPS) Surface Ship, Submarine and Aircraft Integration efforts. The Aircraft integration efforts are required
for 102 different configurations of Navy, Marine Corps and Coast Guard aircraft in response to the CNO GPS Integration Guidance (GIG), the Public Law 103-160 and the Secretary of Defense
As Soon As Possible direction of April 1996 (ASAP program).  The GIG directs GPS design functional characteristics for the aircraft and Public Law 103-160 directs the schedule for completion 
of all installations by 30 September 2005. The GPS is a space-based radio positioning and navigation system that provides users with worldwide, all-weather, three-dimensional position,
velocity and precise time data based on a constellation of 24 satellites. PMW/PMA-156 is the central office responsible for funding all GPS aircraft integration RDT&E efforts performed by
over 20 NAVAIR program offices, dozens of DoD/Navy field activities and laboratories, and dozens of contractors. The aircraft installation recurring efforts are funded separately by PMW/PMA-
156 and the platform program offices with APN dollars. The primary tasks to be accomplished for each of the 102 aircraft configurations include: GPS integration design studies; acquisition of
aircraft and lab RDT&E assets; development of test aircraft hardware and/or software designs; development of Integrated Logistics Support (ILS) elements to support test (operator and
maintenance training, technical manuals); and Formal Navy Test and Evaluation (Development and Operational Test). Other tasks include the development of new hardware systems to meet
GIG requirements when existing systems are unsuitable (Miniaturized Airborne GPS Receiver (MAGR) 2000 for MH-53; Embedded GPS Inertial (EGI) for the EA-6B and F/A-18; the Digital
Data Set (DDS); the Control Display Navigation Unit (CDNU) and associated software for many different aircraft) and the development of and modifications to the GPS Mission Planning
Module for the Naval Mission Planning System (NAVMPS)/Joint Mission Planning System (JMPS). The Surface Ship and Submarine integration efforts include two vitally important
navigation integration initiatives. The first program is the Navigation Sensor System Interface (NAVSSI) development. The NAVSSI is the surface ship system which is integrated with over 54
systems on 145 surface ship platforms. This operational requirement for the NAVSSI has two distinct functions. The first is the integration and distribution of real time navigation and time
sources, primarily GPS, to combat systems, combat support systems, air alignment systems and support systems. The second is as the primary surface ship navigators’ electronic workstation
required to perform fully integrated Electronic Chart Display Information System for the Navy (ECDIS-N) navigation. NAVSSI is an evolutionary acquisition development. The second surface
ship development program is the replacement of the AN/WRN-6, which is out of production and approaching obsolescence, with low cost Versa Module Europa (VME) card technology (GPS
VME Receiver Card (GVRC)) combined with Fiber Optic Antenna Link (FOAL) antenna capability. For NAVSSI ships, this integration will be done in conjunction with NAVSSI integrations.
(For non-NAVSSI surface ships, PMW/PMA 156 is developing a low cost system to replace the AN/WRN-6.) For submarine systems, PMW/PMA 156 is supporting ongoing NAVSEA initiatives
for the replacement of the AN/WRN-6 systems with the GVRC card technology. The National Defense Authorization Act for Fiscal Year 1999 included GPS language directing DoD to start
"The development of an enhanced Global Positioning System [as] an urgent national security priority."   
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment

 

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

OSD directed (by PBD) the start of Navy GPS NAVWAR procurements starting in 2001 in order to equip Naval platforms with GPS Anti-Jam upgrades to enable them to operate in an
environment with GPS interference. The Naval Research Advisory Committee (NRAC) GPS Vulnerability Study Panel tasked by OPNAV N6 and ASN(RD&A), assessed the Navy's GPS
Vulnerabilities and recommended specific actions to resolve serious vulnerabilities. As a result, OPNAV N633 and N880 have drafted an ORD to address these operational requirements which
have been validated and approved on June 7, 2000. This signed ORD is resulting in the formation of two ACAT III GPS NAVWAR programs(Air and Sea). This has become the Navy’s GPS
NAVWAR program. Given the current threat to GPS navigation from jamming, and the increasing use of GPS by potential adversaries, RDT&E funds are required to design, develop, and test
anti-jam antenna and receiver equipment for use on naval platforms. Funds are also required to integrate identified JPO GPS modernization requirements (new signals in space, enhanced
receiver security, and operation in controlled airspace) into naval platforms. All of the above efforts are directed by, tasked by and funded by PMW/PMA-156.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

(U) 1. FY 2000 ACCOMPLISHMENTS:

(U) ($5.236) Continued NAVSSI upgrade, integration engineering and testing with shipboard combat, weapons, navigation, and command and control systems. Evolutionary upgrades
included all integrations required for the support Platform Integrations. Testing of evolutionary upgrades included collection/distribution of precise navigation and time data from/to Aircraft
Carrier Systems, Aegis Weapon Systems, electronic charting integration, Meteorological and Oceanographic Systems(METOC), Carrier Air Traffic Control System (TPX-42), Computer Aided
Dead Reckoning Tracer (CADRT) and Gun Weapon Systems(GWS). Developed interface support for CVN-76, CVN-69, LPD-17 and DDG-51 Navigation integration efforts. Began integrations
with Voyage Management Systems(VMS), Integrated Bridge System (IBS). Continued RDT&E support of (NSSN) integration of GPS VME Receiver Card (GVRC). Continued development of
Interactive Electronic Technical Manual (IETM) to meet the standards of the current NAVSSI Block.

(U) ($3.522) Continued aircraft integration effort.

(U) ($2.224) Began the NAVWAR air integration study for the CH-60S and SH-60R to determine the feasibility of integrating the GPS JPO production antenna (GAS-1) on the platforms.
Began the Non-recurring Engineering (NRE) for integration design of the GAS-1 on the KC-130 platform including the preparation of the ECP/Technical Directive for the airframe. 
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CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment

 

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

Performed GAS-1 antenna compatibility investigation on several platforms including the KC-130, P-3C and EA-6B. Determined the Electro-Magnetic Interference/Electro-Magnetic
Compatibility (EMI/EMC) capabilities of the GAS-1 antenna in terms of carrier Radio Frequency (RF) environment. Continued the Landing Craft Air Cushion (LCAC) GAS-1 antenna
integration efforts and prepared for the “at sea” developmental tests with actual jamming. Participated in antenna requirements definition IPT at the GPS JPO. Initiated an antenna quick
look study for attack submarines.
 
(U) 2. FY 2001 PLAN:

(U) ($4.803) Continue NAVSSI upgrade, integration engineering and testing with shipboard combat, weapons, navigation, and command and control systems. Evolutionary upgrades include
all integrations required for the support of Aircraft Carrier Platform Integrations, Theater Ballistic Missile Defense (TBMD) integration, radar overlay integration. Testing of evolutionary
upgrades include collection/distribution of precise navigation and time data from/to Aircraft Carrier Systems, TBMD, radar overlay, Electronic Charting (ECDIS) integration and Extended
Range Guided Munitions (ERGM). Develop interface support for LHD-8, LPD-18 and DDG-51 Navigation integration efforts. Begin integrations with Hostile Force Integrated Targeting System
(HITS), AEGIS LAN Interconnection System Local Area Network (ALIS LAN), Tactical Control System (TCS), Position Location Reporting Systems(PLRS) and weather tracking. Develop a low
cost GPS replacement system. Begin development for integration into emerging combat, combat support and support systemsincluding Joint Precision Approach Landing System (JPALS).
Continue support of NSSN integration of GVRC. Continue development of Interactive Electronic Technical Manual (IETM) to meet the standards of the current NAVSSI Block. Transition
NAVSSI hardware/software into updated environment. Initiate precise time and time interval effort to support hot-starting GPS-guided munitions such as ERGM, Tomahawk, Standard Missile-
3 (SM-3) and Land Attack Standard Missile (LASM).  Restart development of NAVSSI Computer Based Trainer (CBT) to meet the standards of the current NAVSSI Block.  

(U) ($1.303) Continue aircraft integration effort.

(U) ($7.500) Continue NAVWAR integration efforts on initial platformsand begin selected DT and OT testing on the C-130 and P-3C. Begin integration efforts on priority platformsin each of
the other aircraft category areas, i.e. EA-6B and HH-60H. Continue RDT&E efforts on F/A-18 C/D (modeling/simulation and integration analysis). Complete LCAC test data reduction, validate
modeling techniques, ground plane design, and conduct OT.  Begin RDT&E modeling/simulation and integration /analysis for Mine Counter Measure (MCM) class ships.  
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment

 

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

Continue to evaluate anti-jam technology for application to selected Naval air, surface, and subsurface platforms.  This includes continued evaluation of ongoing RDT&E special 
projects/SBIRs associated with anti-jam GPS user equipment and prevention programs.  Continue support as the Navy’s representative to the GPS Joint Program Office for all GPS 
Modernization Initiatives.

(U) 3. FY 2002 PLAN:

(U) ($9.563) Complete Development Test/Operational Test (DT/OT) on the EA-6B and HH-60H.  Validate aircraft modeling/simulation data. Start NAVWAR anti-jam antenna and receiver 
integration on F/A 18C/D and AV-8B.   Begins RDT&E on F/A-18E/F and CH-60S.   

(U) ($3.664) Complete DT/OT on the MCM.   Begin RDT&E modeling/simulation and integration analysis for MCS and MCH class ships.  Begin DT on the MCS and MCH class ship.  Begin 
Modeling and Simulation and integration analysis for CG/DDG/DD class ships. Conduct LCAC/EGI integration analysis and test. 

(U) ($.518) Continue participation as the Navy’s representative to the GPS Joint Program Office for all GPS Modernization Initiatives.  Begin evaluation of Navy platform GPS Modernization 
integration requirements.  Continue to evaluate anti-jam technology for application to selected Naval air, surface, and subsurface platforms.   
     
B. (U) PROGRAM CHANGE SUMMARY

(U)FY 2000:  SBIR Assessment (-$.048),  NAVWAR GPS (+$1.067),  Section 8055:  Congressional Proportionate Rescission (-$.052), Micellaneous Navy Adjustment 
                        (-$.112), Across the Board Reduction (-$.057)                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                
     FY 2001:  Section 8086:  .7% Pro-Rata Reduction (-$.096), Government-Wide Recission (-$.030)

(U) Schedule: None.

(U) Technical: None.
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME
RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment

 
B.  (U) Other Program Funding Summary To Total   

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Complete Program

       (U)  O&MN PE # 0305164N 2.168 1.881 2.523

       (U)  OPN Line #26570 8.596 9.519 9.857

       (U)  APN - Common Avionics 9.107 13.035 7.110

       (U)  Related RDT&D:  None

 

  R-1 SHOPPING LIST - Item No. 141
          Exhibit R-2a, RDT&E Project Justification

D. (U)  ACQUISTION STRATEGY: (NAVWAR) Participate in GPS Joint Program Office FY 01-FY 05 procurements for GAS-1 and GAS-1M anti-jam 
antennas.  Investigate JPO/Navy contracting options for smaller array anti-jam antenna solutions for selected aircraft.  Participate in GPS JPO 
procurements where practicable for GPS Modernization Enhancements.  See attached Milestone chart.

E.  (U)  Schedule Profile:  See Attached.
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  R-1 SHOPPING LIST - Item No. 141
                  Exhibit R-2a, RDT&E Project Justification
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CLASSIFICATION:

Exhibit R-3 Cost Analysis DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E,N/BA-5  0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment 

Cost Categories Contract Performing Total FY 01 FY 01 FY 02 FY 02 Cost to Total Target Value
(Tailor to WBS, or System/Item Method Activity & PY s Cost Award Cost Award Complete Cost of Contract
Requirements) & Type Location Cost Date Date

Various Other Contracts 260.415 0.169 Various 0.000  0.000 260.584  
Product Dev.  (SSC -SD) WX SSC-SD 58.510 4.678 10/00 0.000 0.000 63.188
Product Dev.  (Other Inhouse) WX Various Field Activities 437.966 2.204 10/00 0.000 0.000 440.170

 

       
       

  Subtotal Product Development 756.891 7.051 0.000 763.942

Development Support Equipment Various Various 12.710 0.000 0.000 0.000 12.710
Software Development         0.000  

Training Development 0.000
Integrated Logistics Support 0.000 CONT.

Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 12.710 0.000 0.000 0.000 12.710 CONT.

 

  R-1 SHOPPING LIST - Item No. 141
   Exhibit R-3, Project Cost Analysis

Product Dev.  (F-14B, F-18B, S-
3B,     F-14D, C-12, Etc.)

Remarks:  

Remarks:
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CLASSIFICATION:

Exhibit R-3 Cost Analysis DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NAME AND NUMBER

RDT&E, N/BA-5 0604777N  NAVIGATION/ID SYSTEMS X0921 NAVSTARS GPS Equipment
Cost Categories Contract Performing Total FY 01 FY 01 FY 02 FY 02 Cost to Total
(Tailor to WBS, or System/Item Method Activity & PY s Cost Award Cost Award Complete Cost Target Value
Requirements) & Type Location Cost Date Date of Contract
T&E (NAWC PAX) WX NAWC PAX 9.514 4.241 10/00 9.013 10/01 CONT. CONT.
T&E (DCS Corp) T&M DCS Corp, Pax 0.417 0.313 10/00 0.368 10/01 CONT. CONT.
T&E (SSC San Diego) WX SSC San Diego 0.000 0.800 10/00 3.300 10/01 CONT. CONT.

  Subtotal T&E 9.931 5.354 12.681 CONT. CONT.

Contractor Engineering Support  

Government Engineering Support
Program Management Support T&M DCS Corp, San Diego 4.146 1.201 10/00 1.064 10/01 CONT. CONT. CONT.

Management Support Services         

Travel          

Labor (Research Personnel)

Overhead
  Subtotal Management 4.146 1.201 1.064 CONT. CONT. CONT.

Total Cost 783.678 13.606 13.745

 

  R-1 SHOPPING LIST - Item No. 141
    Exhibit R-3, Project Cost Analysis

Remarks:

Remarks:

Remarks:
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 UNCLASSIFIED 
 

Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION 
DATE: June 2001 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604784N   
 PROGRAM ELEMENT TITLE: Distributed Surveillance System   
    

 

 R-1 Shopping List – Item No Page 142-1 of 142-11  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

(U) COST:  (Dollars in Thousands) 
 
PROJECT           
NUMBER & FY 2000 FY 2001 FY 2002        
TITLE ACTUAL ESTIMATE ESTIMATE        
 
Advanced Deployable System 
X1300   39,077 30,924 34,711        
           
Total 39,077 30,924 34,711        
 
 
A.   (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:   The Advanced Deployable System (ADS) is an 
undersea surveillance system composed of distributed sensors that can be rapidly and unobtrusively deployed in 
regional contingency areas for use against enemy submarines and in support of littoral warfare.  It is designed to 
detect and track modern diesel electric and nuclear submarines, as well as provide the capability for tracking 
surface ships and detecting sea minelaying.  ADS possesses great flexibility with respect to laydown options, 
ranging from single barrier to large area fields.  It has built upon test experience with distributed sensor 
fields in shallow noisy water, and used collected data for processing verification. ADS utilizes conventional 
acoustic sensors and  incorporates processing technologies and advanced sensors and technologies from other 
related programs. 
 
1.   (U) FY 2000 ACCOMPLISHMENTS: 
 

• (U)  ($29,368) Initiated engineering and manufacturing development. Effort included the development of 
the operational Command and Control techniques for the Mission Planner. Also performed system engineering 
trade studies, conceptual design, functional analysis and requirements analysis. Initiated manufacturing 
technology /cost reduction engineering analysis and process design for array assembly and integration.  
Initiated engineering development of installation subsystem.  Incorporated lessons learned from FET into 
PAS.  Performed Design trade studies for EMD.  Conducted Platform B deployment demonstration.  Built and 



 UNCLASSIFIED 
 

Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION 
DATE: June 2001 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604784N   
 PROGRAM ELEMENT TITLE: Distributed Surveillance System   
    

 

 R-1 Shopping List – Item No Page 142-2 of 142-11  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

tested all optical array.  Designed and tested low cost sensor (Smart Work Initiative). Continued to 
update all Logistics documentation incorporating PB-AODS material in support of a PB-AODS Independent 
Logistics Assessment (ILA) and the MS II Decision.  Initiated long lead planning for manpower, personnel, 
training, spares, and support equipment. 
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• (U)  ($2,709) Continued EDM contract definition.  Managed ADS through monitoring of contractor and 
government technical, schedule, and cost performance.  Participated in common efforts for DII COE 
Display, IUSS Systems Engineering, C4I initiatives, and IUSS Common processor. 

 
• (U)  ($7,000) In order to support Web Centric Warfare, continued process development efforts at Orincon 

in field automation, event detection algorithm development and C4I.  Supported definition and integration 
of ADS requirement into ARCI (formerly NCAP). 

 
2. (U) FY 2001 PLAN: 
 

• (U)  ($21,834) Continue engineering and manufacturing development.  Continue manufacturing technology 
/cost reduction engineering analysis and process design for array assembly and integration.  Within 
engineering and manufacturing development will begin detailed design of the EDM, component testing, and 
the detailed design and testing of deployment approach for the PB Underwater System arrays.  Conduct 
Platform F deployment demonstration of single array system.  

 
• (U)  ($8,392) Continue to conduct system engineering analysis of array design and array deployment 

options for P3I program.  This includes efforts to begin PAS/C4I development of a small field OPEVAL 
system and the software development.   Also includes engineering development of the PB method A barrier 
deployment and relay van concept.  The PAS development will primarily occur through the ARCI(I) program 
and the C4I development is a coordinated effort with PD-15 and PD-17.  Effort also includes beginning the 
software development of the Mission Planning workstation and preplanning for OPEVAL/TECHEVAL area.  
Initiate development of Logistics Management Information. 

 
• (U)  ($698) Conduct integrated baseline review for EMD contract effort and award EMD contract.  Manage 

ADS through monitoring of contractor and government technical, schedule, and cost performance. 
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3. (U) FY 2002 PLAN: 

 
• (U)  ($2,100) Perform critical design review for Mission Planning work station.  Begin to develop mission 

plans for OPEVAL/TECHEVAL.  
 
 
• (U)  ($26,603) Continue development of PB Underwater System array design and design verification testing.  

Continue PB installation subsystem design.  
 

• (U)  (6,008) Processor development and C4I integration for OPEVAL will continue with unit and subsystem 
testing occurring during the year.  
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B. (U) PROGRAM CHANGE SUMMARY: 
 

FY 2000:  Congressional Add for Advance Deployable System Acceleration (+22,000K), Across-the-Board Reduction 
(-$203K), Federal Technology Transfer (FTT) (-$20K), SBIR Assessment (-$627K), Midyear Review Adjustment 
(+$3,600K), Section 8055 Congressional Proportionate Rescission (-$144K), Miscellaneous Navy Adjustments  
(-$439K).   
 
FY 2001:  Congressional Add for Advance Deployable System Acceleration (+10,500K), Section 8086: .%7 Pro-Rata 
Reduction (-$218K), Government-Wide rescission PL 106-554, Sec. 14 (-$68K).   

 
 
 
C. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in Thousands) 

 FY2002 
ESTIMATE 

     

OPN# 2221 N/A      
 
   (U) RELATED RDT&E: Not applicable.   
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D. (U) ACQUISTION STRATEGY:  
 
 FY 2000 FY 2001 FY 2002  

Program  
Milestones 

MS II 
2nd Qtr 

   

     
Engineering 
Milestones 

 Technical Baseline Rvw 1st 
Qtr 
PB Baseline Review 2nd Qtr 

  

     
T&E 
Milestones 

AODS System 
Demo Test 
4th Qtr 

 Begin Design Verification 
Testing (DVT) 2nd Qtr 

 

     
Contract 
Milestones 

Award EMD Eng. 
Svcs. Contract 

4rd Qtr 

EMD IBR 3rd Qtr 
Award EMD Contract 

3rd Qtr 

  

 
    
         
 
E. (U) SCHEDULE PROFILE:  
 

See paragraph D above.   
 



 UNCLASSIFIED 
 

                          Exhibit R-3, FY 2002/FY 2003 RDT&E,N PROJECT COST ANALYSIS              DATE:  June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0604784N  PROJECT NUMBER:  X1300 
 PROGRAM ELEMENT TITLE: Distributed Surveillance System  PROJECT TITLE:  Advanced                    
                                                                                               Deployable System     

 

 R-1 Shopping List – Item No Page 142-7 of 142-11 
  
  Exhibit R-3,Project Cost Analysis
  UNCLASSIFIED   

 
 
A. (U) PROJECT COST BREAKDOWN:  ($ in thousands) 
 

Project Cost Categories FY 2000 FY 2001 FY 2002 
    
a.  Mission Planning 2,900 1,062 2,100 
    
b.  PA Underwater System 12,211 1,034  
    
c.  PB Underwater System 12,866 20,768 26,603 
    
d.  Processor 11,100 8,060 6,008 
    
    
Total 39,077 30,924 34,711 
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B. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 1) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0604784N 

 
 
Cost Categories  

Contract 
Method & 
Type 

Performing Activity & 
Location 

Total 
FY00 & 
Prior 
 Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

     

Prime Mission Product 
Development 

C/CPAF LMFS 
Manassas, VA 

89,334 
 

 9/95        

Prime Mission Product 
Development 

C/CPAF LMFS 
Manassas, VA 

 12,669 10/00 11,402 10/01      

Government Engineering 
Support  

WX SSC-San Diego 
San Diego, CA 

33,040 4,806 10/00 3,000 10/01      

Engineering Supt Services C/CPFF AHA 
Rockville, MD 

3,100 20 10/00 159 10/01      

Engineering Supt Services SS/CPFF APL/JHU 
Laurel, MD 

4,258 272 
 

10/00 317 10/01      

Engineering Supt Services SS/CPFF ARL/UT 
Austin, TX 

6,009 
 

559 10/00 530 10/01      

Software Development 
 

C/CPFF Orincon 
San Diego, CA 

11,420 4,114 10/00 2,650 10/01      

OTHER CONTRACTS   14,279 1,348 1 3,280 1      

OTHER ACTIVITIES   18,106 3,664  10,463       
Subtotal Product 
 Development 

   
179,546 

  
27,452 

 
31,801 

   
  

 

Remarks: 
1) Various contracts with different award dates and total cost values. 
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B.(U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 2) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0604784N 

 
 
Cost Categories  

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
FY00 & 
Prior Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

     

             

Contractor Engineering 
Support  

C/CPFF AMRON 
San Diego, CA 

1,887          

Government Engineering 
Support  

WX SSC-San Diego 
San Diego, CA 

6,824 200 10/00 300 10/01      

  OTHER 
CONTRACTS 

12,940 1,657 1 700 1      

  OTHER 
ACTIVITIES 

820 335         

             
Subtotal Support   22,471 2,192  1,000       
Remarks: 
1)     Various contracts with different award dates and total cost values. 
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B. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 3) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0604784N 

 
 
Cost Categories 

Contract 
Method 
& Type 

Performing Activity 
& Location 

Total 
FY00 & 
Prior 
Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

     

Developmental Test and 
Evaluation 

 OTHER 
CONTRACTS 

7,574 308 1 100 1      

Developmental and 
Operational 
Test and Evaluation 

WX SSC-San Diego 
San Diego, CA 

10,738 242  250       

Developmental and 
Operational 
Test and Evaluation 

 OTHER 
ACTIVITIES 

4,658   610       

             
  Subtotal T&E   22,970 550  960       
Remarks: 
1)     Various contracts with different award dates and total cost values. 
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B. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 4) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0604784N 

 
 
Cost Categories 

Contract 
Method 
& Type 

Performing Activity 
& Location 

Total 
FY00 & 
Prior 
Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

     

Program Management Support C/CPFF AMRON 
San Diego, CA 

5,277          

Program Management Support  OTHER 
CONTRACTS 

5,041 
 

300 1 500 1      

Program Management Support  OTHER 
ACTIVITIES 

1,941 430  450       

             
             
Subtotal Management   12,259 730  950       
Total Cost   237,246 30,924  34,711       
Remarks: 
1)     Various contracts with different award dates and total cost values. 
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CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 Program Element 0604800N, JOINT STRIKE FIGHTER (JSF) PROGRAM
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost 767.259 TBD TBD TBD TBD TBD TBD TBD
 
D2261/JSF EMD 767.259 TBD TBD TBD TBD TBD TBD TBD
 

 *
Quantity of RDT&E Articles TBD TBD

 

  R-1 SHOPPING LIST - Item No. 143

* Quantity of RDT&E Articles is TBD pending source selection.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the
USN, USAF, and USMC and allies, with optimum commonality among the variants to minimize life cycle costs. This is a joint program with no executive service. Navy and Air
Force each provide approximately equal shares of annual funding to the program. The United Kingdom (UK) is a partner in this phase, and agreements with several other
countries are in negotiation.  

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under ENGINEERING AND MANUFACTURING DEVELOPMENT because it encompasses engineering
and manufacturing development of new end-items prior to production approval decision.  

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 7)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 767.259 TBD TBD TBD TBD TBD TBD TBD
 *
RDT&E Articles Qty TBD

 

  R-1 SHOPPING LIST - Item No. 143

                  

* Quantity of RDT&E Articles is TBD pending source selection.

This Program Element continues development efforts budgeted in program element 0603800N prior to fiscal year 2002.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: The Joint Strike Fighter program will develop and field a family of aircraft that meets the needs of the
USN, USAF, and USMC and allies, with optimum commonality among the variants to minimize life cycle costs. This is a joint program with no executive service. Navy and Air
Force each provide approximately equal shares of annual funding to the program. The United Kingdom (UK) is a partner in this phase, and agreements with several other
countries are in negotiation.   

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                   1. FY 2000 ACCOMPLISHMENTS:  Not Applicable.

                   2. FY 2001 PLANS:  Not Applicable.  (FY 2001 Appropriated funding was reprogrammed to Program Element 0603800N.)

                           
                   3. FY 2002 PLANS:    (Breakout reflects Navy, Air Force and UK funding only; excludes TBD anticipated other International funding)

- (U) ($1,631.770) Prepare for and commence execution of EMD for a tri-service family of aircraft, continue development of a second, interchangeable, engine
for competition in production (previously begun in associated program elements 0603800N and 0603800F) and provide mission support, including program office functions.
Further breakout TBD pending completion of source selection.    

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 7)
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EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD

(U) B. PROGRAM CHANGE SUMMARY: 

FY2000 FY2001  FY2002

 (U) FY 2001 President’s Budget:  0 295.962 1,324.048

 (U) Adjustments from the President’s Budget: -295.962 -556.789

 (U) FY 2002 President’s Budget Submit: 0 0.000 767.259

  R-1 SHOPPING LIST - Item No. 143

 CHANGE SUMMARY EXPLANATION:

(U) Funding: The FY 2001 decrease of $295.962 million is due to a Congressional reduction of $194.687 million for a projected schedule delay, a
congressional reprogramming of $100.344 million to PE 0603800N and a general Congressional reduction of $.931 million. The FY 2002 decrease of $556.789
million is due to a Service reduction of $554.833 million due to a delay in the start of EMD, a reduction of $1.607 million for reprioritization of requirements within the
Navy,  and a reduction of $.349 million for economic assumptions.                    

             (U) Schedule:  Milestone II and EMD start was delayed from Spring 2001 to Fall 2001 due to delayed start of the contractors’ flight demonstrations.

             (U) Technical:  Not Applicable.
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  (Dollars in Millions)  This is a joint program with no executive service.  Program Element 0604800F continues  
development efforts budgeted in program element 0603800F prior to fiscal year 2002.  The United Kingdom is a partner in EMD.

              RDT&E FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

              0604800F 0 0 769.511 TBD TBD TBD TBD TBD TBD TBD
              United Kingdom 0 0 95.000 TBD TBD TBD TBD TBD TBD TBD

              Related RDT&E: 
              0603800N 238.420 341.164 0 0 0 0 0 0 0 1,950.617
              0603800F 249.088 341.167 0 0 0 0 0 0 0 1,907.352
              0603800E 0 0 0 0 0 0 0 0 0 118.006
              United Kingdom 26.101 0.800 0 0 0 0 0 0 0 201.091
              Multi-Lateral 5.100 1.700 0 0 0 0 0 0 0 32.100
             Canada 3.300 0 0 0 0 0 0 0 0 10.600
              Italy 0 0 0 0 0 0 0 0 0 10.000

             Related PROCUREMENT:   TBD
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD

 

  R-1 SHOPPING LIST - Item No. 143

(U)  D. ACQUISITION STRATEGY: 
            
             Activities in prior phase centered around three distinct objectives to provide a sound foundation for the start of (EMD) in Fall 2001:
                         (1) facilitating the Services’ development of fully validated, affordable operational requirements;
                         (2) lowering risk by investing in and demonstrating key leveraging technologies that lower the cost of development, production and ownership; and
                         (3) demonstrating operational concepts.

             Early warfighter and technologist interaction was an essential aspect of the requirements definition process, and key to achieving JSF affordability goals.  To an unprecedented degree the JSF 
Program used cost-performance trades early, as an integral part of the weapon system development process.  The Services defined requirements through an iterative process, balancing weapon system 
capability against life cycle cost at every stage.  Each iteration of requirements was provided to industry.  They evolved their designs and provided cost data back to the warfighters.  The warfighters 
evaluated trades and made decisions for the next iteration.  This iterative process produced iterations of the Services’ Joint Interim Requirements Documents in 1995, 1997, 1998 and culminated in the 
approved joint Operational Requirements Document (ORD) in FY 2000.

             A sizable technology maturation effort was conducted to reduce risk and life cycle cost (LCC) through technology maturation and demonstrations.  The primary emphasis was on technologies 
identified as high payoff contributors to affordability, supportability, survivability, and lethality.  Numerous demonstrations were accomplished to validate performance and life cycle cost impact to 
component, subsystem, and the total system.

             In November 1996 contracts were awarded to Boeing and Lockheed Martin for Concept Demonstration Programs.  These competing contractors built and are flying concept demonstrator aircraft, 
conducted concept unique ground demonstrations, and refined their respective weapon system concepts.  Specifically, Boeing and Lockheed Martin are demonstrating commonality and modularity, 
STOVL hover and transition, and low speed handling qualities of their respective weapon system concepts.  Pratt and Whitney is providing propulsion hardware and engineering support.  General Electric 
continues development of a second, interchangeable, engine for competition in production.
 
           Downselect to a single prime weapon system contractor for EMD and Milestone II are planned for Fall 2001.      

(U) E. SCHEDULE PROFILE: 
           
Fall 2001   Milestone II and Award of EMD Contract award

UNCLASSIFIED
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

EMD TBD TBD 1,631.770 TBD TBD TBD

  Subtotal Product Development 1,631.770 TBD TBD

  Subtotal Support
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Remarks:  FY 02 funding breakout is TBD pending completion of JSF source selection.
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0604800N/JOINT STRIKE FIGHTER (JSF) PROGRAM D2261/JOINT STRIKE FIGHTER EMD
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

  Subtotal T&E

  Subtotal Management

Total Cost 1,631.770 TBD TBD
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Remarks:

Remarks:

Remarks:    Funding Resources*                                        FY02            
                                            0604800N                                       767.259            
                                            0604800F                                        769.511
                                            United Kingdom                              95.000
                                                                                                     1,631.770    
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EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

Research Development Test & Evaluation, Navy / BA-5 Program Element (PE) Name and No. Smart Card Dev/Mod 0604910N

                                COST ($ in Millions)  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Cost to Complete Total Cost

Total PE Cost  0.000 1.228 0.896 Cont. Cont.

Smart Card Office 0.000 1.228 0.896 0.715 0.716 0.717 0.733 Note 1 Note 1

 

 
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

FY 2000 FY 2001 FY 2002 FY 2003

FY 2001 President’s Budget:    0.000 1.240 0.894 0.712
Adjustment to FY 01 Pres Bud: 0.000 0.000 0.000 0.000
FY 2002 DON Budget 0.000 1.240 0.894 0.712
FY 2002 OSD Budget 0.000 1.231 0.894 0.712
Adjustment to FY 02 President's Budget 0.000 -0.003 Cont. Cont.

FY 2002  President's Budget 0.000 1.228 0.894 0.712
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UNCLASSIFIED

Note 1:  The President’s FY01 budget submission shows a recurring requirement of .$712 

A.  Mission Description and Budget Item Justification:  

Mission Description: The Departmentof the Navy Smart Card Office’s (DON SCO’s) mission is to provide enabling technologies for the DON’s Business and Information Assurance solutions
by implementing smart card technology throughout the DON. The Smart Card will assist in the DON’s transition from paper-based, manual processes to a paperless, automated, secure
electronic environment. The Smart Card will accomplish four major functions: (1) serve as the DOD Military IdentificationCard; (2) authorize physical access to secure spaces; (3) function as
the cyber-ID, authorizing access to information systems; and (4) meet the DON needs for specific applications while incorporating "process reengineering".     



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N / BA-5 Smart Card Dev/Mod 0604910N 52901 AAUSN IT

                        COST ($ in Millions)  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Cost to Complete Total Cost

Project Cost 0.000 1.228 0.896 Cont. Cont.
 
RDT&E Articles Qty

FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Cost to Complete Total Cost
O&M,N 21.437 12.907 11.855 Cont. Cont.

   C. Acquisition Strategy:
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                   (Exhibit R-2a, page 2 of 2)

UNCLASSIFIED

        Smart Card related hardware and software will be procured using IDIQ contracts awarded primarily through GSA competitive bids.  This approach reduces “time to contract award” through the 
use of GSA’s pre-negotiated schedules while ensuring requirement exposure to several qualified contractors.  All contracts have specific deliverables with well-staffed statements of work.  

Budget Item Justification:  The Smart Card RDT&E funding will support two general efforts:  

1. Web enabling legacy applicationsand databases. As part of the DON's Revolution in Business Affairs (RBA) and Revolution in Military Affairs (RMA), funding will be required to support
developmentand modificationof existing legacy code. This is required to permit communicationbetween the legacy application,database and web server via Graphical User Interface (GUI)
and Application Program Interface (API).
   
2. Development of 3rd generation (3G) smart card technologies. Successful adoption of 3G smart card technologies will require interface development for devices containing Wireless
Application Protocol (WAP)s.  In addition, interfaces will be developed to support new card based applications involving technologies, systems, and functionality not previously addressed.

FY 2001 Plan: The Smart Card RDT&E funding will support the two general efforts stated above.

B. Other Program Funding Summary 



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N  /BA 5 Eng & Mfg Development 060513M Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD
Cost  Total

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007  to Complete Program

Project Cost 0.000 6.770 11.031 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
 

RDT&E Articles Qty

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

   UNCLASSIFIED

4. Total Force Administration Systems (TFAS) are to be used by commanders, staffs and individual Marines in the active duty, retired and reserve forces and will give the ability 
to conduct centralized and decentralized processing of payroll and personnel administration information.  This centralized processing and database will enhance and assist 
decision-making by providing improved quality of life services to the Marines. TFAS will integrate and share information from sources both internal to the Marine Corps Total 
Force System and other databases such as the Personnel Evaluation System and the Manpower Order Writing System.  
5. Student Entry Level Management System (SELMS) is a mainframe application to be used to manage the accession, training, and classification of Marines.  A full 
reengineering effort is taking place that will be integrated with other Manpower systems including the Marine Corps Manpower Operational Data Store, the Marine Corps Total 
Force System, and the Total Force Data Warehousing, the Manpower Models, By-Name-Assignment system, and the Marine Corps Recruiting Information Support System.  An 
integral function of SELMS is the capability for a certifying officer to review and modify any of the data that is entered during day-to-day processing.
6. The Marine Corps Performance Evaluation System (PES) provides for the periodic reporting, recording and analysis of the performance and professional character of Marines 
in the grades of Sergeant through Major General.  Its fundamental concepts are accuracy, accountability, simplicity and consistency of policy and evaluation methods.  The 
primary purpose of the PES is to support the centralized selection, promotion and retention of the most qualified Marines of the Active and Reserve Components.  The PES also 
aids in the assignment of personnel and supports other personnel management decisions as required.  The new PES replaces two legacy systems previously used to support the 
old PES.  The new PES is being developed under a Preplanned Product Improvement (P3I)   Acquisition Strategy.  Initial Operational Capability (IOC) is being completed in 

(U) The MAGTF Combat Service Support Element & Supporting Establishment (CSSE & SE) consists of mutually supporting Logistics Information Technology (IT) programs 
that support force deployment, planning, and execution; sustainment and distribution; and contribute to the CINC’s Common Operating Picture (COP) to support rapid accurate 
decision making.  
1.  The CSSE Shared Data Environment (SDE), formerly know as Data Warehousing, is a cornerstone concept of the Integrated Logistics Capability. It will incorporate data 
warehousing technologies and products to provide one-stop shopping for data supporting CSSE/SE decision-making processes.  It will stage CSSE/SE data and integrate 
decision support tools (DST) to enable command and control (C2), situational awareness, and total asset visibility at all levels of command, from the CINC to the Company 
Commander.  The establishment of the CSSE SDE will eliminate the need for individual applications to perform these tasks for themselves and will contribute to a more cost-
2.  The Marine Corps vision for Automated Information Technology (AIT) is the proper mix of a suite of technologies that enables each user to efficiently and effectively capture, 
aggregate, and transfer data and information, and, as a consequence, integrate with Logistics Automated Information Systems (LOG AIS) using the optimum technology for their 
particular application. Individual user’s data and information will be integrated with DoD-wide systems technologies, software, and encoding formats as well as with international 
commercial applications and users. AIT will facilitate data collection and flow to all AISs to better achieve full Total Asset Visibility (TAV), and enhance and streamline business 
processes and warfighting capability. AIT technology will ensure current DoD applications maintain compatibility while remaining postured to implement future technological 
advances and process changes. Effective use of AIT will streamline the Marine Corps’ logistics processes and enhance its warfighting capabilities.
3.  Total Force Structure Management System (TFSMS) is a replacement for 4 existing systems:  Table of Manpower Requirements (T/MR), Logistics Management Information 
System (LMIS), Trooplist, and Manning Level Process (MLP).  The result will be consolidated management of Tables of Organization (T/O) & Tables of Equipment (T/E) via a 
single integrated system.
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N  /BA 5 Eng & Mfg Development 060513M Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD

   UNCLASSIFIED

    U) PROGRAM ACCOMPLISHMENTS AND PLANS:
          1. FY 2000 ACCOMPLISHMENTS:  NOT APPLICABLE.

          2. FY 2001 PLANS:
     •  (U) $ 0.172

     •  (U) $ 0.056

     •  (U) $ 0.069

     •  (U) $ 0.030

     •  (U) $ 0.982

     •  (U) $ 0.310

     •  (U) $ 0.358

     •  (U) $ 0.320

     •  (U) $ 0.100

     •  (U) $ 0.060

     •  (U) $ 0.015

     •  (U) $ 0.310

     •  (U) $ 0.280

     •  (U) $ 3.629

     •  (U) $ 0.079 
(U) Total $ 6.770

          3. FY 2002 PLANS:
     •  (U) $ 0.608

     •  (U) $ 0.225

     •  (U) $ 0.500

     •  (U) $ 0.144

     •  (U) $ 0.108

     •  (U) $ 0.150

     •  (U) $ 0.230

     •  (U) $ 0.250

SDE:  Integrate COMDAR into CSSE/SE data warehousing implementation.

SDE:  Explore and evaluate types and uses of various decision support tools

SDE:  Establish CSSE/SE Data Warehousing.

SDE:  Isolate CSSE/SE information requirements into executable increments.

SDE:  Integrate executable increments in FY01 POA&M;

SDE:  Begin developing C2 data warehousing increments.

SDE:  Integrate MCDSS (I) into CSSE/SE Data Warehousing implementation.

SDE:  Begin developing MCDSS (II) Data Warehousing increment.

SDE:  Develop and maintain high level implementation for Phase I.

AIT:  Begin software development to ensure technology requirements are realized to support the Marine Corps logistics processes.

TFSMS: Begin initial development of TFSMS to include refinement of the system's technical and software architectures, developing and documenting the software, 
developing user manuals, training, interfaces, peer reviews and inspections, software testing, and software transition plan development. This effort will ultimately 
result in consolidated management of Tables of Organization (T/O) and Tables of Equipment (T/E) via a single system, allowing coordination of manpower and 
material solutions in a requirements-based Marine Corps.

SDE:  Develop/integrate decision support tools for defined increments.

SDE:  Identify decision support increments to be applied.

SDE:  Identify buy or build options to support decision support requirements.

SDE:  Program support for configuration control board, system integration, integrated process team, and strategic plan update.

SDE:  Perform technical architecture assessment.

SDE:  Analyze legacy information systems for incremental structure.

SDE:  Decompose legacy information systems for incremental structure.

SBIR:  Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 638.

SDE:  Develop incremental business implementation plan.

SDE:  Register legacy IS in META-DATA repository.

SDE:  Begin site survey.

SDE:  Assist data collection for incremental systems.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N  /BA 5 Eng & Mfg Development 060513M Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD

   UNCLASSIFIED

     •  (U) $ 0.180

     •  (U) $ 0.108

     •  (U) $ 0.108

     •  (U) $ 0.360

     •  (U) $ 0.180

     •  (U) $ 0.108

     •  (U) $ 0.432

     •  (U) $ 0.108

     •  (U) $ 0.360

     •  (U) $ 0.162

     •  (U) $ 0.090

     •  (U) $ 0.424

     •  (U) $ 0.020

     •  (U) $ 0.298

     •  (U) $ 0.450

     •  (U) $ 0.152

     •  (U) $ 0.200

     •  (U) $ 0.100

     •  (U) $ 2.894

     •  (U) $ 0.844

     •  (U) $ 1.238

  (U) Total $ 11.031

PES:  Begin and complete development of electronic signature capability and development of a web-based applications.  Begin development of the software to 
maintain consistency with security practices and policies

SDE:  COTS migration tools/licenses.

AIT:   Continue developing software with AIT capabilities in conjunction with the DOD AIT implementation plan.

TFAS:  Begin incorporating requirements for developing software tasks and integrating software changes into existing system.

SDE:  Design target data warehouse database modifications.

SDE:  Design target data mart decision support applications.

SELMS: Begin and complete development of web server migration, DIMHRS interface and TFAS interface development to add user functions to UD/MIPS SELMS 
module.  

SDE:  Initiate the legacy interfaces.

SDE:   Incorporate the legacy database increment.                       

SDE:  Develop and install necessary gateways.

SDE:  Design target interface to include data transformation rules.

TFSMS: Continue the development of TFSMS to include refinement of the system's technical and software architectures, developing and documenting the software, 
developing user manuals and training, interfaces, peer reviews and inspections, software testing, and software transition plan development. This effort will 
ultimately result in consolidated management of Tables of Organization (T/O) and Tables of Equipment (T/E) via a single system, allowing coordination of 

SDE:  Implement data warehouse data mart increment.

SDE:  Hardware business strategy analysis.

SDE:  Integrate legacy META-DATA into common data architecture.

SDE:  Update CSSE data architecture

SDE:  Implement data warehouse increment into target environment.

SDE:  Implement data mart decision support applications.

TFAS:  Program Management Support.

TFAS:  Begin developmental study of user requirements for operating system. 

TFAS:  Begin testing for implementation into the existing system.
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APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N  /BA 5 Eng & Mfg Development 060513M Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD

   UNCLASSIFIED

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  0.000 6.833 10.290
 (U) Adjustments from the President’s Budget:
        (U) SBIR/STTR Transfer  
        (U) Execution Adjustment  
        (U) Minor Affordability Adjustment -0.063
        (U) Program Adjustment 0.741
 (U) FY 2002 President’s Budget: 0.000 6.770 11.031

          CHANGE SUMMARY EXPLANATION:
             (U) Funding:  See Above.
             (U) Schedule:   Not Applicable.
             (U) Technical:   Not Applicable.

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
(U) PMC BLI # 464100 AIT 1419 1895 0 0 0 0 0 0 0 Cont.
(U) PMC BLI# 464100 MAGTF LOG AIS 2027 2195 2276 0 0 0 0 0 0 Cont.
(U)  PMC BLI#464100 TFSMS 0 0 404 0 0 0 0 0 0 Cont.
 
(U)  Related RDT&E:  Not Applicable.          
 
(U) D. ACQUISITION STRATEGY:           

SELMS:  In accordance with the Clinger-Cohen Act a Business Process Review for the SELMS program was conducted and it was determined that SELMS functionality should 
be included in the UD/MIPS program.  While this did not decrease the funding requirement it decreased the requirement to maintain two different programs with two different 
contractors; therefore providing future cost savings in FY04 once SELMS is fully integrated within the UD/MIPS program.  Current development and design is conducted 
concurrently with UD/MIPS and MCTFS program software releases.  As such the funds previously POM'd for SELMS have been added to the MCTFS Program funding line.

(U) E. SCHEDULE PROFILE:  Not Applicable.

SDE - MS 0 was approved September 2000.  The Shared Data Environment uses an evolutionary approach to development.  Individual components will be ordered and 
implemented.  The SDE program will use a lead integrator and up to three other vendors to supply discreet components.  The contracts will be competitively awarded through 
GSA schedules.  The contact will be for a base period with options for four additional years 

In keeping with Clinger-Cohen Act TFAS strategy will design to the first Basic Capability Package addressed with an anticipated fielding of this package in early FY03.  
Remaining Capability Packages will begin system design concurrently with the initial package and developed as block upgrades to the TFAS program in the FYDP.

TFAS:   Program  received a MS A decision last year and has completed the Concept Exploration phase consisting of Analysis of Alternatives and industry concept studies.  
These activities were conducted with start up funds provided by the functional, M&RA.  
Based on these studies TFAS is currently refining its acquisition strategy and documentation in order to develop a MS B decision brief for 4 th Qtr 2001.  This 
decision will allow for TFAS system design and development starting in FY02.

R-1 SHOPPING LIST - Item No. 146

UNCLASSIFIED
Exhibit R-2a, RDTE,N Project Justification

(Exhibit R-2a, page 4 of 6)



UNCLASSIFIED

CLASSIFICATION:
DATE:

Exhibit R-3 Cost Analysis June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 5 Eng & Mfg Development 0605013M  Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development 0.000
Ancillary Hardware Development 0.000
Systems Engineering 0.000
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
SDE FFP/O MCSC, Quantico, VA 1.788 01/01 Continuing Continuing
SDE TBD TBD 4.247 01/02 Continuing Continuing
AIT WR SPAWAR, Chesapeake,VA 0.280 12/00 0.298 Continuing Continuing
PES TBD CSC, Dumfries, VA 1.238 01/02 Continuing Continuing
SELMS TBD TBD 0.844 01/02 Continuing Continuing
TFSMS TBD TBD 3.629 12/01 2.894 Continuing Continuing
TFAS TBD TBD 0.652 01/02 0.652
SBIR 0.079 0.079
  Subtotal Product Development 0.000 0.000 5.776 10.173 0.000 15.949

Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Development Support Equipment 0.000
Software Development 0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
SDE FFP MCSC, Quantico,VA 0.994 01/01 Continuing Continuing
SDE TBD TBD 0.608 01/02 Continuing Continuing

0.000
  Subtotal Support 0.000 0.000 0.994 0.608 Continuing Continuing

Remarks:

Remarks:
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CLASSIFICATION:
DATE:

Exhibit R-3 Cost Analysis June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME
RDT&E, N  /BA 5 Eng & Mfg Development 0605013M  Marine Corps Information Technology C2906 Marine Corps Information Technology DEV/MOD
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
TFAS TBD TBD 0.100 12/01
  Subtotal T&E 0.000 0.000 0.000 0.100 0.000 0.100

Cost Categories Contract Performing Total  FY 01  FY 02  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
TFAS TBD TBD 0.150 01/02
  Subtotal Management 0.000 0.000 0.000 0.150 0.000 0.150

Total Cost 0.000 6.770 11.031 Continuing Continuing

 

Remarks:

Remarks:

R-1 SHOPPING LIST - Item No. 146

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 6)



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:  

June 2001   
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY BA-5 NAVY INFO TECH DEV/MOD   0605013N

                                COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Total PE Cost 0.000 32.159 49.332 0.000 0.000 0.000 0.000 0.000 CONT. CONT.
 
AAUSN IT  52901 0.000 2.618 3.216 0.000 0.000 0.000 0.000 0.000 CONT. CONT.

SPAWAR IT  62907 0.000 17.622 8.203 0.000 0.000 0.000 0.000 0.000 CONT. CONT.
 
BUPERS IT  L2905 0.000 5.370 12.389 0.000 0.000 0.000 0.000 0.000 CONT. CONT.
  
NAVSEA IT   S2904 0.000 5.171 5.415 0.000 0.000 0.000 0.000 0.000 CONT. CONT. ‘

 
NAVAIR IT  W2903 0.000 1.378 4.109 0.000 0.000 0.000 0.000 0.000 CONT. CONT.
  
NAVSUP IT T3005/T3038 0.000 0.000 16.000 0.000 0.000 0.000 0.000 0.000 CONT. CONT.

  R-1 SHOPPING LIST - Item No. 147 - 1 of 147 - 35
  Exhibit R-2, RDT&E Budget Item Justification

 

UNCLASSIFIED

A. (U) Mission Description and Budget Item Justification
PROJECT 52901 - This RDT&E Project funding is, in part, for contract labor support to enhance Standard Labor Distribution Collection and Data Application (SLDCADA) to encompass the
Time and Attendance requirements of aviation depots and shipyards and for the Navy Facilities Asset Data Base (NFADB).
PROJECT 62907 - This project will provide an automatedinformation system to track, record, report, and manage aircraft Flight Hour Program (FHP) obligationsby aircraft Type/Model/Series.
The program will track and identify obligations reported in relation to the FHP. Includes web enabling efforts.
PROJECT l2905 - Personalized Recruiting for Immediate and Delayed Enlistment (PRIDE) system is an interactive, on-line application that provides the Navy with an orderly and efficient
mechanism for channeling accessions into required skill areas and controlling the reservation process. Each day PRIDE supports over 400 users in 71 geographicallocations and is critical to
fleet readiness. 
PROJECT S2904 - This project consists of funding for Information Technology (IT) support at NAVSEA Headquarters (HQ). It includes modifications/enhancementsto IT systems within
Headquarters such as: Ships Configuration Logistics Support Information Systems (SCLSIS), Command Document Management System (CDMS) and Integrated Class Maintenance Plans
(ICMP). This funding also supports modificationto existing software, hardwarechanges, contractual programmanagementand technical support to modify/enhance the NAVSEA HQ systems
and infrastructure. The NAVSEA HQ network infrastructure architecture requires the development,analysis and testing of IT prototypes,such as Remote Access, Data Managementand Voice
over IP. Also supported is softwaredevelopmentand upgrades for IT systems and infrastructure, to include COTS softwarepackages/systems;developmentaltesting and initial operationaltest
and evaluation required prior to system acceptance/approval.
PROJECT W2903 - Naval Aviation Logistics Data Analysis Integrated Data Environment (NALDA IDE) provides a central Navy aviation logistics database and Management Information
System (MIS) compliant with Computer Aided Logistics Support (CALS) and Defense Information Infrastructure Common Operating Environment (DIICOE) for making improved decisions
affecting aircraft logistics acquisition, readiness, safety, configuration management,and logistics/engineeringsupport for the CNO Air Warfare Division. The Office of the Secretary of Defense
(OSD) has certified NALDA as the central Naval aviation upline IntegratedLogistics Support (ILS) data system. This project also includes the Configuration ManagementInformation System is
DoD’s standard software system for complete and integrated configuration management of weapon systems from acqisition to disposal.
PROJECT T3005 - National Defense Warehouse.
PROJECT T3038 - E-Business

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY BA-5 NAVY INFO TECH DEV/MOD   0605013N

B.  (U) Program Change Summary FY 2000 FY 2001 FY 2002
FY 2001 President’s Budget:    0.000 15.259 6.926
Appropriated Value: 0.000 29.259  
Adjustment to FY 2000/2001 Apprpriated Value/ 0.000 2.900 37.052
 FY 2001 Prtesident's Budget      0.000 32.159 43.978

Funding: Not Applicable

FY00:  N/A ‘
FY01:  (9.000) Human Resources Enterprise Strategy; (5.000) Distance Learning IT Center; (3.200) Defense Productivity Software Initative; (-.300) minor adjustments
            (-.300) minor adjustments ‘

FY02:  New Order Writing System (2.297); EMPRESS (5.372); NRAMS (7.000); E-Business (15,000); (1.812) paperless acquisition; 
            Clean financial statements (2.399); and other adustments (3.172).

Schedule:  Not Applicable

Technical  Not Applicable

  R-1 SHOPPING LIST - Item No. 147 - 2 of 142 - 35
  Exhibit R-2, RDT&E Budget Item Justification

 

UNCLASSIFIED
 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N AAUSN IT 52901

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 2.618 3.216 1.380 1.384 1.387 1.392 1.395 1.000 13.772
 
RDT&E Articles Qty

 

    
  R-1 SHOPPING LIST - Item No. 131 - 3 of 131 - 22           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 22)

UNCLASSIFIED

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:.  
This RDT&E Project funding is, in part, for contract labor support to enhance Standard Labor Distribution Collection and Data Application(SLDCADA) to encompass the Time and Attendance
requirementsof aviation depots and shipyards. SLDCADA was selected in April 1999 to be deployedas the Department of Navy standard time and attendance system. SLDCADA met 86%
of all Departmental claimancy requirements, was Y2K compliant, had Common Operating Environment (COE) certification and interfaced with all of the legacy payroll and financial
management systems.  SLDCADA is planned to be fully modified and deployed by the end of  FY01 and will satisfy  the requirements of Clean Financial Statement. 

In 1997 a Deputy Secretary of Defense directive was issued calling for paper-free acquisition processes by 1 January 2000. While the Navy has made significant strides toward this goal,
additionalcapabilitiesare required. The ASN(RD&A) establishedthe PEO for Acquisition Related Business Systems (ARBS) to manage this major initiative within the DON. While individual
claimants are self-financing their specific commands’ paper free initiatives,  this funding will be used by the PEO office for "Enterprise" (i.e., Navy-wide) paper free programs.

In addition, NFADB funds are necessary to support software modifications to bring DON standard systems into compliance with federal accounting standards in accordance with the Federal
Financial Management Improvement Act of 1996 and the Chief Financial Officer’s Act of 1990.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 2000 ACCOMPLISHMENTS:  NOT APPLICABLE.

2.  FY 2001 PLAN:
(U)  ($2.624)  Complete modification of SLDCADA to support shipyard, aviation depot and other non-standard labor cost distribution requirements for  time and attendance.
Complete deployment Navywide including Phase II to non-shipyard/depot industrial activities and Phase III implementation at the shipyards and MarCorps and Navy depots.
         

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N AAUSN IT 52901
 

  (U)  PROGRAM CHANGE SUMMARY FY 2000 FY 2001 FY 2002  

     FY 2001 President’s Budget:    2.642 0.000  
     Adjustment from FY 01 President’s Budget: -0.024 3.216  
     FY 2002 DON Budget: 2.618 3.216  

CHANGE SUMMARY EXPLANATION:

 (U) FUNDING: FY 2001 adjustment is a .7% Pro-Rata reduction persuant to Section 8086 -.018; other minor adjustment -.006.

 (U) SCHEDULE:  NOT APPLICABLE. 
           
 (U) TECHNICAL:  NOT APPLICABLE.

Cost to
B.  OTHER PROGRAM FUNDING SUMMARY         FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Complete Total

O&M,N   Acq and Prog Mgmt  (4B3N)   13.884 11.065 9.623 0.000 0.000 0.000 0.000 .000 34.572
O&M,N   Civ Manpower & Prog Mgmt (4A3M)          5.600 7.137 5.746 0.000 0.000 0.000 0.000 .000 18.483
O&M,MC  (reimbursable)          1.200 .000 .000 .000 .000 .000 .000 .000 1.200
OP, N    BA-7 Command Supt   Equip  BLI  810600 10.185 1.939 1.150 0.000 0.000 0.000 .000 .000 13.274

 

  R-1 SHOPPING LIST - Item No. 131 - 4 of 131 - 22
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 22)

UNCLASSIFIED

                                                                                                                                                                                                                                                                                       

C.  ACQUISITION STRATEGY:
Hardware (Sun 6500 series servers) and COTS (Oracle 8i) licenses will be procured using GSA competitive bids referenced in existing Blanket Purchase Agreements (BPAs).
Contract labor for requirements definition, design, programming, testing, training development, data base conversion and load, training development and delivery,equipment installation,
systems deployment and operations will be procured off existing BPAs.

D. SCHEDULE PROFILE:  UNDER DEVELOPMENT.

 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N AAUSN IT 52901
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Electronic Document Access GSA KPMG, Wash DC 0.000 1.383 10/00 1.817 1.372 3.000 7.572  
Ancillary Hardware Development 0.000
Systems Engineering 0.000
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 0.000 1.383 1.817 1.372 3.000 7.572  

Development Support Equipment 0.000
Software Development IDIQ HROC, Wash, DC 0.000 0.842 10/00 1.399 0.000 0.000 2.241  
Training Development 0.000  
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.842 1.399 0.000 0.000 2.241  

  

  R-1 SHOPPING LIST - Item No. 131 - 5 of 131 - 22
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 22)

UNCLASSIFIED

Remarks:

Remarks:

 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N AAUSN IT 52901
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support RNTFRW NAVFACIT, Pt hueneme, CA 0.393 10/00  0.393  
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.393 0.000 0.000 0.000 0.393  

Total Cost 2.618 3.216 0.000 10.207

 

  R-1 SHOPPING LIST - Item No. 131 - 6 of 131 - 22
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 22)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:

 



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

Navy Information Technology Dev/Mod

RDT&E, N  BA 5 0605013N SPAWAR IT 62907

                        COST ($ in Millions)  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost* 0.000 17.622 8.203 0.000 0.000 0.000 0.000 0.000 0.000 25.825
 
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A

 

  (U)  PROGRAM CHANGE SUMMARY

             FY2001:   Section 8086 .7% Pro-rata Reduction (-$124K),  Government-Wide Recission: PL 106-554, Sec.1403 (-$38K).

 

 

R-1 SHOPPING LIST - ITEM N0. 143           Exhibit R-2a, RDT&E Project Justification
          (Exhibit R-2a, page 1 of 3)

UNCLASSIFIED

(U)  PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 2000 PLAN:  NOT APPLICABLE

2. FY 2001 PLAN: FORECAST will develop an automated information system to track, record, report, and manage aircraft Flight Hour Program (FHP) obligations by aircraft Type/Model/Series. The program will track and
identify obligations reported in relation to the FHP.
CVAOS will develop a web enabled software program that will access a database that contains information about Selected Reserve CV Augment Units manpower
JALIS will provide an airlift data collection and analysis system for the purpose of airlift and aircraft management. JALIS supports the objectives and strategies presented in the DoD Transportation Corporate Information
Management (CIM) Strategic Plan and Enterprise Integration (EI) Implementation Strategy as directed for DoD transportation management responsibilities in the USTRANSCOM Joint transportation CIM Center (JTCC)
Abbreviated Integration Decision Paper (IDP) for the JALIS. 
NOW will develop a new order writing system to improve Reserve retention due to timely receipt of orders and travel arrangements. System will improve order writing capability for ADSW and PSRC recall for unified and
Fleet CINCSs and speed of Reservist response.  
         
3. FY 2002 PLAN: NOW design, development and testing will continue. This system will provide users and managers with total force readiness and availability for operational planning by providing the means to approve,
track and manage order writing more effectively.
JALIS WEB-enabling development to continue. This development effort includes requirements determination support, system analysis, database design, system software development and testing of the system. The JALIS
system development will automatically schedule flights on the basis of on-demand requests, priority factors, aircraft availability and other applicable business rules.  JALIS supports the Flight Hour Program.
Design develop, and test web front end for all NTCSS applications.

NOTE:  These efforts were funded in FY00 and prior with O&M,NR fund.   

 FY01 Project cost includes Congressional add for Human Resource Enterprise Strategy ($9M); Distance Learning IT Center at California State University ($5M); and Defense Productivity Software Initiative ($3.2M).
Efforts also support Vice Chief of Naval Operations initiative directing all programs to move rapidly to a web-enabled environment. Web-enabling the NTCSS applications will allow afloat and ashore users to access the 
applications from any workstation with a web browser. This provides the foundation for synchronized data replication allowing labor intensive tasks to be moved ashore from ships and expeditionary units.
(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

FORECAST: An automated information system to track, record, report, and manage aircraft Flight Hour Prgram (FHP) obligations by aircraft Type/Model/Series. The program will track and identify obligations reported in 
relation to the FHP.
CVAOS: A web enabled software program that will access a database that contains information about Selected Reserve CV Augment Units manpower
JALIS: This system provides an airlift data collection and analysis system for the purpose of airlift and aircraft management. JALIS supports the objectives and strategies presented in the DoD Transportation Corporate 
Information Management (CIM) Strategic Plan and Enterprise Integration (EI) Inplementation Strategy as directed for DoD transportation management responsibilities in the USTRANSCOM Joint transportation CIM Center 
(JTCC) Abbreviated Integration Decision Paper (IDP) for the JALIS. 
NOW: This system will improve Reserve retention due to timely receipt of orders and travel arrangements. System will improve orderwriting capabiliy for ADSW and PSRC recall for unified and Fleet CINCSs and speed of 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1)  June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA 5 NSIPS 0605013N SPAWAR 62907  
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development 0.000
Ancillary Hardware Development 0.000
Systems Engineering 0.000
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000
Software Development    0.579  2.849   0.000
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.579 2.849 0.000 0.000 0.000

 

  R-1 SHOPPING LIST - Item No. 143
   Exhibit R-3, Project Cost Analysis
   (Exhibit R-3, page 2 of 3)

UNCLASSIFIED

Remarks:

Remarks:     FY01 Congressional Add funding not included on the R-3.



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT 0605013N PROJECT NAME AND NUMBER

RDT&E, N NSIPS Dev/Mod SPAWAR 62907  
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation
Operational Test & Evaluation
Tooling
GFE
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000 0.000

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 0.580 0.000 0.000 CONT CONT

FY01 Total does not include Congressional Add funding.

 

  R-1 SHOPPING LIST - Item No.143
    Exhibit R-3, Project Cost Analysis
    (Exhibit R-3, page 3 of 3)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT EMPRS - L2905

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 0.000 5.389 15.345 22.527 9.664 1.632 1.648  56.205
 
RDT&E Articles Qty

 

    
  R-1 SHOPPING LIST - Item No. 131 - 3 of 131 - 22           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 22)

UNCLASSIFIED

A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:.  
Electronic Military Personnel Records System (EMPRS) is not a new start. These funds were moved from O&M,N to RDT&E,N due to Congressional (HAC) direction and subsequent

OUSD(C) guidance to adjust IT budgeting. EMPRS system is an electronicdocument/imagebased system that serves as the repository for all DON official military personnel record images. It
supports retired, active, and reserve components of military personnel in the functional areas of selection board operations, casualty assistance, mobilization, and other military personnel
records management functions. In 1995, due to various factors, such as obsolete technology and increased demand, a critical need existed to provide a personnel record system having
greater capacity, reliability,efficiency, flexibility, responsiveness, and functionality at lower cost than was achievable with the existing Military Personnel Records System (MPRS). An Optical
Imaging System was determined to be the best choice to replace the old microfiche based system. Navy Personnel Command (NPC) designated the Defense Personnel Records Imaging
System (DPRIS)-EMPRS as the solution to this operationaldeficiency. When DPRIS-EMPRS was approved to proceed in 1995, the developmentresources were procured by awarding two
Firm Fixed Price (FFP) contracts to one contractor for system developmentand conversion. Upon completionof the conversion contract in 1998, a productionand computer operationssupport
contract with the same contractor was started. Because the MPRS system equipmentwas fragile, and obsolete, MPRS was replacedduring the BRAC-93 mandatedmove from Washington,
DC with DPRIS-EMPRS. DPRIS-EMPRS moved from a developmentto a productionsystem in 4th quarter FY-98, prior to Milestone III approval. Although DPRIS-EMPRS is operational,it is
also still in a developmental environment and portions of the OM&N funding must be reappropriated as RDT&E throughout the FYDP.

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 2000 ACCOMPLISHMENTS:  NOT APPLICABLE.

2.  FY 2001 PLAN: NOT APPLICABLE.
 
         

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT EMPRS - L2905

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 0.000 5.389 15.345 22.527 9.664 1.632 1.648  56.205
 
RDT&E Articles Qty

 

    
  R-1 SHOPPING LIST - Item No. 131 - 3 of 131 - 22           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 22)

UNCLASSIFIED

 3.  FY 2002 PLAN:  
 A.  
(U)  ($50) Program Management Office travel associated with stabilization of current system and re-engineering of new system.

(U) ($45) Purchase of hardware equipment for the technical refreshment of the development, test, and evaluation environment.

(U) ($3,694) Program Management Office and development contract services to support stabilization of current system, development of software and hardware system interface between D
EMPRS and OSD activities, and NAVFIT initiative (interface NAVFIT with DPRIS-EMPRS).
      
(U) ($1,600) Program Management Office and development contract services to support re-engineering processes (business analysis, R&D, business design, development, testing,
programming, and documentation). 

         

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT EMPRS - L2905

B.  (U)  Program change Summary:
FY 2000 FY 2001 FY 2002

  
FY 2001 President’s Budget: 0.000 0.000 0.000
Appropriated Value:
Adjustment to FY 2000/2001 Appropriated Value/ 3.772
        FY 2001 President’s Budget:
  50640 Final POM02 Balance -0.005
  67521  EMPRS 1.600
  68934, 68948, 68968 Across the Board 0.022
FY 2002/2003 President’s Budget: 0 0 5.389

 (U) SCHEDULE:  NOT APPLICABLE. 
           
 (U) TECHNICAL:  NOT APPLICABLE.

B.  OTHER PROGRAM FUNDING SUMMARY         FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Total

O&M,N 11.041 12.580 10.032 0.000 0.000 0.000 0.000 33.653
OPN 5.217 0.000 0.000 0.000 0.000 5.217

 

  R-1 SHOPPING LIST - Item No. 131 - 4 of 131 - 22
          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 22)

UNCLASSIFIED

                                                                                                                                                                                                                                                                                       

C.  ACQUISITION STRATEGY:
Hardware (Servers, Raid, Jukeboxes, workstations), COTS licenses and contract labor for Program Management Office, Development Office (design, programming, testing
configuration management), and IT Computer Support Office (equipment installation and system deployment)  will be procured using GSA competitive bids.
 

 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT EMPRS - L2905
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development TBD NPC Millington 0.067 1-Oct-01 10.546 10.613
Systems Engineering TBD GSA Contractor/NPC Millington 1.720 1-Oct-01 1.440 3.160
Tooling
GFE
  Subtotal T&E 0.000 0.000 1.787 11.986 13.773

Software Development TBD GSA Contractor/NPC Millington 1.310 1-Oct-01 1.920 3.230
Integrated Logistics Support TBD GSA Contractor/NPC Millington 1.272 1-Oct-01 0.720 1.992
Configuration Management TBD GSA Contractor/NPC Millington   1.020 1-Oct-01 0.719 1.739  
Travel
Labor (Research Personnel)
Overhead
  Subtotal Management 0.000 0.000 3.602 3.359 6.961  

Total Cost 0.000 5.389 15.345 20.734

 

  R-1 SHOPPING LIST - Item No. 131 - 6 of 131 - 22
    Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 6 of 22)

UNCLASSIFIED

Remarks:

 

Remarks:

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT PRIDE/NRAMS - L2905

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 5.370 7.000       12.370
 
RDT&E Articles Qty

 

    
  R-1 SHOPPING LIST - Item No. 131 - 3 of 131 - 22           Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 3 of 22)

UNCLASSIFIED

A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:. Currently Navy Recruiting is supported by a variety of Information Systems Technologies, many of which are over 20
years old. The three primarysystems used for classificationare PRIDE, PORT, and RDS. These three are a series of programswritten in Fortran and Cobol, which operateoff of a mainframe
in Mechanicsburg, PA.  The data structures involved are difficult for users to work with and the support for the systems is dwindling as they age.
In order to do data analysis, Navy Recruiting personnel are forced to downloadinformation into spreadsheets and other PC based databases in order to manipulatethe data to provide reports
and goaling trends.
Field recruiters use two varietiesof contact managementprograms,RTools and OTools for enlisted and officer recruiters respectively. These programsdo not share data with one another, nor
do they interface with the classification programs. Further, the classification programs do not interface with the Military Entrance Processing Command (MEPCOM) MEPCOM Integrated
Resource System (MIRS), which means that data for recruiters must be reentered manually at least three times.
The goal in the development of NRAMS (Navy Recruiting and Accessions Management System) is to create a single logical system for recruiting. This system will allow both officer and
enlisted recruiters to view and manipulatedata on potential recruits. Classifiers can use the same programto view and manipulatethe same data and classify individuals into Navy fields. This
same data will then be transferred electronically into the MIRS system at MEPCOM. At Recruiting Headquarters,analysts will be able to build reports and analyze data from the same system
in use by field personnel. This single system will save man-hours in data reentry and transfer as well as provide more accurate and real-time information. It will also enable future
improvements such as merging of the recruiter/classifier and the officer/enlisted recruiting roles.  
(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 2000 ACCOMPLISHMENTS:  NOT APPLICABLE.

2.  FY 2001 PLAN:
(U)  ($600) Completed initial down-select process, identifying 4 vendors to complete operational prototypes for evaluation in the final selection process.
 
       ($4,770) Conducting the final Source Selection for the NRAMS program.  Contract award scheduled for June 2001. Selected vendor will begin development immediately.

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT PRIDE/NRAMS - L2905

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 5.370 7.000 0.000 0.000 0.000 0.000 0.000 0.000 12.370
 
RDT&E Articles Qty
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(Exhibit R-2a, page 3 of 22)

UNCLASSIFIED

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

3.  FY 2002 PLAN:  
(U)  ($7,000) Anticipate completion of development of initial module, replacing PRIDE, PORT and RDS in June 20002.  Deployment will take 6-9 months to complete.

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT PRIDE/NRAMS - L2905

B.  (U)  Program change Summary:
FY 2000 FY 2001 FY 2002

  
FY 2001 President’s Budget: 0.000 5.420 0.000
Appropriated Value:
Adjustment to FY 2000/2001 Appropriated Value/
        FY 2001 President’s Budget:
  67563 Funded NRAMS Unfunded 7.000
  66220 .7% Pro Rata, 68869 Gov Wide Rescission -0.050
FY 2002/2003 President’s Budget: 0 5.370 7.000

 (U) SCHEDULE:  NOT APPLICABLE. 
           
 (U) TECHNICAL:  NOT APPLICABLE.

Cost to
B.  OTHER PROGRAM FUNDING SUMMARY         FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 Complete Total

OPN 0.477 0.477
OMN 4.636 1.504 2.701 0.000 0.000 0.000 0.000 8.841
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          Exhibit R-2a, RDT&E Project Justification

(Exhibit R-2a, page 4 of 22)

UNCLASSIFIED

                                                                                                                                                                                                                                                                                       

C.  ACQUISITION STRATEGY:
 

D. SCHEDULE PROFILE:  UNDER DEVELOPMENT.

 



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD   0605013N BUPERS IT PRIDE/NRAMS - L2905
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Electronic Document Access            0.000 0.000
Ancillary Hardware Development 0.000 0.000
Systems Engineering TBD NAVRESO/EO Millington 0.300 TBD 0.370 TBD 0.670 0.670
Licenses  0.000 0.000
Tooling 0.000 0.000
GFE 0.000 0.000
Award Fees 0.000 0.000
  Subtotal Product Development 0.000 0.300 0.370 0.000 0.000 0.670 0.670

Development Support Equipment 0.000
Software Development TBD NAVRESO/EO Millington  4.218 TBD 5.564   9.782 9.782
Training Development TBD NAVRESO/EO Millington 0.082 TBD 0.106 0.188 0.188
Integrated Logistics Support TBD NAVRESO/EO Millington 0.370 TBD 0.460 0.830 0.830
Configuration Management TBD NAVRESO/EO Millington 0.400 TBD 0.500 0.900 0.900
Technical Data 0.000 0.000
GFE 0.000 0.000
  Subtotal Support 0.000 5.070 6.630 0.000 0.000 11.700 11.700

  Total Cost 5.370 7.000 0.000 0.000 12.370 12.370

  

  R-1 SHOPPING LIST - Item No. 131 - 5 of 131 - 22
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 22)

UNCLASSIFIED

Remarks:

Remarks:

 



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N BA-5 NAVY INFO TECH DEV/MOD PE: 0605013N NAVSEA IT DEV/MOD PROJECT S2904

                        COST ($ in Millions) FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 5.171 5.415 0.000 0.000 0.000 0.000 0.000 CONT. NAV
 
RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 142 - 13 of 142 - 21
          Exhibit R-2a, RDT&E Project Justification

                    

UNCLASSIFIED

A. Mission Description and Budget Item Justification: This is not a new start. These funds were moved from O&M,N to RDT&E,N due to Congressional (HAC) direction and subsequent OUSD(C) guidance
to addjust InformationTechnology(IT) budgeting This program includes the funding for InformationTechnology (IT) support at NAVSEA HQ. This program includes the funding for Information Technology(IT)
support at NAVSEA HQ. This includes modifications/enhancementsto IT systems within Headquarters such as Ships Configuration Logistics Support Information Systems (SCLSIS), Command Document
Management System (CDMS) and Integrated Class Maintenance Plans (ICMP). This funding also supports modification to existing software, hardware changes, contractual program management and
technical support to modify/enhancethe NAVSEA HQ systems and infrastructure. The NAVSEA HQ network infrastructure architecture requires the development,analysis and testing of IT prototypes,such as
Remote Access, Data Managementand Voice over IP. Also supported is software developmentand upgrades for IT systems and infrastructure, to include COTS software packages/systems;developmental
testing and initial operational test and evaluation required prior to system acceptance/approval.

(U) Program Accomplishments and Plans:

(U) FY 2000 Plan:  

FY 2001 PLAN:
(U)  $1.320   Miscellaneous Technical Support - Infrastructure Enhancement
(U)   $ .160    Integration Class Maintenance Plans (ICMP)
(U)   $ .255   Ships Configuration Logistics Support Information Systems (SCLSIS)
(U)  $2.010  Command Document Management System (CDMS)
(U)  $1.226   Various Software Development
(U)   $ .200   Software Development Upgrades
  

Enclosure (12) Page 18 of 35



CLASSIFICATION: UNCLASSIFIED

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBER PROJECT NAME AND NUMBER

RDT&E, N NAVY INFO TECH DEV/MOD   0605013N NAVSEA IT DEV/MOD/Project S2904
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          Exhibit R-2a, RDT&E Project Justification

 

UNCLASSIFIED

FY 2002 PLAN
(U)  $1.320   Miscellaneous Technical Support - Infrastructure Enhancement
(U)   $ .160    Integration Class Maintenance Plans (ICMP)
(U)   $ .255   Ships Configuration Logistics Support Information Systems (SCLSIS)
(U)  $2.047   Command Document Management System (CDMS)
(U)  $1.199  Various Software Development
(U)   $ .200   Software Development Upgrades
(U)   $ .234   NMCI

(U)  PROGRAM CHANGE SUMMARY                                          FY2000              FY2001            FY2002

FY2001 President’s Budget:                                                                                                            -0-                             5.219                            5.160                                                                                              
Appropriated Value:
Adjustment to FY 2000/2001 Apprpriated Value/                                                                                                    - .  011                               .018
  PBD 604: NON - PAY  Inflation                                                                                                                                                                              009                
                                                                                                                                                                                                      - .037                             - .006
NMCI - REIMBURSABLE FUNDING                                                                                                                                                                    .234
 FY 2001 Prtesident’s Budget                                                                                                          -0-                              5.171                           5.415

B.  (U) Other Program Funding Summary: 
FY 2001 .7% across the board recission (-.037); other ajustment  (-.011)
FY 2002: other adjustment (.021) ;  NMCI adjustment (.234).
                                   
C.  ( U) Acquistion Strategy:  Under Development.
D.  (U) Schedule:

Enclosure (12) Page 19 of 35



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001  
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N 0605013N NAVSEA IT DEV/MOD/Project S2904
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development Various Various 0.190 0.190 CONT. 0.380
Ancillary Hardware Development 0.000
Systems Engineering 0.000
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 0.000 0.000 0.190 0.190 CONT. 0.380

Development Support Equipment 0.000
Software Development Various Various 0.578 0.513 CONT. 1.091
Training Development 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 0.000 0.578 0.513 CONT. 1.091

 

  R-1 SHOPPING LIST - Item No. 142 - 15 of 142 - 21
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 5 of 6)

UNCLASSIFIED

Remarks:     Various is being used in the Contract Method & Type, plus Performing Activity & Location because of numerous project initiations and implementation.

Remarks:  
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CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001   
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N 0605013N NAVSEA IT DEV/MOD/Project S2904
Cost Categories Contract Performing Total  FY 00  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 00 Award FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation Various Various 1.372 1.606 CONT.
Operational Test & Evaluation 0.100 0.100 CONT.
Tooling  
GFE  
  Subtotal T&E 0.000 0.000 1.472 1.706 0.000 CONT.

Contractor Engineering Support C/FP Various 1.630 1.630 CONT.
Government Engineering Support  
Program Management Support C/FP Various 1.312 1.349 CONT.
Travel  
Labor (Research Personnel)  
Overhead  
  Subtotal Management 0.000 0.000 2.942 2.979 0.000 ‘ 

Total Cost 5.182 5.388  
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    Exhibit R-3, Project Cost Analysis

 

UNCLASSIFIED

Remarks:

Remarks:

Remarks:
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CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605013N  -  Navy Information Technology Dev/Mod W2903 - NAVAIR IT/CMIS IT
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 1.378 4.109 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 142

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
Naval Aviation Logistics Data Analysis Integrated Data Environment (NALDA IDE) provides a central Navy aviation logistics database and Management Information System (MIS compliant with Computer Aided Logistics

Support (CALS) and Defense Information Infrastructure Common Operating Environment (DII COE) for making improved decisions affecting aircraft logistics acquisition, readiness, safety, configuration management, and
logistics/engineering support for the CNO Air Warfare Division. The Office of the Secretary of Defense (OSD) has certified NALDA as the central Naval Aviation upline Integrated Logistics Support (ILS) data system.
NALDA currently provides users with critically needed data access and analysis of maintenance, operations, safety, supportability, and readiness information. Funding is budgeted to support the services of system
migration from legacy systems into NALDA IDE, and for development of the NALDA IDE data warehouse.
The Configuration Management Information System (CMIS) Program is DoD’s standard software system for complete and integrated configuration management of weapon systems from acquisition to disposal. CMIS
provides users with a common database infrastructure to ensure compatibility, quality, and consistency of CM processes and provides configuration managers and analysts the validated CM information necessary for
accurate maintenance, spare procurements, reliability and safety analysis, and mission readiness. Funding is budgeted to support the services of rehosting and testing of COTS upgrades to ensure objective performanceof
CMIS is achieved.  
               
  (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

   1. FY 2000 ACCOMPLISHMENTS:  Not Applicable

   2. FY 2001 PLANS: 
 
               (U)  ($1.331)  NALDA - System migration from legacy configuration management systems into the DOD Configuration Management Information System (CMIS).
               (U)  ($.047)   Portion of extramural program reserved for Small Business Innovation Research assessment in accordance with 15 USC 68.          

   3. FY 2002 PLANS: 

(U) ($1. 254) NALDA - System migration from legacy configuration management systems into the DOD Configuration Management Information System (CMIS) under Naval Aviation Logistics Data Analysis
Integrated Data Environment (NALDA IDE) data warehouse development.  

               (U)  ($2.855)  CMIS - Re-baseline CMIS software to upgrade latest version of Oracle and evolve an open standard based interface to other systems.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605013N  -  Navy Information Technology Dev/Mod W2903  -  NAVAIR IT/CMIS IT

(U) B. PROGRAM CHANGE SUMMARY:   

FY2000 FY2001   FY2002  
           (U) FY 2001 President’s Budget:  0 1.394 1.261  
           (U) Adjustments from President’s Budget: 0 -0.016 2.848  
           (U) FY 2002 President’s Budget Submit: 0 1.378 4.109  

       PROGRAM CHANGE SUMMARY:

            (U)  Funding:
                    FY 2001 net decrease of $.016 million reflects a decrease of $.010 million for a Congressional Reduction, a decrease of $.003 million for reprioritization of requirements within the Navy,   
                    and a decrease of $.003 million for a Congressional Recission.
                    FY 2002 net increase of $2.848 million reflects a realignment of $2.870 million from O&M,N, a decrease of $.029 million for a reprioritization of requirements within the Navy, and
                    an increase of $.007 million for economic assumptions.

             (U) Schedule:  Not Applicable

(U) C.  OTHER PROGRAM FUNDING SUMMARY:  Not Applicable
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UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605013N  -  Navy Information Technology Dev/Mod W2903 NAVAIR/CMIS IT

FY 2000 FY 2001 FY 2002  TO COMPLETE
NALDA:
            (U) Program Milestones 4-Q/01 - Complete 4-Q/02  -  System  

migration of 3 med-large migration continues.  Data  
legacy systems to CMIS warehouse started.  

            (U) Engineering Milestones

            (U) T&E Milestones 4-Q/01 - Complete 4-Q/02  -  Complete  

operational evaluation of CMIS operational evaluation of CMIS  

after legacy system migrations after migrations.  Data  

warehouse evaluation.  

            (U) Contract Milestones 2-Q/02   
Contract Award  

FY 2000 FY 2001 FY 2002  TO COMPLETE
CMIS:
            (U) Program Milestones 4-Q/02  -  Software  

Release 5.2.4  -  Re-baseline  
CMIS SW to upgrade latest  
version of Oracle and evolve  
an open standard based  
interface to other systems.  

            (U) Engineering Milestones 2-Q/02   
TRB/CCB/CAT  

            (U) T&E Milestones 3 & 4-Q/02  
TRR/FPT/BETA  

            (U) Contract Milestones 2-Q/02   
Contract Award  

 

  R-1 SHOPPING LIST - Item No. 142

(U) D. ACQUISITION STRATEGY:    Contractor services will be used to perform this work.  Legacy configuration management systems will be migrated in CMIS under NALDA IDE in an Oracle environment. 

(U) E. SCHEDULE PROFILE:  

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page 24 of 35)



UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 Navy Information Technology Dev/Mod  0605013N PU W2903 NAVAIR/CMIS IT
Cost Categories Contract Performing Total  FY 01  FY 02   

Method Activity & PY s FY 01 Award FY 02 Award   Total Target Value
& Type Location Cost Cost Date Cost Date   To Complete Cost of Contract

  Subtotal Product Development 0.000 0.000 0.000    

 

SW Development (NALDA) C/CPAF TBD 1.331 11/00 1.254 11/01  Continuing Continuing

SW Development (CMIS) C/CPAF TBD 2.855 11/01 Continuing Continuing

SBIR Assessment 0.047

Award Fee (NON ADD) (10%) NALDA * 0.139 0.126  

Award Fee (NON ADD) (10%) CMIS * 0.285   

    

  Subtotal Support 0.000 1.378 4.109  Continuing Continuing

 

  R-1 SHOPPING LIST - Item No. 142

Remarks: 

Remarks: Funding will be used to migrate legacy configuration management systems into the DOD Configuration Management Information System (CMIS), under NALDA IDE in the Oracle environment, and rehosting and testing
of COTS upgrades to ensure objective performance of the CMIS system is achieved.  

* Contract Award Fees range from 3% to 10%. The amount of the Award Fees listed for NALDA and CMIS are included in the SW Development cost amount for each FY for both NALDA and CMIS.

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 25 of 35)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY / BA-5      Engineering & Manufacturing 0605013N Navy  IT  DEV / MOD
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE0605013N Cost 0.000 0.000 16.000 0.000 0.000 0.000 0.000 0.000 Continuing Continuing
 
E-Business 0.000 0.000 15.000 0.000 0.000 0.000 0.000 0.000
 
Clean Financial Statements 0.000 0.000 1.000 0.000 0.000 0.000 0.000 0.000

 
Quantity of RDT&E Articles Not Applicable

 

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:   The DoN Electronic Business (eBusiness) Operations Office was established on 1 October 2000 to serve as a catalyst for implementing and 
integrating DON eBusiness efforts, and harnessing emerging uses of electronic business (both from within the whole of government as well as private industry), and making DON processes more efficient and effective.  The 
Office  provides a consistent and integrated management approach and facilitates the evolution to future technological solutions, a center of eBusiness innovation for the Navy and Marine Corps.  The DON eBusiness 
Operations Office, as chartered by the Secretary of the Navy,  is responsible for acting as the DON center for innovation as well as managing card programs and selected  electronic transaction systems. Office responsibilities 
include:  
-  Act as clearinghouse for eBusiness best business practices and serve as an import/export agent, identifying industry and government innovations and broadcasting them DON-wide.  Identify
opportunities within DON to implement new eBusiness solutions and facilitate the integration of existing similar eBusiness initiatives.
- Provide consulting services for DON organizations implementing eBusiness solutions to include Information Assurance considerations and DON architecture and Interoperability standards.
- Support functional business process owners in developing eBuiness Implementation Plans 
- Develop and administer a process to invest in pilot projects to foster the implementation of innovative eBusiness solutions throughout the Department.
- Manage all DON card programs, consolidate where appropriate, and evolve to use of future technological solutions to create efficiency and coordinate with DON customers to improve support
from private sector financial institutions.     
- Develop a comprehensive, outcome based metric collection and management program

(U)B. JUSTIFICATION OF BUDGET ACTIVITY:  FY 02  E-Business funding was obtained by PBD 426 issued during the FY 02 OSD Budget Review.

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  National  Defense Data Warehouse  Funds provide for the development of a data warehouse to account/inventory all ships, airplanes, satellites, 
missiles, etc.  ASN(RDA) has oversight, with NAVSUP running the warehouse.  Funding is for contractor support, hardware/software, and systems interfaces.

(U)B. JUSTIFICATION OF BUDGET ACTIVITY:   FY 02  Defense Data Wharehouse funding was obtained by Issue 67605 (Clean Financial Statements) during the FY 02 OSD Budget Review.

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605013N Navy IT Dev / Mod T3038 E-Business
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 0.000 15.000 0.000 0.000 0.000 0.000 0.000 0.000 15.000
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. 78

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:
                 

             
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:  Not Applicable
                        
                    2. FY 2001 PLANS: Not Applicable
                     
                    3. FY 2002 PLANS:    Execute between 30 and 50 pilot projects.  Pilot project execution consists principally of proof of concept approach. 
                           - (U) ($15.000)   

                           

                    4. FY 2003 PLANS: Not Applicable

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605013N Navy IT Dev / Mod T3038 E-Business

(U) B. PROGRAM CHANGE SUMMARY:     (Show total funding, schedule, and technical changes for the program element that have occurred since the last President’s submission.

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  0 0 0
 (U) Appropriated Value: 0 0 0
 (U) Adjustments from the FY 2001 President’s Budget: 0 0 15000
 (U) FY 2002 President’s Budget Submit: 0 0 15000

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

                Not Applicable
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 CHANGE SUMMARY EXPLANATION:

             (U) Funding:    FY 02 funding received by PBD 426 during FY 02 OSD Budget.   
 
                                             
                                             
             (U) Schedule:  Not Applicable

            (U) Technical: Not Applicable

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605013N Navy IT Dev / Mod T3038 E-Business

FY 2000 FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones TBD

            (U) Engineering Milestones

            (U) T&E Milestones

            (U) Contract Milestones

 

  R-1 SHOPPING LIST - Item No. 78

 * Not required for Budget Activities 1, 2, 3, and 6.        

(U) D. ACQUISITION STRATEGY: *   An explanation of acquistion, management, and contracting strategies shall be provided for each project.

(U) E. SCHEDULE PROFILE: * Include the program milestone chart that reflects Program Milestones, Engineering Milestones, T&E Milestones, and Contract Milestones for all years of the program, not just 
through budget years.  The chart should display all planned major milestones and test and evaluation events, such as LRIP approval, Milestone III, IOC, Development Test Evaluation, and Operational Test and 
Evaluation for the total program by quarter showing both beginning and ending times. For non-acquisition programs, meaningful data should be provided. 

Program managers may choose to provide a milestone chart instead of completing this section.  If a milestone chart is submitted, the following criteria must be met:
               1.   Milestones displayed on the chart must support this budget.
               2.  The chart must be incorporated in this Excel file.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification
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UNCLASSIFIED

CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605013N Navy IT Dev / Mod T3038 E-Business
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 15.000 15.000

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 15.000 0.000 0.000 15.000

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost #REF! #REF! #REF! #REF! #REF! #REF!
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Remarks:

Remarks:

Remarks:

UNCLASSIFIED
Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 30 of 35)



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 05013N Navy IT Dev\Mod Clean Financial Statements
Prior Total

                        COST ($ in Millions) Years Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 0.000 1.000 0.000 0.000 0.000 0.000 0.000 0.000 1.000
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No.

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION: National Defense Data Warehouse - Funds provide for the development of a data warehouse to account/inventory all ships, airplanes, satellites,
missiles, etc.  ASN(RDA) has oversight, with NAVSUP running the warehouse.  Funding is for contractor support, hardware/software, and systems interfaces. 
                 
             
 (U) PROGRAM ACCOMPLISHMENTS AND PLANS:

                    1. FY 2000 ACCOMPLISHMENTS:  Not Applicable
                        
                    2. FY 2001 PLANS: Not Applicable
                     
                    3. FY 2002 PLANS:
                           - (U) ($1.000)     The development of a data warehouse in FY 02.  
                           

                    4. FY 2003 PLANS: Not Applicable



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 05013N Navy IT Dev\Mod Clean Financial Statements

(U) B. PROGRAM CHANGE SUMMARY:     (Show total funding, schedule, and technical changes for the program element that have occurred since the last President’s submission.

FY2000 FY2001   FY2002  FY2003
 (U) FY 2001 President’s Budget:  0 0 0 0
 (U) Appropriated Value: 0 0 0 0
 (U) Adjustments from the President’s Budget: 0 0 1000 0
 (U) FY 2002/2003 DON Budget Submit: 0 0 1000 0

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost

                Not Applicable

 

  R-1 SHOPPING LIST - Item No.

 CHANGE SUMMARY EXPLANATION:

             (U) Funding:       
                                             
                                             
             (U) Schedule:  Not Applicable

            (U) Technical: Not Applicable



CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 05013N Navy IT Dev\Mod Clean Financial Statements

FY 2000 FY 2001 FY 2002  FY 2003 TO COMPLETE

            (U) Program Milestones Not Applicable Not Applicable Unknown at this Time Not Applicable

            (U) Engineering Milestones Not Applicable Not Applicable Unknown at this Time Not Applicable

            (U) T&E Milestones Not Applicable Not Applicable Unknown at this Time Not Applicable

            (U) Contract Milestones Not Applicable Not Applicable Unknown at this Time Not Applicable

 

  R-1 SHOPPING LIST - Item No.

Remarks:

 * Not required for Budget Activities 1, 2, 3, and 6.        

(U) D. ACQUISITION STRATEGY: *   An explanation of acquistion, management, and contracting strategies shall be provided for each project.

(U) E. SCHEDULE PROFILE: * Include the program milestone chart that reflects Program Milestones, Engineering Milestones, T&E Milestones, and Contract Milestones for all years of the program, not just 
through budget years.  The chart should display all planned major milestones and test and evaluation events, such as LRIP approval, Milestone III, IOC, Development Test Evaluation, and Operational Test 
and Evaluation for the total program by quarter showing both beginning and ending times. For non-acquisition programs, meaningful data should be provided. 

Program managers may choose to provide a milestone chart instead of completing this section.  If a milestone chart is submitted, the following criteria must be met:
               1.   Milestones displayed on the chart must support this budget.
               2.  The chart must be incorporated in this Excel file.



CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 05013N Navy IT Dev\Mod Clean Financial Statements
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Primary Hardware Development 0.000

Ancillary Hardware Development 0.000

Systems Engineering 0.000

Licenses 0.000

Tooling 0.000

GFE 0.000

Award Fees 0.000

  Subtotal Product Development 0.000 0.000 0.000 0.000 0.000 0.000

Development Support Equipment 0.000

Software Development 0.200 0.200

Training Development 0.000

Integrated Logistics Support 0.000

Configuration Management 0.000

Technical Data 0.000

GFE 0.000

  Subtotal Support 0.000 0.000 0.200 0.000 0.000 0.200

 

  R-1 SHOPPING LIST - Item No.

Remarks: 

Remarks:



CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 05013N Navy IT Dev\Mod Clean Financial Statements
Cost Categories Contract Performing Total  FY 01  FY 02  FY 03
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award FY 03 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation 0.800 0.800

Operational Test & Evaluation 0.000

Tooling 0.000

GFE 0.000

  Subtotal T&E 0.000 0.000 0.800 0.000 0.000 0.800

Contractor Engineering Support 0.000

Government Engineering Support 0.000

Program Management Support 0.000

Travel 0.000

Labor (Research Personnel) 0.000

Overhead 0.000

  Subtotal Management 0.000 0.000 0.000 0.000 0.000 0.000

Total Cost #REF! #REF! 1.000 #REF! #REF! #REF!

 

  R-1 SHOPPING LIST - Item No.

Remarks:

Remarks:

Remarks:



 UNCLASSIFIED 
 

Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION 
DATE: June 2001 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N   
 PROGRAM ELEMENT TITLE: Information Technology Development   
    

 

 R-1 Shopping List – Item No Page 148-1 of 148-9  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

(U) COST:  (Dollars in Thousands) 
 
PROJECT           
NUMBER & FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 TO TOTAL 
TITLE ACTUAL ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE ESTIMATE COMPLETE PROGRAM 
 
DIMHRS* 
X3033  0 0 47,184      Cont. Cont. 
           
Total           
 
* This project was transferred from PE 0605803S, Defense Human Resources Activity, beginning in FY02. 
 
 
A.    (U) MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:    
 
The Defense Military Human Resources System (DIMHRS)(Pers/Pay) will be a single integrated, all Service, all 
Component military personnel and pay management and information system, supporting the complete military personnel 
life cycle through the full spectrum of military operations.  The core will consist of common functions and 
appropriate interfaces to support Component/Service-unique functions.  Military personnel functions support Active 
Duty, Retired, and Reserve Component personnel (and their families) throughout their entire military careers. 
Additionally, these functions support DoD-sponsored personnel during contingency and wartime operations.   
Individual Service business policies, practices, and processes will be examined and re-engineered, or combined 
with "best practice" solutions to satisfy DIMHRS (Pers/Pay) core functional requirements.  These core functions 
address the personnel communities' support to: 1) meet the operator's mission requirements across the full 
spectrum of force mobilization and employment from peacetime to war, and 2) eliminate business policies and 
practices that create inequities among the Services and complicate processing. These core functions, while macro 
in nature, will be continuously validated to ensure the Program remains aligned with DoD and Joint warfighting 
strategies, objectives, and goals. 
 



 UNCLASSIFIED 
 

Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION 
DATE: June 2001 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N   
 PROGRAM ELEMENT TITLE: Information Technology Development   
    

 

 R-1 Shopping List – Item No Page 148-2 of 148-9  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

1.    (U) FY 2000 ACCOMPLISHMENTS:  N/A 
 
2. (U) FY 2001 PLAN:  N/A 
 



 UNCLASSIFIED 
 

                             Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION                DATE: June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N                              PROJECT NUMBER:  
X3033  
 PROGRAM ELEMENT TITLE: Information Technology Development  PROJECT TITLE:    DIMHRS                                                                                          
                                                                       
    

 

 R-1 Shopping List – Item No Page 148-3 of 148-9  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

3. (U) FY 2002 PLAN: (47,184) 
 
• Continue development of critical useful assets 
• Finalize all Phase I activities for MAIS ACAT 1AM Program 
• Initiate Phase II activities for MAIS ACAT 1AM Program 
• Conduct Source Selection activities for program Integration/Development 
• Continue R&D activities related to the COTS developmental software 
• Obtain Milestone II program approval  
 
 
 
B. (U) PROGRAM CHANGE SUMMARY: N/A 
 

 
 
 
 
C. (U) OTHER PROGRAM FUNDING SUMMARY: (Dollars in Thousands) 
 

 FY2000 
ESTIMATE 

FY 2001 
ESTIMATE 

FY 2002 
ESTIMATE 

FY 2003 
ESTIMATE 

FY 2004 
ESTIMATE 

FY 2005 
ESTIMATE 

FY 2006 
ESTIMATE 

FY 2007 
ESTIMATE 

TO 
COMPLETE 

TOTAL 
PROGRAM 

 
OPN# 2905 0 0 0 0     Cont. Cont. 
O&M,N  0 0 6,900      Cont. Cont. 
OP, DW 0 9,845         
RDT&E, DW 40,920 19,746         
O&M, DW 5,445 6,510         



 UNCLASSIFIED 
 

                             Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION                DATE: June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N                              PROJECT NUMBER:  
X3033  
 PROGRAM ELEMENT TITLE: Information Technology Development  PROJECT TITLE:    DIMHRS                                                                                          
                                                                       
    

 

 R-1 Shopping List – Item No Page 148-4 of 148-9  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

 
 
 



 UNCLASSIFIED 
 

                             Exhibit R-2, FY 2002 RDT&E,N BUDGET ITEM JUSTIFICATION                DATE: June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N                              PROJECT NUMBER:  
X3033  
 PROGRAM ELEMENT TITLE: Information Technology Development  PROJECT TITLE:    DIMHRS                                                                                          
                                                                       
    

 

 R-1 Shopping List – Item No Page 148-5 of 148-9  
  
  Exhibit R-2,RDT&E Budget Item Justification
  UNCLASSIFIED   

 
D. (U) ACQUISTION STRATEGY:  
 
 FY 2000 FY 2001 FY 2002 

Program  
Milestones 

 MS I 
October 00 

MS II 
December 01 

    
Engineering 
Milestones 

Sys Rqmts Review 
September 00 

Sys Design Review 
         May 01 

 

    
T&E 
Milestones 

   

    
Contract 
Milestones 

   

 
 
E. (U) SCHEDULE PROFILE:  
 
  See paragraph D above.



 UNCLASSIFIED 
 

                          Exhibit R-3, FY 2002 RDT&E,N PROJECT COST ANALYSIS              DATE:  June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N  PROJECT NUMBER:  X3033 
 PROGRAM ELEMENT TITLE: Information Technology Development PROJECT TITLE:    DIMHRS                    
                                                                                                   

 

 R-1 Shopping List – Item No Page 148-6 of 148-9 
  
  Exhibit R-3,Project Cost Analysis
  UNCLASSIFIED   

A. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 1) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0605014N 

 
 
Cost Categories  

Contract 
Method & 
Type 

Performing Activity & 
Location 

Total 
FY00 & 
Prior 
 Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Prime Mission Product 
Development 

          

Prime Mission Product 
Development 

          

Government Engineering 
Support  

          

Engineering Supt Services           
Engineering Supt Services           
Engineering Supt Services           
Software Development 
 

C/FP PeopleSoft,  
Bethesda, MD 

   11,676 Option 28, 000 39,676 39,676 

OTHER CONTRACTS           

OTHER ACTIVITIES           
Subtotal Product 
 Development 

   
 

 
11,676 

 
28,000 39,676 

 
39,676 

 



 UNCLASSIFIED 
 

                          Exhibit R-3, FY 2002 RDT&E,N PROJECT COST ANALYSIS              DATE:  June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N  PROJECT NUMBER:  X3033 
 PROGRAM ELEMENT TITLE: Information Technology Development PROJECT TITLE:    DIMHRS                    
                                                                                                   

 

 R-1 Shopping List – Item No Page 148-7 of 148-9 
  
  Exhibit R-3,Project Cost Analysis 
  UNCLASSIFIED   

 
B.(U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 2) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0605014N 

 
 
Cost Categories  

Contract 
Method & 
Type 

Performing 
Activity & 
Location 

Total 
FY00 & 
Prior Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target Value 
of Contract 

           

Contractor Engineering 
Support  

C/CPFF TBD,  
New Orleans, LA 

   32,908 Oct 01 TBD TBD TBD 

Government Engineering 
Support  

          

           

           
           
Subtotal Support      32,908     

 



 UNCLASSIFIED 
 

                          Exhibit R-3, FY 2002 RDT&E,N PROJECT COST ANALYSIS              DATE:  June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N  PROJECT NUMBER:  X3033 
 PROGRAM ELEMENT TITLE: Information Technology Development PROJECT TITLE:    DIMHRS                    
                                                                                                   

 

 R-1 Shopping List – Item No Page 148-8 of 148-9 
  
  Exhibit R-3,Project Cost Analysis 
  UNCLASSIFIED   

 
B. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 3) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0605014N 

 
 
Cost Categories 

Contract 
Method 
& Type 

Performing Activity 
& Location 

Total 
FY00 & 
Prior 
Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target Value 
of Contract 

Developmental Test and 
Evaluation 

          

Developmental and 
Operational 
Test and Evaluation 

          

Developmental and 
Operational 
Test and Evaluation 

          

           
  Subtotal T&E           

 
 
 
 
 
 
 
 
 



 UNCLASSIFIED 
 

                          Exhibit R-3, FY 2002 RDT&E,N PROJECT COST ANALYSIS              DATE:  June 2001 
 

BUDGET ACTIVITY:  5 PROGRAM ELEMENT: 0605014N  PROJECT NUMBER:  X3033 
 PROGRAM ELEMENT TITLE: Information Technology Development PROJECT TITLE:    DIMHRS                    
                                                                                                   

 

 R-1 Shopping List – Item No Page 148-9 of 148-9 
  
  Exhibit R-3,Project Cost Analysis 
  UNCLASSIFIED   

B. (U) BUDGET ACQUISITION HISTORY AND PLANNING INFORMATION ($ in thousands) 
 

Exhibit R-3 Cost Analysis (Page 4) 
APPROPRIATION/BUDGET ACTIVITY:  
RDT&E,N / BA  5 

PROGRAM ELEMENT:  0605014N 

 
 
Cost Categories 

Contract 
Method 
& Type 

Performing Activity 
& Location 

Total 
FY00 & 
Prior 
Cost 

 
FY01 
Cost 

 
Award 
Date 

 
FY02 
Cost 

 
Award 
Date  

 
Cost To 
Complete 

 
Total 
Cost 

Target 
Value of 
Contract 

Program Management Support C/CPFF Booz-Allen & 
Hamilton, Mclean 
VA 

   2,600 Oct 01 TBD TBD TBD 

Program Management Support           

Program Management Support           
           
           
Subtotal Management      2,600     
Total Cost      47,184     

 



CLASSIFICATION: UNCLASSIFIED
EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NAME AND NUMBEPROJECT NAME AND NUMBER

RDT&E, N  BA 5 NSIPS Dev/Mod    0508713N COMNAVRESFOR 62908

                        COST ($ in Millions)  FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Total Cost

Project Cost 0.000 5.863 13.082 Continuing Continuing
  
RDT&E Articles Qty N/A N/A N/A N/A N/A N/A N/A N/A N/A

 These funds were moved from O&M,NR to RDT&E,N due to Congressional (HAC) direction and subsequent OUSD (C) guidance to adjust IT budgeting

 

  (U) B. PROGRAM CHANGE SUMMARY

     (U) Funding: FY2001 adjustments are due to Section 8086 .7% Pro-rata Reduction (-41) and Government-Wide Rescission (-13).

   

 

R-1 SHOPPING LIST - ITEM NO. 150             Exhibit R-2a, RDT&E Project Justification
                   (Exhibit R-2a, page 1 of 3)

UNCLASSIFIED

(U) PROGRAM ACCOMPLISHMENTS AND PLANS:

1.  FY 2000 PLAN:  NOT APPLICABLE

2.  FY 2001 PLAN:
         (U) ($5,863) NSIPS will be developing improvements to existing software releases. Releases are designed to improve the overall effectiveness of NSIPS and provide cost savings in other 
program areas.

3.  FY 2002 PLAN: ($2,374) NSIPS will be developing improvements to existing software releases. Releases are designed to improve the overall effectiveness of NSIPS and provide cost savings in other 
program areas. NSIPS/EFSR ($10,708) will be interface development/engineering and scanning of current records into the system.

(U) A.  MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:

The Navy Standard Integrated Personnel System (NSIPS) is an Automated information System (AIS) designed to collect the personnel and pay data for all navy members. NSIPS will be Defense Information Infrastructure 
Common Operating Environment (DII COE) and year 2000 compliant. It will incorporate the functionalilty of many Navy Systems into an integrated Navy personnel and pay system for active duty, reserve, and retired 
personnel. NSIPS will inteface with Defense Joint Military Pay System (DJMS) for pay functionality. 

NSIPS/Electronic Field Service Record (NSIPS/EFSR) POM 02 provided additional funding ($10.5m in FY 02 and $4.1m in FY 03) for enhancements and additions for NSIPS/ELECTRONIC FIELD SERVICE RECORD 
(NSIPS/EFSR): In order to comply with the NSIPS MS III ORD, the NSIPS program must develop and deploy an electronic field service record, that will automate the current paper service record maintenance process and 
allow commands electronic access to service record data on assigned personnel.  This electronic field service record system and concept will be called NSIPS/EFSR.  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N  BA 5 NSIPS 0508713N NSIPS Dev/Mod 62908  
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Complete Cost of Contract
Primary Hardware Development 0.000
Ancillary Hardware Development 0.000
Systems Engineering 8.500 CONT CONT
Licenses 0.000
Tooling 0.000
GFE 0.000
Award Fees 0.000
  Subtotal Product Development 0.000 0.000 8.500 CONT CONT

Development Support Equipment 0.000
Software Development    5.863  4.282 CONT CONT
Training Development 0.300 0.000
Integrated Logistics Support 0.000
Configuration Management 0.000
Technical Data 0.000
GFE 0.000
  Subtotal Support 0.000 5.863 4.582 CONT CONT

 

  R-1 SHOPPING LIST - Item No. 150
   Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 2 of 3)

UNCLASSIFIED

Remarks:

Remarks:  



CLASSIFICATION: UNCLASSIFIED
DATE:

Exhibit R-3 Cost Analysis (page 2)       June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER

RDT&E, N NSIPS Dev/Mod NSIPS Dev/Mod 62908  
Cost Categories Contract Performing Total  FY 01  FY 02
(Tailor to WBS, or System/Item Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
Requirements) & Type Location Cost Cost Date Cost Date Complete Cost of Contract
Developmental Test & Evaluation 0.000
Operational Test & Evaluation 0.000
Tooling 0.000
GFE 0.000
  Subtotal T&E 0.000 0.000 0.000 0.000 0.000

 
 
 
 
 

Contractor Engineering Support 0.000
Government Engineering Support 0.000
Program Management Support 0.000
Travel 0.000
Labor (Research Personnel) 0.000
Overhead 0.000
  Subtotal Management 0.000 0.000 0.000 0.000 0.000

Total Cost 0.000 8.863 13.082 CONT CONT

 

  R-1 SHOPPING LIST - Item No. 150
    Exhibit R-3, Project     Exhibit R-3, Project Cost Analysis

(Exhibit R-3, page 3 of 3)

UNCLASSIFIED

Remarks:

Remarks:

Remarks:



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2, RDT&E Budget Item Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY R-1 ITEM NOMENCLATURE

RESEARCH DEVELOPMENT TEST & EVALUATION, NAVY /       BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT *
 Prior Total   

                                COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Total PE Cost* 0.000 0.000 0.000 53.804
 
H2696 MULTI-MISSION MARITIME AIRCRAFT 53.804
 

 

 

 

 
Quantity of RDT&E Articles Not Applicable

 

  R-1 SHOPPING LIST - Item No.  TBD

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
The Multi-mission Maritime Aircraft (MMA) program provides the replacement system’s) for the aging P-3/EP-3 aircraft. The MMA program is intended to meet the Broad Area Maritime and Littoral Armed Intelligence,
Surveillance and ReconnaissanceMission Need Statement (MNS) which was validated by the Joint Requirements Oversight Council on 29 FEB 00. The MMA program received Milestone 0 approval to proceed into Concept
Exploration (CE) on 22 MAR 2000. New start notification was provided to Congress and concept explorationactivities began in June, 2000 under Program Element 0702207N / Project Unit W2737. FY2002 funds Concept
and Technology Development phase activities, to include the Component Advanced Development Phase.  

(U) JUSTIFICATION FOR BUDGET ACTIVITY: This program is funded under Engineering and Manufacturing Development because it encompasses engineering and manufacturing development of new end-items prior to
production approval decision.
                 
                
* This PE is new in FY 2002 and was erroneously left off the R-1 exhibit.
                                                                                                                                                                                                                 
                                                                                                      
                
                

UNCLASSIFIED
Exhibit R-2, RDTEN Budget Item Justification

(Exhibit R-2, page 1 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   /  BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT H2696 MULTI-MISSION MARITIME AIRCRAFT
Prior Total

                        COST ($ in Millions) Year Cost FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 Cost to Complete Program

Project Cost 0.000 0.000 0.000 53.804
 

RDT&E Articles Qty

 

  R-1 SHOPPING LIST - Item No. TBD

                  

(U) A. MISSION DESCRIPTION AND BUDGET ITEM JUSTIFICATION:  
The Multi-mission Maritime Aircraft (MMA) program provides the replacement system(s) for the aging P-3/EP-3 aircraft. The MMA program is intended to meet the Broad Area Maritime and Littoral Armed Intelligence,
Surveillance and ReconaissanceMission Need Statement (MNS) which was validated by the Joint Requirements Oversight Council on 29 FEB 00. The MMA program received Milestone 0 approval to proceed into Concept
Exploration (CE) on 22 MAR 2000.  New start notification was provided to Congress and concept exploration activities began in June, 2000 under Program Element 0702207N / Project Unit W2737.  FY2002 funds Conce
and Technolgy Development phase activities, to include the Component Advanced Development Phase.  
                
             (U) PROGRAM PLANS:
                                                                 
                   1. FY 2002 PLANS:
                     (U) ($38.000)   Component Advanced Development phase contracts to evaluate MMA system alternative concepts.  Scope of effort includes
                                             - Design MMA alternative concepts’ weapon system achitectures
                                             - Conduct technical, logistic, cost, and risk analysis of each proposed MMA alternative concept
                                             - Apply Modeling & Simulation tools to validate proposed risk mitigations for each MMA alternative concept
                                             - Evaluate system requirements through cost/performance trade-off analysis
                                             - Conduct technical and cost analysis of a unmanned air vehicle (UAV) in the maritime role
                                             - Evaluate a UAV in the maritime role
                       (U) ($  3.500)   Provide engineering and technical support for the Component Advanced Development phase.
                       (U) ($10.304)   Provide engineering and technical support for the MS B acquisition documentation, the AoA and the industry Componet Advanced Development (CAD) Phase studies.
                       (U) ($  2.000)   Provide management support for the MS B acquisition documentation, the AoA and the industry CAD Phase studies.

UNCLASSIFIED
Exhibit R-2a, RDTEN Project Justification

(Exhibit R-2a, page 2 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT H2696 MULTI-MISSION MARITIME AIRCRAFT

(U) B. PROGRAM CHANGE SUMMARY:    

FY2000 FY2001   FY2002
 (U) FY 2001 President’s Budget:  0.000 0.000 0.000
 (U) Adjustments from the President’s Budget: 0.000 0.000 53.804
 (U) FY2002 President’s Budget Submit: 0.000 0.000 53.804

(U) C.  OTHER PROGRAM FUNDING SUMMARY:
              Line Item No. & Name FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 FY 2006 FY 2007 To Complete Total Cost
APN BLI 019300  Inventory Sustainment 0.000 0.000 0.000 TBD TBD TBD TBD TBD TBD TBD

 

  R-1 SHOPPING LIST - Item No. TBD

 CHANGE SUMMARY EXPLANATION:

             (U) Funding: The FY 2002 net increase of $53.804 million consists of a realignment of P-3 SLEP to Multi-Mission Maritime Aircraft.
                                       
             (U) Schedule: Not Applicable. 

             (U) Technical: Not Applicable. 

UNCLASSIFIED Exhibit R-2a, RDTEN Project Justification
(Exhibit R-2a, page  3 of 6)



UNCLASSIFIED

CLASSIFICATION:

EXHIBIT R-2a, RDT&E Project Justification DATE:

June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT NUMBER AND NAME PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT H2696 MULTI-MISSION MARITIME AIRCRAFT

(U) E. SCHEDULE PROFILE:
FY 2000 FY 2001 FY 2002  

(U) Program Milestones Component Advanced 
Development Phase
Decision Review 2Q/02

(U) Engineering Milestones

(U) T&E Milestones

(U) Contract Milestones Component Advanced 
Development Phase
Contract(s) Award 2Q/02

 

  R-1 SHOPPING LIST - Item No. TBD

(U) D. ACQUISITION STRATEGY: The Multi-Mission Maritime Aircraft (MMA) Milestone 0 was approved 22 March 2000 and the resulting Acquisition Decision Memorandum directed MMA to begin the CE phase consisting of an AoA and
industry concept studies. These activities began 3Q/01 and were funded under Program Element 0702207N / Project Unit W2737. In FY2002 a Decision Review will be conducted to gain approval to enter the Component Advanced
Development (CAD) Phase. The CAD phase will be a competitive award to multiple contractors to define alternative MMA concept system architectures and evaluate associated risks and proposed mitigations. Selection of MMA concept
and approval to enter System Development and Demonstration (SDD) phase will occur at a MS B decision review in FY2003. The MMA program was initiated in response to the JROC validated MNS, "Broad Area Maritime and Littoral
Armed Intelligence, Surveillance and Reconnaissance".  The Initial Operational Capability is planned for the FY2010-12 time period.
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DATE:

Exhibit R-3 Cost Analysis (page 1) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N  / BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT H2696 MULTI-MISSION MARITIME AIRCRAFT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Analysis C/FFP Johns Hopkins Univ-APL 3.500 01/02

MMA CAD TBD TBD 38.000 01/02

  Subtotal Product Development 0.000 0.000 41.500

Technical Support C/FP RBC Inc., VA 0.600 01/02

Government Engineering Support WX NAWCAD, Pax River, MD 9.704 01/02

  Subtotal Support 0.000 0.000 10.304
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Remarks: 

Remarks:
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CLASSIFICATION:

DATE:

Exhibit R-3 Cost Analysis (page 2) June 2001
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NUMBER AND NAME

RDT&E, N   / BA-5 0605500N MULTI-MISSION MARITIME AIRCRAFT H2696 MULTI-MISSION MARITIME AIRCRAFT
Cost Categories Contract Performing Total  FY 01  FY 02

Method Activity & PY s FY 01 Award FY 02 Award Cost to Total Target Value
& Type Location Cost Cost Date Cost Date Complete Cost of Contract

Developmental Test & Evaluation TBD TBD

  Subtotal T&E 0.000 0.000 0.000

Govt Program Mangement Support WX NAWCAD, Pax River, MD 2.000 01/02

  Subtotal Management 0.000 0.000 2.000

Total Cost 0.000 0.000 53.804
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Remarks:

Remarks:

Remarks:
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